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2.1 INTRODUCTION 
Miami-Dade County (MDC), hereinafter referred to as the “County”, as represented by the 
Miami-Dade Information Technology (ITD), Finance, Management & Budget (OMB), Human 
Resources (HR), and Internal Services (ISD) Departments is soliciting proposals for 
implementation and integration services to lead a County-wide Enterprise Resource Planning 
(ERP) implementation of the PeopleSoft ERP applications, Hyperion Budgeting applications, 
and Oracle Analytics applications.  The new ERP Solution will become the system of 
record/functionality for Human Resources, Procurement, Finance, Budgeting, and Reporting for 
the County. The Selected Proposer will manage the implementation of an ERP solution capable 
of meeting the requirements outlined in this Section 2.0 including but not limited to application 
architecting, business process design, application modification where required to meet business 
needs, implementation, configuration, testing, planning, data migration, documentation, training, 
development of required interfaces programs, change management, and subsequent post go-
live support. The Selected Proposer must possess experience on par with the size and 
complexity of the County and provide all the needed expertise to bring a complete and 
connected suite of functional modules on line. 
 
2.1.1 ABOUT MIAMI-DADE COUNTY 
Miami-Dade County is the largest county in the State of Florida, and the seventh largest in the 
nation by population, employing approximately 28,000 workers who provide services to over 2.5 
million residents.  It includes unincorporated areas of the County and 36 municipalities, among 
them the cities of Miami, Miami Beach, Coral Gables, and Hialeah. 
 
Currently, the County government is comprised of 25 Departments and other County offices 
(see Attachment M) that provide a full range of services including but not limited to, police and 
fire protection; health services; mass transportation; sanitation; water and sewer services; the 
construction and maintenance of highways, streets and other infrastructure; libraries; 
correctional facilities; parks, recreational and cultural facilities and events; the operation of an 
airport system; and a full service seaport.  There are internal service providers such as the 
Internal Services Department, Finance Department, Human Resources, and the Information 
Technology Department. 
 
The County currently uses the ONLINE FAMIS suite version 5.1 (hereinafter referred to as 
FAMIS) and the Advanced Purchasing and Inventory Control System (ADPICS) from N. Harris 
Corporate (formerly Cogsdale Holdings, Ltd) for financials and procurement. This is a legacy, 
mainframe set of application modules running on an IBM mainframe 2098/P03 series computer 
under z/OS1.09 operating system.  The online programs run under the control of a CICS 
Transaction Server 3.2 which performs the on-line transaction management.  The Data 
Management structure of the files comprises mostly VSAM and Sequential files.  Accessibility is 
through a mainframe terminal, Windows GUI, web services and batch interface files.   
 
The County also uses a number of in-house developed applications to support Human 
Resources and Payroll. In addition, the County utilizes PeopleSoft HCM for recruitment (Talent 
Acquisition Management (TAM) and Candidate Gateway), Time & Labor for collection of time, 
and Discipline Tracking.  The Miami-Dade Aviation Department (MDAD) and Water and Sewer 
Department (WASD) also utilize PeopleSoft for the Finance and Supply Chain systems. The 
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major County facilities are connected via a County owned fiber optic network.  The fiber is 
monitored and maintained by ITD.  There are several computing facilities in the County. 
  
2.2 PROJECT BACKGROUND 
Miami-Dade County purchased enterprise licenses for PeopleSoft Human Capital (HCM), Talent 
Acquisition, Candidate Gateway, and Financials/Supply Chain (FDMS) functionality in 
December of 2004.  Since that time, the following functionality has been implemented:  

 HCM - Talent Acquisition, Candidate Gateway– Enterprise implementation 

 HCM - Discipline Tracking - Currently 8 County Departments and other County offices 

 HCM - Position Management – Enterprise implementation 

 HCM - Time and Labor (time capture) – Enterprise implementation with integration with 
two Time and Leave collection systems for Miami-Dade Fire Rescue Department and 
Bus and Rail Operators (part of Miami-Dade Transit); Miami-Dade Corrections 
implementation currently active 

 Finance/Supply Chain – Two County departments implemented (MDAD-WASD) 

 Hyperion Planning and Capital Budgeting – Enterprise implementation 

 Hyperion Public Sector Planning and Budgeting – Enterprise implementation 
Note: The County will continue to evolve implementations of these platforms 

 
Planning has been underway since 2011 to complete a full County-wide implementation of 
PeopleSoft HCM and FDMS for all County departments, making PeopleSoft the system of 
record for Human Resource/Payroll, Finance and Accounting, and Procurement (for current 
transactional/record counts, see Attachment A).  In addition, the scope of the project was 
expanded to include Hyperion Budgeting and Planning, and Oracle Analytics applications. The 
Hyperion portion of the project has been already implemented for Operating, Capital, and 
Human Capital Planning and Budgeting.  As such, the full countywide implementation for ERP 
will need to include any updates or changes required in Hyperion based on source systems 
being implemented for Finance and Human Capital (e.g. Chart of Accounts design/Position 
Management). 
 
The County currently utilizes Documentum for all document management/attachments, which 
should be considered for ERP integration.  With the above implementations in place, the County 
does have infrastructure environments configured and installed for the main PeopleSoft 
modules (under release 9.1) and the Hyperion Budgeting/Planning application under release 
11.1.3 or higher.  Attachment D contains an overview of the County’s current infrastructure.  The 
new ERP environment is expected to utilize PeopleSoft release 9.2 or higher, and Hyperion 
release 11.1.2.3 or higher.     
 
2.3 OVERALL GOALS OF THE COUNTY 
The scope of the ERP implementation project will be to replace multiple legacy applications that 
currently support Human Resources, Payroll, Procurement, Finance and Accounting, and revise 
the applications that support Budgeting (see Attachment T – Application Migration Table).  In 
addition, new functionality is expected for analytic reporting for both internal and external 
(transparency) reporting.   Since PeopleSoft and Hyperion are partially implemented at the 
County, these systems, along with those listed in Attachment B, should be considered as not 
only target applications, but, also as legacy (existing) applications which must be moved to the 
finalized ERP target platform. 
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The ERP project is expected to be implemented in a structured and expeditious manner, 
ensuring that appropriate business process review, testing, documentation, training, change 
control, reporting, change management and communications occur.  In addition, the resulting 
ERP implementation is expected to deploy “best practices” of the latest application release 
functionality, including self-service functionality for employees/vendors/constituents, and 
automated workflows for approvals and process efficiency.  
 
It is expected that the Selected Proposer shall implement County‐wide business process 

improvement by eliminating paper‐based processes, redundant data collection, reliance on 
multiple tracking mechanisms and duplicative business functions between the many 
departments. The Selected Proposer shall plan and lead the project and report to a County 
defined Steering Committee, meeting key deliverables as described in this Section, along with 
directing a County team who will be assigned to work as internal team leads and subject matter 
experts throughout the ERP implementation.  It is expected that the Selected Proposer will also 
plan and lead culture change management efforts, including team/employee training, and 
knowledge transfer to ensure that the County team will be able to fully support the on-going 
functionality/technologies for the ERP system. Team Training (technical and functional) should 
be included in the scope of the response and fees from the Selected Proposer. In addition, it is 
expected that the Selected Proposer will define and manage the incorporation of historic data. 
 
The County will be responsible for the installation and management of all PeopleSoft instances 
(production and non-production) required during the implementation, and the County will 
manage all technical infrastructure and networking requirements throughout the project. 

 
Following is an outline of the County’s goals and objectives as part of this ERP implementation: 

1. Leverage the investment the County has made in the Oracle PeopleSoft products in 
support of the goals listed below. 

2. Migrate County Financial (FAMIS), Procurement Systems (ADPICS), Human Resources, 
Time & Leave, and Payroll to the PeopleSoft platform including related data conversion. 

3. Implement the functional requirements listed in Attachment 1. 
4. Implement the ERP system in a structured and expeditious manner, ensuring that 

appropriate business process review, testing, documentation, training, knowledge 
transfer, change control, reporting, change management and communications occur.   

5. Streamline business processes by deploying “best practices” of the latest application 
release functionality through system integration and capabilities, e.g. automated 
workflows for automatic notifications and approvals.  

6. Review the existing County Chart of Accounts structure/reporting levels (see 
Attachments I and J) and County data requirements in order to provide guidance and 
coordination for migration of the County to a chart of accounts structure that better 
meets the financial information needs of the County and is in compliance with the State 
of Florida Uniform Chart of Accounts. 

7. Breakdown functional silos to present a unified, easy to use, and standardized set of 
self-service functionality to citizens, employees and vendors. 

8. Replacement of the redundant departmental applications.  
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9. Review, evaluate, recommend and implement a Data Warehousing solution for Human 
Resources, Financials and Supply Chain to best manage access, reporting and 
archiving on current and historical County data. 

10. Introduction of innovative and enhanced methods to manage Procurement and Human 
Resources for the County. 

11. Improve departmental integration by reducing paper-based processes, reducing 
redundancy of data input and retention, and providing unified and integrated access to 
information for business decisions. 

12. Train adequately the technical and functional support staff to support the new 
environment, and document appropriately the ERP System/configuration maintenance 
areas.   

13. Design a plan for  a technology Center of Excellence organization to manage PeopleSoft 
ERP activities in the future including: 

o Professional Change Management Team for ongoing communications with field 
staff for changes, upgrades, and orientation. 

o Professional training organization using traditional methods as well as User 
Productivity Kit (UPK) for ongoing training. 

o Professional Testing Support Group with a sound methodology and use of 
automated tools to support Departments in functional testing required after 
upgrades, patches and bundles to ERP database and application environments. 

o Management and maintenance of the ERP system, infrastructure, tools, 
applications ensuring a best practice approach to maintaining ongoing updates of 
ERP platform and maintenance schedules, i.e. PeopleTools upgrades, tax 
updates, and application bundles/Images.   

14. Integration with the existing PeopleSoft Financials/Supply Chain systems that support 
the Aviation Department, Water/Sewer Department, and the Public Housing Financials 
to accommodate a countywide reporting and transactions in a single ERP structure, as 
part of the countywide implementation of PeopleSoft.  See Section 2.4.5 

15. Integration with other County’s legacy systems (see Attachment C). 
16. Enable the County to improve its preparedness for a disaster by having the ability to 

remotely access the ERP System, to complete all critical business transactions on off-
site back-ups, and to facilitate disaster recovery by having applications and data in one 
integrated system. 

17. Review, assess, and implement Hyperion application changes based on target ERP 
platform decisions to ensure best practice, compatibility, and integration (i.e., chart of 
account, design, position structures, capital integration with PeopleSoft projects). See 
Section 2.4.3. 

18. Implement Oracle Analytics to fully integrate with all ERP and Hyperion modules to show 
key indicators and transparent reporting. See Section 2.4.4. 

19. Plan and design in specifying, procuring, installing, and performing technical 
configuration of all hardware and software for the ERP platform.   

20. Migration of Miami-Dade Water and Sewer Department (WASD) and Miami-Dade 
Aviation Department (MDAD) PeopleSoft Financials and Supply Chain into the 
enterprise deployment for PeopleSoft sometime after the full ERP implementation for 
other County Departments (optional). See Section 2.4.9. 
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21. Migration of Public Housing and Community Development Department (PHCD) 
Financials into the enterprise deployment for PeopleSoft sometime after the full ERP 
implementation for other County Departments (optional).  See Section 2.4.10. 
 

In addition, ERP software solutions are long‐lived, legacy computer software systems with 
enormous capability including an impressive library of features and functions which are 
designed to be implemented in an organization over the course of years. County seeks a core 
level of capabilities or “base” implementation which will allow the ERP software solution to be 
placed into a production mode without software failure or interruption in County’s business and 
operational functions. 
 

At the outset a pre‐determined essential level of dash boarding, self‐service windows and 
functions, workflows, approval processes, reporting and business intelligence features are to be 
implemented.  County is looking for a carefully engineered implementation that focuses on 
fundamental capabilities which produce the most cost‐effective benefits and will allow the 
County to build on this foundation. 
 
2.4 IMPLEMENTATION APPROACH 
The Selected Proposer shall provide whatever is necessary (project teams, tools and templates, 
methods, frameworks, and other capabilities) to support the services required to complete the 
Scope of Services, receive County acceptance signoff and ensure a successful implementation 
(see Attachment 1 to Proposer Information for functional and technical requirements). 
 
The County is expecting an aggressive implementation approach, with a 48-month time frame 
from kickoff date.  Selected Proposer may propose a phased implementation approach, 
however, such approach must consider all modules in Attachment B to be fully implemented 
within the 48-month timeframe.  The Selected Proposer should plan for an appropriate post go-
live support time frame not to exceed three months in duration for each of the major go-live (roll 
outs) that the Selected Proposer recommends, which may go up to three months beyond the 
48-month timeframe. In addition, Proposer should develop planning that includes key support 
for the execution of first time business processes that may occur beyond the post go-live 
support of the major go-lives or/and the 48 month timeline (e.g. Annual Year-End, PO Rollover, 
Annual Budget processing, W2 processing, Self-service enrollment and benefits which may 
occur on the next annual cycle, etc.). If the Selected Proposer recommends a phased approach, 
each phase should include a unique project plan, timeline, scope, and deliverable milestones, 
and each phase should be priced as separate components of the whole.  Phases can be 
implemented with parallel or overlapping timeframes.  
 
The County plans to select a primary implementation Selected Proposer who can provide the 
leadership, project control and services required to implement the ERP solution as outlined in 
this Solicitation. In addition to providing implementation and integration services, the County 
expects the Selected Proposer to provide and deliver a full training and culture change 
management plan. 
 
Miami Dade County and the Selected Proposer shall enhance the Statement of Work (SOW) by 
creating a more detailed and comprehensive set of business, technical and functional 
requirements. This enhanced SOW shall serve as the “architectural blueprint” defining in greater 
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detail the scope for the implementation project. The “architectural blueprint” along with a 

finalized multi‐phased project timeline including deliverables for each phase and a breakdown of 
the requirements to be completed in each deliverable shall be the contracted basis for County’s 
acceptance of Selected Proposer’s work and delivery of vendor payments.  The County is open 
to the provision of certain work being performed remotely, either on-shore or off-shore 
(Attachment Q), with the following parameters: 
 

 All development work must be performed on County infrastructure and equipment 

 A maximum of 15% of the development work hours may be performed remotely, either 
on-shore or off-shore, subject to conditions defined in this document and prior approval 
by the County’s Contract Administrator and assigned MDC Program Manager 

 All other services to include project management, configuration work, testing, team lead 
advising, change management services, training services and all other consulting-
related services must be performed on premises at Miami-Dade County on Miami-Dade 
County equipment 

 
Selected Proposer shall provide an implementation plan, utilizing best practices, which includes 
module sequencing, milestone deliverables (go live dates), appropriate interfacing to/ from 
legacy applications through the sun setting of those applications, and change management 
activities (see attachment B for a complete list of modules).  The County expects that the initial 
phase is noted as the priority of modules to be implemented to allow for sun setting of the 
legacy applications (as listed below) however, it is expected that all modules listed in 
Attachment B be implemented within the 48-month timeline for the project. 
 
Financials 

o Design and Configuration of new Chart of Accounts  
o Financial Set up and Configuration 
o General Ledger 
o Accounts Payable 
o Project Costing- Accounting 
o Asset Management 
o Grants Management 
o Commitment Control 
o Payroll - Accounting 
o Bank Management (reconciliation) 
o Automated interest distribution (fund, project, grants, etc.) 

 
Supply Chain 

o Procurement 
o Vendor management 
o Purchase Requisitions 
o Commodity Coding 
o Contract Management 
o Vendor Self Service 
o Inventory 

 
Human Resources 
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o Recruitment/ Hire 
o Compensation 
o Workforce Management 
o Time and Labor 
o Absence Management 
o Payroll 
o Benefits Administration 
o HCM Portal 
o ePerformance Management (employee performance evaluation) 
o Learning Management 
o Employee/ Manager Self Service 

 
Budget Management (see also Section 2.4.3) 

o Operating Budget 
o Human Capital Budgeting 
o Capital Budgeting 
o Budget Book Creation 

 
Performance Management 

Key Performance Indicator data for the modules listed above need to be part of initial phase.  
However, the modules supporting Performance Management do not need to be a part of the 
initial phase but within the 48 month time frame. 

 
Business Analytics 

Key Analytics data for the modules listed above need to be part of initial phase.  However, 
the modules supporting Business Intelligence/Analytics do not need to be a part of the initial 
phase but within the 48 month time frame. 

 
End User Experience (across all functionality) 

o Portals 
o Work Centers 
o Delivered Mobile Device Enablement 

 
Work Order Management 

o Integrate with County Infor Enterprise Asset Management Systems (EAMS) 
 
2.4.1 INITIATION AND DESIGN 
2.4.1.1 Project Management Services 
County expects Selected Proposer to utilize project management skills, expertise and 
experience to execute the Selected Proposer’s project management methodology. County is 
looking for the primary implementation Selected Proposer to provide strong project 
management leadership covering the full range of services including project plan development, 
issue management, risk management and change management.  Selected Proposer shall have 
a project management team comprised of the project manager and anyone deemed necessary 
for properly managing the project.  The Selected Proposer is fully responsible for all sub-
contracted services including all subcontractor personnel.  The Selected Proposer shall provide, 
develop, manage, maintain, and communicate status of all project management deliverables.  
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Such project management deliverables should include at a minimum those listed in Attachment 
R.  
 
2.4.1.2 Business Objectives Worksheet 
As part of the ERP System implementation project initiation and Blue Printing phase, Selected 
Proposer shall produce a detailed worksheet highlighting the tangible, measurable, metrics that 
shall be improved upon as a result of the ERP System implementation project, along with 
associated timelines for achieving each metric. 
 
2.4.1.3 Project Kick-Off 
Selected Proposer shall conduct this session and create a corresponding presentation to 
communicate to stakeholders the ERP System implementation project team’s roles and 
responsibilities, governance elements, project plan and deliverables, team member 
expectations, implementation approach and success measures. 
 
2.4.1.4 Project Charter 
Selected Proposer shall create, with input from the County, the Project Charter which shall 
include a vision statement, project purpose, guiding principles, project scope, project objectives, 
governance structure, and roles and responsibilities. 
 
2.4.1.5 Technical Charter 
Selected Proposer shall create, with input from the County, the Technical Charter which shall 
include detail environment definitions and strategies, documentation and development 
standards, migration/version control strategy, patch and fix strategy, batch processing strategy, 
architecture diagrams and data integration maps. 
 
2.4.1.6 Issues Log 
Selected Proposer shall track issues log, risk management plan, and responsibility matrix and 
their corresponding resolutions on the County SharePoint site. 
 
2.4.1.7 Project Plan 
Selected Proposer shall create, with input from the County, a Microsoft Project plan which shall 
define all of the activities, resources and investment required to complete the ERP System 
implementation project. This detailed project plan shall then be managed by the Selected 
Proposer with County staff assistance and cooperation.  The project plan will clearly delineate 
milestones and phases as appropriate. 
 
Selected Proposer should also include a detailed staffing proposal listing consulting resources, 
by title and role and the required corresponding County staff to best assist in implementation. 
 
2.4.1.8 Change Management Services 
Selected Proposer shall create, with the County’s input, a joint Culture Change Management 
Plan that will outline the change management purpose, scope and approach for the ERP 
System implementation project, identification of stakeholders, communication, training planning, 
team/employee training, knowledge transfer and post-implementation strategies.  Selected 
Proposer shall be responsible for plan execution and management of the culture change 
management plan. 
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2.4.1.9  Risk Management 
Selected Proposer shall create and maintain a Risk Management log for the overall project and 
sub projects, which should include identification and classification of risk, probability of risk 
occurrence, and formulate and communicate a risk mitigation plan for each risk.  Selected 
Proposer should consider scheduled risks that may include County moratoriums (e.g. Election 
periods, tax collection periods) for system changes and emergency management events. 
 
2.4.1.10 Business Process Review 
Business Process Review will be comprised of activities to conduct a detailed business process 
analysis of each of the areas and related functional requirements identified in Attachments S 
and 1 and to focus on learning how each process shall be met and improved with the 
PeopleSoft system. Review sessions will address other internal and external systems and 
processes to meet the requirements of business processes (full lifecycle) as defined in the 
functional requirements in Attachment 1. 
 
These reviews  should also include a review of the existing County Chart of Accounts 
structure/reporting levels (see Attachments I and J) and County data requirements in order to 
provide guidance and coordination for migration of the County to the best possible chart of 
accounts structure from its current structure. This should also include a review of the Chart of 
Accounts (COA) in the current MDAD-WASD platform for the possible integration of both 
structures. The MDAD-WASD implementation has been constructed using a single Chart of 
Accounts with two Business Units. The County expects that all the remaining Departments (at a 
minimum) will be managed with a standard chart of accounts with the ability for enterprise-level 
reporting including MDAD-WASD. 
 
Business Processes shall include consideration for Funds, Grants and Projects integration.  
Selected Proposer shall create complete Visio documents depicting the “To-Be” business 
process maps flow, customized to the specifics of the County that would be maintained until the 
end of the contract term, for any major business processes, and shall also provide a Chart of 
Accounts Use and Structure document. 
 
2.4.1.11 Fit Gap Analysis 
Selected Proposer shall conduct fit/gap sessions and should include as a minimum a 
comparison of PeopleSoft Best Practices with County current business processes in order to 
identify business process re-engineering opportunities, configuration issues, modifications, 
cross-functional and cultural impacts. It should also include a review of the County requirements 
for conversions (Section 2.4.2.4), interfaces (Attachment C), reports/queries (Attachment G), 
forms, workflows (Attachments H) and advise on IT / business process controls in order to 
produce preliminary strategies for development/deployment. A review of security requirements 
should be included as well. A review of the best practices from the MDAD-WASD PeopleSoft 
implementation should be included to leverage as much as possible in all of the areas listed 
above for a unified system. 
 
Selected Proposer shall create documents identifying gaps between the County’s functionality 
requirements (Attachment 1), and Industry best practices solutions. 
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2.4.2 DEVELOPMENT, VALIDATION AND POST-IMPLEMENTATION SUPPORT 
Selected Proposer is expected to take on full responsibility for development work. County 
involvement will be limited to ensure knowledge transfer and change management. In the case 
of conversion activities, MDC shall be responsible for developing extracts from legacy systems 
and propose for mapping and importing to the ERP platform.  For required ongoing interfaces, 
the Selected Proposer shall be responsible for designing and developing all integration 
“To/From” the ERP platform.  MDC will be responsible for integrating ERP platform information 
designed by Selected Proposer “To/From” remaining MDC applications.  All Selected Proposer 
team activities and work products will be performed and developed on Miami-Dade County 
infrastructure. 

 
2.4.2.1 Configuration Services 
Selected Proposer, along with County subject matter experts (SMEs) shall configure the 
PeopleSoft /Oracle Financials/Supply Chain, HCM applications, Hyperion, Budgeting, Planning, 
and Analytics (all ERP modules as listed in Attachment B) according to the “architectural 
blueprint” provided by the Selected Proposer. Selected Proposer shall design and configure 

reports, workflows, forms, approval processes, dashboards and self‐service features along with 
all processes for Human Capital, Financials/Supply Chain, Hyperion, Budgeting and Analytics.  
 
Selected Proposer shall be responsible for and shall conduct the process of setting up and 
testing the ERP System parameters and codes for each module in scope. This process includes 
the creation of a Configuration Workbook for each module, documenting the County system 
configuration. 
 
2.4.2.2 Technical Architecture  
Selected Proposer shall create, implement, and validate a technical architecture plan for all 
production and non-production environments including configuration, security, integration, 
accessibility, and performance tuning based on industry best practices for target ERP platforms.  
See Attachment D to reference the County’s current infrastructure. 
 
2.4.2.3 Customization Services 
Selected Proposer shall design, develop and configure customizations according to the 
“architectural blueprint” including non‐standard reports, workflows, software modifications, 

software bolt-ons, forms, approval processes, dashboards and self‐service features.  
 
2.4.2.4 Data Conversion Services 
Selected Proposer shall lead and develop the data conversion tasks and work with the County 
to properly map and convert information to the new PeopleSoft data model. Selected Proposer 
shall work with the County to plan specific details of historic data conversion and ensure 
compliance with best practices and record retention policies/legal requirements.  While the 
County will be responsible for extracting and scrubbing legacy data for conversion, the Selected 
Proposer shall be responsible for converting the scrubbed data into the PeopleSoft model. 
Based upon the volume of data being considered, Selected Proposer shall provide the data 
conversion methodologies, processes, conversion programs and any third party data conversion 
tools.  Selected Proposer shall provide technical design documentation for all conversions 
developed by Selected Proposer. 
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For purposes of determining level of effort for data conversion assume the County wishes to 
convert the following data (likely to be accomplished in various phases) as indicated. The 
following data conversions for PeopleSoft do not include the existing Water/Sewer and Aviation 
PeopleSoft systems since they will be maintained while Countywide implementation of 
PeopleSoft is occurring (See Section 2.4.5). 
 

Data Conversion  

Data  Amount of Data to be 
Converted.  

Current System(s)  

General Ledger (actual and budget) Prior and current year 
account balances (Opening 
and Ending) and detail.  

FAMIS,  

Purchasing  Contracts file, Blanket 
Purchase Orders, Purchase 
Orders, and all associated 
data (All years). 

ADPICS, BTS, eProcurement, 
Project Administration,   

Vendor Master File Vendor master file (includes 
Accounts Receivable and 
Accounts Payable Master 
Files) 

FAMIS, Various department 
receivable systems 

Purchasing (receipts, requisitions)   

Fixed Assets (Equipment) All current asset 
information.  

 Mainframe Fixed Asset 
System, Infor, Various other 
department system 

Fixed Assets (Land and Building) All current asset information Various (ISD and 
Departmental systems) 

Fixed Assets (Depreciation) All current asset 
information. 

Various 

Payroll Time and Leave Any partial calendar year or 
fiscal year.  

In-house developed IDMS, 
PeopleSoft 

Payroll (earnings/taxes/deductions 
balance information, additional earnings, 
tax data elections, current deductions 
that include benefit plan elections, 
absence balances) 

  

Payroll Payment history (Direct deposit)   

Human Resources  Approximately ten years of history, current employees, 
current hierarchy. 

Budget (Operating, Human Capital, 
Capital)  

Balances ‐ 3 years.  FAMIS/ Hyperion 

Budgeting (performance measures)   

Cash Management Open bank account 
balances 

 

Contracts (contracts for billable 
contracts) 

Any open agreement Various 

Accounts Receivable  Outstanding receivables. Various  
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No history.  

Accounts Receivable (customers)   

Accounts Payable  Open balances with vendor 
history for prior and current 
year.  

FAMIS,  

Inventory (open inventories)   

Human Resources (benefits)   

Oracle PeopleSoft Human Capital 
(HCM) – existing implementation 

All years PeopleSoft 

Active Capital Funds/Projects / Grants / 
FEMA 
 

All years FAMIS, ADPICS,  

Project/Work Orders All years CIIS, ADPICS, , Hyperion 

 
2.4.2.5 Data Archival Services 
Selected Proposer shall propose methodologies, designs, plans and solutions to permit the 
County to retain access to the data required to support historical functions (i.e. legal inquiries, 

audits) while the County sunsets the current systems after go‐live. Creative plans shall include 
recommendations, plans and costs to convert more historical data than what is listed in the 
above table in order to limit or eliminate expensive or unreasonable data archival requirements.  
 
2.4.2.6 Interface Services 
The list of current County systems required to interface with the current Payroll, Purchasing and 
Finance applications to perform daily business functions is provided in Attachment C – County’s 
Current Computer System Interfaces.  Some interfaces may be temporary and will no longer be 
needed once the ERP system is fully implemented. Selected Proposer shall design and create 
the required permanent and temporary interfaces. Selected Proposer shall also provide the 
technical design documentation for all developed interfaces.  It is expected that the Selected 
Proposer shall be responsible for designing and developing all integration “To/From” the ERP 
platform for required ongoing interfaces.  Additionally, it is expected that the Selected Proposer 
will work with the County or third-party vendors who will be responsible for the non-PeopleSoft 
side of all interfaces. 
 
2.4.2.7 Testing Services 
Selected Proposer shall be responsible for and will conduct the process of planning and 
documenting the ERP System test approach (Conference Room Pilots, System, User 
Acceptance, Performance, and Final Acceptance Testing). After the test plans are developed, 
Selected Proposer shall lead the execution of the testing activities. 
 
The Selected Proposer shall develop and execute a test plan that at a minimum includes: 

 Unit testing 

 Integration testing 

 User Acceptance Testing (UAT) - should provide all test case scenarios/scripts and 
predecessor/successor events and predecessor/successor batches to be used in Pre-
Production batch testing. It will occur after development is complete (or substantially 
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complete, as agreed to by the County).  No formal testing tools are currently in place, 
however, SharePoint is used to track and document testing results. 

 Performance and stress testing 

 System testing 

 Security role testing 

 Parallel testing 

 Other types of testing (i.e. workflow testing) 

 The participating departments shall be the final approval and acceptance authority for 
the test results prior to being moved into the Production environment 

 Post go-live verification/acceptance 
 

2.4.2.8 Security 
Selected Proposer shall create, implement and update a security plan and workbook that details 
security approach, configuration, and maintenance.  The security plan and workbook shall 
define the list of roles, key processes by role, data security decisions, list of permission lists by 
role, and initial list of users.    Selected Proposer shall be responsible for the loading and testing 
of these security profiles. 
 
PeopleSoft and Hyperion security is currently role based and managed by the Information 
Technology Department with approvals by business application owners.  Other financial 
application (FAMIS/ADPICS)’s security is handled by Finance Department upon approval 
process. 
 
2.4.2.9 Reports and Workflows 
Selected Proposer shall design, develop and provide the reports and workflow processes as 
listed in Attachments G and H respectively and as defined in the discovery phase of the project.   
 
2.4.2.10 Form Development 
Selected Proposer shall design, develop and provide the forms required to meet business 
solutions based on final requirements determined from fit/gap analysis.  Form development shall 
be completed in a manner that does not adversely impact upgrades and system updates. 
 
2.4.2.11 Go-Live Approach 
Selected Proposer shall create, manage and execute an operational system cutover plan to 
enable the County to Go-Live with all ERP systems at mutually agreeable project milestones.  
Selected Proposer shall consider operational impacts when establishing recommended cutover 
plan and go-live dates (e.g. moratorium, elections, etc.).  It is expected that various milestones 
may have different go-live dates based on the implementation approach for 
modules/functionality.   
 
2.4.2.12 Post-implementation Support/Documentation 

Selected Proposer shall propose functional and technical post‐implementation support services. 
These shall include but are not limited to functional help desk services and assistance with key 
functional tasks like month, quarter and year‐end closings. 
 
Selected Proposer shall provide post-production support not to exceed three months in duration 
for each project milestone go-live date (i.e. Roll-out) that the Selected Proposer recommends.  
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In addition, Proposer should develop planning that includes key support for the execution of first 
time business processes that may occur beyond the post go-live support of the major go-lives 
or/and the 48 month timeline (e.g. Annual Year-End, PO Rollover, Annual Budget processing, 
W2 processing, Self-service enrollment and benefits which may occur on the next annual cycle, 
etc.). Upon completion of the support period, Selected Proposer shall produce a summary 
report to document any outstanding tasks and recommendations for resolution. Moreover, 
Selected Proposer shall create a plan to transition production support to the County’s long-term 
production support model during this period. 
 
Post-production support shall include: 

 Routine maintenance and support. 

 Assistance with resolution of functional and technical issues as they are detected. 

 Providing support and training as needed for users in the field. 

 Design ongoing (post go-live) support plan for a technology Center of Excellence 
organization to manage PeopleSoft ERP activities in the future including: 
o Professional Change Management Team for ongoing communications with field staff 

for changes, upgrades, and orientation. 
o Professional training organization using traditional methods as well as User 

Productivity Kit (UPK) for ongoing training. 
o Professional Testing Support Group with a sound methodology and use of automated 

tools to support Departments in functional testing required after upgrades, patches, 
and bundles to ERP database and application environments. 

o Management and maintenance of ERP system, infrastructure, tools, applications 
ensuring a best practice approach to maintaining ongoing updates of ERP platform 
and ensuring continual compliance with software Selected Proposer maintenance 
schedules. 

 
Selected Proposer shall provide all Project Documentation to the County electronically.  
Selected Proposer will place all project documentation on a County SharePoint site. 
 
Help Desk support is currently provided by the Information Department Service Center/Help 
Desk. 
 
2.4.3 HYPERION INTEGRATION 
Selected Proposer shall design and complete implementation of Hyperion to include integration 
with PeopleSoft HCM, positions, compensation, and PeopleSoft Financials/Supply Chain 
integration for commitment control and budgeting for financial reporting.  Current 
implementation of the Hyperion modules are structured to the FAMIS Chart of Accounts.  These 
modules will require changes to coincide with the Selected Proposer’s recommended ERP 
Chart of Accounts/structures.  
 
2.4.4 ORACLE ANALYTICS 
Selected Proposer shall design and complete implementation of Oracle Hyperion/PeopleSoft/ 
Business Intelligence Analytics to include integration with Hyperion, PeopleSoft HCM, positions, 
compensation, and PeopleSoft Financials/Supply Chain integration for commitment control and 
budgeting for financial reporting providing “best practice” structures for public sector entities.   
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Selected Proposer shall design, plan, and implement “Public Sector best practice” standards 
related to County requirements.  See list of software tools / modules in Attachment B. 
 
Selected Proposer shall review, evaluate, recommend and implement a Data Warehousing 
solution for Human Resources, Financials and Supply Chain to best manage access, reporting 
and archiving on current and historical County data. 
 
Selected Proposer shall review, evaluate, recommend and implement a Business Analytics 
solution to best manage access, reporting and archiving on current and historical County data. 
 
2.4.4.1 Performance Management 
Selected Proposer shall design and complete implementation of Oracle Performance 
Management modules.  See list of software tools / modules in Attachment B. 
  
2.4.5 WATER & SEWER (WASD)/AVIATION (MDAD) AND PUBLIC HOUSING (PHCD) 

FINANCIALS INTEGRATIONS 
Selected Proposer shall provide a plan and implementation services for the integration of 
WASD, MDAD and PHCD legacy financial and supply chain modules with the new County 
enterprise ERP. Integration services include two way interfacing between the new ERP and the 
legacy financial and supply chain modules (e.g. Master file data management, projects, 
commitment control, contracts). 
 
WATER & SEWER/AVIATION 
Currently the County maintains a production PeopleSoft Financials environment that is used by 
the Water and Sewer (WASD) and Aviation (MDAD) departments. The environment is a 9.1 
release and utilizes the following Financial modules - Accounts Payable, Accounts Receivable, 
Asset Management, Billing, Commitment Control, e-Procurement, Travel Expenses, General 
Ledger, Project Costing, Purchasing, Inventory, Cash Management, and Program Management.  
The two departments maintain separate business units to facilitate their own configuration rules.  
It is expected that WASD and MDAD will maintain this PeopleSoft environment until sometime 
after the full ERP implementation for other County departments.  
 
Today, there are business processes in other County departments that require integrations with 
the WASD/MDAD PeopleSoft environment.  Most of those business processes are expected to 
be implemented into the Countywide PeopleSoft instance as part of the services defined in this 
RFP. As such, the integrations with the WASD/MDAD PeopleSoft Financials instance must be 
performed as part of the Countywide implementation of PeopleSoft.   
 
The required integrations as defined with the current systems are (See Attachment C for 
complete listing of WASD/MDAD interfaces): 
• PeopleSoft HCM – Chartfields are defined in the WASD/MDAD PeopleSoft Financials.  
Delivered messaging sends all chartfield adds/changes/deletes to the PeopleSoft HCM.  
WASD/MDAD have deployed commitment accounting in Time & Labor, so the Financial 
chartfields are essential to generating the task profiles used on the employee timesheets. 
• PeopleSoft HCM – Employees and their associated jobs are managed in HCM.  
WASD/MDAD utilize delivered messaging to sync basic person data and workforce data to their 
PeopleSoft environment for use in Travel Expenses and Project resources.   
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• PeopleSoft HCM – Time entry is maintained in PeopleSoft HCM.  After payroll is 
processed the labor distribution is provided to the WASD/MDAD PeopleSoft instance so that 
journal generation can occur. 
• ADPICS (County Purchasing system) – The County Internal Services Department (ISD) 
manages procurement contracts.  They identify which commodities can be purchased from 
which contract, which vendors are authorized per contract, and contract spending limits per 
department.  WASD/MDAD issue purchase orders for the goods and services they need by 
following the contract roadmaps defined by ISD.  ADPICS supplies all the pertinent contract 
data to the WASD/MDAD PeopleSoft instance so that the PO’s can be created in PeopleSoft 
Financials and still adhere to the terms of the contract. 
• ADPICS – PO’s created in PeopleSoft ERP are required to also be in ADPICS.  This 
allows ISD/Procurement Management to generate reports on Countywide purchases and 
manage contract spending limits across all departments.  The integration from the 
WASD/MDAD PeopleSoft instance handles PO additions, change orders, and delete/cancels.       
• Hyperion – With the initial County implementation of Hyperion Public Sector Planning 
and Budgeting WASD and MDAD were allowed to prepare their budget using the chartfields 
defined in their PeopleSoft environment.  This is facilitated with an integration of the metadata 
required by Hyperion.  All chartfield values and all tree-related data are provided to Hyperion. 
• Hyperion – A function of the Hyperion implementation is to generate forecasting reports 
on County spending.  This requires that ledger data actuals from the WASD/MDAD PeopleSoft 
environment is provided to Hyperion.  
• Hyperion – The approved annual budget is created, reviewed and approved in Hyperion 
Public Sector Planning and Budgeting.  WASD and MDAD have deployed Commitment Control 
in their PeopleSoft environment.  As such Hyperion provides the data needed to create the 
PeopleSoft budget journals.    
 
PUBLIC HOUSING 
The Public Housing and Community Development Department (PHCD) also maintains their own 
financial system.  The PHCD financial applications consist of Emphasys Elite from Emphasys 
Computer Solutions, Inc. The modules include the Section 8 module and the Low Income Public 
Housing module version 1.9.3. Technical information for the Emphasys applications at PHCD is 
as follows:  
 
• Operating System: Windows Server 2008 R2 Standard 64-bitService Pack 1 
• Database: SQL Server 2008 R2 (SP2) 10.50.4000 Enterprise Edition 64-bit 
• Software Platform: Delphi.NET 
 
Much like WASD/MDAD, it is expected that PHCD will maintain their own financial system after 
the Countywide implementation of PeopleSoft ERP.   Therefore, the following interfaces are to 
be included: 
• Payroll Labor Distribution interface from PeopleSoft to the PHCD financial applications 
• Budget information interface to / from PHCD financial applications to/from Hyperion 
• Interface from PeopleSoft Purchasing to PHCD Procurement Application. 
 
Include pricing for the WASD/MDAD/PHCD integration in Sections A and B of Form B-1. 
 
2.4.6 MODIFICATIONS, CUSTOMIZATIONS AND ENHANCEMENTS APPROACH 
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The goal of the implementation is to utilize standard PeopleSoft functionality wherever possible. 
This would alleviate the need for many customizations and modifications of the PeopleSoft 
environment. The Selected Proposer will adopt this approach and work collaboratively with the 
County from a functional and technical perspective to: 

 Best utilize the standard functionality offered by Oracle (all tools as listed in Attachment 
B.  Challenge the County in those areas where a business process change could be 
considered in order to better align that process with standard PeopleSoft functionality. 

 Utilize the software-defined technical development methodology when it is collectively 
determined that a modification, extension and/or enhancement is needed to best 
accommodate the County business process requirement. 

 The Selected Proposer’s Project Change Request (PCR) process should drive the final 
validation and approvals required to authorize deviation from base functionality. In the 
event a requirement is discovered and a decision is required for non-base functionality, 
analysis is provided as part of the PCR process and that data is captured in the PCR and 
submitted to the “change committee or change control board” for a decision. 

 
Should a modification, customization and/or enhancement need to be added below are the 
tasks and activities around the technical development work the Selected Proposer shall provide: 
Tasks: 

1. Preparation of high-level documents that cover the purpose and requirements of 
modifications identified during Blueprinting and Fit/Gap Sessions and Testing. 

2. Development of detailed design documents. 
3. Review and approvals of design documents. 
4. Programming and testing of approved modifications. 
5. Complete Technical and functional documentation. 
6. Training guides / updates to UPK as needed. 
7. Creation of test plans and test scripts for the modifications. 

 
Activities: 

1. Identify required modifications, customizations, and/or enhancements. 
2. Prepare detailed design documents – Functional & Technical. 
3. Review and approve detailed design documents (submit drafts). 
4. Finalize design documents (obtain approval). 
5. Develop modifications, customizations and/or enhancements. 
6. Unit test modifications, customizations and/or enhancements. 
7. User acceptance test modifications, customizations, and/or enhancements. 
8. Go-Live plans for modifications, customizations, and/or enhancements. 
9. Provide training and for modifications, customizations, and/or enhancements. 
10. Change management 

 
Task Deliverables: 

1. Detailed functional design documents 
2. Detailed technical design documents 
3. Decision to modify the base PeopleSoft application 
4. Detailed test plans, test scripts and test results. 

 
2.4.7 EMPLOYEE TRAINING/KNOWLEDGE TRANSFER SERVICES 
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Selected Proposer shall design, promote and employ the tools, classes and methods necessary 
to insure the completion of knowledge transfer, employee training activities and system 
documentation as needed during and by the completion of each phase of the ERP software 
solution implementation for both business and technical staff. Selected Proposer shall create 
and deliver a set of customized training courses designed for the end user training to help 
familiarize the staff with the new ERP system, understand the relevance to their specific jobs 
and tasks and identify shortcuts that can be used to increase their familiarity and efficiency with 
utilizing the new ERP System. Selected Proposer shall provide a detailed training plan to 
include project team formal training, and user training. 
 
Selected Proposer shall provide formal Oracle Certified Training and knowledge transfer for the 
County Core Project Team and those County employees that are designated as trainers. Refer 
to Attachment L – Oracle Certified Training Matrix.  
 
Selected Proposer shall provide a detailed plan and approach for training all ERP system end 
users. Selected Proposer shall also guide and assist the County with the development of 
training materials to be used for the end-users, as well as participate in the end-user training 
delivery in a support role. Selected Proposer shall be responsible for the development of 
County-specific User Productivity Kit (“UPK”) document content. The UPK tool shall be utilized 
for developing training material and potentially test script content. In addition Selected Proposer 
shall provide comprehensive change management training to all departmental and executive 
levels as appropriate. Refer to Attachment N – End Users Training Matrix. 
 
The County expects to have both full-time and part-time resources assigned to the project.  
These resources will assist the Implementation partner with the deployment of Communications 
and Training (train-the-trainer approach however, it is expected that the Selected Proposer will 
lead and manage these project components throughout the project timeline.  

 
The County expects that the Project Management Office for the ERP Project Implementation 
(expected to be staffed by both Selected Proposer and County staff) will manage 
Communications relating to the project.   
 
2.4.8 EXPECTED COUNTY ROLES 
Selected Proposer shall prepare a staffing plan for any expected County project role, and clearly 
identify role expectation, time requirement and duration, and expected number of persons per 
role (FTE). The County fully understands the importance of the roles that County staff plays as 
part of the project team and expects that key team leads from Selected Proposer will be paired 
with County leads to ensure knowledge transfer and ongoing supportability in ERP platform and 
business processes.   
 
The County acknowledges that new roles may be needed to support the ERP platform and as 
such, Selected Proposer shall identify and recommend any additional roles (including new 
roles).   
 
Selected Proposer is expected to take on full responsibility for project related work in both 
functional and technical areas; however, the County expects that to ensure appropriate 
knowledge transfer, County team members will participate in project work as follows.   
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 Conversion:  Participate in mapping, extraction of data  

 Reports:  Selected Proposer will be responsible (County-10%) 

 Workflow:  Selected Proposer will be responsible (County-10%) 

 Forms:  Selected Proposer will be responsible (County-10%) 

 Customizations:  Selected Proposer will be responsible (County-10%) 

 Interfaces:  Selected Proposer will be responsible for the PeopleSoft side of all 
interfaces including the development of bridge interfaces (County-50%)   

 Training/Change Management:  Selected Proposer will be responsible for training 
plans, training materials, development and conducting train the trainer sessions 
(County-50% to help conduct training sessions) 

 Business analysis and process design: Selected Proposer will be responsible 
(County-50%) 

 Project management and facilitation: Selected Proposer will be responsible (County-
50%) 

 Communication: Selected Proposer will be responsible for developing all 
communication plans and ensuring timely delivering of communication and 
knowledge transfer (County-50%)  

 Documentation and record management:  Selected Proposer will be responsible 
(County- 25%) 

 Technical/Security configuration:  Selected Proposer will be responsible (County- 
50%) 

 Testing:  Selected Proposer will be responsible for developing and ensuring test 
plans are adequate for pre and post go-live updates (County- 50% for testing) 

 
At a minimum, the County anticipates that the following County project roles, as listed below, 
will be included in the Selected Proposers plan: 
 

Role Responsibilities 

Executive Steering 
Committee 

Meet with PM to be informed of project progress.  Ultimate arbiter to 
resolve conflicts.  Ensure that County resources needed to be successful 
are available.  Encourage the change of business processes where 
efficiencies can be gained and/or best practices can be adopted.  
Promote organizational and cultural change to take advantage of the 
benefits provided by the software and enable the project to be a success. 

Program Manager (PM) Coordinate tasks & resources throughout all County areas.  Work closely 
with Selected Proposer’s PM on scope, schedule development and status 
reporting.  Manage County spending on the project. Approve 
deliverables. 

Functional Business 
Team  Leads 

Supply business expertise of current systems and processes for key 
business areas (Human Resources/Payroll, Accounting and Finance, 
Procurement and Supply Chain, Budgeting and Planning, and IT).  
Coordinate the need for subject matter experts and assign tasks.  
Participate in cross-functional to-be process sessions and approve 
process redesign and system configuration.  Document reporting 
requirements.  Identify security needs.  Review and approve test scripts.  
Oversee all rounds of testing and confirm results.  Approve converted 
data. Report to PM on project progress, identify problems/risks/concerns 
and assist with change management efforts. 
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Role Responsibilities 

Working (Module) Team 
Leads  

Act as subject matter experts and assign tasks for module specific 
activities.  Participate in cross-functional to-be process sessions and 
approve process redesign and system configuration.  Document reporting 
requirements.  Identify security needs.  Develop test scripts.  Conduct all 
rounds of testing and confirm results.  Report module progress to 
Functional Business Team Leads. 

Subject Matter Experts Supply business expertise of current systems and processes.   
Participate in cross-functional to-be process sessions.  Complete testing 
as required and document results.  Conduct end-user training. 

Business Integration 
Lead 

Define and recommend business process flow integrations and workflows 
that cross modules ERP platforms and non ERP County system platforms 
to ensure streamlined and efficient business process. 

Change 
Management/Training 
Lead 

Assist with the development and implementation methods, tools, training 
materials, documentation to support organizational, functional and 
technical change management, training, and knowledge transfer.  In 
addition, this lead may conduct end user training and ensure compliance 
with training plans. 

Communication Lead Assist with the development and maintenance of communication plans 
and ensure project and business process communications throughout the 
County. 

Quality Assurance/ 
Testing Coordinator 

Assist with development, testing, quality methods and practices to ensure 
that adequate system data and performance measures are acceptable 
prior to go-live date(s).  In addition, this role shall validate that changes to 
production produced anticipated results. 

Program Management 
Office (PMO) Project 
Leads 

Oversee assigned functional and technical areas to ensure effective 
operation for the project in conjunction with the selected vendor Project 
Manager (PM).  Manage project conflicts and escalate to the Steering 
Committee those changes that may affect time, cost, scope, or quality for 
the planned project deliverables.  In addition, this role will work with 
selected vendor Project Manager (PM) to monitor risks and contingencies 
for the project.  They need to ensure that all work streams are operating 
in an effective and efficient manner.  Report status and issues to 
Executive ERP Governance Board, Steering Committee, ITLC, Office of 
the Mayor, and the Board of County Commissioners as required. 

Business Leadership 
Council 

Departmental business leaders who will act in an advisory role relating to 
changes in business practices, methods, and processes.  Prioritize and 
recommend strategies for cross functional workflows and best practice 
solutions. 

Information Technology 
Department (ITD) 
Enterprise Portfolio 
Management Office 

Act as an advisor to PMO to ensure that MDC project management 
practices and methods are followed.  This role will provide, maintain 
formal project records as provided by PMO and ensure compliance with 
ITD project management practices.  This role will act as an advisor on 
project management tools, techniques, and practices. 

Information Technology 
Leadership Council 
(ITLC) 

Review project progress updates and formally conduct formal voting on 
any IT business processes that may be recommended as outcomes of 
ERP project.  Act as an advisor as technologies in business practice 
trends evolve to ensure that ERP implementation strategies continue to 
meet changing demands of County business and industry. 

Technical Lead(s) Oversee all County technical activities including obtaining resources as 
needed, assigning project tasks, and reporting status.  Advise County PM 
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Role Responsibilities 

and Selected Proposer PM of technical standards, processes, and issues 
that impact the project.  Review technical designs, architecture & 
documentation presented by Selected Proposer.  Coordinate the 
acquisition of any new infrastructure that may be needed by the project. 
Ensure County technical staff receives sufficient knowledge transfer to 
maintain system after project ends. 

Application Developers Supply technical expertise on legacy applications.  Work with Selected 
Proposer designing conversion and interface processes.  Complete 
program development of conversion data and legacy-side of interfaces. 
Participate in development of customizations, workflows and reporting 
needs.    Learn about the PeopleSoft functionality, jobs/processes, and 
tools to support technical needs of the user community after project ends.  
Report to technical lead on project progress and issues. 

PeopleSoft 
Administrators 

Creation and maintenance of all PeopleSoft environments.  Oversee the 
operational start/stop of PeopleSoft services.  Manage process to refresh 
non-prod environments.  Patch & migration control.  First point of contact 
to troubleshoot system performance issues.  Coordinate with DBA’s, Unix 
administrators, application developers and ITD network/firewall staff on 
change management and problem resolution.  Report to technical lead on 
project progress and issues. 

DBA’s Creation of database instances.  Manage DB security.  Apply DB specific 
patches.  Assist in resolving performance issues.  Scheduling and control 
of DB backups. Report to technical lead on project progress and issues. 

Unix Administrators Manage server security.  Apply AIX specific patches.  Assist in resolving 
performance and application issues.  Scheduling and control of server 
backups.  Coordinate with ITD storage, network and firewall staff as 
needed.  Report to technical lead on project progress and issues. 

Security Administrators Manage the PeopleSoft application security to include the development 
and maintenance of custom permission lists and roles; creating users and 
assigning roles to users.  Report to technical lead on project progress and 
issues.  Granting and disabling access to users. 

 
2.4.9 WATER & SEWER/AVIATION FINANCIALS MIGRATION (optional) 
An optional component of this RFP is to migrate the WASD/MDAD PeopleSoft environment into 
the County solution, sometime after the full ERP Implementation for other County Departments  
This would include not only conversion of the data but configuration such that these 
departments can continue to function as enterprise entities with many of their own processes 
and business rules.  
 
If so requested by the County, the Selected Proposer shall migrate the existing WASD & MDAD 
Financials/Supply Chain Implementation into the newly implemented ERP. In this event, the 
Selected Proposer will provide a final plan to the County for review and approval for the 
completion of these services (see attachment O). 
 
Include pricing for the WASD/MDAD migration in Section D of Form B-1. 
 
2.4.10 PUBLIC HOUSING (PHCD) FINANCIALS MIGRATION (optional) 
An optional component of this RFP is to migrate the PHCD financials into the County solution, 
sometime after the full ERP Implementation for other County Departments.  This would include 
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not only conversion of the data but configuration such that PHCD can continue to function as an 
enterprise entity with many of its own processes and business rules.  
 
If so requested by the County, the Selected Proposer shall migrate the existing PHCD 
Financials Implementation into the newly implemented ERP. In this event, the Selected 
Proposer will provide a final plan to the County for review and approval for the completion of 
these services (see Attachment P). 
 
Include pricing for the PHCD migration in Section E of Form B-1. 
 
2.4.11 ADDITIONAL SERVICES (optional) 
Additional Services are Proposer recommendations which Proposer feels would benefit the 
Project, and these services are beyond the Scope of Services as defined above for all of 
Section 2.0.  Additional Services will be reviewed and may be selected by the County  at its sole 
discretion.  
 
Pricing for such Additional Services should be included in Section F of Form B-1. 
 
2.4.12 SERVICES HOURLY RATES 
Services Hourly Rates are to be provided, by role/title, for any potential and approved work 
beyond the agreed Scope for the project. Hourly rates are to be classified as Staff Augmentation 
where the County accepts the responsibility for project management, change management and 
risk mitigation for the work of the resource; or classified as Managed Services which includes 
consultant work, project management, change management and risk managed by Proposer. 
Hourly rates are to be further classified as Onsite (all inclusive including time, travel and related 
expenses), and Remote Onshore/Offshore (not including travel costs). 
 
Such Services Hourly Rates should be included in Section C of Form B-1. 
 
2.5 FUNCTIONAL AND TECHNICAL REQUIREMENTS 
Selected Proposer shall implement PeopleSoft and Hyperion best practices for transaction 
processing, self-service, manager self-service, and reporting/analytics for each of the modules 
listed in Attachment B.  The Selected Proposer shall also incorporate the requirements listed in 
Attachment 1 to Proposer Information, along with the requirements listed in Section 2.0 Scope 
of Services.   
 
2.6 ATTACHMENTS TO SCOPE OF SERVICES 
Below is a list of all attachments to Scope of Services and their titles: 

Attachment A- County’s Data Processing Statistics 
Attachment B- ERP Computer Product Software Licenses 
Attachment C- County’s Current Computer System Interfaces 
Attachment D- Current Infrastructure  
Attachment E- Miami Dade County - USPS Address Standards* 

                Appendix A - Street Type Abbreviations 
                Appendix B - Address Standardization – County, State, Local Highways 
                Appendix C - Unit Designator Abbreviations 
                Appendix D - State Abbreviations 
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Attachment F - GIS Address Locator and Web Services* 
Attachment G - Reports and Queries 
Attachment H - Workflows 
Attachment I - Existing FAMIS Chart of Accounts Structure 
Attachment J - FAMIS Sample Funding Structure 
Attachment K - Project Phases* 
Attachment L - Oracle Certified Training Matrix 
Attachment M - County Departments and Offices  
Attachment N - End Users Training Matrix 
Attachment O – High Level Description of Current WASD/MDAD ERP Installation for 
Optional Migration Services 
Attachment P – High Level Description of Current PHCD Financials Installation for Optional 
Migration Services 
Attachment Q – Remote Access and Offshore Limitations Contract Verbiage  
Attachment R – Minimal Project Management Deliverables  
Attachment S – Business Process List  
Attachment T – Application Migration Table 
 
(*) These attachments are not referred in the Scope of Services but provided as additional 
information. 
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Attachment A - County’s Data Processing Statistics 

Payroll and Human Resources (FY 2014): Records  

Active Employee Counts  27,513 

Number of Pay Checks issued  48,089 

Number of ACHs Issued  715,894 

Number of Garnishment Checks issued  6,860 

Number of Garnishment ACHs issued  5,268 

Number of W2’s (calendar year 2013) 31,820 

Number of Employment Applications Processed   173,302 

Number of New Hires   575 

   

General Ledger (FY 2014): 

Number of Fund Types 48 

Number of Funds 286 

Number of Sub-funds  2,784 

Number of General Ledger Trial Balance Accounts   250 

Number of Treasurers General Ledger Accounts 216 

Number of Operating File Accounts (Revenue/Expenditures sub-objects)  2,079 

Number of Index Codes  87,250 

Number of Function Codes 172 

Number of Organizations (Department Level 1): 55 

Number of Lower Level Organizational Structures 4,600 

Number of Bank Accounts 50 

Deposit transactions  133,427 

Interest Distribution transactions 35,059 

Budget Recording and Budget transactions  79,605 

General Ledger transactions  90,092 

 

Capital Assets (FY 2013):  

Number of Capital Asset Records  34,300 

Number of Construction Work in Progress Projects 1,200 

 

Accounts Payable (FY 2014): 
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Number of Vendors - Active 
 

11,018 

Number of Vendors - Foreign 
 

53 

Number of Vendors – Petty Cash   
 

152 

Number of AP Checks Written (excludes Special Services checks issued via 
Wells Fargo Bank) 

41,000 

Number of ACH Issued (including Tax Distribution) 34,300 

Number of Invoices Processed (includes Tax Distribution) 347,500 

Number of Travel Credit Card Transactions  3,251 

Number of Travels processed (not processed thru credit card) 2,100 

Number of Purchasing Card Transactions 14,143 

Number of 1099s issued (calendar year 2013) 16,848 

 

Purchasing (FY 2014):  

Number of Construction Contract Purchase Orders, Change Orders, 
Liquidations  

6,879 

  

Project Accounting (FY 2014):  

Number of Projects on Record Level 1 5,470 

Number of Lower Level Projects (Project Detail) 8,765 

 

Grant Accounting (FY 2014): 

Number of Active Grants  425  

Number of FEMA User Codes (Project Worksheets) 5,990 

  

Security Access (FY 2014):  

Users with FAMIS Inquiry Only 1,926 

Users with FAMIS Update Access (Doc & Tables) 487 

Users with AP Inquiry Only 925 

Users with AP Update Access (Doc & Tables) 704 

FAMIS Roles – User Classes 31 

ADPICS Roles – User Classes 49 

  

FEMA (FY 2014):  

Number of active storms in FAMIS 6 
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Number of Project Worksheets (PWs) as it relates to active storms 5,964 

Budget Amount as it relates to active storms $670.4 
Million 

Number of Departments with PWs 25 

 

Attachment B – ERP Computer Product Software Licenses  
 
Architect and implement the following ERP application Modules:  
 

I. Financials 
a. Asset Management  
b. Billing  
c. Cash Management  
d. Deal Management  
e. eSettlements  
f. eBill Payment  
g. Expenses  
h. General Ledger  
i. Grants  
j. Accounts Payables  
k. Project Costing  
l. Accounts Receivables  
 

II. Supply Chain 
a. Contracts  
b. eSupplier Connection  
c. Purchasing  
d. eProcurement  
e. Inventory  
f. Program Management  
g. Strategic Sourcing  
 

III. Human Resources  
a. Human Resources  
b. Mobile Time Management  
c. Payroll NA  
d. Talent Acquisition Manager/Candidate Gateway  
e. Time and Labor  
f. Absence Management  
g. Learning Management  
h. Base Benefits/Benefits Administration/eBenefits  
i. Employee Profiles 
j. eProfile 
k. ePerformance Management (Employee Performance Evaluation)  
l. Succession Management  
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IV. Budget Management 
a. Hyperion Planning Plus  
b. Hyperion Public Sector Planning and Budgeting  
c. User Productivity Kit for Hyperion Planning Plus 
d. Hyperion Financial Data Quality Management 
e. Hyperion Financial Data Quality Management Adapter Suite 
f. PeopleSoft Planning and Budgeting 
g. Oracle Policy Automation 
h. Oracle Policy Modeling  
 

V. Financial Close/Reporting (CAFR, etc.) 
a. Hyperion Financial Management Plus  
b. Hyperion Financial Close Management  
c. Hyperion Financial Data Quality Management Adapter for Financial Management  
d. User Productivity Kit for Hyperion Financial Management Plus  
 

VI. Performance Management 
a. Oracle Business Intelligence Foundation Suite (overlap with Business Analytics) 
b. Hyperion Planning – Strategic Planning (overlap with Budget Management) 

 
VII. Business Analytics and Dashboard Reporting  

a. Oracle Business Intelligence Foundation Suite  
b. Informatica Power Center & Power Connect Adapters  
c. Business Intelligence Management Pak  
d. Business Intelligence Server Administrator  
e. Human Resources Analytics Fusion Edition  
f. Financial Analytics Fusion Edition  
g. Procurement and Spend Analytics Fusion Edition  
h. Supply Chain and Order Management Analytics Fusion Edition  
i. Projects Analytics Fusion Edition 
 

VIII. Portal Solutions  
a. Financials Portal Pack  
b. Enterprise Portal  
c. Supply Chain Portal Pack  
d. HCM Portal Pack 
 

IX. UPK Solutions  
a. Content Human resources  
b. Content Payroll  
c. Content Time & Labor  
d. Content General Ledger  
e. Content Receivables  
f. Content Payables  
g. Content Asset Management  
h. Content Expenses  
i. Content Project Costing  



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

28 | P a g e   6 - 1 9 - 1 5  

 

j. Content Contracts  
k. Content Grants  
l. Content Billing  
m. Content Purchasing  
n. Content Inventory  
o. Content eProcurement  
p. Content Planning and Budgeting 
q. Content Learning Management 
r. Content Benefits Administration 
s. Content Reporting Tools HRMS  
t. Content Reporting Tools Financials  
u. Content Fundamentals HRMS Software  
v. Content Fundamentals Financials  
 

 
 

Note: For the modules listed above, please consider incorporating all of the following project 
components in the Proposed Price, Sections A and B of Form B1. For more details, please refer 
to section 2.0 Scope of Services and Form B1.  
 

a) Project Initiation (Business Objectives Worksheet, Project Kick-off, Project 
Charter, Issues Log, Project Plan)  

b) Change Management Services  
c) Risk Management 
d) Business Process Review  
e) Fit Gap Analysis  
f) Configuration Services  
g) Customization Services  
h) Data Conversion Services  
i) Data Archival Services  
j) Interface Services  
k) Testing Services  
l) Security  
m) Reports and Workflows  
n) Form Development 
o) Documentation  
p) Training/Knowledge Transfer 
q) Go-Live Approach  
r) Post-Implementation Support/Documentation 
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Attachment C - County’s Current Computer System Interfaces 
 
Infor EAM Interface 
 EAMS is the system of record for all County capital assets; approximately 100,000 
assets. Depending upon the department, EAMS is the system of record for non-capital assets, 
parts inventory and work orders. 
 
Staff Scheduling System 
 PeopleSoft HCM will be the system of record for employee job and compensation 
updates and there will be a two-way interface with the Staff Scheduling System from Orion.   
 
BidSync Interface 
Vendor Data Transfer Interface 
Miami-Dade will provide new and updated vendor data by web-services integration to the 
BidSync System.  Vendors that desire to do business with Miami-Dade will register with 
standard BidSync process and will be merged with Miami-Dade customer information to 
complete the registration process.  This will allow the acceptance of BidSync terms and 
conditions, the selection of user ID and password information and allow for vendors the ability to 
work with other agencies on the BidSync System.   
Integration Type 
Miami-Dade will connect to the BidSync system via SOAP web-services that will allow a direct 
integration link to import the required data elements from the Miami-Dada ADPICS systems.  
This web-service is made available to Miami-Dade on demand as required by the Miami-Dade 
business process.  Miami-Dade will initiate all connections using the WSDL format provided by 
BidSync in the WSDL. 
 
ISD – Retirees (RET) Application 
In use since 1992 with 13,945 total accounts (retirees, executives, judges, Jackson Memorial) 
with over $233 million collected in benefit premiums.  This application supports medical, dental, 
life, optional life, vision, and social security tax benefits, as well as, multiple account status 
(regular retirement, disability, Investment Plan, DROP Retirees, etc.).  The RET application has 
daily auto-posting of personal checks/money orders from the Check Log application, automated 
account information retrieval from personnel data for new accounts, daily transmission to SFTP 
ITD for medical and dental data to providers (Avmed, Delta, Humana, and MetLife), and monthly 
Florida Retirement System data downloaded for benefits payments. 
 
ISD – Accounts Receivable (AR) Application 
In use since 2003 with 15,898 invoices totaling over 949 million.  It is a department/client and 
service driven application which supports multiple agencies/business.  Serves as a log for 
documenting collection efforts with clients, as well as, creates daily automatic invoices for non-
FAMIS entities for Business Supplies (Aviation, Water & Sewer, etc.).    
 
ISD – Leave of Absence (LOA) Application 
In use since 1998 with 7, 012 total accounts with over $8 million collected in benefit premiums.  
Supports medical, dental, life, optional life, vision, short term disability, long-term disability, and 
group legal benefits.  It requires automated account information retrieval from personnel data for 
new accounts. 
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ISD – Work Order (WO) Application 
In use since 1985 with 246,108 total work orders with over $747 million in billing charges.  The 
application supports multiple work order types (Security, Hurricane, Emergency, etc.), multiple 
work order statuses and phases (Bidding, Construction, Planning, etc.), markup control for 
contractor, materials and contractor assist by work order, invoice processing for contractor, 
materials and contractor assist.  It also serves as an internal inventory control system for stock 
items.  It requires auto-creation of estimate for work orders over $10K with Estimate application 
and a monthly Billing producing file transfer to FAMIS and reports for Non-FAMIS entities. 
 
ISD – Supply Order (SO) Application 
In use since 1992 with 338, 891 customer orders, 38, 928 vendor orders, and over 2,700 stock 
items with over $127 million sold.  This application supports multiple supply warehouses, 
standard supply warehouse principles such as stock group, class, recycled, unit of measure, 
vendor orders for stock replenishment based on historical usage, physical inventory process, 
special orders for non-stock items, seasonal stock items, Warehouse pulling and delivery of 
ticket process, and Back Order Fill process. 
It requires a daily transmission of charges to FAMIS and automated invoice creation for Non-
FAMIS entities. 
 
ISD – Unemployment Compensation (UC) Application 
In use since 1989 with 13,148 total accounts with over $26 million paid in unemployment 
payments.  This application is responsible for account management maintenance including 
fraudulent flag, account payment ledger by calendar year and quarter, quarterly balancing 
reports.  It requires automated account information retrieval from personnel data for new 
accounts, as well as, quarterly transmission of payments to FAMIS to chargeback departments. 
 
GSA – Design and Construction Services Estimate Application 
The Estimate Application (EA) is to facilitate job estimation by Design and Construction 
Services (DCS) for work order types “W” (Work Order), “Z” General Obligation Bond 
(GOB), and “H” (Hurricane).  Integration with County’s Active Directory for user ID logon and 
existing Work Order System (WO). 
 
Capital Improvements Information System (CIIS) 
The Capital Improvements Information System (CIIS) is a web-based project management tool 
used to monitor, track, schedule, and provide related cost information and other associated 
details for projects. 
 
In addition, CIIS contains modules to implement and monitor the Miscellaneous Construction 
Contract Program (MCC), the Equitable Distribution Program (EDP) and Request to Advertise, 
Award Recommendations and Change Orders for non-MCC construction contracts and 
professional services agreements. 
 
This database can be easily updated, is available to all County departments, and allows staff to 
quickly identify projects that may be lagging behind or not adhering to their budget and, 
therefore, gives project managers the opportunity to take prompt remedial action. 
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In order to assist County departments in the implementation of their programs, CIIS includes a 
section for standardization, which comprises modules for standard contract language, contract 
forms, policies and procedures. 
 
CIIS is managed by the Internal Services Department (ISD) with the assistance of the 
Information Technology Department (ITD).  
 
Hyperion Interface 
Hyperion is in place as a production system for operating, capital and human capital budgeting, 
utilizing Oracle Hyperion Planning and Oracle Hyperion Public Sector Planning and Budgeting 
modules.   Interfaces to these modules, from legacy financial (FAMIS) and Human Resource 
Systems (Time and Leave) have been built utilizing Oracle Data Integrator (ODI) tools.  In 
addition, a custom PeopleSoft projects application has been built under the PeopleSoft Human 
Resources applications to facilitate the entry and project numbering of capital projects and an 
ODI interface is in place to transfer this capital project information to a Hyperion Capital 
Planning application.  These interfaces will need to be maintained throughout the ERP 
implementation, and will need to evolve as new source / target systems are implemented for the 
ERP (i.e. Oracle PeopleSoft modules including: Compensation, Position Management, 
Commitment Control, General Ledger Chart of Accounts, General Ledger and Projects).  In 
addition, the remainder of the Hyperion / Oracle Business Intelligence tools that are not yet 
implemented (as listed in Attachment B) may require new interfaces to/from both legacy (until 
legacy applications are fully replaced by new ERP applications) and ERP platforms.   In 
addition, it is expected that the current Hyperion applications will be updated to reflect any 
changes resulting from implementation decisions relating to Chart of Accounts redesign, Project 
Accounting, Position Management, Table of Organization, and Commitment Accounting, GIS, or 
other business process changes. 
 
Public Housing and Community Development Department Interfaces 
The current Public Housing and Community Development (PHCD) department’s financial 
applications consist of Emphasys Elite from Emphasys Computer Solutions, Inc. The modules 
include the Section 8 module and the Low Income Public Housing module version 1.9.3. 
Technical information for the Emphasys applications at PHCD is as follows:  
 
• Operating System: Windows Server 2008 R2 Standard 64-bitService Pack 1 
• Database: SQL Server 2008 R2 (SP2) 10.50.4000 Enterprise Edition 64-bit 
• Software Platform: Delphi.NET 
 
The following interfaces are to be included: 
• Payroll Labor Distribution interface from PeopleSoft to the PHCD financial applications 
• Budget information interface to / from PHCD financial applications to / from Hyperion 
• Interface from PeopleSoft Purchasing to PHCD Procurement Application 
 
Miami-Dade Transit (MDT) Department Interfaces 
A system interface will be needed to interface all retail sales data from CPOS (Compact Sales 
Devices) from Nextfare to the new ERP system. CPOS devices are installed at select retailers 
throughout the region. These devices send sales information back to MDT. This interface will 
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transmit on a monthly basis all transactions per retailer to generate sales invoices in the new 
ERP system. 
 
In addition, Miami Dade Transit’s Corporate Discount Program (CDP) website will allow 
corporate program customers to manage their employees fare products. The corporate 
customers will be submitting payments through the website via credit card, ACH, and e-check 
payments. This payment information will have to be reconciled and interfaced to the new ERP 
system for Accounts Receivable and General Ledger entries. 
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FAMIS-ADPICS Interfaces 
 

Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

Department
s 

VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Department 
Table 

Vendors VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Vendor Table 

Vouchers VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Voucher 
Table 

Checks VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Check Table 

Purchase 
Orders 

VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Purchase 
Order Table 

Contracts VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Contract 
Table 

Invoices VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Invoice Table 

Unclaimed 
Checks 

VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
Unclaimed 
Check Table 

UC 
Vouchers 

VPI AIX/Oracl
e 

Batch n/a - direct update MVS - 
Oracle 

Update VPI 
UC Voucher 
Table 

Vendor 
Payments 

Financial 
Transparenc
y 

AIX/Oracl
e 

Batch   Monthly 
updates to 
the MDS 
Portal Fin 
Trans 
Website 

Web 
Service: 
FAMW003 

Unclaimed  
Checks 
(VPI) Web App. 

Online 
(web 
service)   Cancel PO 

Vendor  eProcureme
nt 

SQL 
Server 

Batch  PFIS.FIS.TRAN.DLY.FAMVE
ND.INTRFACE 

Rebuild 
Vendor Table 
(from) / New 
Vendors (to) 

Vendor 
Commodity 

eProcureme
nt 

SQL 
Server 

Batch PFIS.FIS.TRAN.DLY.FAMVC
M.INTRFACE 

Rebuild 
Vendor/Com
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

modity Table 
(from) / New 
Vendor 
Commodities 
(to) 

Vendors Infor EAM AIX/Oracl
e 

Batch PFIS.FIS..EXTR.DLY.DSVEN
EXT 

Incremental 
Updates 

Index 
Codes 

Infor EAM AIX/Oracl
e 

Batch PFIS.FIS.EXTR.DLY.DSICEX
TR 

Incremental 
Updates 

Sub 
Objects 

Infor EAM AIX/Oracl
e 

Batch PFIS.FIS.EXTR.DLY.DSSOE
XTR 

Incremental 
Updates 

Daily 
Posted 
Transaction
s 
(Vouchers) 

Infor EAM 
(Parks) 

AIX/Oracl
e 

Batch PFIS.FIS.TRAN.DLY.PRK.DA
ILY.POSTED 

Return 
posted Parks 
voucher 
records 

ITD 
Telecommu
nications 
A/R (Tx 
753) 

ICI Billing 
System 

  Batch DLY.TCM2 

  

Grant - 
Labor 
Distribution 

Famis   Batch BWY.GRANT. 

  

Payroll Payroll 
System 

  Batch BWY.PER1. 
  

Payroll Payroll 
System 

  Batch BWY.PER2. 
  

Interest 
Distribution 
– Ent 1 

Famis   Batch DLY.INT. 

  

Checks – 
Ent 1 

Famis   Batch DLY.CHK. 
  

Bank 
Recon 
(cleared 
chks) – 
First Union 

Wachovia   Batch DLY.FUNB. 

  

Bank 
Deposits – 
First Union 

Famis   Batch DLY.FDEP. 

  

ACH Famis   Batch DLY.ACH   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

Energy – 
Ent 1 – 
Finance 

Energy 
Resource 
System 

  Batch DLY.ERS66. 

  

Energy – 
Ent 1 – 
Finance 

Energy 
Resource 
System 

  Batch DLY.ERS68. 

  

Energy – 
Ent 1 – 
Finance 

Energy 
Resource 
System 

  Batch DLY.ERSSP. 

  

Energy – 
Ent 1 – 
Finance 

Energy 
Resource 
System 

  Batch DLY.ERS. 

  

Parks (Cost 
Acctg) 

Time and 
Charges 
System 

  Batch DLY.PRK.  

  

Parks 
(Warehous
e) 

Cost 
Accounting 
System 

  Batch DLY.PRKW. 

  

Parks 
(EMS) 

EMS system   Batch DLY.TRA.  
  

Fleet Mgmt 
(EMS) (Tx  
705 & 
708’s) 

Equipment  
Managemen
t System 

  Batch DLY.EMS. 

  

GSA 
Materials 
Mgmt 

Material 
Managemen
t Inventory 
Control 
System 

  Batch DLY.GSAM. 

  

ITD 
Telecommu
nications 
Billing 

ICI Billing 
System 
Bellsouth 
Telecommu
nication 
System 

  Batch DLY.TCM.  

  

Planning & 
Zoning 
Impact 
Fees 

Impact Fee 
Application 

  Batch DLY.PWK.  

  

Admin Offc 
of the 
Courts 

AOC 
System 

  Batch DLY.AOC. 
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

Taxes Tax 
Collection 
System 

 Batch PFIS.FIS.TRAN.DLY.TCRED
MP 

 Redemption 
File 

Taxes Tax 
Collection 
System 

  PFIS.FIS.TRAN.DLY.TCDIST
R 

Distribution 
File 

Taxes Tax 
Collection 
System 

  PFIS.FIS.TRAN.DLY.TCRFD Refund File 

Taxes Tax 
Collection 
System 

  PFIS.FIS.TRAN.DLY.TCJE Journal Entry 
File 

Taxes Tax 
Collection 
System 

 Batch PFIS.FIS.TRAN.DLY.TCDEP  Deposit File 

Fleet Mgmt 
(Tx 751’s) 

Equipment  
Managemen
t System 

  Batch DLY.EMS2. 

  

Planning & 
Zoning 
Collections 

Collection 
System 

  Batch DLY.DPX 

  

Building Building 
Casher 
System 

  Batch DLY.DIBL 

  

Building 
Web 

Building 
Casher 
System 

  Batch DLY.DWBL 

  

Budget Budget 
System 

  Batch DLY.BPR 
  

Encumbran
ces Carry 
Over 

Famis   Batch YLY.FAMB9820 

  

G/L 
Closeout 
Transaction
s 

Famis   Batch YLY.FAMB9850 

  

Backgroun
d Check 

ERD   Batch DLY.ERD 
  

ERD 
Advertisem
ent cost 

ERD   Batch DLY.ERDADV 

  

Tax refund Taxes   Batch DLY.TC   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

Tax refund Taxes   Batch DLY.TC   

Child 
Support 

Payroll 
System 

  Batch BWY.SDU 
  

Voluntary 
pre-K pgms 
& CDS 

DHS   Batch MLY.CDS 

  

Extract file 
for active 
vendor for 
MDPD 

MDPD 

  

Batch 

PFIS.FIS.EXTR.OTH.MDPD.
FAMVEN   

Extract file 
for Index 
Codes for 
MDPD 

MDPD 

  

Batch 

PFIS.FIS.EXTR.OTH.MDPD.
FAMICT.ALL   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

Operating 
Master File 
Extract 

Famis 

  

Batch PFIS.FIS.EXTR.DLY.AOC.FA
MOPF 
PFIS.FIS.EXTR.DLY.ETSD.F
AMOPF    
PFIS.FIS.EXTR.DLY.CITT.FA
MOPF   
PFIS.FIS.EXTR.DLY.COMM.
FAMOPF   
PFIS.FIS.EXTR.DLY.CORR.F
AMOPF   
PFIS.FIS.EXTR.DLY.ENVI.F
AMOPF   
PFIS.FIS.EXTR.DLY.ETSD.F
AMOPF   
PFIS.FIS.EXTR.DLY.FIN.FA
MOPF    
PFIS.FIS.EXTR.DLY.FIRE.FA
MOPF   
PFIS.FIS.EXTR.DLY.FIRE1.F
AMOPF  
PFIS.FIS.EXTR.DLY.GSA.FA
MOPF    
PFIS.FIS.EXTR.DLY.HUM.FA
MOPF    
PFIS.FIS.EXTR.DLY.HUR.FA
MOPF  
PFIS.FIS.EXTR.DLY.ITD.FA
MOPF  
PFIS.FIS.EXTR.DLY.JUST.F
AMOPF 
PFIS.FIS.EXTR.DLY.MDPD.F
AMOPF 
PFIS.FIS.EXTR.DLY.MDTA.F
AMOPF 
PFIS.FIS.EXTR.DLY.OPTM.F
AMOPF 
PFIS.FIS.EXTR.DLY.PARK.F
AMOPF 
PFIS.FIS.EXTR.DLY.PLAN.F
AMOPF 
PFIS.FIS.EXTR.DLY.PWRK.
FAMOPF   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

PFIS.FIS.EXTR.DLY.SEA.FA
MOPF  
PFIS.FIS.EXTR.DLY.SHOU.F
AMOPF 
PFIS.FIS.EXTR.DLY.WAST.F
AMOPF 

Account 
Recon file 

Wachovia 
Bank   Batch 

PFIS.FIS.TRAN.DLY.FUNB.R
ECON(+1) 

currently: 
provides list 
of 
Outstanding 
Checks 
(lrecl=80) 
Near future: 
will also 
provide Stop 
Pmts, Misc 
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

DRs & CRs, 
Voids, Paid, 
in addition to 
Outstanding 
(New rec 
layout will be 
lrecl 95) 

1099 
Returns IRS   Batch 

PFIS.FIS.TAPE.YLY.YR&YE
AR..IRS1099 
(file is converted to ascii for e-
filing) 

to e-file 1099 
returns to IRS 

1099 
Returns 

Vendor 
(Payformanc
e)   Batch 

PFIS.FIS.EXTR.YLY.YR2004
.MOOREFIL.MISC 
PFIS.FIS.EXTR.YLY.YR2004
.MOOREFIL.INTPFIS.FIS.EX
TR.YLY.YR2004.MOOREFIL.
RPFIS.FIS.EXTR.YLY.YR200
4.MOOREFIL.S (Files are 
converted to ascii for upload 
to secure site) 

send 1099 
returns info to 
vendor for 
printing 
notices 

Positive 
Pay 

Wachovia 
Bank   Batch 

PFIS.FIS.TRAN.DLY.FUNB.P
OSPAY 
encrypted as 
'PFIS.FIS.TRAN.DLY.FUNB.
POSPAY.ENCRIPT 

to send 
Positive Pay 
to Wachovia 
via encrypted 
ftp 

            

Contracts DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV11   

Blankets DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV12   

One Time 
Po's  DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV13   

Small PO's DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV14   

Multivendor 
BPOS DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV15   

Buyers DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV16   

ADPICS 
Department DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV17   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

Table List 
 

Vendors 
with REG 
Indicator = 
A,I DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV18   

Commoditi
es by 
Buyer DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV19   

Vendor < 
54* DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV21   

Vendor >= 
54* DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV22   

Vendor >= 
62* DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV23   

Releases DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV31   

RACE, 
SEX, 
Nationality 
Vendor DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV32   

Posted 
Requisition
s DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV33   

PO's DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV34   

Posted 
Requisition
s and 
Commoditi
es DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV35   

Invitation 
To Bid DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV36   

Other 
Address 
Table DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV41   

Doc 
Approval 
History DPM Access Batch 

PPMM.SWD.MSTR.DETAIL.
OTERO1.BV42   

IT1 File DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV43   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

BCM File DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV44   

CMA File DPM Access Batch 
PPMM.SWD.MSTR.DETAIL.
OTERO1.BV45   

Famis 
Index 
Codes 

Print Shop 
GPS 

SQL 
Server Batch 

PGPS.GPS.BKUP.WLY.FAMI
CT1   

PO's and 
Vendor DBD Dept 

SQL 
Server Batch 

PPMM.SWD.MSTR.DETAIL.J
ULIA1.CONTRACT   

Vendors DBD Dept 
SQL 
Server Batch 

PPMM.SWD.MSTR.DETAIL.J
ULIA2.VENDOR   

Vendors DBD Dept 
SQL 
Server Batch 

PPMM.SWD.MSTR.DETAIL.J
ULIA4.VENDOR   

Vendor/Co
mmodities DBD Dept 

SQL 
Server Batch 

PPMM.SWD.MSTR.DETAIL.J
ULIA5.VENDOR   

PO's DBD Dept 
SQL 
Server Batch 

PPMM.SWD.MSTR.DETAIL.J
ULIA6.PORDER   

PO's DBD Dept 
SQL 
Server Batch 

PPMM.SWD.MSTR.DETAIL.J
ULIA7.PORDER   

Vendor 
Detail File GSA Dept 

SQL 
Server Batch 

PPIC.PIC.BKUP.WLY.FAMV
MC.GSA.FILE   

Vendor 
Header File GSA Dept 

SQL 
Server Batch 

PPIC.PIC.BKUP.WLY.PCHV
EN.GSA.FILE   

Vendor 
Mail Code 
File GSA Dept 

SQL 
Server Batch 

PPIC.PIC.BKUP.WLY.PCHV
NA.GSA.FILE   

Vendor 
Other 
Information 
File GSA Dept 

SQL 
Server Batch 

PPIC.PIC.BKUP.WLY.PCHV
NO.GSA.FILE   

BPO FILE 
(BLANKET
S) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHBP
O.GSA.FILE   

CC1 FILE 
(CONTRA
CTS) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHC
C1.GSA.FILE   

COM FILE 
(COMMOD
ITIES) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHC
OM.GSA.FILE   

ITB FILE 
(INVITATIO
N TO BID) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHIT
B.GSA.FILE   
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

POC FILE 
(PURCHAS
E ORDER) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHP
OC.GSA.FILE   

REQ FILE 
(REQUISIT
ION) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHRE
Q.GSA.FILE   

TCR FILE 
(TABLE) GSA Dept 

SQL 
Server BATCH 

PPIC.PIC.BKUP.DLY.PCHTC
R.GSA.FILE   

CONTRAC
TS ETSD DEPT 

SQL 
Server BATCH PPIC.PIC.BKUP.DLY.OUT3   

Web 
Service: 
PCHW008 

eProcureme
nt 

SQL 
Server 

Online 
(web 
service)   

Extract 
Contract and 
Measure 
Information 

Web 
Service: 
PCHW010 

eProcureme
nt 

SQL 
Server 

Online 
(web 
service)   

Extract Buyer 
Information 

Web 
Service: 
PCHW021 

eProcureme
nt 

SQL 
Server 

Online 
(web 
service)   

Extract 
Commodity 
and 
Department 
Allocations 

Web 
Service: 
PCHW050 ERP WS/AV 

PeopleSo
ft 

Online 
(web 
service)   

Create 
Release PO 

Web 
Service: 
PCHW052 ERP WS/AV 

PeopleSo
ft 

Online 
(web 
service)   

Create Small 
PO 

Web 
Service: 
PCHW054 ERP WS/AV 

PeopleSo
ft 

Online 
(web 
service)   Delete PO 

Web 
Service: 
PCHW057 ERP WS/AV 

PeopleSo
ft 

Online 
(web 
service)   Post PO 

Web 
Service: 
PCHW058 ERP WS/AV 

PeopleSo
ft 

Online 
(web 
service)   

Advise of 
Change 

Web 
Service: 
PCHW060 ERP WS/AV 

PeopleSo
ft 

Online 
(web 
service)   Change PO 

Web 
Service: ERP WS/AV 

PeopleSo
ft 

Online 
(web   Cancel PO 
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

PCHW062 service) 

Web 
Service: 
PCHW070 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   PO Lookup 

Web 
Service: 
PCHW072 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   

Invoice 
Header 

Web 
Service: 
PCHW074 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   

Direct 
Voucher 
Header 

Web 
Service: 
PCHW075 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   

Voucher 
Posting 

Web 
Service: 
PCHW076 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   

Credit Memo 
Header 

Web 
Service: 
PCHW077 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   

Direct 
Voucher / 
Credit Memo 
Posting 

Web 
Service: 
PCHW078 

IWA / AP 
Workflow  Server 

Online 
(web 
service)   

PO-GL 
Account 
Lookup 

AP 
Workflow 
Vouchers 

IWA / AP 
Workflow  Server BATCH   

AP Workflow 
Vouchers 
ready for 
posting 

Purchase 
Order  

Fixed Asset 
GSA IDMS BATCH   J374012 

Occupation
al License 
Paid/Vendo
r 

Occupationa
l License IDMS BATCH 

POCL.OCL.EXTR.DLY.PAID.
LIC 

PCHB9512 
J1819512 
THIS JOB 
WILL START 
RUNING IN 
PRODUCTIO
N ON 123105 

BPO 
Extract ERP WS/AV 

PeopleSo
ft BATCH 

PPIC.PIC.EXTR.DLY.ERP.B
VC.AVWS 

J1819505/J1
819510 
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Interface  
Application 
Name 

Platform 
Batch/
Online 

File Name Purpose 

ADPICS 
Data, 
Includes: 
Contracts 
BPO's 
Requisition 
Voucher 
Direct 
Payment 
PO's 
User 
Security 
Dept/Buyer 
Multi-
Vendors 
Commodity 
ITB's 
Vendor  
Allocations 

DPM 
REPORTIN
G SQL BATCH var J1819520 

SSC 
Transmittal Wells Fargo ?? 

Online/
Batch   

Transmit 
SSC check 
request to 
bank 

SSC Bank 
Recon (dly) Wells Fargo 

AIX/Oracl
e Batch   

Daily bank 
recon 
(cleared/void/
stopped) 

SSC Bank 
Recon 
(mly) Wells Fargo 

AIX/Oracl
e Batch   

Monthly bank 
recon 
(cleared/void/
stopped/outst
anding) 
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Con’t - Attachment C - County’s Current Computer System Interfaces 
 
ERP Process/Interfaces 
 

Process Name Description Server Program Type Schedule 

J361510 
Jobcode Data Interface 
(IDMS to Flat File) Mainframe Mainframe 

Current 
Production 
(Afternoon & 
Nightly) 
Weekdays Runs 
at 2:30 PM & 
7:30 PM and 
Sat/Sun it runs 
once at 7:30 PM 

J361520O 
Jobcode Data Interface 
(Flat File to Staging) Mainframe Mainframe 

Based on  
Predecessor - 
Runs at 2:30 PM 
& 7:30 PM and 
Sat/Sun it runs 
once at 7:30 PM 

J105H190 
Jobcode Data Interface 
(Staging to Psoft) PSUNX 

Application 
Engine 

Based on  
Predecessor - 
Runs at 2:30 PM 
& 7:30 PM and 
Sat/Sun it runs 
once at 7:30 PM 

J706700 
Import Index Codes 
(Legacy to Staging) Mainframe Mainframe Daily - 06:00 AM 

J105E300 
Import Index Codes 
(Staging to PeopleSoft) PSUNX 

Application 
Engine 

Based on  
Predecessor M-F 
- 6:00 AM 

J105E350 

PeopleSoft to Flat File 
IVR 
(PeopleSoft to Flat File) PSUNX 

Application 
Engine 

Based on  
Predecessor, 
change run time 
from 3:45 AM to 
6:30 AM  M-F. 

IVR Parser 
Pgm 

(IVR) Flat File Load into 
IVR 

S0020043 
S0020044 
S0020045 Script (Oracle) Daily - 02:00 AM 

MEDTOPS 

Medical Info Interface 
(Medical Info to 
PeopleSoft Staging) S0020041 Script (Oracle) 

Daily - 04:00 AM 
Daily - 10:00 AM 

J706101 

Testing Interfaces 
(Legacy Bkgrnd Chk to 
Staging) Mainframe Mainframe 

Daily - 05:00 AM 
Daily - 11:00 AM 
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Process Name Description Server Program Type Schedule 

SCO_SIGMA_
PS 
SKILLS_PS 

SIGMA Test Scores, 
Craig Assessment Skills 
Scores 
(Sigma To Staging Table) 

SIGMA / 
Delphi 

Oracle/Delphi 
(Script) 

Daily - 05:00 AM 
Daily - 11:00 AM 

JO_PS_SIGMA 
PER_PS_SIGM
A 
APPL_PS_SIG
MA 

Job Opening, Applicant, 
Application Info 
(Staging to Sigma) 

SIGMA / 
Delphi 

Oracle/Delphi 
(Script) 

Daily - 05:00 AM 
Daily - 11:00 AM 

J105E001 

Testing Interfaces 
(PSoft to Staging & Vice 
Versa) PSUNX 

Application 
Engine 

Daily M-F- 04:00 
AM 
No Runs of Sat & 
Sun 

J361860 
New Hire  
IDMS to Flat File Mainframe Mainframe   

J361862 

New Hire  
Flat File to Staging 
Tables Mainframe Mainframe   

J105H160 

New Hire Interface 
Staging Tbls to 
PeopleSoft PSUNX 

Application 
Engine 

In Production 
Now 
Daily - 8:00 PM 
(Approx) 

MDC_USERID 
J105E400 Create/Inactivate Userids PSUNX 

Application 
Engine 

TBD Based on  
Predecessor - M-
F 8:00 PM 

J361710O  

This process collects the 
CRSIDs (same as 
EMPLID) from the “Blue 
Book” CRS system.  
These CRSIDs (all active 
Employee IDs) are 
loaded  to a single file 
which is FTP’d to 
IFTP.MIAMIDADE.GOV 
(Server: S0141258 IP: 
10.210.63.35) Mainframe Mainframe 

Already in 
production. Runs 
at 7:30 pm daily 
M-F 
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Process Name Description Server Program Type Schedule 

PAY2PS_EMAI
L.EXE 

This process collects the 
CRSIDs from the file 
generated from process 
J361710O and collects 
the matching email 
addresses from the MDC 
Microsoft Exchange 
Server.  This data then 
updates the PeopleSoft  
staging table 
PS_MDC_EMAIL_TBL.  
This process also 
evaluates whether the 
email address is new, 
changed, or no change; 
then updates the 
MDC_EMAIL_TBL.MDC_
FLAG field accordingly. 

Windows 
NT Windows NT 

Daily M-F 5:00 
am 

MDC_EML_AD
D  
'J105E330' 

Email & phone# Interface 
& misc data fixes PSUNX 

Application 
Engine 

5xDaily M-F 6, 9 
am & noon, 3, 6 
pm & sat-sun at 
noon 

J706105 

1st Adv. Expense 
Interface 
PS to Staging to FAMIS Mainframe Mainframe 

 

MDC_ECRM00
1 
'J105E340' 

2nd Adv. Expense 
Interface 
Staging to PeopleSoft 
(Date) PSUNX 

Application 
Engine 

TBD Based on  
Predecessor 

J706104 

PeopleSoft to 
Background Check 
Psoft/Oracle to Flat File / 
Flat File to Background 
Chk Orcl Mainframe Mainframe 6:00 AM 

SCRTY_CLSU
PD 
'J105H120' 

Refresh 
SJT_CLASS_ALL PSUNX 

Application 
Engine 

In Production 
Now 

SCRTY_SJTUP
D  
'J105H140' Refresh TRANS SJT PSUNX 

Application 
Engine 

In Production 
Now 

SCRTY_OPRC
LS 
'J105H130' Refresh SJT_OPR_CLS PSUNX 

Application 
Engine 

In Production 
Now 

HRS_SRCH_ID
X 

Build Applicant Index-
create new PSUNX 

Application 
Engine 

 
3:00 AM 
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Process Name Description Server Program Type Schedule 

'J105E111' Saturdays 

HRS_SRCH_ID
X 
'J105E110' 

Build Applicant Index-
update existing PSUNX 

Application 
Engine 

 
7:00 AM M-F 

HRS_JSCH_ID
X 
'J105E120' Build Job Index PSUNX 

Application 
Engine 12:10 AM 

HRS_JOB_AG
NT 
'J105E200' Job Search Agent PSUNX 

Application 
Engine 12:10 PM 

MDC_HRSRC_
AE ‘J105E360'  

Email Notification 
Processes The Email 
Notification Process 
(MDC_HRSRC_AE) has 
a Run Control defined for 
ID:  ERDBATCH  has 
been setup with a 
‘J105E360’ job number. PSUNX 

Application 
Engine M-F 11:00 PM 

HRS_JOB_AG
NT  
"J105E200" Job Search Agent PSUNX 

Application 
Engine   

HRS_AM 
Run Auto Match Search 
Agent PSUNX 

Application 
Engine   

HRS_INT_EVA
L  

Interview Evaluation 
Reminder PSUNX 

Application 
Engine   

MDCER055  

IBM Contractor Interface 
Psoft to Flat File/Staging 
Table PSUNX SQR   

J105E666 Photo ID Process PSUNX 
Application 
Engine M-F - 6:00 AM 

J105E360 

J105E001/MDCERCI001 
currently execute at 6:05 
AM & 11:58 AM daily to 
change going forward to 
run at 6:05 AM & 11:58 
AM & 6:05 PM daily. 
At least 3 hours of 
separation are needed in 
order to avoid all future 
deadlock conditions. 
The following new daily 
run times: PSUNX 

Application 
Engine M-F - 4:00 AM 
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Process Name Description Server Program Type Schedule 

1st  Jobs.exe – i/o 
access: mdc_hrs_req_stg 
--- new run time: 1am 
2nd  People.exe – i/o 
access: 
mdc_appint_vw,  mdc_hr
s_app_stg ---new run 
time:  1:05 am 
3rd  Apps.exe – i/o 
access: 
mdc_hrs_pst_stg, 
mdc_req_sig_vw ---new 
run time:   2 am 
4th  Vetpts.exe – i/o 
access: 
mdc_hrs_vet_stg, 
mdc_appint_vw ---new 
run time:  3am 
 
 
PROD.EQQSCLIB(J105E
360)                      
NONUM    
                                                       
----+----10---+----20---+----
30---+----40---+----50--- 
 <PB>                                                  
*****************************
***** TOP OF DATA 
******* 
JOBREC JOBSCR(-
operator HRSBATCH -
process 
MDC_HRSRC_AE 
-type 'Application Engine' 
-runcontrol 
MDC_HRSRC_AE)   
JOBUSR('ibmtws')                                       
*****************************
*** BOTTOM OF DATA 
****** 

MDC_EMP_IN
T 

Employee Interface. 
Interfaces JOB and 
personal data from 
mainframe payroll to PSUNX 

Application 
Engine Daily (PM) 
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Process Name Description Server Program Type Schedule 

PeopleSoft HCM. 

MDC_JBCD_IN
T 

Payplan interface. 
Interfaces payplan 
information from 
mainframe payroll to 
PeopleSoft HCM. PSUNX 

Application 
Engine Daily (PM) 

MDC_TIM_INT 

Time interface. Interfaces 
approved payable time 
from PeopleSoft Time 
and Labor to Mainframe 
payroll. PSUNX 

Application 
Engine 

Multiple times in 
the day 

SQLLOADER 

Pay exception interface 
from Mainframe payroll to 
PeopleSoft HCM PSUNX SQL Loader Daily (PM) 

SQLLOADER 

Index code interface from 
mainframe FAMIS to 
PeopleSoft HCM PSUNX SQL Loader Daily (PM) 

MDC_EML_AD
D 

Email/Telephone number 
interface from Bluebook 
to PeopleSoft HCM PSUNX 

Application 
Engine 

Multiple times in 
the day 

MDC_CTL_I_0
2 

Timetrak interface from 
MDAD punch time clocks 
to People soft Time and 
Labor. PSUNX 

Application 
Engine Daily (PM) 

MDC_MDPD_I
NT 

MDPD interface of active 
police employees and 
their information, from 
MDPD system to 
PeopleSoft Time and 
Labor (enrollment and 
schedule information). PSUNX 

Application 
Engine Daily (PM) 

MDC_PINNCA
CLE 

Pinnacle interface from 
PeopleSoft HCM to 
Pinnacle, employee job 
information. PSUNX 

Application 
Engine Daily (PM) 
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Con’t - Attachment C - County’s Current Computer System Interfaces 
Payroll TL Interfaces 
 

Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

CREDIT  
UNION receive 

PPAY.PAY.TRAN.BWY.
FTP.CRDUNION 

 Employee amount 
to be deducted 
from salary.  BIWEEKLY J363159 FTP 

ICMA receive 
PPAY.PAY.TEMP.BWY.
FTP.ICMADEF 

 Employee amount 
to be deducted 
from salary.  BIWEEKLY J363159 FTP 

NACO receive 
PPAY.PAY.TEMP.DLY.
FTP.NACODEF 

 Employee amount 
to be deducted 
from salary.  DAILY J361159 FTP 

FAMIS send 
PFIS.FIS.TRAN.BWY.P
AYROLL.INTRFACE 

Payroll data for 
Finance BIWEEKLY J363270 Mainframe 

FAMIS send 
PFIS.FIS.TRAN.BWY.P
AYROLL.VCB.INTRF 

Payroll voucher 
charge-back data 
for Finance BIWEEKLY J363069 Mainframe 

FAMIS send 
PFIS.FIS.TRAN.MLY.F
RSINV.INTRFACE 

FRS invoice data 
for Finance MONTHLY J364129 Mainframe 

Leave send 
PPAY.PAY.EXTR.BWY.
ANALYSIS.LVE.USG 

Leave Analysis 
Report BIWEEKLY J353500 FTP 

Newhire send 
PRPAY.PAY.TEMP.BW
Y.FTP.NEWHIRE 

New hire data for 
Florida Department 
Of Revenue  BIWEEKLY J353546 FTP 

Payplan send 
PPAY.PAY.EXTR.REQ.
ASCIFILE.ANA 

Payplan data for 
ABDS System Ana 
Dominguez and 
BALAJI 
RAMASWAMY BIWEEKLY J353323 FTP 

  send 
PPAY1..PAY.TEMP.DL
Y.FYI.FILE 

Employee data 
DAILY J351712 FTP 

EDMS  send 
PPAY.PAY.TEMP.BWY.
EDMS.LOSTPCD 

Personnel Change 
Document Report 
(LPAR) BIWEEKLY J353711 FTP 

EDMS send 
PPAY.PAY.EXTR.BWY.
EDMS.J353545.PCD 

Personnel Change 
Document Report  BIWEEKLY J353711 FTP 

EDMS send 
PPAY.PAY.TEMP.BWY.
EDMS.SALCERT 

SALARY 
CERTIFICATION 
Report BIWEEKLY J353711 FTP 

EDMS send 
PPAY.PAY.EXTR.BWY.
EDMS.J353215.LVE 

YEARLY LEAVE 
REPORT BIWEEKLY J353711 FTP 

EDMS send 
PPAY.PAY.TEMP.BWY.
PDPO.CUMUL 

Personnel Change 
Document Report 
(PDPO) BIWEEKLY J353711 FTP 
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Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

ERD receive 
PPAY.PAY.TRAN.ONR
Q.FTP.PROMOINP 

Promotional Exam 
Scoring Report REQUEST J368760 FTP 

ERD receive 
PPAY.PAY.TRAN.ONR
Q.FTP.OPENCOMP 

Seniority Open 
Competitive Report REQUEST J368761 FTP 

  receive 
PRPAY.PAY.EXTR.DLY
.REG.BANK.PAID 

Regular Checks 
paid DAILY 

J361104
E FTP 

  receive 
PRPAY.PAY.EXTR.DLY
.EMR.BANK.PAID 

Emergency checks 
paid DAILY 

J361104
E FTP 

Positivepay send 
PRPAY.PAY.EXTR.DLY
.ONL.POSPAY.TRANS 

Vouchers  (four 
times daily) DAILY 

J361104
O FTP 

Positivepay send 
PRPAY.PAY.EXTR.DLY
.REG.POSPAY.TRANS 

Vouchers  Regular 
DAILY 

J361104
R FTP 

Positivepay send 
PRPAY.PAY.EXTR.DLY
.GAR.POSPAY.TRANS 

Garnishment 
Vouchers DAILY J361272 FTP 

ACH send 

PRPAY.PAY.EXTR.BW
Y.ACH.TRANSFER.FIL
E 

 Payroll ACH file  to 
bank 

BIWEEKLY J363102 FTP 

ACH send 
PRPAY.PAY.EXTR.BW
Y.ACH.logon 

Payroll logon info to 
ftp server BIWEEKLY J363103 FTP 

ACH send 

PRPAY.PAY.EXTR.BW
Y.ACH.TRANSFER.FIL
E 

Payroll ACH file to 
ftp server 

BIWEEKLY J363103 FTP 

ACH send 
PRPAY.PAY.EXTR.BW
Y.ACH.TRANFAX 

Payroll Fax 
Transmittal ftp 
server BIWEEKLY J363103 FTP 

Positivepay send 

PRPAY.PAY.EXTR.BW
Y.REG.POSPAY.TRAN
S 

Payroll night 
checks 

BIWEEKLY J363104 FTP 

MDTA send 
PRPAY.PAY.TEMP.DL
Y.PERSON.DEP67 

MDTA dept 67 only 
DAILY J361187 FTP 

MDTA send 
PRPAY.PAY.TEMP.DL
Y.PEROLD.DEP67 

MDTA dept 67 only 
DAILY J361187 FTP 

MDTA send 
PRPAY.PAY.TEMP.DL
Y.TBL.MDTA 

table org. and 
payplan DAILY J361187 FTP 

DERM send 
PRPAY.PAY.TEMP.DL
Y.PERSON.DEP355 

Derm Dept 55 
DAILY J361187 FTP 

Medical send 
PRPAY.PAY.TEMP.DL
Y.MET.PGP 

METLIFE 
DAILY J361188 FTP 

Medical send 
PRPAY.PAY.TEMP.DL
Y.RET.AVMED 

AVMED 
DAILY J361188  FTP 

Medical send 
PRPAY.PAY.TEMP.DL
Y.RET.DELTA 

Delta Dental 
DAILY J361188 FTP 

Bluebook send 
PPAY.PAY.LOAN.PS.E
MAILID 

 use to update 
bluebook  DAILY 

J361710
O FTP 
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Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

PARKS send 
PRPAY.PAY.TEMP.DL
Y.COMPARE.DEP93 

Dept 93 only 
DAILY j361816 FTP 

WASD send 
PRPAY.PAY.TEMP.DL
Y.COMPARE.DEP96 

Dept 96 only 
DAILY j361816 FTP 

TRANSITS send 
PRPAY.PAY.TEMP.DL
Y.COMPARE.DEP67 

Dept 67 
DAILY J361816 FTP 

  send 
TRPAY.PAY.TEMP.DL
Y.dummy 

Personnel data 
DAILY J361817 FTP 

  send 
PRPAY.PAY.EXTR.DLY
.MSRJE 

Personnel data for 
ALBERTO PEREZ DAILY J361821 FTP 

NACO send 
PRPAY.PAY.TEMP.BW
Y.NACO.RPT 

NACO Report 
BIWEEKLY J363152 FTP 

PEHP send 
PRPAY.PAY.TEMP.BW
Y.PEHP.RPT 

PEHP Report 
BIWEEKLY J363152 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.ADP.TAKEN 

ADP file 
BIWEEKLY J363152 FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.PBA2.TAKEN 

P.B.A deduction 
Report BIWEEKLY J363152 FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.PBA.TAKEN 

P.B.A deduction 
Report BIWEEKLY J363152 FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.PBA2.NTAKEN 

P.B.A deduction 
Report BIWEEKLY J363152 FTP 

reports send 
PRPAY.PAY.TEMP.BW
Y.PBA.NTAKEN 

P.B.A deduction 
Report BIWEEKLY J363152 FTP 

MetLife send 
PRPAY.BEN.OUTH.RE
Q.OPTLIFE.PGP 

Optional Life 
Insurance 
Enrollment File REQUEST J368200 FTP 

MetLife receive 
PRPAY.METOPT.PGP.
ENCRYPT 

Optional Life 
Insurance 
Approved File REQUEST J368201 FTP 

MetLife send 
PRPAY.BEN.OUTH.RE
Q.SOHFILE.PGP 

Disability Insurance 
Enrollment File REQUEST J368240 FTP 

MetLife receive 
PRPAY.METDIS.PGP.E
NCRYPT 

Disability Insurance 
Approved File REQUEST J368241 FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.FIRE.REPORT1 

FIRE Deduction 
Register Detail   
(PDF) BIWEEKLY 

J363152
B FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.FIRE.REPORT2 

FIRE Deduction 
Register Summary   
(PDF) BIWEEKLY 

J363152
B FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.F426.REPORT1 

FIRE  Dependent 
Life Detail   (PDF) BIWEEKLY 

J363152
B FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.F426.REPORT2 

FIRE  Dependent 
Life Summary BIWEEKLY 

J363152
B FTP 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

55 | P a g e   6 - 1 9 - 1 5  

 

Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

report (PDF) 

Reports send 
PRPAY.PAY.TEMP.BW
Y.JMH.REPORT1 

JMH Deduction 
Register detail 
(PDF) BIWEEKLY 

J363152
C FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.JMH.REPORT2 

JMH Deduction 
Register Summy 
(PDF) BIWEEKLY 

J363152
C FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.PINACLE 

Employee Pinacle 
data BIWEEKLY 

J363152
D FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.DELTA.REPORT1 

DELTA Deduction 
Register Detail  
(PDF) BIWEEKLY 

J363152
E FTP 

Reports send 
PRPAY.PAY.TEMP.BW
Y.DELTA.REPORT2 

DELTA Deduction 
Register Summary  
(PDF) BIWEEKLY 

J363152
E FTP 

Reports send 
AMD.PAY.EXTR.BWY.
SALARY.OCA 

Salary Forecast 
report BIWEEKLY J363154 FTP 

MDTA send 
PRPAY.PAY.TEMP.BW
Y.HSUM.MDTA 

MDTA HPAR data 
BIWEEKLY J363190 FTP 

MDTA send 
PRPAY.PAY.TEMP.BW
Y.SCHD.MDTA 

MDTA HPAR data 
BIWEEKLY J363190 FTP 

MDPD send 
PRPAY.PAY.TEMP.BW
Y.LEAVE.MDPD 

MDPD Leave data 
BIWEEKLY J363804 FTP 

Wachovia receive 
PRPAY.PAY.EXTR.ML
Y.BANK.RECON 

Regular Bank 
Recon File BIWEEKLY J364104 FTP 

Wachovia receive 
PRPAY.PAY.EXTR.ML
Y.EMR.BANK.RECON 

Emergency Bank 
Recon File BIWEEKLY j364104 FTP 

FRS receive 
PRPAY.PAY.EXTR.ML
Y.FRSINV 

FRS INVOICES 
MONTHLY J364128 FTP 

FBMC SEND 
PRPAY.FLX.OUTH.QL
Y.FBMCHSA 

Spending Account 
Data 

QUARTER
LY J365150 FTP 

Finance send 
PRPAY.PAY.EXTR.YLY
.YTDU.TRANS.CSV 

Earnings History 
YTD Update File Yearly J367012 FTP 

FBMC send 
PRPAY.FLX.OUTH.RE
Q.FBMCTAPE 

EOY Benefits 
Deduction Data Yearly J368150 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.OPTX.MEMBERS 

Open Enrollment 
File (Humana) Yearly J368155 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.OHS.MEMBERS 

Open Enrollment 
File (Humana) Yearly J368155 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.AVMED.MEMBERS 

Open Enrollment 
File (AvMed) Yearly J368155 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.DELTA.MEMBERS 

Open Enrollment 
File (Delta) Yearly J368155 FTP 

MetLife send PRPAY.PAY.TEMP.BW Open Enrollment Yearly J368155 FTP 
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Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

Y.METDENT.PGP File (Metlife) 

PARS receive 
PPAY.PAY.TEMP.BWY.
FTP.MDFRPARS 

MDFR PAR FILE 
BIWEEKLY J363164 FTP 

PARS receive 
PPAY.PAY.TEMP.BWY.
FTP.MDFRPARS.L 

MDFR PAR FILE 
BIWEEKLY j363164L FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.LONGVTY 

Employee 
Longevity data BIWEEKLY J363185 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.DEPT80.OUTPUT 

Employee Hud data 
BIWEEKLY J363185 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.OPTX.MEMBERS 

Optix file 
BIWEEKLY J363187 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.OHS.MEMBERS 

OHS Dental file 
BIWEEKLY J363187 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.AVMED.MEMBERS 

Avmed Health file 
BIWEEKLY J363187 FTP 

Medical send 
PRPAY.PAY.TEMP.BW
Y.DELTA.MEMBERS 

Delta Dental file 
BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.HUD1.MEMBERS 

Hud file 
BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.HUD2.MEMBERS 

Hud file 
BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.HUD3.MEMBERS 

Hud file 
BIWEEKLY J363187 FTP 

CREDIT  
UNION send 

PRPAY.PAY.TEMP.BW
Y.DTFCU.MEMBERS 

Credit Union file 
BIWEEKLY J363187 FTP 

CREDIT  
UNION send 

PRPAY.PAY.TEMP.BW
Y.MDFCU.MEMBERS 

Credit Union file 
BIWEEKLY J363187 FTP 

CREDIT  
UNION send 

PRPAY.PAY.TEMP.BW
Y.MDFCU.rpt 

Credit Union report 
BIWEEKLY J363187 FTP 

FBMC send 
PRPAY.PAY.TEMP.BW
Y.FBMC.MEMBERS 

FBMC data file 
BIWEEKLY J363187 FTP 

NACO send 
PRPAY.PAY.TEMP.BW
Y.NACO.MEMBERS 

Naco data file 
BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.NPEHP.MEMBERS 

PEHP data file 
BIWEEKLY J363187 FTP 

MDTA send 
PRPAY.PAY.TEMP.BW
Y.CALC.DEP67 

Earning data file ( 
BIWEEKLY J363187 FTP 

MDTA send 
PRPAY.PAY.TEMP.BW
Y.ded.DEP67 

Deduction data file 
BIWEEKLY J363187 FTP 

MDTA send 
PRPAY.PAY.TEMP.BW
Y.ma.DEP67 

Money adj data file 
BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.DEP360M 

Department data 
(PUBLIC WORKS) BIWEEKLY J363187 FTP 

  send PRPAY.PAY.TEMP.BW Personnel data BIWEEKLY J363187 FTP 
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Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

Y.PERSON.DEP360 (PUBLIC WORK) 

  send 
PRPAY.PAY.TEMP.BW
Y.CALC.DEP360 

Calc data (Public 
WORKS) BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.DEP360M 

Department data 
(SOLID WASTE) BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.PERSON.DEP360 

Personnel data 
(SOLID WASTE) BIWEEKLY J363187 FTP 

  send 
PRPAY.PAY.TEMP.BW
Y.CALC.DEP360 

Calc data (SOLID 
WASTE) BIWEEKLY J363187 FTP 

MDTA SEND 
PRPAY.PAY.TEMP.BW
Y.LABORMT 

Labor data file 
BIWEEKLY j363187 FTP 

ARAG send 
PRPAY.PAY.TEMP.BW
Y.ARAG.PGP 

ARAG file 
BIWEEKLY J363187 FTP 

MetLife send 
PRPAY.PAY.TEMP.BW
Y.MLD.PGP 

Metlife Disability file 
BIWEEKLY J363187 FTP 

MetLife send 
PRPAY.PAY.TEMP.BW
Y.METDENT.PGP 

METLIFE DHMO 
DENTAL PGP FILE BIWEEKLY J363187 FTP 

MetLife send 
PRPAY.PAY.TEMP.BW
Y.METLIFE.PGP 

METLIFE  FILE 
BIWEEKLY J363187 FTP 

ICMA send 

PRPAY.PAY.TEMP.BW
Y.ICMA.MEMBERS.PG
P 

ICMA data 

BIWEEKLY J363187 FTP 

ICMA send 

PRPAY.PAY.TEMP.BW
Y.ICMA401.MEMBERS.
PGP 

ICMA data 

BIWEEKLY J363187 FTP 

ICMA send 

PRPAY.PAY.TEMP.BW
Y.ICMA408.MEMBERS.
PGP 

ICMA data 

BIWEEKLY J363187 FTP 

MDTA receive 
POTA.BOS.OUTH.DAIL
Y.BUS 

loads Extra-Work 
BIWEEKLY J342440 Mainframe 

MDTA receive 
POTA.BOS.OUTH.DAIL
Y.RAIL 

loads Extra-Work 
BIWEEKLY J342440 Mainframe 

MDTA receive 
POTA.BOS.OUTH.LEA
VE 

Leave data 
BIWEEKLY j342450 Mainframe 

MDTA receive 
POTA..BOS.OUTH.LAT
ET.BUS 

Late Ticket data 
BIWEEKLY j342480 Mainframe 

MDTA receive 
POTA.BOS.OUTH.LAT
ET.RAIL 

Late Ticket data 
BIWEEKLY j342480 Mainframe 

MDTA receive 
POTA.BOS.OUTH.STA
NDBY 

Standby data 
BIWEEKLY J342590 Mainframe 

MDTA receive 
POTA.BOS.OUTH.PSC
HITD.RAIL 

Used to load new  
Lineups BIWEEKLY J342810 Mainframe 

MDTA receive 
POTA.BOS.OUTH.PSC
HEMPL.RAIL 

Used to load new  
Lineups BIWEEKLY J342810 Mainframe 
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Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

MDTA receive 
POTA.BOS.OUTH.PSC
HITD.BUS  

Used to load new  
Lineups BIWEEKLY J342810 Mainframe 

MDTA receive 
POTA.BOS.OUTH.PSC
HEMPL.BUS   

Used to load new  
Lineups BIWEEKLY J342810 Mainframe 

MDTA receive 
POTA.BOS.OUTH.PSC
HITD.BUS.UPDATES 

Used to load new 
current Bwy 
Lineups BIWEEKLY J342820 Mainframe 

MDTA receive 
POTA.BOS.OUTH.PSC
HITD.RAIL.UPDATES 

Used to load new 
current Bwy 
Lineups BIWEEKLY J342820 Mainframe 

MDTA receive 
POTA.BOS.OUTH.PSC
HEMPL.BUS.UPDATES 

Used to load new 
current Bwy 
Lineups BIWEEKLY J342820 Mainframe 

MDTA receive 

POTA.BOS.OUTH.PSC
HEMPL.RAIL.UPDATE
S 

Used to load new 
current Bwy 
Lineups BIWEEKLY J342820 Mainframe 

MDTA receive 
POTA.BOS.OUTH.HOLI
DAY.SCHEDULE.BUS 

SIH indicators 
BIWEEKLY J342855 Mainframe 

MDTA receive 
POTA.BOS.OUTH.HOLI
DAY.SCHEDULE.RAIL 

SIH indicators 
BIWEEKLY J342855 Mainframe 

MDTA receive 
POTA.EXTR.SCH.PER
SON 

MDT projections 
data BIWEEKLY J353745 Mainframe 

MDTA receive 
POTA.EXTR.SCH.PER
SON2 

MDT projections 
data BIWEEKLY J353745 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSSCEM
P.START 

BOS Empl perm 
schd to be upd in 
T&L BIWEEKLY j342350 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSSCEM
P.END 

BOS Empl perm 
schd to be upd in 
T&L BIWEEKLY j342350 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSTRAN.
BWKLY 

  
BIWEEKLY J342320 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSEMPL.
BWKLY 

  
BIWEEKLY J342320 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSTRAN.
DLY 

BOS transactions 
loaded in T&L DAILY J342120 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSEMPL.
DLY 

BOS transactions 
loaded in T&L DAILY J342120 Mainframe 

BOS Syst receive 
PPAY.BOS.BOSEMPL.
DLY 

Reports 
discrepancies 
between BOS and 
T&L DAILY J342120 Mainframe 

BOS Syst receive PPAY.BOS.BOSMA21 
BOS transactions 
are loaded in T&L BIWEEKLY J342310 Mainframe 
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Interface 
System 

(receive 
or send) 

File name 
Description 

Frequency Job Process 

MDTA send 
PPAY.BOS.EXTR.YLY.
MDTATIME.PARTTIME 

Files contain Hours 
worked /fiscal yr BIWEEKLY J363367 Mainframe 

MDTA send 
PPAY.BOS.EXTR.YLY.
MDTATIME.ALL 

Files contain Hours 
worked /fiscal yr BIWEEKLY J363367 Mainframe 
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Con’t - Attachment C - County’s Current Computer System Interfaces 
 
Water and Sewer/Aviation Interfaces 
 

Process Name Description Server/ Node 
Program 
Type Schedule 

ACCOUNT_CHARTFIELD_SYNC 

Service 
Operation to 
send 
add/updates of 
the ACCOUNT 
chartfield from 
Financials to 
HR 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 

DEPT_SYNC 

Service 
Operation to 
send 
add/updates of 
the 
DEPARTMENT 
chartfield from 
Financials to 
HR 

HR91PRD- 
 Outbound 

Asynch 
Web  
Service Real-time 

PROJECT_SYNC 

Service 
Operation to 
send 
add/updates of 
the PROJECT 
chartfield from 
Financials to 
HR 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 

PROJECT_ACTIVITY_SYNC 

Service 
Operation to 
send 
add/updates of 
the 
PROJECT’s 
Activity 
chartfield from 
Financials to 
HR 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 

PROJECT_STATUS_SYNC 

Service 
Operation to 
send updates 
of a project’s 
status from 
Financials to 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

61 | P a g e   6 - 1 9 - 1 5  

 

Process Name Description Server/ Node 
Program 
Type Schedule 

HR 

PROJECT_ACTIVITY_STATUS_SYNC 

Service 
Operation to 
send updates 
of a project 
activity’s status 
from Financials 
to HR 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 

CHARTFIELD1_SYNC 

Service 
Operation to 
send 
add/updates of 
the 
CHARTFIELD1 
chartfield from 
Financials to 
HR 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 

PRODUCT_CHARTFIELD_SYNC 

Service 
Operation to 
send 
add/updates of 
the PRODUCT 
chartfield from 
Financials to 
HR 

HR91PRD- 
 Outbound 

Asynch  
Web  
Service Real-time 

PERSON_BASIC_SYNC 

Service 
Operation to 
accept 
Employee 
information 
from HR to 
Financials 

FS91PRD – 
Inbound 

Asynch  
Web  
Service Real-time 

WORKFORCE_SYNC 

Service 
Operation to 
accept JOB 
information 
from HR to 
Financials 

FS91PRD – 
Inbound 

Asynch  
Web  
Service Real-time 

MDCPYTOGL 

Batch program 
to transfer 
labor 
distribution 
data into the PSUNIX 

App  
Engine 

Bi-weekly 
ad-hoc 
request 
by user 
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Process Name Description Server/ Node 
Program 
Type Schedule 

Financials’ HR 
Accounting line 
tables for 
subsequent 
journal 
processing 

MDC_CNT_INTF 

Batch program 
to accept valid 
Procurement 
Contracts and 
their 
associated 
vendors, 
commodity 
codes, 
spending 
allocations and 
expiration 
periods from 
the County 
ADPICS 
system PSUNIX 

App  
Engine 

Daily, 
Mon – Sat 
about 
8:00 PM 

MDC_ADPICS_INTEGRATION 

People-Code 
called web 
services to 
synchronize 
purchase order 
activity 
between 
ADPICS and 
ERP 

ADPICS_ 
    DELETE; 
    ADVICE 
      _OF 
      _CHANGE; 
    CANCEL; 
    CHANGE 
     _ORDER; 
    CONTRACT 
    _PO; 
    DISPATCH; 
    SMALL_PO; 

Synch  
Web  
Service Real-time 

MDC_ACCT_HYP_VW 

Live DB view to 
provide valid 
ACCOUNT 
chartfield data 
for Hyperion 

Not 
Applicable DB Link Real-time 

MDC_AVAC_HYP_VW 

Aviation GL 
Ledger 
balances View 
by current FY 
and Period 
Created for 

Not 
Applicable DB Link Real-time 
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Process Name Description Server/ Node 
Program 
Type Schedule 

Hyperion ODI 

MDC_AVHR_HYP_VW 

Aviation 
Employee 
Personnel  
View for 
Hyperion ODI 

Not 
Applicable DB Link Real-time 

MDC_AVOU_HYP_VW 

Aviation  
Operating 
Units View -
ODI 

Not 
Applicable DB Link Real-time 

MDC_AVRV_HYP_VW 

Aviation  
Budget Detail 
View 
(revenues) ODI 

Not 
Applicable DB Link Real-time 

MDC_AVUC_HYP_VW 

Aviation 
User Codes 
View  -- ODI 
 

Not 
Applicable DB Link Real-time 

MDC_AVXP_HYP_VW 

Aviation  
Budget Detail 
View 
(expenses) 
ODI 

Not 
Applicable DB Link Real-time 

MDC_CNTL_HYP_VW 

Live DV view to 
provide valid 
TABLESET 
CONTROL 
data to 
Hyperion 

Not 
Applicable DB Link Real-time 

MDC_DEPT_HYP_VW 

Live DB view to 
provide valid 
DEPARTMENT 
chartfield data 
for Hyperion 

Not 
Applicable DB Link Real-time 

MDC_FUND_HYP_VW 

Live DB view to 
provide valid 
FUND 
chartfield data 
for Hyperion 

Not 
Applicable DB Link Real-time 

MDC_OPRU_HYP_VW 

Live DB view to 
provide valid 
OPERATING 
UNIT chartfield 

Not 
Applicable DB Link Real-time 
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Process Name Description Server/ Node 
Program 
Type Schedule 

data for 
Hyperion 

MDC_PROD_HYP_VW 

Live DB view to 
provide valid 
PRODUCT 
chartfield data 
for Hyperion 

Not 
Applicable DB Link Real-time 

MDC_PYAC_HYP_VW 

Live DB view to 
provide Water 
& Sewer Prior 
Year 
Summarized 
ACTUALS 
Ledger data 

Not 
Applicable DB Link Real-time 

MDC_PYFA_HYP_VW 

Live DB view to 
provide Water 
& Sewer Prior 
Year 
Summarized 
FULL 
ACCRUAL 
Ledger data 

Not 
Applicable DB Link Real-time 

MDC_TDFN_HYP_VW 

Live DB view to 
provide valid 
Tree Definition 
data for 
Hyperion 

Not 
Applicable DB Link Real-time 

MDC_TLEF_HYP_VW 

Live DB view to 
provide valid 
Tree Leaf data 
for Hyperion 

Not 
Applicable DB Link Real-time 

MDC_TNDE_HYP_VW 

Live DB view to 
provide valid 
PSTREENODE 
data for 
Hyperion 

Not 
Applicable DB Link Real-time 

MDC_TSTR_HYP_VW 

Live DB view to 
provide valid 
Tree Structure 
data for 
Hyperion 

Not 
Applicable DB Link Real-time 

MDC_TTBL_HYP_VW 

Live DB view to 
provide valid 
Tree Node 
Table data for 

Not 
Applicable DB Link Real-time 
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Process Name Description Server/ Node 
Program 
Type Schedule 

Hyperion 

MDC_WACT_HYP_VW 

Live DB view to 
provide Water 
& Sewer 
Current Year 
ACTUALS 
Ledger data 

Not 
Applicable DB Link Real-time 

MDC_WFAC_HYP_VW 

Live DB view to 
provide Water 
& Sewer 
Current Year 
FULL 
ACCRUAL 
Ledger data 

Not 
Applicable DB Link Real-time 

     
 
 
 
 
 
 
 
MDC_PRKS_INF 

Payments to 
Airport Billing 
System  
(PropWorks 

FS91PRD 
Outbound 

App Engine 
DB Link 

Daily 
7:00 AM 

ONLINE FROM Airport Billing System 

Invoice and 
Customer 
interface from 
Airport Billing 
System 
(PropWorks) 
 

FS91PRD 
Inbound DB Link 

Daily 
11:00 AM 
  4:30 PM 

MDADMPINVINVLD 

Aviation 
Customers and 
invoice 
information to 
MIA-Pay 

FS91PRD  
Outbound 

App Engine 
DB Link 

Daily 
 

MDCPYNGR 

Aviation 
Payment 
information 
retrieval from 
MIA-Pay   

FS91PRD 
Inbound 

App Engine 
DB Link Daily 
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Process Name Description Server/ Node 
Program 
Type Schedule 

MDC_EAMS_STK 

Aviation 
EAMS 
inventory and 
MSRs(Material 
Service 
Request) 

FS91PRD 
Outbound/ 
Inbound 

App Engine 
 Daily 

MDC_EAMS_SVC 

Aviation EAMS 
Payments to 
Work Orders 

FS91PRD 
Outbound App Engine Daily 

ONLINE 

Aviation  
EAMS Item 
Creation 

FS91PRD 
Outbound PeopleCode Real Time 

ONLINE 

Aviation 
EAMS 
(Bin To Bin 
Transfers) 

FS91PRD 
Outbound PeopleCode Real Time 

ONLINE 

Aviation 
EAMS Check 
Void 

FS91PRD 
Outbound PeopleCode Real Time 

INTEGRATION BROKER 

Aviation 
EAMS HR 
Information 

HR91PRD 
Outbound PeopleCode Real Time 
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Process Name Description Server/ Node 
Program 
Type Schedule 

INTEGRATION BROKER 

Aviation 
Inventory 
information 
from 
HIGHJUMP 

FS91PRD 
Inbound PeopleCode Real Time 

ONLINE 

Aviation 
payables 
invoice 
information 
stored in 
SharePoint 

FS91PRD 
Inbound PeopleCode Real Time 

 

Project Costing 
Information 

FS91PRD 
Outbound 

SharePoint 
DB Link Real Time 
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Attachment D – Current Infrastructure 
 
Miami-Dade County  
Information Technology Department 
Technology Model  
 

Distributed Operating 
Systems 

 Windows 2008 Enterprise Edition 
 AIX 6.1 or Higher 
 Ret Hat Linux As 6 Or Greater 
 VMware 
 Oracle Unbreakable Linux 5.3 Or Higher 
 OSX 

Mainframe OS and 
OLTP 

 Z/OS 1.11- upgrading to 1.13 in July 2012 
 Z/VM Release 6.2  
 Z/Linux SUSE SLES 11 Or Greater 
 CICS V4R1 

Database  Oracle Enterprise Edition Release 11.2.0.3 RAC Certified 
Systems (Enterprise Solution) 

 AIX Oracle Non-RAC 11.2.0.2 
 MS SQL 2008 Enterprise 64 bit 
 Oracle MySQL for Wordpress and PHP solutions 

Hardware 
 

 IBM Z Series mainframe (2 IBM 2098-E10/P03) – 7 LPARS – 
2 VM partitions virtualizing Z/Linus Servers 

 HP model servers with Integrated Lights Out (ILO) 
 HP blade server with VIO option 
 HP blade servers with CITRIX XenServer for  XenApp 

virtualization 
 HP blade servers with CITRIX Xen Server for XenDesktop 

virtualization Wintel servers with VMWare virtualization 
software 

 HP Proliant dual core servers 
 IBM pSeries servers (model 9119-FHA  known as a p595)   

and IVR 9131-52A known as p520Workstations - preferred 
manufacturer (Dell) 

 Thin Client Workstations – WYSE C10LE 
 Mobile Devices – Blackberries, iPhone, iPad, Android 

Network  Fiber channel (BROCADE Fiber switches – Fe1, Fe2, Fe4, 
Fe40) 

 TCPIP Communications Protocol 
 Network Switches 
 Telephone Switches 
 Telephone Equipment 
 DSL 
 FiCon 
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 SolarWinds 
 EdgeSight monitoring 
 Remote locations connected to central County location with 

varying speeds from ADSL 256kbps to 1gbps for core sites 
 Microsoft DNS 
 Citrix SSL VPN 
 Citrix Access Gateway 

Storage  Tier 1 SAN storage – IBM DS 8100, DS8300 
 Tier 2 SAN Storage – HP HSV SANS with Fiber Channel 
 Tier 3 SAN Storage – HP HSV SANS with FATA high density 

low performance disk 
 Tier 1 Tape Storage – SUN/STK SL8500 – 9940B Tape 

Drives 
 Tier 2 Tape Storage – SUN/STK SL500 – LT02, LT04 

Storage Management  Veritas NetBackup 6.0 for all distributed systems backups 
 Veritas Cluster Series 
 Veritas Global Clusters 
 Veritas Global Replicate 
 Veritas Volume Manager 
 AIX Power-HA  formerly HACMP 6.1 or greater 
 IBM-HSM for mainframe backup and recovery 
 Innovation FDR for mainframe backup and recovery 
 CA/Disk for mainframe backup and recovery 

Security  RACF (mainframe security) 
 Trend Anti-Virus for servers 

Distributed 
Application 
Development 

 ASP.NET 
 Visual Studio  2008 (VB & C#) 
 Rational Application Developer 
 Rational App Scan 
 .Net Framework 1.1, 2.0, 3.0, & 3.5 
 J2EE JDK 1.4 
 Objective-C for iOS SDK 
 PHP5 

Applications Desktop 
& Enterprise 

 Microsoft Outlook 2007 or higher 
 Microsoft Internet Explorer 7 & 8 
 MS Office 2007 or higher 
 Citrix (Thin Client Access – Citrix Metaframe) 

Enterprise 
Applications 

 PeopleSoft ERP using WebLogic and Tuxedo 
 ESRI software products for GIS (ArcGIS Server, ArcSDE, 

ArcInfo, ArcEditor, ArcIMS) 
 Infor Asset Management 
 MicroSoft Exchange 
 Documentum Electronic Document Management System 

Middleware  IBM MQ Message Broker and Workflow 
 WebSphere Application Server 6.1  
 IIS 6.0, & 7.0 
 Microsoft Office SharePoint Server 2010 
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 WebSphere Portal Server 
 Shadow z/Services for CICS 

Systems and Asset 
Management 

 HP Insight Manager/SIM (for HP hardware management) 
 HP Continuous Access Replicator 
 MS SCOM, MS SCCM 
 Enterprise Network & System Management 

o IBM Tivoli Monitoring 
o IBM Tivoli Network Manager 
o IBM Tivoli Netcool Omnibus 
o IBM Tivoli Composite Application Manager for 

Transactions 
o IBM Tivoli Composite Application Manager for SOA 
o IBM Tivoli Composite Application Manager for WAS 
o Tivoli Application Dependency Discovery Manager 
o IBM Tivoli Change and Configuration Management 

Database (Maximo) 
 Scheduling Software Tivoli Workload Scheduler (OPC) – all 

platforms 

Data and Information 
Management 

 SQL Reporting Services 
 IBM Content Manager OnDemand Online Reporting 
 CA/Dispatch Online Report bundling/printing/viewing 
 IBM Cognos BI 10.x on Z/Linux for Business Analytics 
 MetaManager 

User Identification 
and Authentication 

 Active Directory 
 Tivoli Identity Manager 
 RACF for Z/OS 

 
Background:  
 
ITD provides Database services for applications on five distinct DBMS platforms, of 
which only 2 are approved for new system development or implementation of new 
vendor packages.   
 

 The CA-IDMS mainframe based DBMS running under MVS is available only for 
maintenance and minor enhancements of existing legacy applications.   

 The IBM DB2 mainframe based system is a turnkey database used exclusively 
for On-Demand report management on the mainframe and further development 
is not allowed.   

 The IBM UDB distributed database on the AIX platform is used exclusively as a 
turnkey DBMS in direct support of specific IBM products that do not support our 
standard new systems RDBMS platforms.  No development is allowed on this 
RDBMS platform. 

 For new system development or implementation of vendor packages the two 
DBMS platforms are MSSQL and Oracle. An architectural review would be 
needed to determine the best DBMS platform for any given application. Factors 
used to determine the best DBMS platform include, but are not limited to, number 
of users, data type, total database size, transaction counts, DR, COOP, HA and 
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multi-site co-processing requirements, integration(s) with other systems, internet 
vs. intranet usage, mainframe legacy interface, and reusability of existing 
enterprise components. 

o The MSSQL DBMS runs on the Windows 64 bit platform. 
o The Oracle RAC RDBMS system on the Redhat Linux; non-RAC Oracle 

DBMS runs on AIX platform. Application databases that are CPU and/or 
I/O intensive are best suited for the AIX Oracle platform. 

 
 
 
 
Current Release Levels by Product: 
 
IDMS   IDMS Release 17.0 running on IBM ZOS release 1.11 moving to 1.13 
 
DB2  DB2 Release 8 running on IBM ZOS release 1.11 moving to 1.13 
 
UDB UDB Release 8 to 9 running on AIX release 5.3 moving to 6.0 
 
MSSQL MSSQL Enterprise 64 bit running on Windows 64 bit HP Servers 
 
Oracle Oracle Enterprise Edition Release 11.2.0.3 RAC Certified Systems 

running on Linux Redhat release AS 6 or higher on HP servers or AIX 
release 6.1 Oracle Edition Release 11.2.0.2– Partitioning is not available. 

 
Current Infrastructure Configuration: 
 
For purposes of this document the IDMS DB2 and UDB infrastructure configurations will 
not be described since new development or new systems installations are not authorized 
on these platforms. 
 
MSSQL 
The current County-wide shared platform consists of:  

 In the Production environment 2 sets of clustered servers each consisting of 2 HP 
servers with 2 dual core processors running Windows 64 bit and MSSQL 64 bit. 

 In the Test environment 1 set of clustered servers consisting of 2 HP servers with 2 dual 
core processors running Windows 64 bit and MSSQL 64 bit. 

 Planned implementation of a mini-warehouse cluster consisting of 2 HP servers with 2 
dual core processors running Windows 32 bit and MSSQL 32 bit.  This platform will also 
support legacy link services between MSSQL to Oracle.  Due to the inherent stability 
issues of this type of link service, current legacy systems requiring this service are 
located in this infrastructure with lower than 95% availability expectations. 

 Planned implementation of a small Disaster Recovery Stand-by cluster to be located at 
the NAP consisting of 2 HP servers with 2 dual core processors running Windows 64 bit 
and MSSQL 64 bit. 
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Current Infrastructure Configuration (cont.): 
 
Oracle 
 
The current County-wide shared platform consists of:  
 

 Two Production Multi-Node Oracle RACs consisting of multiple HP 2 dual core 
servers running Redhat Linux for DBMS systems that fully conform to County 
standards of operation. 

 One Test Multi-Node Oracle RAC consisting of multiple HP 2 dual core servers 
running Redhat Linux. 

 One planned Production Multi-Node RAC consisting of multiple HP 2 dual core 
servers running Redhat Linux for DBMS systems that do not fully conform to 
county standards of operation. 

 One planned Test Multi-Node RAC consisting of multiple HP 2 dual core servers 
running Redhat Linux for DBMS systems that do not fully conform to County 
standards of operation. 

 One planned Production Standby and Co-processing Multi-Node RAC consisting 
of multiple HP 2 dual core servers running Redhat Linux located at the NAP for 
DBMS systems that require either standby Disaster Recovery operations or 
require full 24x7 co-processing systems. 

 Two planned Production Multi-Node Oracle RACs consisting of multiple HP 2 
dual core servers running AIX for DBMS systems that fully conform to County 
standards of operation. 

 One planned Test Multi-Node Oracle RAC consisting of multiple HP 2 dual core 
servers running AIX. 

 
Within the County-wide Oracle platform customers may select service levels as follows: 

 Standard availability 7 a.m. to 7 p.m. Monday to Friday – Non Mirrored Storage 

 Standard availability 7 a.m. to 7 p.m. Monday to Friday – Mirrored Storage 

 24 x 7 availability - Non Mirrored Storage 

 24 x 7 availability – Mirrored Storage 

 24 x 7 availability – Mirrored Storage – with offsite standby databases 

 24 x 7 availability – Mirrored Storage – with two site co-processing databases 
 
The County also maintains application specific infrastructures in the AIX and SUN 
Solaris environment for specialized use systems such as GIS, EDMS, ERP and the like. 
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Restrictions of Use: 
 
The following general restrictions of use apply to all platforms. 
 

 Access to Production is locked down for access by pre-programmed application 
sets only. 

 Application systems or users are not authorized the use of system administrator 
or database owner privileges in the production or test environments.  Database 
or Schema Owner privileges are allowed in the test environments when 
requested. 

 Users connecting to the database through the applications must do so with a 
unique userid known to the DBMS system.  The application must encrypt the 
password in such a way that the particular user id cannot be used for logon 
through some other third party tool using an ODBC connection such as Toad or 
MS Access. 

 Applications requiring data auditing must include auditing within the application. 

 Databases or portions thereof may not be transported offsite or copied to test 
systems without the expressed authorization of the ITD Security Administrator. 

 The database infrastructure is dedicated exclusively to managing requests for 
data contained in the database.  Application program sets are not authorized 
execution in DBMS specific infrastructure.  Limited availability of an application 
specific FTP area will be considered when no other option is available. 

 All systems are subject to review and possible denial of service of high resource 
using SQL statements that impact other users or applications.  The database 
support staff is available to assist application developers in pinpointing problem 
areas and suggesting possible improvements or design changes to alleviate 
these high resource SQL queries. 

 Any application whether vendor supplied or developed by County staff must 
provide certification of use on new vendor releases or patches no more than 90 
days after the DBMS provider announced General Availability Date.  Any DBMS 
vendor security patch must be immediately certified for use by the application 
and will be applied as soon as is feasible upon DBMS vendor release. 

 The County will not provide support to any database that is not on the current 
supported release level of the DBMS vendor. 

 Storage for databases are provided exclusively through SANs (Storage Array 
Systems) provided by both HP and IBM devices. 

 Images and text documents are not authorized for storage in a database. 

 Changes to Production must follow currently published ITD Change Management 
procedures. 

 For the convenience of our customers and for planning purposes a service lead time 
table is provided for the typical requests for service at http://database 

 See Database Security Policies for further usage restrictions. 
  

http://database/
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Restrictions of Use (cont.): 
 
 
MSSQL 
 

 Previously known as DTS processing now under the name of SSIS (SQL Server 
Integrated Services) is not a clustered application.  Therefore availability of this service 
is not guaranteed. 

 Mirrored storage is not provided in the MSSQL infrastructure. 

 Applications requiring data encryption must include encryption modules within the 
application. 

 Link services between SQL to Oracle are not provided – (however Oracle to SQL link 
services are provided). 

 SQL Report services are not supported as an operational component within the County-
wide SQL database infrastructure. 

 
Oracle 
 

 All Systems targeted for the RAC must be RAC Compliant at the current release level 
supported by the County infrastructure. 

 Only Oracle features available from the Oracle Enterprise Edition are available 
for use. The Oracle Key Features Summary (below) outlines those features that 
are currently supported. 

 Standby and co-processing databases are limited to like infrastructures for the master 
and standby systems or the co-processing infrastructure. 

 
Oracle Key Feature Summary Enterprise 

Edition 
Windows Not 

Supported 
Linux Supported 
Unix AIX Supported 
64 Bit Support Supported 
Total Recall $Option 
Active Data Guard $Option 
Fail Safe Supported 
Flashback Query Not supported 
Flashback Table, Database and 
Transaction Query 

Not supported 

Oracle Secure Backup Not supported 
Server Managed Backup and Recovery Supported 
Real Application Clusters Supported 
Integrated Clusterware Not supported 
Automatic Workload Management Not supported 
Java, PL/SQL Native Compilation Supported 
Oracle Database Vault $Option 
Oracle Audit Vault Not supported 
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Oracle Advanced Security $Option 
Oracle Label Security $Option 
Secure Application Roles Supported 
Virtual Private Database Supported 
Fine-Grained Auditing Supported 
Proxy Authentication Supported 
Data Encryption Toolkit Supported 
Oracle SQL Developer Supported 
Application Express Not supported 
Java Support Supported 
Comprehensive XML Support Not supported 
PL/SQL and Java Server Pages Supported 
Comprehensive Microsoft .Net Support, 
OLE DB, ODBC 

Supported 

Real Application Testing $Option 
Enterprise Manager Supported 
Automatic Memory Management Supported 
Automatic Storage Management Supported 
Automatic Undo Management Supported 
Advanced Compression $Option 
OLAP $Option 
Partitioning $Option 
Data Mining $Option 
Transportable Tablespaces, Including 
Cross-Platform 

Not supported 

Star Query Optimization Supported 
Information Lifecycle Management Not supported 
Summary Management - Materialized 
View Query Rewrite 

Not supported 

Oracle Warehouse Builder $Option  
Oracle Streams Supported 
Advanced Queuing Supported 
Workflow Not supported 
Distributed Queries/Transactions Supported 
XML DB Not 

Supported 
Multimedia Not supported 
Text Not supported 
Locator Not supported 
Spatial $Option 
Secure Enterprise Search Not supported 
Oracle Content Database $Option 
    
* Supported = Currently supported by the 
County  
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* Not Supported = Currently not supported 
by the County - Additional Funding may be 
required for Support Staff.  
* $Option = Currently not supported by the 
County - Additional Funding for Licenses 
and Support Staff Required  

 
 

Miami-Dade County  
Information Technology Department 

Hosting Requirements  
 
ITD will provide Enterprise Hosting Facilities and Technical Support to the 
Customer for monitoring and maintaining operations of infrastructure 
environments to include Application support.   
 
Concept of Operations 
 
  Refer to Technology Model document for supported hardware/software 

components. 
 

 Changes to the Production environment shall be introduced through the change 
management procedures as described by the section Change Management 
Process in this document.  

 

 The Customer’s Test and Staging Environments will be hosted and supported by 
ITD; notification of downtime will be provided with as much advance notice as 
possible. 
 

 All user-ids must be unique and created using the Miami-Dade County Central 
Registration System (CRS). 

 

 Requested modifications in a shared environment may be restricted during prime 
time given their potential requirement for large system resources to execute.  
Changes of this nature will be scheduled at a time mutually agreed upon. 

 
 Applications to be deployed to the Websphere Application Server (WAS) 

environment must be packaged for deployment using the Websphere Deployment 
Manager.  For preparation of applications to be deployed on WebSphere 
Application Server see:  

http://publib.boulder.ibm.com/infocenter/wasinfo/v6r0/index.jsp?topic=/com.ibm.websph
ere.express.doc/info/exp/ae/tatk_create_ear.html 
 
 ITD does not offer any type of remote shell access under any circumstances, 

including TELNET, Secure Shell Protocol (SSH), Secure File Transfer Protocol 
(SFTP) or Secure Copy Protocol (SCP). 

 

http://publib.boulder.ibm.com/infocenter/wasinfo/v6r0/index.jsp?topic=/com.ibm.websphere.express.doc/info/exp/ae/tatk_create_ear.html
http://publib.boulder.ibm.com/infocenter/wasinfo/v6r0/index.jsp?topic=/com.ibm.websphere.express.doc/info/exp/ae/tatk_create_ear.html
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 ITD is restricted from implementing changes during periods of “moratoriums” such 
as during countywide Elections and Tax Collection season.  These moratorium 
periods are well established ahead of time and enforced through the Change 
Management Process. 

 

 Vendors and contractors will be made aware of previously established production 
on-call procedures and will be asked to comply with them. 

 

 Vendors must provide minimum hardware requirements. 
 

 Vendors must provide recommended architecture. 
 

 Vendors must have in-house staff with knowledge on technologies listed on the 
Technology Model document for system set-up and support. 

 

 For vendor owned equipment housed in County facility (co-located) where the 
vendor supports and maintains the equipment while the County provides electricity, 
air conditioning and may swap out tape trays for backups: 

 For Intel-based equipment 
 Equipment must be rack mountable. 
 County can provide virtualized servers within the shared services 

infrastructure based on vendor supplied configurations. 
 For non Intel-based equipment  

 An environmental analysis will need to be conducted before the County 
can determine if space and the associated environmental requirements 
are available.  

 GSA (General Services Administration) will provision electricity at an 
associated cost.   

 All the currently billable costs for network connectivity to Metronet still apply.  
 County does not endorse equipment that requires stand-alone tape backup 

trays and prefers that the vendor solution can be integrated within the 
existing Veritas  NetBackup shared infrastructure.  

 
UNIX/Linux Environment 

 

 Administrator and UNIX/Linux root privileges are limited to ITD Technical Support 
staff. 

 

 rootvg volume group will not be used to house any databases or any non-operating 
system data.  Databases, application data and logs will be stored in file systems 
created outside of rootvg. 
 

 Installation of software that needs to be installed as root needs to be performed by 
or conjunction with ITD Technical staff. 
 

 Application software is prohibited to run as root. 
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 O/S rootvg will be mirrored between 2 different physical disks. 
 

 Applications must supply Startup and Shutdown scripts for both normal 
Startup/Shutdown and Emergency Shutdown. 
 

 All connectivity to servers is accomplished through SSH.  The following protocols 
are disabled Telnet, rsh and rcp. 

 
Database Management 
 

 Access to the Production database environment with DBA/SA privileges is limited to 
the ITD authorized database support. 
   

 It is the responsibility of ITD DBA staff to migrate new database objects to the 
production database (at times deemed appropriate). 
 

  The application must encrypt the password in such a way that the particular user-id 
cannot be used for logon through some other third party tool using an Open 
Database Connectivity (ODBC) connection such as TOAD or Microsoft (MS) 
Access. 

 

 Databases or portions thereof may not be transported offsite or copied to Test 
systems without the expressed authorization of the ITD Security Administrator. 

 
Disaster Recovery   
 

 Unless special provisions are made in advance for the implementation of Disaster 
Recovery/Business Continuity measures, Customer understands that recovery of IT 
hardware or data assets from this facility may not be possible.  If recovery at ITD is 
possible, it will be on a best effort basis.  

Security Requirements 
 

 Operating system security patches are applied as soon as they are made available 
through an automated process.  Custom patching windows can be created to 
accommodate availability needs. 

 All systems will undergo initial application and host vulnerability scans, prior to being 
placed into production.  High severity applications and systems vulnerability issues 
identified must be corrected prior to the system being placed into production.  The 
County utilizes multiple vulnerability scanning products including but not limited to 
Qualys, WebInspect, Rational AppScan and MetaSploit. 

 Regularly scheduled periodic rescans will be performed on the system and any 
deficiencies or vulnerabilities identified must be immediately remediated. 

 Application vulnerability rescans must be requested of all new or updated application 
code prior to release to production.  All critical vulnerabilities must be remediated 
before the application code will be authorized to be migrated to the production 
environment. 
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Software Release Levels Supported 
 

 All vendor-supplied software supported by ITD must have an active vendor 
maintenance agreement and must be kept up to current release levels.  Operating 
system security patches are applied as soon as they are made available 

 
Software License Renewal  
 

 ITD will manage all infrastructure licensing and maintenance contracts.  Versions of 
software which are not supported by the vendors will not be supported by ITD. 

Application Test/Staging Environment 

 All systems must have at least a Production and Test environment. 
 A Staging environment is recommended when multiple versions of system 

software and applications are required. 
 A separate reporting, batch or Staging environment can be established 

where there is a need and the budget allows it. 

 Production and Test server-side software installation and upgrades will be performed 
by ITD staff and will follow ITD’s Change Management Process 

 Maintenance services will include correction of any defect affecting any of the 
components of the infrastructure.  Resolutions of problems may be delivered 
in the form of a patch, maintenance update, procedural work around or 
installation of a new release.  Some corrections may be required to be 
implemented immediately.  In those instances, the Change Management 
Process may be expedited.  Changes or patches dealing with Security 
vulnerabilities are expedited and must be treated as very high priority. 

 Support services for the Test/Staging environments are available through ITD with 
on-site support between the hours of 8 am and 5 pm Monday through Friday, 
excluding County Holidays, unless coordinated in advance.  The Application Test 
database environment is available with support from the on call staff from 7 am to 7 
pm, Monday through Friday, excluding County Holidays, unless coordinated in 
advance.  The Test databases are restricted environments; schemas passwords are 
not published.  The Staging database is not restricted; schema passwords are 
published. 

Preventative Maintenance and System Upgrades 

 The lengths of outages for non-routine maintenance are determined by the 
requirements of the maintenance procedure.  Each outage will be planned and 
discussed at the weekly Hardware/Software Meeting held every Wednesday 
morning at 9 a.m. in the ITD Command Center Conference Room.   
 

 All requests for software or hardware upgrades will be addressed in the 
Hardware/Software Meeting and must include a detailed plan. 
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Change Management Process   

All requests to modify the Production and Test environments, such as for new 
Application releases and patches will require a Change Management Request form to 
be submitted using the system of record at the time which includes a description and 
schedule of the change, outage period, areas impacted, back out plan and on call 
personnel. 
 

Security 

 Vendors will be required to: 
 
  Provide the ability for each user to be uniquely identified by ID. 
 Provide basic authentication through use of passwords. 
 Provide the ability to enforce password expiration. 
 Provide the ability to require automatic password expirations when initially assigned or reset. 
 Provide ability to configure password parameters such as password lengths, user access to 

expiration settings and other behaviors, enabling alphanumeric characters, etc. 
 Provide the ability to encrypt transmitted data and authentication information over internal 

and external networks. 
 Provide support for Secure Socket Layer (SSL) 128 bit and 256 bit encryption. 
 Provide a password database encrypted in storage. 
 Provide ability to protect audit logs from unauthorized access. 
 Provide ability to log activities performed by specific user ID and IP address and to date-time  

stamp all activities. 
 Provide ability to identify and log all subsequent access points to ensure accountability is 

maintained throughout session. 
 Provide ability to limit concurrent sessions. 
 Provide ability to log changes to administrative functions.  
 Provide ability to automatically archive audit logs. 
 Provide ability to set an unsuccessful access attempt limit and suspend IDs after reaching 

the unsuccessful access threshold. 
 Provide ability to send alerts to administrators for unauthorized access attempts. 
 Enable automatic logoff of ID after a defined period of session inactivity, and perform 

subsequent re-log-on password authentication. 
 Provide ability to lock out user or group ID by date or time. 
 Provide centralized administration, user authorization, registration and termination. 
 Data that is protected through encryption is an individual’s Personally Identifiable Information 

(PII).  Items that may be considered PII include, but are not limited to, a person’s: 
 Full name (if not common)  
 Social Security Number or National identification number  
 Telephone number  
 Street address  
 E-mail address  
 IP address (in some cases)  
 Vehicle license plate number  
 Driver's license number  
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 Face, fingerprints, or handwriting  
 Credit card numbers or credit card account information (billing address, account 

name, expiration date etc.) 
 Bank Account Routing (RTN) and Account numbers 
 Digital identity 

 

Geographic Information System (GIS)  

 ArcGIS/CITRIX Applications 
 Local application data that requires read/write access must be stored/and accessed 

from the centralized ITD CITRIX file shares. The application cannot require the end 
user to write to the servers’ hard drive.   

 End user application customizations must be stored in the end users profile under 
documents and settings. 

 Applications (including ArcGIS desktop extensions) must be compatible with 32bit as 
well as 64bit Windows Server operating systems. 

 Source code must be available. 
 

  ArcGIS Server/ArcIMS Web Applications 
 Application must work with current version of ArcGIS Server/ArcIMS running in 

production servers or a newer planned upgrade version. 
 All applications should access data from ITD ArcSDE servers, and only specific 

datasets should be stored locally.  A process should be implemented if data needs to 
be refreshed. 

 All errors should be written to a log folder in corresponding website directory created 
for each GIS application.   

 If application is found to contain errors that render it unusable or that present 
erroneous or misrepresented data, the GIS Web administrator will remove it 
immediately from production until such time as the application is fixed and tested 
successfully. 

 

 ArcGIS/ArcSDE Geodatabase Editing Applications 
 All applications must work with the same version of the ArcGIS desktop suite that the 

County is using in its enterprise production environment or a newer planned upgrade 
version.  

 Editing applications should be integrated with Miami-Dade Editing Extension in order 
to leverage the County’s geodatabase versioning mechanism. ITD will provide 
documentation and required technical support.  

 Editing applications should be deployed through CITRIX technology.  If CITRIX is not 
a viable solution, the user department is responsible for the installation, maintenance 
and upgrade of software in users’ workstations.  

 The GIS ArcSDE geodatabase being edited by the hosted editing application should 
be loaded in a development instance and fully tested prior to its production 
implementation. ITD GIS staff will be responsible for loading the data from the 
development instance to production. A copy of the ArcSDE enterprise architecture 
document will be provided before data loading. 
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 Batch Server Jobs 
 Batch jobs must work with current version of ArcGIS desktop/SDE suite running in 

production servers or a newer planned upgrade version. 
 All batch jobs must comply with the GIS standards for jobs development and ITD job 

naming conventions and scheduling procedures.  
 Any temporary data should be created in the designated batch job folder within the 

Scratch Area. 
 All errors should be written to a log folder in corresponding job directory created for 

each batch processing job. 
 All applications should access data from ITD ArcSDE servers, and only specific 

datasets should be stored locally.  A process should be implemented if data needs to 
be refreshed. 

 Jobs should be tested thoroughly in the development environment before a change 
management request is submitted to move job/job related components to the 
production batch processing servers.  

 All changes to batch processing jobs in the production environment should be 
requested via change management procedures and should be implemented by the 
assigned GIS staff. 
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Attachment E - Miami Dade County – USPS Address Standards 
 
An address has the following components; house number, pre-direction, street name (number), 
street type, post-direction, unit designators, city, state and zip code. When formatting addresses 
into a database the address field should contain the house number, pre-direction, street name 
(number), street type and post-direction components. All other components should be contained 
within their own field. Zip code should be separated from the zip+4 designations. For the 
purposes of this document the County will parse the address from left to right. This document 
describes the address standards for all components of an address. 
 
1 House Number 

23456 SW 159th Ct 
The first component of an address is the house number. The house number is from one to five 
numeric digits. 
 
2 Pre-directional  

345 NW 72nd Ave 
The second component is the pre-directional. Abbreviate according to the appropriate one or 
two character abbreviation:  
Direction Abbv. Direction  Abbv. 
North  N Northeast  NE 
South  S Northwest  NW 
East  E Southeast  SE 
West  W Southwest  SW 
 
3 Street Name 

5680 SW 87th Ave 
The third component is the street name. Numeric street names, should be written using numeric 
characters and with the appropriate endings, for example, 7th, 72nd, 56th, 3rd.  If a street name 
contains a direction it should be spelled out.  
 
The following are standardized examples of county, state, and local highways (see Appendix B 
to this Attachment E for an expanded table). 
 
Name  
COUNTY ROAD 20  
COUNTY HIGHWAY 140  
HIGHWAY 50  
INTERSTATE 680  
ROAD 123  
STATE HIGHWAY 335  
STATE ROUTE 39  
US HIGHWAY 70  
TOWNSHIP ROAD 20 
 
4 Street Types 

43789 NW 77th Cir 
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The fourth component is the street type. The street type of the address should conform to the 
standard street type abbreviations listed in Appendix A. 

43789 NW 77th Circle Pl 
If an address has two consecutive words that appear on the street type table (Appendix A to this 
Attachment E), abbreviate the second of the two words according to the street type table and 
place it in the street type position of the address. The first of the two words is part of the primary 
name. Spell it out and add it to the street name. 
 
5 Post-directional  

13700 Kendale Lakes Cr E 
The fifth component is the post-directional. See item 2 pre-directional for standardization. 
 
6 Unit Designators 

5576 S Miami Ave  Apt 13 
The sixth component is the unit designator. Unit designators, such as APARTMENT or SUITE 
should not be included in the address field of a database. The unit designation should conform 
to the standard abbreviations listed in Appendix C to this Attachment E. The pound sign (#) 
should not be used as a secondary unit designator if the correct designation, such as APT or 
STE, is known. 
 
7 City Names 
 
The seventh component is the city name. Spell city names in their entirety.  
 
8 State Names 
 
The eight component of an address is the state name. The state name should be abbreviated to 
the standard two-letter abbreviation as listed in Appendix D to this Attachment E. 
 
9 Zip code 
 
The ninth component of an address is the zip code.  The zip code or zip+4 must be correctly 
applied according to the USPS postal service. The primary zip code should be stored separately 
from the zip +4. 
  
Appendix A to Attachment E 
Street Type Abbreviations 
 
  Postal Service 
Primary Standard 
Street Type Street Type 
Name  Abbreviation 
 
ALLEY   ALY 
ANNEX                        ANX 
ARCADE           ARC 
AVENUE           AVE 
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BAYOU            BYU 
BEACH             BCH 
BEND   BND 
BLUFF   BLF 
BLUFFS  BLFS 
BOTTOM    BTM  
BOULEVARD    BLVD 
BRANCH    BR     
BRIDGE  BRG 
BROOK  BRK 
BROOKS  BRKS 
BURG   BG 
BURGS  BGS 
BYPASS  BYP      
CAMP      CP  
CANYON    CYN 
CAPE      CPE  
CAUSEWAY    CSWY 
CENTER    CTR  
CENTERS    CTRS 
CIRCLE    CIR      
CIRCLES    CIRS 
CLIFF    CLF  
CLIFFS    CLFS  
CLUB      CLB       
COMMON  CMN 
COMMONS  CMNS 
CONCOURSE       CONC 
CORNER  COR  
CORNERS   CORS 
COURSE    CRSE  
COURT     CT  
COURTS    CTS 
COVE      CV 
COVES      CVS 
CREEK     CRK  
CRESCENT      CRES 
CREST  CRST 
CROSSING     XING 
CROSSROAD  XRD 
CROSSROADS XRDS 
CURVE   CURV 
DALE      DL 
DAM       DM 
DIVIDE  DV  
DRIVE   DR  
DRIVES     DRS 
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ESTATE    EST 
ESTATES    ESTS 
EXPRESSWAY EXPY     
EXTENSION    EXT  
EXTENSIONS    EXTS 
FALL      FALL 
FALLS     FL 
FERRY     FRY 
FIELD     FLD  
FIELDS    FLDS 
FLAT      FLT 
FLATS      FLTS 
FORD      FRD 
FORDS      FRDS 
FOREST    FRST 
FORGE     FRG 
FORGES     FRGS 
FORK      FRK 
FORKS     FRKS 
FORT      FT  
FREEWAY   FWY  
GARDEN    GDN  
GARDENS   GDNS 
GATEWAY   GTWY 
GLEN      GLN      
GLENS      GLNS 
GREEN     GRN 
GREENS     GRNS 
GROVE     GRV 
GROVES     GRVS 
HARBOR    HBR 
HARBORS    HBRS 
HAVEN   HVN 
HEIGHTS   HTS 
HIGHWAY   HWY  
HILL       HL 
HILLS     HLS 
HOLLOW    HOLW 
INLET     INLT 
ISLAND    IS 
ISLANDS   ISS  
ISLE      ISLE  
JUNCTION        JCT 
JUNCTIONS        JCTS  
KEY      KY  
KEYS    KYS 
KNOLL     KNL  
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KNOLLS    KNLS  
LAKE      LK 
LAKES     LKS 
LAND   LAND 
LANDING   LNDG  
LANE      LN 
LIGHT     LGT  
LIGHTS     LGTS 
LOAF      LF  
LOCK    LCK  
LOCKS     LCKS  
LODGE     LDG  
LOOP      LOOP  
MALL      MALL 
MANOR     MNR 
MANORS     MNRS  
MEADOW   MDW 
MEADOWS   MDWS  
MEWS   MEWS 
MILL      ML 
MILLS     MLS 
MISSION    MSN 
MOTORWAY  MTWY 
MOUNT     MT  
MOUNTAIN      MTN  
MOUNTAINS     MTNS  
NECK      NCK  
ORCHARD   ORCH  
OVAL      OVAL  
OVERPASS  OPAS 
PARK      PARK 
PARKS      PARK 
PARKWAY   PKWY  
PARKWAYS  PKWY  
PASS      PASS 
PASSAGE  PSGE 
PATH      PATH 
PIKE      PIKE 
PINE     PNE  
PINES     PNES 
PLACE     PL 
PLAIN     PLN 
PLAINS    PLNS  
PLAZA     PLZ 
POINT     PT  
POINTS  PTS  
PORT      PRT 
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PORTS      PRTS  
PRAIRIE   PR 
RADIAL    RADL 
RAMP   RAMP 
RANCH     RNCH 
RAPID   RPD  
RAPIDS    RPDS  
REST      RST  
RIDGE     RDG  
RIDGES     RDGS  
RIVER     RIV  
ROAD      RD  
ROADS  RDS  
ROUTE  RTE 
ROW       ROW 
RUE   RUE 
RUN       RUN 
SHOAL     SHL 
SHOALS    SHLS 
SHORE     SHR 
SHORES    SHRS 
SKYWAY  SKWY 
SPRING    SPG  
SPRINGS   SPGS  
SPUR      SPUR 
SPURS      SPUR 
SQUARE    SQ  
SQUARES    SQS  
STATION   STA 
STRAVENUE   STRA  
STREAM    STRM  
STREET    ST  
STREETS    STS 
SUMMIT    SMT 
TERRACE   TER  
THROUGHWAY TRWY 
TRACE     TRCE  
TRACK     TRAK 
TRAFFICWAY  TRFY 
TRAIL     TRL  
TRAILER   TRLR  
TUNNEL    TUNL 
TURNPIKE     TPKE  
UNDERPASS  UPAS 
UNION     UN 
UNIONS     UNS 
VALLEY    VLY  
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VALLEYS    VLYS  
VIADUCT   VIA  
VIEW      VW  
VIEWS      VWS  
VILLAGE   VILL     VLG  
VILLAGES   VLGS 
VILLE     VL  
VISTA     VIS 
WALK      WALK 
WALKS      WALK 
WALL   WALL 
WAY       WAY  
WAYS       WAYS 
WELL      WL  
WELLS     WLS  
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Appendix B to Attachment E 
Address Standardization - County, State, Local Highways 
 
The following are examples of county, state, and local highway primary names and the 
recommended standardized format. These are not the only possible examples. 
 
Examples in Use   Standard 
COUNTY HIGHWAY 140  COUNTY HIGHWAY 140 
COUNTY HWY 60E   COUNTY HIGHWAY 60E 
CNTY HWY 20   COUNTY HIGHWAY 20 
COUNTY RD 441   COUNTY ROAD 441  
COUNTY ROAD 110   COUNTY ROAD 110 
CR 1185    COUNTY ROAD 1185 
CNTY RD 33    COUNTY ROAD 33 
FL COUNTY RD 150   FL COUNTY ROAD 150 
FLORIDA  COUNTY   FL COUNTY ROAD 555  
ROAD 555 (excessive characters) 
EXPRESSWAY 55   EXPRESSWAY 55 
FARM to MARKET 1200  FM 1200 
FM 187    FM 187 
HWY FM 1320   FM 1320 
HIGHWAY 101   HIGHWAY 101 
HIWAY 1080A    HIGHWAY 1080A 
HWY 64    HIGHWAY 64 
HWY 11 BYPASS   HIGHWAY 11 BYP 
HWY 66 FRONTAGE ROAD  HIGHWAY 66 FRONTAGE RD 
HIGHWAY 3 BYP ROAD  HIGHWAY 3 BYPASS RD 
I10     INTERSTATE 10 
INTERSTATE 40   INTERSTATE 40 
IH280     INTERSTATE 280 
INTERSTATE HWY 680  INTERSTATE 680 
I 55 BYPASS    INTERSTATE 55 BYP 
I 26 BYP ROAD   INTERSTATE 26 BYPASS RD 
I 44 FRONTAGE ROAD  INTERSTATE 44 FRONTAGE RD 
LOOP 410    LOOP 410 
RD 5A     ROAD 5A 
ROAD 22    ROAD 22 
RT 88     ROUTE 88 
RTE 95    ROUTE 95 
ROUTE 1150EE   ROUTE 1150EE 
RANCH RD 620   RANCH ROAD 620 
ST HIGHWAY 303   STATE HIGHWAY 303 
STATE HWY 60   STATE HIGHWAY 60 
SR 220    STATE ROAD 220 
ST RD 86    STATE ROAD 86 
STATE ROAD 55   STATE ROAD 55 
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SR MM    STATE ROUTE MM 
ST RT 175    STATE ROUTE 175 
STATE RTE 260   STATE ROUTE 260 
TOWNSHIP RD 20   TOWNSHIP ROAD 20 
TSR 45    TOWNSHIP ROAD 45 
US 41 SW    US HIGHWAY 41 SW 
US HWY 44    US HIGHWAY 44 
US HIGHWAY 70   US HIGHWAY 70 
FLORIDA 440    FL HIGHWAY 440 
FLORIDA HIGHWAY 189  FL HIGHWAY 189 
FL 1207    FL HIGHWAY 1207 
FL HWY 75    FL HIGHWAY 75 
FL ST HWY 1    FL STATE HIGHWAY 1 
FL STATE HIGHWAY 24  FL STATE HIGHWAY 24 
FLORIDA STATE HIGHWAY 625 FL STATE HIGHWAY 625 
(excessive characters) 
 
Note:  When the name of a state is used as a portion of the Primary Street Name, the standard 
two-letter abbreviation is recommended as depicted in the previous examples. However, when 
the state name is the complete Primary Street Name, such as OKLAHOMA AVE, then the state 
name should be spelled out completely.   
 
Appendix C to Attachment E 
Unit Designator Abbreviations 
 
Description   Approved Abbreviation 
Apartment   APT 
Basement   BSMT** 
Blank, unable to determine*   
Building   BLDG 
Department   DEPT 
Floor    FL 
Front    FRNT** 
Hanger   HNGR 
Key    KEY 
Lobby    LBBY** 
Lot    LOT 
Lower    LOWR** 
Office    OFC** 
Penthouse   PH** 
Pier    PIER 
Rear    REAR** 
Room    RM 
Side    SIDE** 
Slip    SLIP 
Space    SPC 
Stop    STOP 
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Suite    STE 
Trailer    TRLR 
Unit    UNIT 
Upper    UPPR** 
 * Requires the pound sign (#) to be used on the mailpiece. 
 ** Does not require a Secondary RANGE to follow.   
 
 
Appendix D to Attachment E 
State Abbreviations 
 
State/Possession  Abbreviation 
Alabama   AL 
Alaska    AK 
American Samoa  AS 
Arizona   AZ 
Arkansas   AR 
California   CA 
Colorado   CO 
Connecticut   CT 
Delaware   DE 
District of Columbia  DC 
Federated States of Micronesia FM 
Florida    FL 
Georgia   GA 
Guam    GU 
Hawaii    HI 
Idaho    ID 
Illinois    IL 
Indiana   IN 
Iowa    IA 
Kansas   KS 
Kentucky   KY 
Louisiana   LA 
Maine    ME 
Marshall Islands  MH 
Maryland   MD 
Massachusetts  MA 
Michigan   MI 
Minnesota   MN 
Mississippi   MS 
Missouri   MO 
Montana   MT 
Nebraska   NE 
Nevada   NV 
New Hampshire  NH 
New Jersey   NJ 
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New Mexico   NM 
New York   NY 
North Carolina   NC 
North Dakota   ND 
Northern Mariana Islands MP 
Ohio    OH 
Oklahoma   OK 
Oregon   OR 
Palau    PW 
Pennsylvania   PA 
Puerto Rico   PR 
Rhode Island   RI 
South Carolina  SC 
South Dakota   SD 
Tennessee   TN 
Texas    TX 
Utah    UT 
Vermont   VT 
Virgin Islands   VI 
Virginia   VA 
Washington   WA 
West Virginia   WV 
Wisconsin   WI 
Wyoming   WY 
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Attachment F - GIS Address Locator and Web Services 
 
http://gisws.miamidade.gov 
Standardized GIS Services Platform 
 
Address Locator Services 
Miami-Dade County’s GIS address locator services are updated weekly and hosted on the 
gisws ArcGIS server platform. Services available are: 
 

 MDC_Locators/GeoAddress-20 – Geocodes against the GeoAddress feature class. 
GeoAddress is a point feature class of all addresses in Miami-Dade County. Points are 
located in the centroid of each property except in the cases where there are multiple 
addresses. Multiple addresses are located over the respective buildings. Match scores 
are set to a very low 20, which ensures a match every time but not always the correct 
one. This locator is most commonly used in an interactive process where the data entry 
user is presented multiple addresses to select from while assigning a valid Miami-Dade 
address to a record. 

 MDC_Locators/GeoAddress – Designed the same as GeoAddress-20 however, the 
match scores are set higher to ensure a more exact match. This locator is more 
commonly used in batch processes. 

 MDC_Locators/GeoStreet-20 – Geocodes against the GeoStreet feature class. 
GeoStreet is a line feature class which represents a street segment. An address range is 
assigned to each segment and the address is geo-located proportionately along this 
range. Match scores are set to a very low 20, which ensures a match every time but not 
always the correct one. This locator is most commonly used in an interactive process 
where the data entry user is presented multiple addresses to select from while assigning 
a valid Miami-Dade address to a record. 

 MDC_Locators/GeoStreet - Designed the same as GeoStreet-20 however, the match 
scores are set higher to ensure a more exact match. This locator is more commonly 
used in batch processes. 

 MDC_Locators/MD_Locator-20 – A composite locator, addresses are first located 
against GeoAddress-20 and if no match is found they are then located against 
GeoStreet-20. 

 MDC_Locators/MD_Locator - A composite locator, addresses are first located against 
GeoAddress and if no match is found they are then located against GeoStreet. 

 
GIS WEB Services 
Standardize 
 
This XML Web service formats an input address with Miami-Dade County – USPS Address 
Standards. The following methods are available.  

 standardizeAddress  
This XML Web service method returns a standardized address from the input address.  

 standardizeAddressParsed  
This XML Web service method returns a standardized address from the parsed input 
address.  
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 standardizeIntersection  
This XML Web service method returns a standardized intersection from the input 
intersection.  

 standardizeIntersectionParsed  
This XML Web service method returns a standardized intersection from the parsed input 
intersection.  

 
Verify 
 
This XML Web service identifies whether a provided address is a valid Miami-Dade County 
address. It also standardizes the given address using the Standardize WEB Service. 
The service returns the following codes: Y, N, D or S.  
Y indicates a valid address.  
N indicates an invalid address. 
D indicates a valid address and that more than one address exists in the MDC address 
database.  
S indicates that the address does not exist in the MDC address database but does exist within 
the MDC address range database. 
 
The following methods are supported.  

 VerifyAddress  
This XML Web service method validates the input address.  

 VerifyAddressMunic  
This XML Web service method validates the input address and Municipality Code.  

 VerifyAddressParsed  
This XML Web service method validates the parsed input address.  

 VerifyAddressParsedMunic  
This XML Web service method validates the parsed input address and Municipality 
Code.  

 VerifyAddressParsedZip  
This XML Web service method validates the parsed input address and Zip Code.  

 VerifyAddressZip  
This XML Web service method validates the input address and Zip Code.  

 VerifyIntersectionParsed  
This XML Web service method validates the parsed input intersection.  

 VerifyIntesection  
This XML Web service method validates the input intersection.  

 
AddrXY 
 
This XML Web service returns NAD 83 State Plane X and Y coordinate if provided a valid 
Miami-Dade County address. 
The following methods are supported.  

 XYAddress  
This XML Web service method returns X, Y Coordinate(s) for the input address.  
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 XYAddressMunic  
This XML Web service method returns X, Y Coordinate for the input address and 
Municipality Code.  

 XYAddressParsed  
This XML Web service method returns X, Y Coordinate(s) for the parsed input address.  

 XYAddressParsedMunic  
This XML Web service method returns X, Y Coordinate for the parsed input address and 
Municipality Code.  

 XYAddressParsedZip  
This XML Web service method returns X, Y Coordinate for the parsed input address and 
Zip Code.  

 XYAddressZip  
This XML Web service method returns X, Y Coordinate for the input address and Zip 
Code.  

 XYIntersection  
This XML Web service method returns X, Y Coordinate(s) for the input intersection.  

 XYIntersectionParsed  
This XML Web service method returns X, Y Coordinate(s) for the parsed input 
intersection.  

 XYStreetParsedZip  
This XML Web service method returns X, Y Coordinate(s) for the parsed input address 
and Zip code geocoding against street.  

 XYStreetZip  
This XML Web service method returns X, Y Coordinate(s) for the input address and Zip 
code geocoding against street.  

 
AddressWebService 
 
This XML Web service combines the other WEB services (including standardize) to produce 
results. Results include standardized address parsed and non-parsed, identifies which 
geodatabase the address matched against, and if the address validated against the exact match 
database the service also returns x/y coordinates, folio, cluc, zip code, and munic_code. 

 Address  
This XML Web service method returns the first found X, Y Coordinate, Folio, Cluc, 
Standardized Address and Validation result for the input address.  

 AddressD  
This XML Web service method returns multiple X, Y Coordinate, Folio, Cluc, 
Standardized Address and Validation result for the duplicated address.  

 AddressMunic  
This XML Web service method returns X, Y Coordinate, Folio, Cluc, Standardized 
Address and Validation result for the input address and Municipality code.  

 AddressMunicParsed  
This XML Web service method returns X, Y Coordinate, Folio, Cluc, Standardized 
Address and Validation result for the Parsed input address and Municipality code.  

 AddressParsed  
This XML Web service method returns the first found X, Y Coordinate, Folio, Cluc, 
Standardized Address and Validation result for the Parsed input address.  
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 AddressParsedD  
This XML Web service method returns multiple X, Y Coordinate, Folio, Cluc, 
Standardized Address and Validation result for the Parsed duplicated address.  

 AddressZip  
This XML Web service method returns X, Y Coordinate, Folio, Cluc, Standardized 
Address and Validation result for the input address and zip code.  

 AddressZipParsed  
This XML Web service method returns X, Y Coordinate, Folio, Cluc, Standardized 
Address and Validation result for the Parsed input address and zip code.  

 Intersection  
This XML Web service method returns the first found X, Y Coordinate, Standardized 
Intersection and Validation result for the input Intersection.  

 IntersectionD  
This XML Web service method returns multiple X, Y Coordinate, Standardized 
Intersection and Validation result for the duplicated Intersection.  

 IntersectionParsed  
This XML Web service method returns the first found X, Y Coordinate, Standardized 
Intersection and Validation result for the input Intersection.  

 IntersectionParsedD  
This XML Web service method returns multiple X, Y Coordinate, Standardized 
Intersection and Validation result for the Parsed duplicated Intersection.  

 
FolioCluc  
 
This XML Web service returns Folio number and CLUC value given a valid Miami-Dade County 
address. 
The following methods are supported.  

 FolCluc  
This XML Web service method returns FOLIO numbers and CLUC values for the input 
address.  

 FolClucMunic  
This XML Web service method returns FOLIO number and CLUC value for the input 
address and Municipality Code.  

 FolClucParsed  
This XML Web service method returns FOLIO numbers and CLUC values for the parsed 
input address.  

 FolClucParsedMunic  
This XML Web service method returns FOLIO number and CLUC value for the parsed 
input address and Municipality Code.  

 FolClucParsedZip  
This XML Web service method returns FOLIO number and CLUC value for the parsed 
input address and Zip Code.  

 FolClucZip  
This XML Web service method returns FOLIO number and CLUC value for the input 
address and Zip Code.  

 
Condo 
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This XML Web service returns condo folio numbers that are related with the provided a parent 
address or folio within Miami-Dade County. 
The following methods are supported.  

 CondoAddressMunic  
This XML Web service method returns condo folio numbers that are related with the 
parent address and Municipality Code.  

 CondoAddressParsedMunic  
This XML Web service method returns condo folio numbers that are related with the 
parsed parent address and Municipality Code.  

 CondoAddressParsedZip  
This XML Web service method returns condo folio numbers that are related with the 
parsed parent address and Zip Code.  

 CondoAddressZip  
This XML Web service method returns condo folio numbers that are related with the 
parent address and Zip Code.  

 ParentChildFolio  
This XML Web service method returns children folio numbers and addresses information 
for the input parent folio number.  

 ParentFolio  
This XML Web service method returns parent folio number for the input child folio 
number.  

 
 
GeoProperty 
 
This XML Web service returns GeoProperty values: Subunit, zip code, condo flag, county land 
use code, township/range/section (ttrrss), commissioner district, election precinct, census tract 
2000, police grid, traffic analysis zone, community council, subarea, zoning code, flood zone, 
and state plane x/y coordinate if provided a valid Miami-Dade County addresses. 
The following methods are supported.  

 GeoProperty  
This XML Web service method returns a standard address and other location identifiers 
for the input address and Zipcode through a geoprocess.  

 GeoPropertyParsed  
This XML Web service method returns a standard address and other location identifiers 
for the input address and Zipcode through a geoprocess.  

 
GeoIntersect 
 
This XML Web service returns the attributes of the feature in the specified Feature Class that 
intersects the specified X and Y. 
The following operations are supported.  

 GetAllFieldsRecords  
This XML Web service method returns a DataTable, with the values of all field for the 
feature(s) intersecting the specified x and y in the given polygon feature Class .  
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 GetAllFieldsRecords_DS  
This XML Web service method returns a DataSet with a DataTable with the values of all 
field for the feature(s) intersecting the specified x and y in the given polygon feature 
Class .  

 GetAllFieldsRecords_DS_LocalData  
This XML Web service method returns a DataSet with a DataTable with the values of all 
field for the feature(s) intersecting the specified x and y in the given polygon feature 
Class. NOTE: This method searches a database stored locally in the same server as this 
WebService; Not all the data currently in SDE is available locally.  

 GetAllFieldsRecords_LocalData  
This XML Web service method returns a DataTable, with the values of all field for the 
feature(s) intersecting the specified x and y in the given polygon feature Class. NOTE: 
This method searches a database stored locally in the same server as this WebService; 
Not all the data currently in SDE is available locally.  

 GetAllFieldsRecords_XML  
This XML Web service method returns an XML document with the values of all field for 
the feature(s) intersecting the specified x and y in the given polygon feature Class .  

 GetAllFieldsRecords_XML_LocalData  
This XML Web service method returns an XML document with the values of all field for 
the feature(s) intersecting the specified x and y in the given polygon feature Class. 
NOTE: This method searches a database stored locally in the same server as this 
WebService; Not all the data currently in SDE is available locally.  

 GetSpecifiedFieldsRecords  
This XML Web service method returns a DataTable, with the values of the specified 
comma-separated fields for the feature(s) intersecting the specified x and y in the given 
polygon feature Class .  

 GetSpecifiedFieldsRecords_DS  
This XML Web service method returns a DataSet with a DataTable with the values of the 
specified comma-separated fields for the feature(s) intersecting the specified x and y in 
the given polygon feature Class .  

 GetSpecifiedFieldsRecords_DS_LocalData  
This XML Web service method returns a DataSet with a DataTable with the values of the 
specified comma-separated fields for the feature(s) intersecting the specified x and y in 
the given polygon feature Class. NOTE: This method searches a database stored locally 
in the same server as this WebService; Not all the data currently in SDE is available 
locally.  

 GetSpecifiedFieldsRecords_LocalData  
This XML Web service method returns a DataTable, with the values of the specified 
comma-separated fields for the feature(s) intersecting the specified x and y in the given 
polygon feature Class. NOTE: This method searches a database stored locally in the 
same server as this WebService; Not all the data currently in SDE is available locally.  

 GetSpecifiedFieldsRecords_XML  
This XML Web service method returns an XML document with the values of the specified 
comma-separated fields for the feature(s) intersecting the specified x and y in the given 
polygon feature Class .  

 GetSpecifiedFieldsRecords_XML_LocalData  
This XML Web service method returns an XML document with the values of the specified 
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comma-separated fields for the feature(s) intersecting the specified x and y in the given 
polygon feature Class. NOTE: This method searches a database stored locally in the 
same server as this WebService; Not all the data currently in SDE is available locally.  

 
GeoAttribute 
This XML Web service returns the attributes of the feature(s) or records in the specified Feature 
Class or Table, given a field to search on, and the field's value. 
The following operations are supported. 

 GetAllFieldsRecordsGivenAFieldNameAndValue  
This XML Web service method returns a DataTable, with the values of all fields for the 
feature(s) or record(s) selected on the specified Feature class or Table, given the name 
of the field to search on, and the field's value. Valid field types to search on are: Numeric, 
String or Date. If value type 'Date' is used the value string must be in the following format 
'YYYY-MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your application to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out.  
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  

 GetAllFieldsRecordsGivenAFieldNameAndValue_DS  
This XML Web service method returns a DataSet with a DataTable, with the values of all 
fields for the feature(s) or record(s) selected on the specified Feature class or Table, 
given the name of the field to search on, and the field's value. Valid field types to search 
on are: Numeric, String or Date. If value type 'Date' is used the value string must be in 
the following format 'YYYY-MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out.  
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  

 GetAllFieldsRecordsGivenAFieldNameAndValue_DS_LocalData  
This XML Web service method returns a DataSet with a DataTable, with the values of all 
fields for the feature(s) or record(s) selected on the specified Feature class or Table, 
given the name of the field to search on, and the field's value. Valid field types to search 
on are: Numeric, String or Date. If value type 'Date' is used the value string must be in 
the following format 'YYYY-MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out.  

http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetAllFieldsRecordsGivenAFieldNameAndValue
http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetAllFieldsRecordsGivenAFieldNameAndValue_DS
http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetAllFieldsRecordsGivenAFieldNameAndValue_DS_LocalData
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Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  
NOTE: This method searches a database stored locally in the same server as this 
WebService; Not all the data currently in SDE is available locally.  

 GetAllFieldsRecordsGivenAFieldNameAndValue_LocalData  
This XML Web service method returns a DataTable, with the values of all fields for the 
feature(s) or record(s) selected on the specified Feature class or Table, given the name 
of the field to search on, and the field's value. Valid field types to search on are: Numeric, 
String or Date. If value type 'Date' is used the value string must be in the following format 
'YYYY-MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out.  
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  
NOTE: This method searches a database stored locally in the same server as this 
WebService; Not all the data currently in SDE is available locally.  

 GetSpecifiedFieldsRecordsGivenAFieldNameAndValue  
This XML Web service method returns a DataTable, with the values of the specified fields 
for the feature(s) or record(s) selected on the specified Feature Class or Table, given the 
name of the field to search on, the field's value, and a string of fields names to be 
returned separated by commas. Valid field types to search on are: Numeric, String or 
Date. If value type 'Date' is used the value string must be in the following format 'YYYY-
MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out. 
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  

 GetSpecifiedFieldsRecordsGivenAFieldNameAndValue_DS  
This XML Web service method returns a DataSet with a DataTable, with the values of the 
specified fields for the feature(s) or record(s) selected on the specified Feature Class or 
Table, given the name of the field to search on, the field's value, and a string of fields 
names to be returned separated by commas. Valid field types to search on are: Numeric, 
String or Date. If value type 'Date' is used the value string must be in the following format 
'YYYY-MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 

http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetAllFieldsRecordsGivenAFieldNameAndValue_LocalData
http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetSpecifiedFieldsRecordsGivenAFieldNameAndValue
http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetSpecifiedFieldsRecordsGivenAFieldNameAndValue_DS
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set an Infinite time out. 
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  

 GetSpecifiedFieldsRecordsGivenAFieldNameAndValue_DS_LocalData  
This XML Web service method returns a DataSet with a DataTable, with the values of the 
specified fields for the feature(s) or record(s) selected on the specified Feature Class or 
Table, given the name of the field to search on, the field's value, and a string of fields 
names to be returned separated by commas. Valid field types to search on are: Numeric, 
String or Date. If value type 'Date' is used the value string must be in the following format 
'YYYY-MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out. 
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  
NOTE: This method searches a database stored locally in the same server as this 
WebService; Not all the data currently in SDE is available locally.  

 GetSpecifiedFieldsRecordsGivenAFieldNameAndValue_LocalData  
This XML Web service method returns a DataTable, with the values of the specified fields 
for the feature(s) or record(s) selected on the specified Feature Class or Table, given the 
name of the field to search on, the field's value, and a string of fields names to be 
returned separated by commas. Valid field types to search on are: Numeric, String or 
Date. If value type 'Date' is used the value string must be in the following format 'YYYY-
MM-DD HH24:MI:SS' Example: '2008-07-08 10:25:03'. 
If your request returns to many records you may need in your appliction to increase the 
time the XML Web Service client waits for synchronous XML Web Service request to 
complete (in milliseconds) by using  
'Service.Timeout = -1' where Service is the object pointing to this Web Service. Use -1 to 
set an Infinite time out. 
Also, you may need to increase your httpRuntime executionTimeout. One way to do it is 
adding the line <httpRuntime executionTimeout=(Here goes the number of seconds)/> 
between the <system.web> tabs in your Web.Config.  
NOTE: This method searches a database stored locally in the same server as this 
WebService; Not all the data currently in SDE is available locally.  

 
XYLatLongConversionsClass 
This XML Web service is a projection service between X/Y coordinates and Longitude and 
Latitude. The following operations are supported:  

 getLatLongDecFromXY  
This XML Web service method returns the longitude and latitude in decimal for the given 
X/Y coordinate as a double array.  

http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetSpecifiedFieldsRecordsGivenAFieldNameAndValue_DS_LocalData
http://gisws.miamidade.gov/gisdata/geoattribute.asmx?op=GetSpecifiedFieldsRecordsGivenAFieldNameAndValue_LocalData
http://arcgis.miamidade.gov/GISXYServices/XYLatLongConversions.asmx?op=getLatLongDecFromXY
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 getLatLongDegreeFromXY  
This XML Web service method returns, as a String Array, the longitude and latitude in 
Degrees Minutes format, for the given X/Y coordinates.  

 getLatLongInDegMinSecFromXY  
This XML Web service method returns, as a String Array, the longitude and latitude in 
Degrees Minutes Seconds format, for the given X/Y coordinates.  

 getXYfromLatLongDec  
This XML Web service method returns the X/Y coordinate for the given longitude and 
latitude in a decimal as a double array.  

 getXYfromLatLongDegree  
This XML Web service method returns, as a double array, the X/Y coordinates for the 
given longitude and latitude in Degrees Minutes format.  

 getXYfromLatLongInDegMinSec  
This XML Web service method returns, as a Double array, the X/Y coordinates for the 
given longitude and latitude in Degrees Minutes Seconds format.  

 
GetClosestFeatureClass 
 
This XML Web service has methods for returning attributes of the closest features to X/Y inputs. 
A list of the GIS feature classes can be found at \\s0140158\geodatabase\Standards and is 
called datainfo.xls . The following operations are supported: 

 GetClosestFeatureFromXY  
This XML Web service method returns closest Features(ordered by distance) for a given 
X/Y coordinate, an X integer in feet for buffer to create around coordinate, and Feature 
Class name to query.***Specify named attributes by semi-colon delimited list  

 GetClosestFeatureFromXYAllAtrbts  
This XML Web service method returns closest Features(ordered by distance) for a given 
X/Y coordinate, an X integer in feet for buffer to create around coordinate, and Feature 
Class name to query.***All attributes returned  

 GetClosestFeatureFromXYAllAtrbts_LocalData  
This XML Web service method returns closest Features(ordered by distance) from a 
given X/Y coordinate, an X integer in feet for buffer to create around coordinate, and 
Feature Class name to query.***All attributes returned. NOTE: This method searches a 
database stored locally in the same server as this WebService; Not all the data currently 
in SDE is available locally.  

 GetClosestFeatureFromXY_LocalData  
This XML Web service method returns closest Features(ordered by distance) for a given 
X/Y coordinate, an X integer in feet for buffer to create around coordinate, and Feature 
Class name to query.***Specify named attributes by semi-colon delimited list. NOTE: 
This method searches a database stored locally in the same server as this WebService; 
Not all the data currently in SDE is available locally.  

 getFolioFromXY  
This XML Web service method returns top Folio Numbers for a given X/Y coordinate and 
a 500 feet buffer created around the coordinate.  

 getStreetIDFromXY  
This XML Web service method returns top Street IDs for a given X/Y coordinate and a 
500 feet buffer created around the coordinate.  

file://s0140158/geodatabase/Standards
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MDCWService 
 
Xml webservice with utility methods. The following operations are supported: 

 SaveErrorLogToTextFile  
Gets the error that occurred within the application and saves it to a text file  

 SendMessage  
 
searchSRVCClass 
 
This web service is the general search result of PTXGIS, INTERSECTION, ZIPCODE, 
LANDMRKS, CommissionDistrict, Daycare, SchoolSite, CharterSchool, College, and 
PrivateSchool and can receive the name of an XML to add to search for a given query. The 
following operations are supported.  

 AddressSearchUsingLocators  
This WebMethod is used search addresses using Miami Dade GIS locators  

 SearchUsingCustomXMLFile  
Method accepts the user's search criteria, and an XML file name as parameters. The 
XML file will contain the different datasets, the applications will be using and searching 
for. If not xml document is provided it will search for address\intersections only. It also 
detects if search criteria is an address, or a folio # to avoid doing unnecessary queries  

 searchSRVCmethod  
Pass user search request, the XML file name placed inside the folder XMLdynamic 
'NOXML', and pass whether you want 'ALL', 'NONE', or a specific search by passing 
'address', 'intersect', 'zip', 'landmarks', 'districts', 'schools', and or 'munic' delimited by 
semi-colon(s)(';').  

 
Map Cache Services 
 
Community Map 
http://server.arcgisonline.com/ArcGIS/rest/services/World_Topo_Map/MapServer  
Service Description:  Miami-Dade County Data hosted by ESRi (ArcGIS Online) as a function 
of ESRI’s Community Base Map program. WGS84, Updated Monthly 
 
MDC Base Map Caches 
 

 MapCache/BaseMap  

 MapCache/BaseMap WGS84  

 MapCache/MDCFloodZones  

 MapCache/MDCImagery  

 MapCache/MDCImagery WGS84 
 
 
 
 
 
  

http://gisws.miamidade.gov/MDCWServices/services/MDCWService.asmx?op=SaveErrorLogToTextFile
http://gisws.miamidade.gov/MDCWServices/services/MDCWService.asmx?op=SendMessage
http://gisws.miamidade.gov/mdcwservices/services/searchsrvc.asmx?op=AddressSearchUsingLocators
http://gisws.miamidade.gov/mdcwservices/services/searchsrvc.asmx?op=SearchUsingCustomXMLFile
http://gisws.miamidade.gov/mdcwservices/services/searchsrvc.asmx?op=searchSRVCmethod
http://server.arcgisonline.com/ArcGIS/rest/services/World_Topo_Map/MapServer
http://gisweb.miamidade.gov/ArcGIS/rest/services/MapCache/BaseMap/MapServer
http://gisweb.miamidade.gov/ArcGIS/rest/services/MapCache/MDCBaseMap_WGS84/MapServer
http://gisweb.miamidade.gov/ArcGIS/rest/services/MapCache/MDCFloodZones/MapServer
http://gisweb.miamidade.gov/ArcGIS/rest/services/MapCache/MDCImagery/MapServer
http://gisweb.miamidade.gov/ArcGIS/rest/services/MapCache/MDCImagery_WGS84/MapServer
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ATTACHMENT G - REPORTS AND QUERIES 
 

The listing of sample reports and queries listed below is not meant to mean a 
complete listing. Additional reports and queries might be needed in the various 
areas according to the functional requirements listed in Attachment 1 of this 
solicitation. 

 

ASSET MANAGEMENT  

REPORTS  

AssetMaxx1 Net Changes Summary Report by Fund  

AssetMaxx2 Net Changes Summary Report by Activity  

AssetMaxx3 Net Changes Detail  

AssetMaxx4 Accounting Summary Report by Account  

AssetMaxx5 Accounting Summary Report by Fund  

AssetMaxx6 Property Accounting Ledger Report  

AssetMaxx7 Property Accounting Ledger Report – with Location  

AssetMaxx8 Accumulated Depreciation Roll Forward Summary - By Activity  

AssetMaxx9 Accumulated Depreciation Roll Forward Summary - By Fund  

AssetMaxx10 Accumulated Depreciation Roll Forward Summary - By Account  

AssetMaxx11 Accumulated Depreciation Roll Forward Detail Report  

AssetMaxx12 Year-to-Date Depreciation Summary – Entity Wide  

AssetMaxx13 Year-to-Date Depreciation Summary  

AssetMaxx14 Year-to-Date Depreciation Detail  

AssetMaxx15 Monthly Depreciation Summary Report by Department  

AssetMaxx16 Monthly Depreciation Summary Report by Class  

AssetMaxx17 Monthly Depreciation Detail Report by Class  

AssetMaxx18 Asset Disposal by Location and Fund  

AssetMaxx19 Disposal Report for the Month  

   

ACCOUNTS PAYABLE  

REPORTS  

4371165U Vouchers Paid with Imaged Invoices – ACH Register  

4371165V Vouchers Paid with Imaged Invoices – Check Register  

FAMK960A-
AP01 

Outstanding Vouchers Report  

FAMK960D-
AP02 

Exceptions Report  

FAMK960G-
AP03F 

Documents in Error Status - Finance  

FAMK960H-
AP03D 

Documents in Error Status by Department  

FAMK960J-
AP04 

Documents in Approval Status  

FAMK961A-
AP01-DIS 

Discount Available Report  

FAMK970A-
AP09A 

Invoices / Credit Memos Entered – Past Four Weeks & Average  

FAMK970H- Vouchers Due Within 2 Weeks with Vendor Inactive or Stopped  
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ATTACHMENT G - REPORTS AND QUERIES 
 

AP10B Payments 

FAMK980G-
AP07 

Timeliness of Invoice Processing  

FAMK980M-
AP08A 

Invoice Aging - # of Days Calculated from Date Inv./DV 
Received to Date Voucher Paid 

 

FAMK980M-
AP08A-D 

Invoice Aging - # of Days Calculated from Date Inv./DV 
Received to Date Voucher Paid – Detail 

 

FAMK980Q-
AP08G 

Invoice Aging - # of Days Calculated From Date inv./DV 
Created to Date Inv./DV Posted 

 

FAMR1014A Positive Pay Transmission Report  

FAMR1014B Positive Pay Transmission Report – Exception Report  

FAMR1452 
(1252) 

Document in Error Summary Report  

FAMR165B Vouchers not Processed  

FAMR165C Vouchers Selected for Payment  

FAMR165E Unpaid Vouchers with a net credit balance  

FAMR165H Register of Computer Prepared  Checks  

FAMR165I Held Check report  

FAMR165K Direct Deposit Notification – Finance Audit copy  

FAMR165KE Direct Deposit Notification  

FAMR165L Register of Computer Prepared Direct Deposits  

FAMR165M Create the ACH Interface (Transmittal Register)  

FAMR165O Claims Exception Report  Also used per Cash 
Management 

FAMR165P ACH Disbursements of Financial Institutions  

FAMR165Y FAMIS Vouchers over $100,000  

FAMRS021 Daily List of Posted Transactions by Operator ID  

FAMRS024 Detailed Check Listing  

FAMRS039 Vendor Activity Report  

FAMRS096 RIMS Authorization Mailbox Listing by Days Outstanding  

FAMRS300 Vendor Activity Report by Department  

FAMRS375 Detailed Check Listing by Department  Also used per 
Asset Management 

   

QUERIES  

1130 Commodity Detail Inquiry  

1440 Purchase Order Open Item Summary  

1480 Open Vouchers by Department  

1490 Vouchers by Purchase Order/Contract  

1530 Invoices by Purchase Order/Contract  

1540 Invoices by Vendor  

1550 Payable Documents by Vendor  

1740 Matching Detail by Voucher  

1750 Credit Memos by Voucher  

2150 Purchase Order Document Inquiry  

2323 Contract Administration  

2340 Purchase Order/Contract Writing  

2342 Blanket Purchase Order Writing  



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

107 | P a g e   6 - 1 9 - 1 5  

 

ATTACHMENT G - REPORTS AND QUERIES 
 

2344 Purchase Order Accounting Summary  

2348 Blanket Purchase Order Detail Entry  

2350 Blanket Purchase Order Commodity Summary  

2355 Pre-Qualified Commodities by Vendor  

2360 SPO/Release PO Writing  

2363 PO Additional Information  

2364 Direct Purchase Order Acctg Detail Entry  

2365 Direct Purchase Order Detail Entry  

2440 Purchase Orders/Contracts by Vendor  

2455 Purchase Orders by Department  

2460 Blanket Purchase Orders by Commodity  

2490 Purchase Order by Commodity  

2495 Purchase Order by Date Received  

2510 Blanket Purchase Order Document Summary  

5110 Commodity Utilization  

5115 Commodity Utilization by Department  

6040 Document Summary by Vendor  

6050 Document Summary Inquiry  

6051 Document Inquiry  

6160 Vendor Summary  

6490 Outstanding Checks by Vendor Inquiry  

6510 Invoice History  

6860 Document Selection  

6900 Document Summary by Subsidiary Inquiry  

8900 Purchase Order Change Order Inquiry  

9510 Vendor Header  

9520 Vendor Detail - Addresses Inquiry  

9530 Vendor Mail Code  

9560 Vendor Class/Status Code  

9570 Commodity by Vendor  

9580 Vendor by Commodity  

9600 Vendor Name Inquiry  

9610 Vendor Address Summary Inquiry  

   

BANK RECONCILIATION  

REPORTS  

064 Outstanding Deposits in Approval Path  

1019B_1020 Check Reconciliation - 369 Trans Generated from Bank 
Transmission 

 

1095 Deposits Receipt with Deposit No. = Zeroes  

164P Unmatched 501 and 370 Transactions with Similar Amounts  

FAMD1015 Positive Pay - Online Checks Exception Report Recap  

FAMD1016 Positive Pay Transmission Report  

FAMD1018 Positive Pay - Automated Checks Exception Report Recap  

FAMR1645 Outstanding Deposit Report  

FAMR1647 Deposit Activity Exception Report  

FAMR1648 Unmatched Deposit Transaction Report  
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ATTACHMENT G - REPORTS AND QUERIES 
 

   

COMPREHENSIVE ANNUAL FINANCIAL REPORT (CAFR)  

REPORTS  

The main statements of the CAFR should comply with GASB34 financial reporting 
and should be run across all fund types and by specific fund.  The main statements 
in the CAFR include the following: 

 

CAFR1 Government-Wide - Statement of Net Assets  

CAFR2 Government-Wide - Statement of Activities  

CAFR3 Governmental Funds - Balance Sheet  

CAFR4 Governmental Funds - Reconciliation of the Governmental 
Funds Balance Sheet to the Statement of Net Assets 

 

CAFR5 Governmental Funds - Statement of Revenues, Expenditures, 
and Changes in Fund Balances 

 

CAFR6 Governmental Funds - Reconciliation of the Change in Fund 
Balances of Governmental Funds to the Statement of Activities 

 

CAFR7 Proprietary Funds - Statement of Net Assets  

CAFR8 Proprietary Funds - Statement of Revenues, Expenses, and 
Changes in Fund Net Assets 

 

CAFR9 Proprietary Funds - Statement of Cash flows  

CAFR10 Fiduciary Fund - Statement of Fiduciary Net Assets  

CAFR11 Fiduciary Fund - Statement of Changes in Fiduciary Net Assets 
- Pension Trust Fund 

 

CAFR12 General Fund – Supplemental Statement of Revenues, 
Expenditures, and Changes in Fund Balances 

 

CAFR13 Nonmajor Governmental Funds - Combining Balance Sheet – 
Nonmajor Governmental Funds by Fund Type 

 

CAFR14 Nonmajor Governmental Funds -  Combining Statement of 
Revenues, Expenditures, and Changes in Fund Balances – 
Nonmajor Governmental Funds by Fund Type 

 

CAFR15 Nonmajor Special Revenue Funds - Combining Balance Sheet   

CAFR16 Nonmajor Special Revenue Funds - Combining Statement of 
Revenues, Expenditures, and Changes in Fund Balances 

 

CAFR17 Nonmajor Special Revenue Funds - Combining Schedule of 
Revenues, Expenditures, and Changes in Fund Balances – 
Budget and Actual 

 

CAFR18 Nonmajor Debt Service Funds - Combining Balance Sheet  

CAFR19 Nonmajor Debt Service Funds - Combining Statement of 
Revenues, Expenditures, and Changes in Fund Balances 

 

CAFR20 Nonmajor Debt Service Funds - Combining Schedule of 
Revenues, Expenditures, and Changes in Fund Balances – 
Budget and Actual 

 

CAFR21 Nonmajor Capital Projects Funds - Combining Balance Sheet  

CAFR22 Nonmajor Capital Projects Funds - Combining Statement of 
Revenues, Expenditures, and Changes in Fund Balances 

 

CAFR23 Nonmajor Permanent Funds - Combining Balance Sheet  

CAFR24 Nonmajor Permanent Funds - Combining Statement of 
Revenues, Expenditures, and Changes in Fund Balances 
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CAFR25 Nonmajor Permanent Funds - Combining Schedule of 
Revenues, Expenditures, and Changes in Fund Balances – 
Budget and Actual 

 

CAFR26 Nonmajor Enterprise Funds - Combining Statement of Net 
Assets 

 

CAFR27 Nonmajor Enterprise Funds - Combining Statement of 
Revenues, Expenditures, and Changes in Fund Balances 

 

CAFR28 Nonmajor Enterprise Funds – Combining Statement of Cash 
Flows 

 

CAFR29 Agency Funds – Combining Statement of Fiduciary Assets and 
Liabilities 

 

CAFR30 Agency Funds – Combining Statement of Changes in Assets 
and Liabilities 

 

   

CASH MANAGEMENT  

REPORTS  

Projected Cash 
Flow – General 
Operating 
Account1 

Total Projected Receipts per month for the fiscal year, including 
Grants, Taxes and Other Receipts 

 

Projected Cash 
Flow – General 
Operating 
Account2 

Total Projected Expenditures per month for the fiscal year, 
including Vendor Payments, Tax Distributions, Debt Service 
Payments, and Other Net Inflows/Outflows 

 

   

GENERAL LEDGER  

REPORTS  

FAMB1715-A Interest Distribution Balance Evaluation Summary  

FAMB1730 Interest Distribution Interface Report  

FAMR1720 Interest Distribution Table Report  

FAMR1722 Interest Distribution Daily Average Balance Report  

FAMR1723 Interest Distribution Daily “Actual” Balance Report  

FAMR255A-A55 All Years Revenues and Expenditures by Fund Type / Fund / 
Subfund / Dep. 

 

FAMR255A-A56 All Years Expenditures by Project and Index  

FAMR255A-A57 All Years Revenues by Project and Index  

FAMR255A-A61 Project Detail of Expenditures by Grant/Index/Project  

FAMR255A-A62 Project Detail of Expenditures by Index and Project  

FAMR255A-BU7 Current Year Budget and Exp. w/o Intrafund by Fund Type / 
Fund / Subfund / Dep. 

 

FAMR255A-C02 Detail Expenditures by Index, Fund and Project  

FAMR255A-C03 Summary of Revenues by Fund and Index Code  

FAMR255A-C22 Detailed Expenditures by Fund Type / Fund / Subfund / Grant / 
Subobject / Index 

 

FAMR255A-C23 Detail of Revenues by Fund Type / Fund / Subfund / Grant / 
Grant Detail / Index 
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ATTACHMENT G - REPORTS AND QUERIES 
 

FAMR255A-D01 Total Expenditures by Dept/Div/Sec  

FAMR255A-D03 Listing of Expenditures by Index Code  

FAMR255A-D12 Expenditures by Object and Subobject  

FAMR255A-H02 Expend. by Fund, Dept., Function, Alternate Sub  

FAMR255A-H04 Revenue by Alternate Subobject  

FAMR255A-H05 All Years Expend. by Fund, Function, Alternate Sub  

FAMR255A-H09 Expend. by SubFund, Function, Alternate Sub  

FAMR255A-H15 Current Year Expend. by Fund, Function, Alternate Sub  

FAMR255A-M02 Summary of Expenditures by Object and Fund  Also used per 
Asset Management 

FAMR255A-M03 Expenditures by Fund and Department  

FAMR255A-M04 Expenditures and Encumbrances by Department and Fund  

FAMR255A-M06 Expenditures by Character  

FAMR255A-M07 Summary of Expenditures by Department/Subobject  

FAMR255A-M09 Summary of Expenditures by Subobject/Department  

FAMR255A-M10 Summary of Expenditures and Encumbrances by 
Dept/Fd/Subobject 

 

FAMR255A-M12 Expenditures by Fund/ Subfund and Character  

FAMR255A-M18 Summary of Expenditures by Object and Department  Also used per 
Asset Management 

FAMR255A-M51 Expenditures and Encumbrances by Fund Type / Fund / Dept. 
and Character 

 

FAMR255A-M52 Expenditures and Encumbrances by Department / Fund and 
Character 

 

FAMR255A-M53 Expenditures and Encumbrances by Fund / Department and 
Character 

 

FAMR255A-M96 Revenues and Expenditures by Department,  Fund and Division  

FAMR255A-P05 Summary of Revenues and Expenditures by Fund Type and 
Fund 

 

FAMR255A-P11 Revenues and Expenditures by Division, Section and Index 
Code 

 

FAMR255A-P13 Revenues and Expenditures by Division and Index Code – 
Current and All Years  

 

FAMR255A-R03 Summary of Revenues by Fund and Index Code  

FAMR255A-R04 Revenues by Division, Section and Index Code  

FAMR255A-R09 Revenues by Subobject and Department  

FAMR255A-R14 Revenue Report by Subfund  

FAMR255A-R15 Revenue Report by Object  

FAMR255A-R17 Revenue Report by Project  

FAMR255A-R18 Revenue Report by Grant  

FAMR255A-R20 Revenue by Subobject and Index Code  

FAMR255A-R53 Sum of Rev. by Fund Type/Dept/Div/Sec/Char  

FAMRS015 Trial Balance by Fund Type  

FAMRS016 Trial Balance by Fund  

FAMRS017 Trial Balance by Subfund  

FAMRS018 Trial Balance by Project/Project Detail  

FAMRS019 Trial Balance by Grant/Grant Detail  

FAMRS020 Daily Listing of Posted Transactions  
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ATTACHMENT G - REPORTS AND QUERIES 
 

FAMRS025 GL Account Analysis by Fund  Also used per Bank 
Reconciliation 

FAMRS028 Daily Statement of Treasurer’s Accountability  

FAMRS030 Detail Transactions by Organization and Subobject  

FAMRS037 Open Document Status by Fund and G/L Account  

FAMRS040 Open Document Status by Organization  

FAMRS110 Reconciliation Report of Document Types  

FAMRS136 YTD Detailed Subsidiary  

FAMRS595 Revenues and Expenditures by Dept./Fund Type/User Code  

FAMRS660 Detail Subsidiary by Fund Type/Fund/Subfund/Project   

FAMRS662 Detail Subsidiary by Project/GL   

FAMRS663 Detail Subsidiary by Grant/GL   

FAMRS664 Summary Subsidiary by Fund Type/Fund/Subfund/Project  

FAMRS701 Trial Balance by Project Only  

FAMRS702 Trial Balance by Grant Only  

FAMRS703 Trial Balance by Subfund and Project  

FAMRS705 Current Yr. Rev. & Exp. by Fund Type / Fund / Subfund / 
Project / Project Dtl. 

 

FAMRS706 Current Yr. Rev. & Exp. by Fund Type/Fund/Subfund  Also used per Debt 
Management 

FAMRS707 Current Yr. Rev. & Exp. by Fund Type/Fund  

FAMRS708 Current Yr. Rev. & Exp. by Fund Type  

FAMRS755 All Years Rev. & Exp. by Fund Type / Fund / Subfund / Project  

FAMRS756 All Years Rev. & Exp. by Fund Type/Fund/Subfund  

FAMRS757 All Years Rev. & Exp. by Fund Type/Fund  

FAMRS758 All Years Rev. & Exp. by Fund Type  

FAMRS775 All Years Rev. & Exp. by Fund Type / Fund / Subfund / Grant  

   

QUERIES  

5055 Subfunds  

5060 Projects  

5070 Grants  

5300 Index Codes  

5600 User Codes Listing  

6060 Encumbrances by Index Code  

6100 Subsidiary Inquiry  

6200 Project Summary Inquiry  

6220 Grant Summary Inquiry  

6240 Cash Control Inquiry  

6245 Project Control Inquiry  

6246 Grant Control Inquiry  

6300 Transaction Detail Inquiry  

6350 Account Summary Inquiry  

6400 Fund Trial Balance Inquiry  

6410 Grant Trial Balance Inquiry  

6420 Project Trial Balance Inquiry  

6450 Organization Summary Inquiry  
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6500 Account Detail Inquiry  

6550 Program Summary Inquiry  

6700 User Code Summary Inquiry  

6750 Fund Summary Inquiry  

6810 Organization Selection  

6820 Subsidiary Selection  

6830 User Code Selection  

6840 Grant Selection  

6850 Project Selection  

6870 Detail Transaction Selection  

   

GRANTS MANAGEMENT  

GRANT REPORTS  

The "Project" and "Grant" fields in the FAMIS system are not necessarily related to 
project and grant in the real sense of the word as these fields have been used for 
various purposes due to the limitations of the system. 

 

FAMD050B FAMIS Special Report for Single Audit, GL 431 and 411  

FAMRS704 Trial Balance by Subfund and Grant  

FAMRS725 Current Yr. Rev. & Exp. by Fund Type / Fund / Subfund / Grant 
/Grant Dtl. 

 

   

FEMA REPORTS  

B200 Revenue Summary by User Code  

B300 Revenue Summary by User Code – Local Match Report  

FAM255B-594 Revenues and Expenditures by DSR/User Code – Dept. / Fund 
Type 

 

FAMR255A-601 Revenues and Expenditures by User Code – Fund Type   

FAMR255A-991 Revenues and Expenditures by User Code – Fund Type/ Fund / 
SubFund  

 

FAMR255A-992 Revenues and Expenditures by Category and Percentage of 
Completion 

 

FAMR255A-993 Revenues and Expenditures by Subfund and User Code – All 
Years 

 

FAMR255A-997 Revenues and Expenditures by SD/LD and Related DSR  

FAMR371 FEMA Report #70 Sorted by User Code  

   

PROJECT COSTING  

REPORTS  

The "Project" and "Grant" fields in the FAMIS system are not necessarily related to 
project and grant in the real sense of the word as these fields have been used for 
various purposes due to the limitations of the system. 

 

QUERIES  

2326 Construction Contract Payment Administration  

2329 Construction Contract Summary Inquiry  
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PAYROLL  

PAYROLL DEDUCTION REGISTER REPORTS  

R363150C Payroll Deduction Register – with each type of deduction listed 
separately as a subset report, e.g. IRS Payroll Levies, Long 
Term Disability, Child Support, etc. 

 

   

PAYROLL REPORTS  

R361010C Payroll Earnings History YTD Update Details/Summary  

R361650A Vouchers and Cancelled Checks Listing by Check No.  

R363070A Payroll Balance Sheet  

R363070B Pay Cal Details  

R363100J Direct Deposits by Check Number  

R363100L Summary of Banks Used for Direct Deposit  

R363100M EE Detail by Bank Used for Direct Deposit  

R363110A Payroll Input/Output Transaction Summary  

R363110B Payroll to FAMIS Interface  

R363110C Leave Input/Output Transactions Summary  

R363110D Employee Taken Deductions by Category  

R363110E County Amounts of Taken Deductions by Category  

R363110G Payroll Interface Summary – J363110 Tran Totals  

R363114A Entity/Sub-Entity Exceptions  

R363114C FICA/MICA Exception Report  

R363150C YTD Deduction Summary  

R363154C Vouchers and Cancelled Checks  

R363270F Payroll Interface Summary  

R363270G Payroll Interface Summary  

R363270K Labor Distribution Summary Report  

R363271A BW FLSDU Payments Access Database Input / PR Liability 
Direct Payments 

 

R363271D BW FLSDU Payments FAMIS Output / Extract for FAMIS  

R363271P BW Misc Garnishment Recon / PR Liability Direct Payments  

R363271R Misc Garnishment Payments  

R36327IS PR Liability – Garnishments  

R363286A BW DPCS Garnishment Payment Summary Prior Check Print  

R363286C Garnishment Payment Summary Prior Check Print  

R363292A BW DPCS Garnishment Payment Details After Check Print  

R363295A BW DPCS Garnishment Direct Deposit Payment Summary  

R363296A BW Garnishment Direct Deposit Listing  

R363364B Live Checks / Direct Deposit Pay Stub Totals Report  

R363364C Live Pay Checks by Department Summary (Excluding 
Vouchers) 

 

R365030B Unemployment Compensation Negative Gross Report  

R365030C Unemployment Compensation UCT6 Report  

R365030D Unemployment Compensation Detail Report  

R367012A Payroll Earnings History YTD Update Details/Summary – By 
Entry Date 

 

R367070B Pay Calc Details   
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R367100G Withholding Statement Statistics – Control Totals Balancing for 
Calendar Year 

 

R367100H Employees with EIC, Def.Comp, Dep. Care, or Fringe Ben  

R367100J EOY Negative Earnings Report  

R367100K Payroll Checks by Check Number  

R367110A Payroll to FAMIS Interface - Payroll Input/Output Transaction 
Summary 

 

R367110B Payroll to FAMIS Interface – Exception Report  

R367110D Payroll to FAMIS Interface – Employee Taken Deductions by 
Category 

 

R367110E Payroll to FAMIS Interface – County Amounts of Taken 
Deductions by Category 

 

R367115A Life Insurance Over 50K Premium Adjustments Report  

R367115B Life Insurance Over 50K Premium Adjustments Report – Details  

R367115C W2 Process Drop Report  

R367116A ACA W2 Healthcare Insurance Cost Report  

R367122A W2 Extract Processing Exception Report  

R367122B Federal W2 Magnetic Tape Reporting – Executive Benefits  

R367122C Federal W2 Magnetic Tape Reporting – Insurance Over 50K 
Report 

 

R367122D Federal W2 Magnetic Tape Reporting  

R367122E Withholding Statement Statistics – Control Totals Balancing for 
Calendar Year 

 

R367122F Employees with EIC, Def Comp, Dep Care or Fringe Ben  

R367270A Labor Distribution Summary  

R367270F Payroll Interface Summary  

R367270G Payroll Interface Summary  

R367270K Labor Distribution Summary  

R367270N Payroll Net Pay and Subsidiaries  

R367270P Departmental Labor Distribution Summary Report  

R367750A Payments for Deceased Employees   

R367771A Employees with Negative Values in YTD Record  

R367771D EOY Negative Earnings File Report from Negative Extract File  

R368160A Total Employees with Deferred Comp over Limit  

R368211H Poll Worker Pay Kind Register  

R437010A FAMIS Child Support Interface Report  

R437010B FAMIS Child Support Exception Report for Zero Amounts  
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PAYROLL PAPER REPORTS  

353500d 
Analysis of Leave Usage    

Police and Solid Waste 
Management 

353620b 
AE Status Employees, Near Med. 
Eligibility 

Benefits (Group Insurance) 

363400a 
Bi-Weekly Fiscal Year Overtime 
Report. Outside 

Outside-Report comes on 
Thursday morning 

363154a  County Salary Forecast (1 Copies) Outside 

363154c  
County Supplemental Salary 
Forecast (1 Copies) 

Outside 

363310a  
County Table Organization (1 
Copies) 

Outside 

353525a  
Current Pay Period Late 
Transactions 

Technicians 

353500h  Executive Labels - SUPV4 Jenny 

353500f 
Employees Due PCD/Perf. Eval - 
Merit Increase (1 Copies) 

Outside  

353500b 
Employees Due PCD/Perf. Eval - 
Performance Report 

Outside 

353230a  Employee Usage Family Leave Outside 

353620a  Living Wage Supplemental Notice Parks 

353500a  Personnel Change Document Outside 

353500a  
Personnel Change Document (3 
Copies) 

Technicians 

363312a Personnel Exception Report Outside 

353605e  
Recurring Money Adjustment 

Outside (Report comes on 
Thursday morning) 

353599b  Salary Certification PIM Jenny 

353545c  
Termination PCD’s by DDL, SSN (2 
copies) 

Technicians and Jenny 

353215a  Yearly Leave Report (1 copy) Outside 

363839a  
Overpayment Letters Employee - 
SUPV2 

Rohan 

363839c  Overpayment Letters: HR - SUPV2  

363839b  
Overpayment Letters: Union - 
SUPV2 

 

353545d 
Terminated Employees Report 
(Credit Union report) 

1500 N.W. 107 Avenue 

363317b 
Employee Vacation Advance Check 
(Credit Union report) 

Miami, FL.  33172 

365210a Overtime Hours - quarterly DPRs 

 Salary Forecast and Wage Survey – Arleene  
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once a year 

PAYROLL ELECTRONIC REPORTS 
 

S353230H 5% Insurance Recovery Report ITD-Biweekly 

S353290E  

CPAR Virtual Update Errors Warnings 
Report ITD-Biweekly 

S353500A Deferred Merit Report ITD-Biweekly 

S353095 DHS Mileage Reimbursement Report DHS/ITD-Monthly 

S363627C    DIP Employee Reports ITD-Biweekly 

S353216G  

Employee's Using Battered Spouse 
Leave Report ITD-Biweekly 

S363114C  Entity/Sub-Entity Exception Report ITD-Biweekly 

S363114C  Extra Duty Payment Report MDPD/Fire-Biweekly 

S363378A   HMAD/PRHS Exception Report ITD-Biweekly 

S353600D 

Part-Time Employees Hours Worked 
Report ITD-Biweekly 

S365050A Quarterly EEOC Report ITD-Quarterly 

S358896 Safe Driver Reports ITD-Quarterly 

S353095 Solid Waste Safety Incentive Report Solid Waste-Quarterly 

S351700J Table Audit Report ITD-As Needed 

S363545E 

Terminated Employees T&L Security 
Purge Report  ITD-Biweekly 

S353545  

Terminated Employees Under 
Investigation Report ITD-Biweekly 

S353600I 

Terminated Employees with Recurring 
Money Adjustments  ITD-Biweekly 

S363185K   Transfer Report ITD-Biweekly 

S353095  Uniform Allowance Corrections/MDPD-Quarterly 

PAYROLL ONDEMAND REPORTS 
 

PAY/R358900J/YR/DOC/ YR ACCR LVE PAY LIABILITY(SW) Yearly 

   

PAY/R358900L/YR/DOC/ YR ACCR LVE PAY LIAB(CETA) Yearly 

PAY/R358905B/YR/DOC/ YR ACCR LVE PAY LIABILITY(ALL) Yearly 

PAY/R358905D/YR/DOC/ 
YR ACCR LVE PAY 
LIABILITY(WSD) Yearly 

PAY/R358905F/YR/DOC/ 
YR ACCR LVE PAY 
LIAB(AVIATION) Yearly 

PAY/R358905H/YR/DOC/ 
YR ACCR LVE PAY 
LIABILITY(HUD) Yearly 

PAY/R358905J/YR/DOC/ YR ACCR LVE PAY LIABILITY(SW) Yearly 

PAY/R358905L/YR/DOC/ YR ACCR LVE PAY LIAB(CETA) Yearly 
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PAY/R358905N/OR/NOX/ ACCRUED LEAVE LIABILITY RPT On Request 

PAY/R358917A/YR/DOC/ 
YR DIP PROJECTED MLY 
PAYMENTS Yearly 

PAY/R361010A/DY/NOX/ 
DLY NEW HIRES AND REHIRES 
RPT Daily 

PAY/R361010C/DY/DOC/ 
DY PAYROLL EH YTD UPDATE 
RPT Daily 

PAY/R361012B/DY/NOX/ 
DLY EMPLOYEE NAME CHANGES 
RPT Daily 

PAY/R361012D/DY/NOX/ 
POSCNTL DLY AUDIT RPT BY 
DATE Daily 

PAY/R361012G/DY/NOX/ 
DLY MONITORING TAX CODE 
CHGS Daily 

PAY/R361012I/DY/NOX/ 
DY DIRDEP ENROLLMENT UPD 
AUDIT Daily 

PAY/R361012M/DY/NOX/ 
POSCNTL DLY AUDIT RPT BY 
USER Daily 

PAY/R361012N/DY/NOX/ 
NEW TAX EXEMPTS AND ALLOW 
> 10 Daily 

PAY/R361012P/DY/NOX/ E1 ONLY-EXEC DAILY AUDIT RPT Daily 

PAY/R361013A/BW/DOC/ 
SPEC RISK/REG RET KD AUDIT 
RPT Biweekly 

PAY/R361013B/DY/NOX/ DA PMAC DAILY AUDIT REPORT Daily 

PAY/R361014A/DY/NOX/ 
DLY COMPLETE/PRINTED TWWS 
RPT Daily 

PAY/R361014B/DY/NOX/ DLY INCOMPLETE TWWS RPT Daily 

PAY/R361014C/DY/NOX/ 
DLY WAGE STMNT EXCEPTIONS 
RPT Daily 

PAY/R361014D/DY/AFP/ DLY WAGE STATEMENT Daily 

PAY/R361019A/DY/AFP/ 
DLY UPDATED WAGE 
STATEMENT Daily 

PAY/R361021B/BW/NOX/ SAVINGS BOND AUD REPORT Biweekly 

PAY/R361025A/DY/NOX/ 
DLY INACTN OF RMAC EXEC BEN 
FO Daily 

PAY/R361025B/DY/NOX/ 
DLY INACTN OF RMAC EXEC BEN 
FO Daily 

PAY/R361098A/DY/NOX/ PHOTO ID DLY AUDIT REPORT Daily 

PAY/R361098B/DY/NOX/ 
PHOTO ID DLY EMPS SPCC 
ACCESS Daily 

PAY/R361104A/DY/DOC/ 
DLY PP PAY TRANS RPT - 
REGULAR Daily 

PAY/R361104O/DY/DOC/ 
DA PP ONLINE PERV VOUCHERS 
- R Daily 

PAY/R361104V/DY/DOC/ DLY PP TRANS - EMERGENCY Daily 

PAY/R361180B/BW/NOX/ 
OCC CODE CHANGES TO FRS PN 
TAB Biweekly 
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PAY/R361271A/DY/NOX/ DLY GARU AUDIT Report Daily 

PAY/R361271B/DY/NOX/ DLY GARA AUDIT Report Daily 

PAY/R361272A/DY/NOX/ 
DLY GAR PMPP TRANSMISSION 
REPO Daily 

PAY/R361272B/DY/NOX/ 
DLY GAR ONLINE VOUCHER 
ACTIVIT Daily 

PAY/R361273A/DY/NOX/ 
DLY GAR CHECKS BANK RECON 
DETA Daily 

PAY/R361273B/DY/NOX/ 
DLY GAR CHECKS BANK RECON 
SUMM Daily 

PAY/R361377A/DY/NOX/ DA FRS INVOICE REPORTS Daily 

PAY/R361502A/DY/NOX/ 
RETIREMENT ELIGIBILITY UPD 
RPT Daily 

PAY/R361502B/DY/NOX/ B.U NO LONGER "L"-RET E RESET Daily 

PAY/R361650A/DY/NOX/ VCHRS AND CAN CHKS DDL/SSN Daily 

PAY/R361650A/DY/NOX/ VCHRS AND CAN CHKS DDL/SSN Daily 

PAY/R361650B/DY/NOX/ 
VCHRS AND CAN CHKS BY 
CHECK NO Daily 

PAY/R361650B/DY/NOX/ 
VCHRS AND CAN CHKS BY 
CHECK NO Daily 

PAY/R361650D/DY/NOX/ 
VCC VCHR VS CMONEY MA 
EXCEPS Daily 

PAY/R361650D/DY/NOX/ 
VCC VCHR VS CMONEY MA 
EXCEPS Daily 

PAY/R361650E/DY/NOX/ 
VCC CMONEY VS VCHR MA 
EXCEPS Daily 

PAY/R361650E/DY/NOX/ 
VCC CMONEY VS VCHR MA 
EXCEPS Daily 

PAY/R361650F/DY/NOX/ 
VCC BY CHECK NO W/ EXEC 
FLAG Daily 

PAY/R361650F/DY/NOX/ 
VCC BY CHECK NO W/ EXEC 
FLAG Daily 

PAY/R361810A/BW/NOX/ DIP AUDIT REPORT Biweekly 

PAY/R361810B/BW/NOX/ 
DIP DLY CHANGES DIP 
BENEFIC.RC Biweekly 

PAY/R361810C/BW/NOX/ 
DIP DLY CHANGES 
BENEF.DECR.PAR Biweekly 

PAY/R361810F/BW/NOX/ EMPLOYEE DEDUCTION UPDATE Biweekly 

PAY/R361810G/BW/NOX/ 
EMPLOYEE GROUP INSURANCE 
DED Biweekly 

PAY/R361810H/DY/NOX/ 
EMP GROUP INS DEDUCT NOTES 
UPD Daily 

PAY/R361845A/DY/NOX/ DY DAILY PAYPLAN AUDIT Daily 

PAY/R361845B/DY/NOX/ 
DY TABLE OF ORG. DAILY AUDIT 
R Daily 
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PAY/R361845C/DY/NOX/ DY T/O DELETED RECORDS Daily 

PAY/R361845D/DY/NOX/ DY T/O RECORDS NOT DELETED Daily 

PAY/R361860A/DY/NOX/ 
PSOFT NEW HIRE EXTR 
DISPLAYS Daily 

PAY/R361862A/DY/NOX/ 
PSOFT NEW HIRE LOAD 
DISPLAYS Daily 

PAY/R361862B/DY/NOX/ PSOFT NEW HIRE LOAD REPORT Daily 

PAY/R361863A/DY/NOX/ 
DA PAYOD863 HPAR EMPLOYEE 
DATA Daily 

PAY/R361865A/DY/NOX/ 
DY PAYOD863 CURRENT 
EMPLOYEE D Daily 

PAY/R361869A/DY/NOX/ 
DY PAYBD869 HPAR EXTRACT 
FILE Daily 

PAY/R363010A/BW/NOX/ OVERPAYMENT REPORT Biweekly 

PAY/R363013A/BW/NOX/ 
CHG REASON STATS - BY 
USR/DEPT Biweekly 

PAY/R363013B/BW/NOX/ 
FIELD CHGS BY CHG 
REA/USR/DEPT Biweekly 

PAY/R363013C/BW/NOX/ CHG REA CNT/FLD CHGS STATS Biweekly 

PAY/R363013D/BW/NOX/ 
BW POSITION CONTROL 
BIWEEKLY A Biweekly 

PAY/R363013E/BW/NOX/ 
BW EMPLOYEE DEDUCTION 
BIWEEKLY Biweekly 

PAY/R363013F/BW/NOX/ 
BW PDPO TRANSACTION AUDIT 
REPO Biweekly 

PAY/R363013G/BW/NOX/ 
BW PAYROLL CALCULATION 
DETAILS Biweekly 

PAY/R363013H/BW/NOX/ 
BW PAYROLL CALCULATION 
SUMMARY Biweekly 

PAY/R363013I/BW/NOX/ 
BW CURRENT MANUAL MONEY 
ADJ RE Biweekly 

PAY/R363013K/BW/NOX/ 
BW LATE MANUAL MONEY ADJ 
REPOR Biweekly 

PAY/R363013M/BW/NOX/ 
BW TUITION REFUND MONEY ADJ 
RE Biweekly 

PAY/R363013O/BW/NOX/ 
BW MILITARY MONEY ADJ 
REPORT Biweekly 

PAY/R363013Q/BW/NOX/ 
BW PAYROLL FRS CALCULATION 
DET Biweekly 

PAY/R363016A/BW/NOX/ 
BWY COMPLETE/PRINTED TWWS 
RPT Biweekly 

PAY/R363016B/BW/NOX/ BWY INCOMPLETE TWWS RPT Biweekly 

PAY/R363016C/BW/NOX/ 
BWY WAGE STMNT EXCEPTIONS 
RPT Biweekly 

PAY/R363016D/BW/AFP/ BWY WAGE STATEMENT Biweekly 

PAY/R363019A/BW/AFP/ BWY UPDATED WAGE Biweekly 
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STATEMENT 

PAY/R363024A/BW/NOX/ 
BW FRS ADJS DROP BEGIN PPE 
TRA Biweekly 

PAY/R363024B/BW/NOX/ 
BW DROP PARTICIPANT EMP 
CONTRI Biweekly 

PAY/R363025A/BW/NOX/ 
BW EXEC BENEFITS TABLES 
AUDIT Biweekly 

PAY/R363025B/BW/NOX/ 
BW EXECUTIVE BENEFITS 
EMPLOYEE Biweekly 

PAY/R363045A/BW/NOX/ 
BW FLEXIBLE BENEFITS 
TRANSACTI Biweekly 

PAY/R363045B/BW/NOX/ 
BW FLEXIBLE BENEFITS 
EXCEPTION Biweekly 

PAY/R363045C/BW/NOX/ 
BW FLEXIBLE DOLLARS PAYOUT 
EXC Biweekly 

PAY/R363045D/BW/NOX/ 
BW EMPLS HEALTH INSURANCE 
CHAN Biweekly 

PAY/R363045E/BW/NOX/ 
BW INACTIVATED BENEFITS 
DEDUCT Biweekly 

PAY/R363045F/BW/NOX/ 
BW DOMESTIC PARTNER 
IMPUTED MO Biweekly 

PAY/R363045G/BW/NOX/ 
BW 5% INSURANCE 
CONTRIBUTORS W Biweekly 

PAY/R363045H/BW/NOX/ 
BW EMPS WITH CHANGE IN 
MEDICAL Biweekly 

PAY/R363045S/BW/NOX/ 
BW SALARY REDUCTION 
DEDUCTION Biweekly 

PAY/R363054A/BW/NOX/ 
BW DOMESTIC PARTNER 
BENEFITS P Biweekly 

PAY/R363069A/BW/NOX/ BWY VOUCHER CHARGE BACK Biweekly 

PAY/R363070A/BW/NOX/ 
BIWEEKLY PAYROLL BALANCE 
SHEET Biweekly 

PAY/R363070B/BW/DOC/ 
BWY PAYROLL CALCULATION 
REPORT Biweekly 

PAY/R363080A/BW/NOX/ 
BW ANNUAL LEAVE FORFEITURE 
RPT Biweekly 

PAY/R363093A/BW/NOX/ 
BW DIP MONEY ADJUSTMENT 
REGIST Biweekly 

PAY/R363093B/BW/NOX/ 
BW DIP RETIREES UPDATE - 
VOUCH Biweekly 

PAY/R363093C/BW/NOX/ 
BW DIP EMPLOYEES RECEIVING 
BEN Biweekly 

PAY/R363100A/BW/AFP/ BWY PAYROLL REGISTER Biweekly 

PAY/R363100J/BW/DOC/ 
BWY CHECKS/DIR DEPS BY CHK 
NUM Biweekly 

PAY/R363100L/BW/NOX/ 
BANKS USED FOR DIRECT 
DEPOSIT Biweekly 
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PAY/R363100M/BW/NOX/ BW DIR DEP EE DTL BY BANK Biweekly 

PAY/R363102A/BW/NOX/ 
BW ACH FAX TRANSMITTAL 
FORM Biweekly 

PAY/R363104A/BW/DOC/ 
BW PP PAY TRANS RPT - 
REGULAR Biweekly 

PAY/R363108A/BW/NOX/ 
BW SO FL WORK FORCE TEMP 
EMPL Biweekly 

PAY/R363110A/BW/NOX/ PAYROLL TO FAMIS INTERFACE Biweekly 

PAY/R363110B/BW/NOX/ FINANCE EXCEPTION REPORT Biweekly 

PAY/R363110C/BW/NOX/ PAYROLL TO FAMIS INTERFACE Biweekly 

PAY/R363110D/BW/NOX/ BWY PAY FAMIS EE DEDS TAKEN Biweekly 

PAY/R363110E/BW/NOX/ 
BWY PAY FAMIS COUNTY DEDS 
TKN Biweekly 

PAY/R363110G/BW/NOX/ 
BWY PAY FAMIS J363110 TRAN 
TOT Biweekly 

PAY/R363114A/BW/NOX/ 
BW ENTITY/SUB-ENTITY 
EXCEPTION Biweekly 

PAY/R363114B/BW/NOX/ 
BW TERMINATING EMPLOYEES 
WITH Biweekly 

PAY/R363114C/BW/NOX/ BW FICA/MICA EXCEPTION Biweekly 

PAY/R363149C/BW/DOC/ 
BW LOA DEDUCTION REGISTER 
REPO Biweekly 

PAY/R363150C/BW/DOC/ PAYROLL DEDUCTION REGISTER Biweekly 

PAY/R363150D/BW/DOC/ 
BW DED REGISTER WITH SSN - 
RES Biweekly 

PAY/R363150O/BW/DOC/ 
BW WASAD PAYROLL 
DEDUCTION REG Biweekly 

PAY/R363150V/BW/DOC/ 
BW AVIA PAYROLL DEDUCTION 
REGI Biweekly 

PAY/R363150Z/BW/DOC/ 
BW EMPLOYEE FITNESS CENTER 
DED Biweekly 

PAY/R363154A/BW/DOC/ 
COUNTY SALARY FORCAST/SUPL 
SAL Biweekly 

PAY/R363154A/BW/DOC/ 
COUNTY SALARY FORCAST/SUPL 
SAL Biweekly 

PAY/R363154B/BW/NOX/ 
COUNTY SALARY 
FORECAST/SUMMARY Biweekly 

PAY/R363154C/BW/NOX/ 
APPLIED VCHRS AND CAN CKS 
PPE Biweekly 

PAY/R363155A/BW/NOX/ BW DELTA DENTAL REPORT Biweekly 

PAY/R363155B/BW/NOX/ BW AVMED MEDICAL REPORT Biweekly 

PAY/R363156K/BW/NOX/ 
BONDS TO BE PURCHASED 
REPORT Biweekly 

PAY/R363158A/BW/DOC/ MONEY ADJUSTMENT REGISTER Biweekly 

PAY/R363158B/BW/NOX/ BW MONEY ADJUST. REGISTER Biweekly 
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SUMM 

PAY/R363158C/BW/DOC/ BWY WASAD MA REGISTER Biweekly 

PAY/R363158D/BW/NOX/ 
BWY WASAD MA REGISTER 
SUMMARY Biweekly 

PAY/R363158E/BW/NOX/ BWY YTD REGISTER BY DEPT Biweekly 

PAY/R363158F/BW/NOX/ BWY NO-STATUS RPT BY DEPT Biweekly 

PAY/R363158G/BW/NOX/ 
BWY YTD REGSITER BY EMP 
NAME Biweekly 

PAY/R363158H/BW/NOX/ 
BWY NO-PAY STATUS RPT BY 
NAME Biweekly 

PAY/R363158I/BW/DOC/ BWY AVIA MA REGISTER Biweekly 

PAY/R363158J/BW/NOX/ 
BWY AVIA MA REGISTER 
SUMMARY Biweekly 

PAY/R363158K/BW/DOC/ BW MA REGISTER W/EMP-ID Biweekly 

PAY/R363158L/BW/NOX/ 
BW DEPT RECOG NON-CASH 
AWARD D Biweekly 

PAY/R363158M/BW/NOX/ 
BW DEPT RECOG NON-CASH 
AWARD S Biweekly 

PAY/R363158N/BW/NOX/ 
BW DEPT RECOG CASH AWARD 
DETAI Biweekly 

PAY/R363158O/BW/NOX/ 
BW DEPT RECOG CASH AWARD 
SUMMA Biweekly 

PAY/R363270A/BW/NOX/ 
LABOR DISTR SYSTEM 
MATCH/SPLIT Biweekly 

PAY/R363270E/BW/NOX/ 
PAYROLL INTERF SUMMARY FOR 
PPE Biweekly 

PAY/R363270F/BW/NOX/ 
PAY INTERF SUMM EXCEP FOR 
PPE Biweekly 

PAY/R363270G/BW/NOX/ PAYROLL INTERFACE SUMMARY Biweekly 

PAY/R363270H/BW/NOX/ PAYROLL INVALID FUND REPORT Biweekly 

PAY/R363270K/BW/DOC/ 
LABOR DISTRIBUTION BY 
PPE/DDL Biweekly 

PAY/R363270N/BW/NOX/ PAYROLL NET PAY AND SUBS Biweekly 

PAY/R363270P/BW/DOC/ BW DEPT.LABOR DIST. SUMMARY Biweekly 

PAY/R363270Q/BW/NOX/ 
EGOV EMPS BUDGET TO OTHER 
DEPT Biweekly 

PAY/R363270R/BW/DOC/ 
BW SALARY REDUCTION 
SUMMARY RE Biweekly 

PAY/R363270X/BW/DOC/ TESTING R363270P Biweekly 

PAY/R363270Z/BW/NOX/ TEST LABOR DIST SUMMARY Biweekly 

PAY/R363271A/BW/NOX/ 
BW FLSDU PAYMENTS ACCESS 
DATAB Biweekly 

PAY/R363271B/BW/NOX/ 
BW FLSDU BIWEEKLY RECON 
RPT Biweekly 
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PAY/R363271C/BW/NOX/ 
BW FLSDU BIWEEKLY 
EXCEPTION RP Biweekly 

PAY/R363271D/BW/NOX/ 
BW FLSDU PAYMENTS FAMIS 
OUTPUT Biweekly 

PAY/R363271G/BW/NOX/ BW DPCS GARNISHMENT RECON Biweekly 

PAY/R363271H/BW/NOX/ 
BW DPCS GARNISHMENT 
EXCEPTION Biweekly 

PAY/R363271I/BW/NOX/ 
BW DPCS GARNISHMENT RECON 
BY N Biweekly 

PAY/R363271J/BW/NOX/ 
BW DPCS GARNISHMENT ADP 
DETAIL Biweekly 

PAY/R363271K/BW/NOX/ 
BW DPCS GARNISHMENT ADP 
SUMMAR Biweekly 

PAY/R363271L/BW/NOX/ 
BW DPCS GARNISHMENT ADP 
DETAIL Biweekly 

PAY/R363271M/BW/NOX/ 
BW DPCS GARNISHMENT ADP 
SUMMAR Biweekly 

PAY/R363271P/BW/NOX/ BW MISC GARNISHMENT RECON Biweekly 

PAY/R363271Q/BW/NOX/ 
BW MISC GARNISHMENT 
EXCEPTION Biweekly 

PAY/R363271R/BW/NOX/ 
BW MISC GARNISHMENT RECON 
BY N Biweekly 

PAY/R363271S/BW/NOX/ 
BW MISC GARNISHMENT ADP 
DETAIL Biweekly 

PAY/R363271T/BW/NOX/ 
BW MISC GARNISHMENT ADP 
SUMMAR Biweekly 

PAY/R363271U/BW/NOX/ 
BW MISC GARNISHMENT ADP 
DETAIL Biweekly 

PAY/R363271V/BW/NOX/ 
MISC GARNISHMENT ADP 
SUMMARY W Biweekly 

PAY/R363271W/BW/NOX/ 
BW GARNISHMENT BALANCE 
AMOUNTS Biweekly 

PAY/R363272A/BW/NOX/ 
BW GARNISHMENT BATCH 
MAINTENAN Biweekly 

PAY/R363274A/BW/NOX/ 
BW GARNISHMENT AGENCY 
LISTING Biweekly 

PAY/R363275A/BW/PAG/ 
DETAIL/SUMM LIST BY TRAN 
CODE Biweekly 

PAY/R363275B/BW/NOX/ PAYROLL INTERFACE SUMMARY Biweekly 

PAY/R363275C/BW/NOX/ 
INTERFACE SUMM BY SUB-
OBJECT Biweekly 

PAY/R363275D/BW/NOX/ INTERFACE TOTALS BY ENTITY Biweekly 

PAY/R363275E/BW/NOX/ DETAIL/SUM BY TRN CODE 785,78 Biweekly 

PAY/R363275F/BW/PAG/ DPT 84 DET & SUMMARY LIST Biweekly 

PAY/R363275G/BW/NOX/ 
DPT 84 PAYROLL INTERFACE 
SUMM Biweekly 
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PAY/R363275H/BW/NOX/ 
DPT 84 INTERFACE SUMM BY 
SUB-O Biweekly 

PAY/R363275I/BW/NOX/ 
DPT 84 INTERFACE TOTALS BY 
ENT Biweekly 

PAY/R363275J/BW/NOX/ 
DPT 84 DET/SUM BY TRN CODE 
785 Biweekly 

PAY/R363277A/BW/NOX/ 
BW GARNISHMENT PAYMENT 
UPDATE Biweekly 

PAY/R363277C/BW/NOX/ 
BW GARNISHMENT PAYMENT 
UPDATE Biweekly 

PAY/R363277D/BW/NOX/ 
BW GARNISHMENT PAYMENT 
UPDATE Biweekly 

PAY/R363282A/BW/NOX/ 
BW GARNISHMENT PAYMENT BY 
AGEN Biweekly 

PAY/R363284A/BW/NOX/ 
BW GARNISHMENT PAYMENT 
SHORTFA Biweekly 

PAY/R363285A/BW/NOX/ 
BW EXECUTIVE VALUE TABLE 
ROLLO Biweekly 

PAY/R363285B/BW/NOX/ 
BW EXECUTIVE BENEFITS TABLE 
UP Biweekly 

PAY/R363285C/BW/NOX/ 
BW OCCUPATION PAY 
EXCEPTION EL Biweekly 

PAY/R363286A/BW/NOX/ 
BW DPCS GAR CHECKS PRIOR 
PRINT Biweekly 

PAY/R363286B/BW/NOX/ 
BW DPCS GAR CHECKS PRIOR 
PRINT Biweekly 

PAY/R363286C/BW/NOX/ 
BW MISC GAR CHECKS PRIOR 
PRINT Biweekly 

PAY/R363286D/BW/NOX/ 
BW MISC GAR CHECKS PRIOR 
PRINT Biweekly 

PAY/R363286E/BW/NOX/ 
BW WRIT GAR CHECKS PRIOR 
PRINT Biweekly 

PAY/R363286F/BW/NOX/ 
BW WRIT GAR CHECKS PRIOR 
PRINT Biweekly 

PAY/R363291A/BW/NOX/ 
BW GAR PMPP TRANSMISSION 
REPOR Biweekly 

PAY/R363292A/BW/NOX/ 
BW DPCS GAR CHECKS PRINT 
DETAI Biweekly 

PAY/R363292B/BW/NOX/ 
BW DPCS GAR CHECKS PRINT 
SUMMA Biweekly 

PAY/R363292C/BW/NOX/ 
BW MISC GAR CHECKS PRINT 
DETAI Biweekly 

PAY/R363292D/BW/NOX/ 
BW MISC GAR CHECKS PRINT 
SUMMA Biweekly 

PAY/R363292E/BW/NOX/ 
BW WRIT GAR CHECKS PRINT 
DETAI Biweekly 

PAY/R363292F/BW/NOX/ 
BW WRIT GAR CHECKS PRINT 
SUMMA Biweekly 
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PAY/R363292G/BW/NOX/ 
BW AP-FAMIS GAR CHECKS 
PRINT D Biweekly 

PAY/R363292H/BW/NOX/ 
BW AP-FAMIS GAR CHECKS 
PRINT S Biweekly 

PAY/R363292V/BW/NOX/ 
BW VOID GAR CHECKS PRINT 
SUMMA Biweekly 

PAY/R363294A/BW/NOX/ 
BW GAR CHECKS BANK RECON 
DETAI Biweekly 

PAY/R363294B/BW/NOX/ 
BW GAR CHECKS BANK RECON 
SUMMA Biweekly 

PAY/R363295A/BW/NOX/ 
BW DPCS GAR DIRECT DEPOSIT 
DET Biweekly 

PAY/R363295B/BW/NOX/ 
BW DPCS GAR DIRECT DEPOSIT 
SUM Biweekly 

PAY/R363295C/BW/NOX/ 
BW MISC GAR DIRECT DEPOSIT 
DET Biweekly 

PAY/R363295D/BW/NOX/ 
BW MISC GAR DIRECT DEPOSIT 
SUM Biweekly 

PAY/R363296A/BW/NOX/ 
BW GAR DIRECT DEPOSIT 
LISTING Biweekly 

PAY/R363296B/BW/NOX/ 
BW GAR DIRECT DEPOSIT BY 
BANK Biweekly 

PAY/R363297A/BW/NOX/ 
BW GAR CASE FTD UPDATE 
DETAILS Biweekly 

PAY/R363297B/BW/NOX/ 
BW GAR CASE FTD UPDATE 
SUMMARY Biweekly 

PAY/R363299A/BW/NOX/ BW GAR ONLINE TRANSACTIONS Biweekly 

PAY/R363300A/BW/NOX/ 
BW GAR CASE DISPOSABLE 
INCOME Biweekly 

PAY/R363310A/BW/DOC/ 
COUNTY TABLE OF 
ORGANIZATION Biweekly 

PAY/R363312A/BW/NOX/ 
BW PERSONNEL EXCEPTION 
REPORT Biweekly 

PAY/R363312B/BW/NOX/ RESIDENCY MONITORING RPT Biweekly 

PAY/R363312E/BW/NOX/ 
BW RESIDENCY MONITORING 
HIRE D Biweekly 

PAY/R363360A/BW/DOC/ FMLA ELIGIBILITY REPORT Biweekly 

PAY/R363360B/BW/DOC/ FMLA INELIGIBILITY REPORT Biweekly 

PAY/R363360C/BW/DOC/ FMLA LOW BALANCE REPORT Biweekly 

PAY/R363364A/BW/NOX/ 
BW ACTIVE/LOA EMPLS 
SUMMARY(CH Biweekly 

PAY/R363364B/BW/NOX/ 
BW LIVE CHECKS / DIRECT 
DEPOSI Biweekly 

PAY/R363364C/BW/DOC/ 
BW LIVE PAY CHECKS BY 
DEPARTME Biweekly 

PAY/R363364D/BW/DOC/ 
BW PAPERLESS PAY STUBS BY 
DEPA Biweekly 
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PAY/R363364E/BW/DOC/ 
BW HARD COPY PAY STUBS BY 
DEPA Biweekly 

PAY/R363378A/BW/NOX/ BW HMAD / PRHS EXCEPTION Biweekly 

PAY/R363385E/BW/NOX/ 
BW BOS EMPLOYEES WITH LOST 
PAY Biweekly 

PAY/R363385E/BW/NOX/ 
BW BOS EMPLOYEES WITH LOST 
PAY Biweekly 

PAY/R363390A/BW/NOX/ 
BW EARLY RETIREMENT 
INCENTIVE Biweekly 

PAY/R363390B/BW/NOX/ 
BW EARLY RETIREMENT 
NOTIFIED R Biweekly 

PAY/R363400A/BW/DOC/ BIWEEKLY OVERTIME REPORT Biweekly 

PAY/R363400B/BW/DOC/ 
BW OVERTIME RPT BASED ON 
FISCA Biweekly 

PAY/R363406C/BW/NOX/ 
BWY FRS PENDING ADJS 
REPORT Biweekly 

PAY/R363407A/BW/NOX/ 
BW FRS ADJUSTMENTS 
SUMMARY Biweekly 

PAY/R363410A/DY/NOX/ 
DY FAMIS TABLES 
AUDIT/ROLLOVER Daily 

PAY/R363545A/BW/NOX/ 
BW TERMINATED EMPS T/L 
SECURIT Biweekly 

PAY/R363550A/BW/NOX/ 
BW CREDIT UNION DEDUCTION 
UPDA Biweekly 

PAY/R363550B/BW/NOX/ BW CREDIT UNION EXCEPTION Biweekly 

PAY/R363625A/BW/NOX/ 
BW EMPLOYEE DEDUCTION 
ACTION R Biweekly 

PAY/R363625B/BW/NOX/ 
BW GROUP INSUR EMPLOYEE 
DED AC Biweekly 

PAY/R363626A/BW/NOX/ 
EMPLOYEE DEDUCTION ACTION 
RPT Biweekly 

PAY/R363627A/BW/NOX/ 
BW DEDUCTION CODES AND 
ELIGIBI Biweekly 

PAY/R363627B/BW/NOX/ 
BW DIP EMPL MEDICAL/DENTAL 
CHA Biweekly 

PAY/R363650A/BW/NOX/ 
BW ICMA DEFERRED 
COMP.DEDUCTIO Biweekly 

PAY/R363650B/BW/NOX/ 
BW ICMA DEFERRED 
COMP.DEDUCTIO Biweekly 

PAY/R363660A/BW/NOX/ 
BW NACO DEFERRED 
COMP.DEDUCTIO Biweekly 

PAY/R363660B/BW/NOX/ 
BW NACO DEFERRED 
COMP.DEDUCTIO Biweekly 

PAY/R363671A/BW/NOX/ BW TWU ABSENTEEISM REPORT Biweekly 

PAY/R363771A/BW/NOX/ 
EMPLS WITH NEG AMTS ON YTD 
REC Biweekly 

PAY/R363771D/BW/NOX/ NEG AMT RPT BY MESSAGE Biweekly 
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FIELD 

PAY/R363804A/BW/NOX/ 
BW MATCHING VOUCHER 
REPORT Biweekly 

PAY/R363825A/BW/NOX/ BW RMAC UPDATE REPORT Biweekly 

PAY/R363825B/BW/NOX/ 
BW RMAC UPDATE EXCEPTION 
REPOR Biweekly 

PAY/R363825C/BW/NOX/ 
BW AVIATION RMAC UA 
PROCESSED Biweekly 

PAY/R363825D/BW/NOX/ 
BW AVIATION RMAC UA 
EXCEPTIONS Biweekly 

PAY/R363825E/BW/NOX/ 
BW UNIFORM ALLOWANCE 
PROCESSED Biweekly 

PAY/R363825F/BW/NOX/ 
BW UNIFORM ALLOWANCE 
EXCEPTION Biweekly 

PAY/R363825G/BW/NOX/ BW TUITION REFUND PAYMENTS Biweekly 

PAY/R363825H/BW/NOX/ 
BW TUITION REFUND 
EXCEPTIONS Biweekly 

PAY/R363825I/BW/NOX/ BW OVRPD TR FOR BU C & D Biweekly 

PAY/R363825J/BW/NOX/ 
BW TA  RMAC'S STOPPED DUE 
TO I Biweekly 

PAY/R363825K/BW/NOX/ 
BW NON-CATEGORIZED RMAC'S 
PROC Biweekly 

PAY/R363825L/BW/NOX/ BW NON-CAT RMAC EXCEPTIONS Biweekly 

PAY/R363825M/BW/NOX/ BW EXEC BENEF Biweekly 

PAY/R363825Y/BW/NOX/ BW DIP FICA/MICA RECALC RPT Biweekly 

PAY/R363825Z/BW/NOX/ BW DIP EXCEPTION RPT Biweekly 

PAY/R363827A/BW/NOX/ 
BW TUITION REFUND OUT OF 
SYNC Biweekly 

PAY/R363828A/BW/NOX/ 
BW EXECUTIVE BENEFITS 
ANNUAL V Biweekly 

PAY/R363828A/BW/NOX/ 
BW EXECUTIVE BENEFITS 
ANNUAL V Biweekly 

PAY/R363828B/BW/NOX/ 
BW EXECUTIVE BENEFITS 
ANNUAL V Biweekly 

PAY/R363828B/BW/NOX/ 
BW EXECUTIVE BENEFITS 
ANNUAL V Biweekly 

PAY/R363828C/BW/NOX/ 
BW EXECUTIVE BENEFITS 
REGISTER Biweekly 

PAY/R363828C/BW/NOX/ 
BW EXECUTIVE BENEFITS 
REGISTER Biweekly 

PAY/R363828D/BW/NOX/ 
BW EXECUTIVE BENEFITS MA 
REGIS Biweekly 

PAY/R363828D/BW/NOX/ 
BW EXECUTIVE BENEFITS MA 
REGIS Biweekly 

PAY/R363828E/BW/NOX/ 
BW EXECUTIVE BENEFITS MA 
REGIS Biweekly 
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PAY/R363828E/BW/NOX/ 
BW EXECUTIVE BENEFITS MA 
REGIS Biweekly 

PAY/R363828F/BW/NOX/ 
BW EXECUTIVE BENEFITS MA 
REGIS Biweekly 

PAY/R363828F/BW/NOX/ 
BW EXECUTIVE BENEFITS MA 
REGIS Biweekly 

PAY/R363828G/BW/NOX/ 
BW EXECS WITH PARKING 
DEDUCTIO Biweekly 

PAY/R363828G/BW/NOX/ 
BW EXECS WITH PARKING 
DEDUCTIO Biweekly 

PAY/R363828H/BW/NOX/ 
BW EXECUTIVE STATUS CHANGE 
REP Biweekly 

PAY/R363828H/BW/NOX/ 
BW EXECUTIVE STATUS CHANGE 
REP Biweekly 

PAY/R363828I/BW/NOX/ 
BW EXECS WITH MONEY ADJ 
AND NO Biweekly 

PAY/R363828I/BW/NOX/ 
BW EXECS WITH MONEY ADJ 
AND NO Biweekly 

PAY/R363839A/BW/NOX/ 
BW EMPLOYEE OVERPAYMENT 
NOTICE Biweekly 

PAY/R363839B/BW/NOX/ 
BW UNION OVERPAYMENT 
NOTICES Biweekly 

PAY/R363839D/BW/NOX/ 
BW EMPLOYEES WITH ACTIVE 
OVERP Biweekly 

PAY/R363841A/BW/NOX/ 
FICA WAGE YTD <> MEDICARE 
WAGE Biweekly 

PAY/R363850A/BW/NOX/ 
BW PSOFT PAYBLE TIME TO 
LEGACY Biweekly 

PAY/R363850B/BW/NOX/ BW PSOFT PAYBLE TIME REPORT Biweekly 

PAY/R363851A/BW/NOX/ 
BW PSOFT SCHED HRS TO 
LEGACY Biweekly 

PAY/R363851B/BW/NOX/ BW PSOFT SCHED HRS REPORT Biweekly 

PAY/R363851C/BW/NOX/ BW PSOFT SCHED HRS REPORT Biweekly 

PAY/R363852A/BW/NOX/ 
BW PSOFT DEFAULT ALIAS 
DISPLAY Biweekly 

PAY/R363852B/BW/NOX/ BW PSOFT ALIAS REPORT Biweekly 

PAY/R363855A/BW/NOX/ 
BW PAYROLL/PSOFT ALIAS 
DISPLAY Biweekly 

PAY/R363855B/BW/NOX/ 
BW PAYROLL/PSOFT ALIAS 
SUMMARY Biweekly 

PAY/R363856A/BW/NOX/ 
BW PAYROLL/PSOFT SCHED 
DISPLAY Biweekly 

PAY/R363856B/BW/NOX/ 
BW PAYROLL/PSOFT SCHED 
SUMMARY Biweekly 

PAY/R363857A/BW/NOX/ 
BW PAYROLL/PSOFT PAYBLE 
DISPLY Biweekly 

PAY/R363857B/BW/NOX/ BW PAYROLL/PSOFT PYBLE Biweekly 
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SUMMARY 

PAY/R363859A/BW/NOX/ 
BW PAYROLL/MDFR PAYABLE 
TIME L Biweekly 

PAY/R363859B/BW/NOX/ 
BW PAYROLL/MDFR PAYABLE 
TIME L Biweekly 

PAY/R363860A/BW/NOX/ 
BW PAYBD860 NEW HIRE 
DISPLAYS Biweekly 

PAY/R363863A/BW/NOX/ 
BW PAYOD863 HPAR EMPLOYEE 
DATA Biweekly 

PAY/R363865A/BW/NOX/ 
BW PAYOD863 7400 EMPLOYEE 
DATA Biweekly 

PAY/R363868A/BW/NOX/ 
BW PAYROLL/PSOFT PAID HRS 
DSPL Biweekly 

PAY/R363868B/BW/NOX/ 
BW PAYROLL/PSOFT PAID HRS 
SUMM Biweekly 

PAY/R363869A/BW/NOX/ 
BW PAYBD869 HPAR EXTRACT 
FILE Biweekly 

PAY/R363885A/BW/NOX/ DEPENDENT RESOLVED REPORT Biweekly 

PAY/R363885B/BW/NOX/ 
DEPENDENT UNRESOLVED 
REPORT Biweekly 

PAY/R363885C/BW/NOX/ 
EMPL/DEPD DISCREPANCY 
REPORT Biweekly 

PAY/R363885D/BW/NOX/ 
EMPLS W/ASSIGNED DEPENDENT 
SSN Biweekly 

PAY/R363885E/BW/NOX/ DEPD MEDICAL ELIGIBLE Biweekly 

PAY/R363885F/BW/NOX/ 
BW EMPL/DEPD MEDICAL 
DISCREPAN Biweekly 

PAY/R363917A/BW/NOX/ PAY BW PEOPLESOFT GL INTERF Biweekly 

PAY/R363917B/BW/NOX/ 
BW PAY BW PEOPLESOFT GL 5% 
REC Biweekly 

PAY/R364020B/MO/DOC/ MLY FRS RETIREMENT REPORT Monthly 

PAY/R364020C/MO/DOC/ MLY FRS CONTROL SUMMARY Monthly 

PAY/R364020D/MO/DOC/ 
MLY FRS CONTRIBUTION 
ERRORS Monthly 

PAY/R364020F/MO/NOX/ 
MLY FRS RET INCLD ALL RET 
PLAN Monthly 

PAY/R364020I/MO/NOX/ 
ANNUITY PROG-SENIOR MGMT-
ICMA Monthly 

PAY/R364020J/MO/DOC/ 
MLY WASAD FRS RETIREMENT 
RPT Monthly 

PAY/R364020K/MO/DOC/ 
MLY WASAD FRS CONTROL 
SUMMARY Monthly 

PAY/R364020M/MO/DOC/ 
MLY WASAD FRS CONTRIBUTION 
ERR Monthly 

PAY/R364020N/MO/NOX/ 
MO FRS STATE FILE 
TRANSACTION Monthly 
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PAY/R364020O/MO/NOX/ MO FRS CONTRIBUTION DETAILS Monthly 

PAY/R364020P/MO/NOX/ 
MO FRS SAMPLES FOR FINANCE 
REC Monthly 

PAY/R364040A/MO/NOX/ MO HOURLY RPT BY DEPT/DIV Monthly 

PAY/R364050A/MO/NOX/ MO EEOC MONTHLY LIST Monthly 

PAY/R364050B/MO/NOX/ 
MO EEOC EMPLOYMENT 
ACTIVITY E1 Monthly 

PAY/R364104A/MO/NOX/ 
BW REGULAR PAYROLL 
ACCOUNT BAN Monthly 

PAY/R364104B/BW/NOX/ 
BW REGULAR PAYROLL 
ACCOUNT BAN Biweekly 

PAY/R364104E/MO/NOX/ 
BW EMERGENCY PAYROLL 
ACCOUNT B Monthly 

PAY/R364104F/BW/NOX/ 
BW EMERGENCY PAYROLL 
ACCOUNT B Biweekly 

PAY/R364128A/MLY/DOC MO MLY FRS INVOICES Monthly 

PAY/R364129A/MO/NOX/ MO FRS INVOICES SAS Monthly 

PAY/R364200A/MO/NOX/ MO BENEFITS ENROLLMENT Monthly 

PAY/R364200B/MO/NOX/ MO MEDICAL ENROLLMENT Monthly 

PAY/R364200C/MO/NOX/ 
MO EMPS BENEFITS ELIGIBLE 
NEXT Monthly 

PAY/R364250A/MO/NOX/ 
MO DEPENDENTS AGE 25 THIS 
YEAR Monthly 

PAY/R364250B/MO/NOX/ 
MO DEPENDENTS AGE 26 OR 
OLDER Monthly 

PAY/R364250C/MO/NOX/ 
MO EMPLOYEES WITH DOM 
PART/OAC Monthly 

PAY/R364270A/MO/NOX/ 
MO FRS ADJ TO FAMIS 
INTERFACE Monthly 

PAY/R364270B/MO/NOX/ 
MO FRS ADJ TRANSACTION 
TOTALS Monthly 

PAY/R364270C/MO/NOX/ 
MO FRS ADJ DISTR SYSTEM 
MATCH/ Monthly 

PAY/R364270D/MO/NOX/ 
MO FRS ADJ INTERFACE 
SUMMARY - Monthly 

PAY/R364270E/MO/NOX/ 
MO FRS ADJ INTERF SUMM 
EXCEPTI Monthly 

PAY/R364270F/MO/NOX/ 
MO FRS ADJ INTERFACE 
SUMMARY - Monthly 

PAY/R364270G/MO/NOX/ MO FRS ADJ INVALID FUND Monthly 

PAY/R364270H/MO/DOC/ 
MO FRS ADJ DISTRIBUTION BY 
RPT Monthly 

PAY/R364270I/MO/NOX/ 
MO FRS ADJ AMOUNT & 
SUBSIDIARI Monthly 

PAY/R364270J/MO/DOC/ 
MO DEPT. FRS ADJ DIST. 
SUMMARY Monthly 
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PAY/R364600A/BW/NOX/ MO TABLE LISTING REPORT Biweekly 

PAY/R364710A/MO/NOX/ 
MO WASAD ACCRUED LEAVE 
PAY LIA Monthly 

PAY/R364811A/MO/NOX/ 
MO FRS ADJ EXT EXCEPTION 
RPT Monthly 

PAY/R364811B/MO/NOX/ MO FRS ADJ PURGE EXCEPT RPT Monthly 

PAY/R364811C/MO/NOX/ MO FRSA EXTRACT Monthly 

PAY/R364811E/MO/NOX/ 
MLY FPDA EXTR TTLS BY 
DDL/SSN Monthly 

PAY/R364811F/MO/NOX/ 
MLY FPDA EXTR TTLS BY 
SSN/DDL Monthly 

PAY/R364811G/MO/NOX/ 
MLY FRS REPORTING FOR 
TERMINAT Monthly 

PAY/R364813A/MO/NOX/ 
MO FRS ADJ FAMIS 
TRANSACTION D Monthly 

PAY/R364813B/MO/NOX/ 
MO FRS ADJ FAMIS 
TRANSACTION S Monthly 

PAY/R364814A/MO/NOX/ 
MO VACATION ADVANCE FRS 
CONTRI Monthly 

PAY/R364814B/MO/NOX/ 
MO VACATION ADVANCE FRS 
CONTRI Monthly 

PAY/R364814C/MO/NOX/ MO DROP FRS CONTRIBUTION Monthly 

PAY/R364814D/MO/NOX/ 
MO FRS FAMIS INTERFACE 
RECON Monthly 

PAY/R364925A/MO/NOX/ 
MO EMPLOYEE DISABILITY 
LEAVE P Monthly 

PAY/R365020A/QT/NOX/ 
CNTY WIDE EMP PROTECTED 
CLASS Quarterly 

PAY/R365020B/QT/NOX/ 
COUNTY WIDE OCC/PROTECTED 
CLAS Quarterly 

PAY/R365030B/QT/NOX/ 
UNEMPLOYMENT NEG GROSS 
REPORT Quarterly 

PAY/R365030C/QT/NOX/ 
UNEMPLOYMENT UCT6 SUMM 
REPORT Quarterly 

PAY/R365030D/QT/NOX/ 
UNEMPLOYMENT DETAIL 
REPORT Quarterly 

PAY/R365150A/QT/NOX/ 
QT FBMC HEALTH SPENDING 
ACCOUN Quarterly 

PAY/R365210A/QT/DOC/ QUARTERLY OVERTIME REPORT Quarterly 

PAY/R365220E/QT/NOX/ QT EEOC SURVEY DETAILS Quarterly 

PAY/R365220G/QT/NOX/ 
QT EEOC SURVEY DEPARTMENT 
TOTA Quarterly 

PAY/R365300A/QT/NOX/ MILITARY LEAVE REPORT Quarterly 

PAY/R365720B/QT/NOX/ ACCRUED LEAVE LIABILITY RPT Quarterly 

PAY/R365920A/QT/NOX/ 
QT COUNTY PAY EXCEPTIONS BY 
DE Quarterly 
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PAY/R365921A/QT/NOX/ 
QT COUNTY PAY EXCEPTIONS BY 
BA Quarterly 

PAY/R366772A/OR/NOX/ 
OFFCYCLE VOUCHER LOAD 
TRANS On Request 

PAY/R366772B/OR/NOX/ 
OFFCYCLE VOUCHER 
EXCEPTION RPT On Request 

PAY/R367012A/YR/DOC/ EOY YTDU UPDATE REPORT Yearly 

PAY/R367070A/YR/NOX/ 
YEARLY PAYROLL BALANCE 
SHEET Yearly 

PAY/R367070B/YR/DOC/ 
YEARLY PAYROLL CALCULATION 
RPT Yearly 

PAY/R367100A/YR/NOX/ 
YR PAYBA774 - SYSOUT 
DISPLAYS Yearly 

PAY/R367100B/YR/NOX/ 
YR PAYBA775 - SYSOUT 
DISPLAYS Yearly 

PAY/R367100G/YR/NOX/ 
WITHHOLDING STATEMENT 
STATISTI Yearly 

PAY/R367100H/YR/NOX/ 
EIC, DEF COMP, DEP.CARE, 
FRNGE Yearly 

PAY/R367100J/YR/NOX/ 
EOY NEGATIVE EARNINGS 
REPORT Yearly 

PAY/R367100K/YR/DOC/ 
CHECKS/DIRECT DEPOSIT BY CK 
NO Yearly 

PAY/R367100L/YR/DOC/ 
YR WITHOLD STATEMENT STAT 
NEW Yearly 

PAY/R367110A/YR/NOX/ 
YR PAYROLL TO FAMIS 
INTERFACE Yearly 

PAY/R367110B/YR/NOX/ YR EXCEPTION REPORT Yearly 

PAY/R367110D/YR/NOX/ YR PAY FAMIS EE DEDS TAKEN Yearly 

PAY/R367110E/YR/NOX/ 
YR PAY FAMIS COUNTY DEDS 
TKN Yearly 

PAY/R367115A/YR/DOC/ 
EOY L50K PREMIUM ADJS 
REPORT Yearly 

PAY/R367115B/YR/DOC/ 
EOY L50K PREM ADJS DETAIL 
RPT Yearly 

PAY/R367115C/YR/DOC/ 
EOY W2 PROCESS DROP 
REPORT Yearly 

PAY/R367116A/YR/NOX/ 
YR W2 HEALTHCARE COST 
DETAILS Yearly 

PAY/R367116B/YR/NOX/ 
YR W2 HEALTHCARE COST 
EXCEPTIO Yearly 

PAY/R367122A/YR/NOX/ W2 EXCEPTIONS REPORT Yearly 

PAY/R367122B/YR/NOX/ 
W2 EXECUTIVE BENEFITS 
REPORT Yearly 

PAY/R367122C/YR/NOX/ 
W2 INSURANCE OVER 50K 
REPORT Yearly 

PAY/R367122D/YR/NOX/ FEDERAL W2 MAGNETIC TAPE Yearly 
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PAY/R367122E/YR/NOX/ 
W2 CONTROL TOTAL BALANC 
FOR YR Yearly 

PAY/R367122F/YR/NOX/ W2 WITHHOLDING STATISTICS Yearly 

PAY/R367123A/YR/AFP/ 
YR W2 WAGE AND TAX 
STATEMENT Yearly 

PAY/R367123B/YR/DOC/ YR W2 SEQUENCE REPORT Yearly 

PAY/R367125J/YR/NOX/ 
PAYROLL CHECKS BY CHECK 
NUMBER Yearly 

PAY/R367130A/YR/DOC/ YEARLY DEDUCTION REGISTER Yearly 

PAY/R367130C/YR/DOC/ YEARLY DEDUCTION REGISTER Yearly 

PAY/R367260A/YR/DOC/ 
EOY EXEC BENEFITS ROLLOVER 
RPT Yearly 

PAY/R367260B/YR/DOC/ 
EBEN FUTURE VAL LISTING BY 
SSN Yearly 

PAY/R367260C/YR/DOC/ EBEN FUTURE VAL LISTG E5 & E6 Yearly 

PAY/R367270A/YR/NOX/ 
LABOR DISTR SYSTEM 
MATCH/SPLIT Yearly 

PAY/R367270E/YR/NOX/ 
PAYROLL INTERF SUMMARY FOR 
PPE Yearly 

PAY/R367270F/YR/NOX/ 
PAY INTERF SUMM EXCEP FOR 
PPE Yearly 

PAY/R367270G/YR/NOX/ PAYROLL INTERFACE SUMMARY Yearly 

PAY/R367270H/YR/NOX/ PAYROLL INVALID FUND REPORT Yearly 

PAY/R367270K/YR/DOC/ 
LABOR DISTRIBUTION BY 
PPE/DDL Yearly 

PAY/R367270N/YR/NOX/ PAYROLL NET PAY AND SUBS Yearly 

PAY/R367270P/YR/DOC/ YR DEPT.LABOR DIST. SUMMARY Yearly 

PAY/R367312A/YR/NOX/ 
YR ANNUAL GOV EMPLOYMENT 
SURVE Yearly 

PAY/R367312B/YR/NOX/ 
YR ANNUAL GOV EMPLOYMENT 
SURVE Yearly 

PAY/R367415E/OR/DOC/ 
FBWK,CYTD,FYTD,FSUB FAMIS 
TTLS On Request 

PAY/R367600A/YR/NOX/ 
YR SAVINGS BONDS ACCOUNTS 
YTD Yearly 

PAY/R367600C/YR/NOX/ 
YR CANCELLED BONDS YEAR 
END DE Yearly 

PAY/R367600D/YR/NOX/ 
YR CANCELLED BONDS WITH 
REMAIN Yearly 

PAY/R367610A/YR/NOX/ 
YR SAVINGS BONDS ACCOUNTS 
YTD Yearly 

PAY/R367610C/YR/NOX/ 
YR CANCELLED BONDS YEAR 
END DE Yearly 

PAY/R367610D/YR/NOX/ 
YR CANCELLED BONDS WITH 
REMAIN Yearly 
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ATTACHMENT G - REPORTS AND QUERIES 
 

PAY/R367710A/YR/NOX/ 
YR CONVERSION PROG FOR THE 
FIN Yearly 

PAY/R367750A/YR/NOX/ 
PAYMENTS FOR DECEASED 
EMPLOYEE Yearly 

PAY/R367771A/YR/NOX/ 
EMPLS W/ NEG VALUES IN YTD 
REC Yearly 

PAY/R367771D/YR/NOX/ 
NEGATIVE YTD RPT BY MSG 
FIELD Yearly 

PAY/R367810A/YR/NOX/ 
YR SUPP SALARY FORECAST 
WAGE S Yearly 

PAY/R367810B/YR/NOX/ 
YR SUPPL SALARY FORECAST 
SUMMA Yearly 

PAY/R367850A/YR/NOX/ YR TABLE OF ORG. ROLLOVER Yearly 

PAY/R367850B/YR/NOX/ 
YR EMPL CHANGE BUDGET 
STATUS Yearly 

PAY/R367896A/YR/NOX/ 
YR MEDICAL MASS CHANGE 
INSYNC Yearly 

PAY/R367896B/YR/NOX/ 
YR MEDICAL MASS CHANGE 
DEFAULT Yearly 

PAY/R368016A/YR/DOC/ 
YR SUMM OF LVE USAGE(ALL 
DEPT) Yearly 

PAY/R368016B/YR/DOC/ YR SUMM OF LVE USAGE(CETA) Yearly 

PAY/R368016C/YR/DOC/ 
YR SUMM OF LVE 
USAGE(AVIATION) Yearly 

PAY/R368016D/YR/DOC/ YR SUMM OF LVE USAGE(HUD) Yearly 

PAY/R368016E/YR/DOC/ 
YR SUMM OF LVE 
USAGE(WASAD) Yearly 

PAY/R368016F/YR/DOC/ YR SUMM OF LVE USAGE(SW) Yearly 

PAY/R368016O/OR/DOC/ OR SUMM OF LVE USAGE(CETA) On Request 

PAY/R368110A/OR/NOX/ CHARITABLE LEAVE DONATIONS On Request 

PAY/R368111A/OR/NOX/ OR ADHOC PROD UPD REPORT On Request 

PAY/R368150A/OR/NOX/ 
OR EMPLOYEES WITH SPENDING 
ACC On Request 

PAY/R368160A/OR/DOC/ 
OR -EMP WITH DCOMP OVER 
LIMIT On Request 

PAY/R368173A/YR/NOX/ 
YR EOY DEPENDENT 
DISCREPANCY Yearly 

PAY/R368173B/YR/NOX/ YR EOY MEDICAL DISCREPANCY Yearly 

PAY/R368200A/OR/NOX/ OR EMPS ELIGIBLE FOR OPT LIFE On Request 

PAY/R368201A/OR/NOX/ 
OR OPT LIFE ANNUAL 
ENROLLMENT On Request 

PAY/R368202A/OR/NOX/ OR MASS CHG DISCREPANCY On Request 

PAY/R368202B/OR/NOX/ OR MASS CHANGE On Request 

PAY/R368202P/OR/DOC/ 
OR PPMAINT EMP MASS UPDATE 
RPT On Request 
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ATTACHMENT G - REPORTS AND QUERIES 
 

PAY/R368203A/OR/NOX/ 
SPECIAL MASS CHG 
DISCREPANCY On Request 

PAY/R368203B/OR/NOX/ SPECIAL MASS CHANGE On Request 

PAY/R368208A/OR/DOC/ NON-CNTY PW INELIGIBILITY CHK On Request 

PAY/R368208B/OR/DOC/ NON-CNTY ELIGIBILE PW RPT On Request 

PAY/R368208C/OR/DOC/ CNTY ELIGIBILE PW RPT On Request 

PAY/R368208D/OR/DOC/ CNTY PW INELIGIBILITY CHK RPT On Request 

PAY/R368210A/OR/DOC/ 
POLL WORKERS TRANSACTION 
RPT On Request 

PAY/R368210B/OR/DOC/ 
POLL WORKERS ADVISORY 
REPORT On Request 

PAY/R368211A/OR/DOC/ PW PAYROLL CALC DETAILS RPT On Request 

PAY/R368211B/OR/DOC/ 
PW PAYROLL CALC EXCEPTION 
RPT On Request 

PAY/R368211C/OR/DOC/ 
PW PAYROLL CURR & YTD 
EARNINGS On Request 

PAY/R368211D/OR/DOC/ 
PW CHECK LISTING BY CHECK 
NUM On Request 

PAY/R368211E/OR/DOC/ 
PW CHECK LISTING BY EMP 
NAME On Request 

PAY/R368211F/OR/DOC/ 
PW MONEY ADJ REGISTER 
REPORT On Request 

PAY/R368211G/OR/DOC/ 
PW MONEY ADJ REGISTER 
SUMMARY On Request 

PAY/R368211H/OR/DOC/ OR POLL WORKER PAY KIND REG On Request 

PAY/R368212A/OR/DOC/ 
POSTED ELECTION MONEY ADJS 
RPT On Request 

PAY/R368212B/OR/DOC/ 
REJECTED ELECTIONS MONEY 
ADJS On Request 

PAY/R368240A/OR/NOX/ 
OR DISABILITY NEW ENROLLEES 
FI On Request 

PAY/R368241A/OR/NOX/ OR DISABILITY CANCELLATIONS On Request 

PAY/R368270A/OR/NOX/ 
OR LEAVE DONATION LISTING 
REPO On Request 

PAY/R368270B/OR/DOC/ 
OR LEAVE DONATION LABOR 
DISTRI On Request 

PAY/R368270C/OR/NOX/ 
OR LEAVE DONATION FAMIS 
TRANSA On Request 

PAY/R368305A/OR/DOC/ 
OR MASS EMPLOYEE STATUS 
CHANGE On Request 

PAY/R368309A/OR/DOC/ 
OR DISASTER RELIEF DONATN 
CALC On Request 

PAY/R368310A/OR/AFP/ 
DISASTER RELIEF DONATN 
LETTER On Request 

PAY/R368406A/OR/NOX/ 
OR FRS PENDING ADJUSTMENTS 
RPT On Request 
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ATTACHMENT G - REPORTS AND QUERIES 
 

PAY/R368406B/OR/NOX/ 
OR RELEASED ADJUSTMENTS 
RPT On Request 

PAY/R368408A/OR/NOX/ OR FRS COMPILANCE REPORT On Request 

PAY/R368408B/OR/NOX/ 
OR FRS QUESTIONABLE COMPLY 
- A On Request 

PAY/R368408C/OR/NOX/ 
OR FRS QUESTIONABLE COMPLY 
T On Request 

PAY/R368518A/OR/DOC/ OR RETRO COLA MA DETAILS On Request 

PAY/R368518B/OR/DOC/ OR RETRO COLA MA SUMMARY On Request 

PAY/R368671A/OR/NOX/ 
OR TWU ABSENTEEISM 
SUMMARY RPT On Request 

PAY/R368700D/OR/NOX/ 
SENIORITY SCORING BY OCCP 
CODE On Request 

PAY/R368755C/OR/NOX/ 
FINANCIAL DISCLOSURE DATE 
RPT On Request 

PAY/R368760D/OR/NOX/ 
PROMOTIONAL EXAM SCORING 
RPT On Request 

PAY/R368761D/OR/NOX/ OPEN COMPETITIVE REPORT On Request 

PAY/R368796A/OR/DOC/ 
OR PW WITH ONLY PWK 
PAYMENTS On Request 

PAY/R368796C/OR/DOC/ 
OR PW WITH VARIOUS PAY 
KINDS On Request 

PAY/R368796E/OR/DOC/ 
OR ALL EMPS WITH ATLEAST 1 
PWK On Request 

PAY/R368860A/OR/NOX/ OR NEW FISCAL YEAR T/O On Request 

PAY/R368880R/OR/NOX/ OR FUTURE PAYPLAN MAINT RPT On Request 

PAY/R368880U/OR/NOX/ OR PAYPLAN MAINT UPD RPT On Request 

PAY/R368886A/YR/DOC/ 
DEPENDENTS PENDING 
APPROVAL Yearly 

PAY/R368910A/YR/DOC/ YR DEPT SUMM LVE USAGE(ALL) Yearly 

PAY/R368910B/YR/DOC/ 
YR DEPT SUMM LVE 
USAGE(CETA) Yearly 

PAY/R368910C/YR/DOC/ 
YR DEPT SUMM LVE 
USAGE(AVIATN) Yearly 

PAY/R368910D/YR/DOC/ YR DEPT SUMM LVE USAGE(HUD) Yearly 

PAY/R368910E/YR/DOC/ 
YR DEPT SUMM LVE 
USAGE(WASAD) Yearly 

PAY/R368910F/YR/DOC/ YR DEPT SUMM LVE USAGE(SW) Yearly 

PAY/R368915A/YR/DOC/ 
YR RET/DROP LVE 
PAYMENTS(ALL) Yearly 

PAY/R368915B/YR/DOC/ 
YR RET/DROP LVE 
PAYMENTS(CETA) Yearly 

PAY/R368915C/YR/DOC/ 
YR RET/DROP LVE 
PYMNTS(AVIATN) Yearly 
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ATTACHMENT G - REPORTS AND QUERIES 
 

PAY/R368915D/YR/DOC/ 
YR RET/DROP LVE 
PAYMENTS(HUD) Yearly 

PAY/R368915E/YR/DOC/ 
YR RET/DROP LVE 
PYMNTS(WASAD) Yearly 

PAY/R368915F/YR/DOC/ YR RET/DROP LVE PYMNTS(SW) Yearly 

PAY/R368970E/OR/NOX/ OR EMPLOYEE OCL 9 WK RPT On Request 

PAY/R368999A/OR/NOX/ 
OR 5% INS RECOV MONEY ADJ 
LOAD On Request 

PAY/R921105A/DY/NOX/ 
DA PAYROLL/ORACLE MEDICAL 
EXAM Daily 

PAY/R921105B/DY/NOX/ 
DA PAYROLL/ORACLE MEDICAL 
EXAM Daily 
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ATTACHMENT H - WORKFLOWS 
 

The listing of sample workflows listed below is not meant to mean a complete 
listing. Additional workflows might be needed in the various areas according to the 
functional requirements listed in Attachment 1 of this solicitation. 

 

GENERAL (FAMIS)  

In FAMIS, Approval Paths (Workflows) are used for various types of documents, 
e.g. journal entries, deposits, etc. Following are the various types of Approval Paths 
currently used. 

 

Document Type Approval path based on document type and dollar threshold 
amount 

 

Initiating 
Department 

Approval path based on initiating department, document type 
and dollar threshold amount 

 

Affected 
Department 

Approval path based on affected department, document type 
and dollar threshold amount 

 

Subobject Type Approval path based on subobject (expense account), 
document type and dollar threshold amount 

 

   

PURCHASING AND ACCOUNTS PAYABLES (ADPICS)  

In ADPICS, Approval Paths (Workflows) are used for various types of documents, 
e.g. requisitions, blanket purchase orders, purchase orders, invoices, payment 
vouchers. Following are the various types of Approval Paths currently used. 

 

Document Type Approval path based on document type and dollar threshold 
amount 

 

Initiating 
Department 

Approval path based on initiating department, document type 
and dollar threshold amount 

 

Affected 
Department 

Approval path based on affected department, document type 
and dollar threshold amount 

 

Subobject Type Approval path based on subobject (expense account), 
document type and dollar threshold amount 

 

Commodity 
Code 

Approval path based on department, commodity, document 
type and dollar threshold amount 

 

   

OTHER  

 GL Structure Creation Workflow  

 Vendor Creation/Update Workflow  

 
 
 
 
 
 
 
 
 
 
 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

139 | P a g e   6 - 1 9 - 1 5  

 

 
 
 
 
 
ATTACHMENT I 
EXISTING FAMIS CHART OF ACCOUNTS STRUCTURE 
 
FAMIS TABLE MAINTENANCE & STRUCTURE: 

FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

FUND GROUP A classification 
into which fund 
types can be 
grouped. 

This is the highest level of the 
FAMIS fund structure. The 
fund group is a two 
alphanumeric character field. 
(i.e. CP=Capital Project 
Funds) 

 

FUND TYPE  
(02) 

A classification 
into which funds 
can be grouped.   

This is the next highest level in 
FAMIS fund structure.  The 
fund type is a two 
alphanumeric character field 
representing the parent fund.   
(i.e. GF = General Fund) 

“GF” for the general 
fund; Special revenue 
funds begin with “S”; 
Debt service funds 
begin with “D”; Capital 
Projects Funds begin 
with “C”; Permanent 
funds are “PF”; 
Enterprise funds that 
use FAMIS begin with 
“E”; “IS” for the Self-
insurance internal 
service fund.   

FUND 
(03) 

An independent 
fiscal and 
accounting entity 
with a self-
balancing set of 
accounts in 
which its assets, 
liabilities, 
revenues, 
expenditures and 
budget are 
recorded.   

A fund is composed of three 
alphanumeric characters 
fields.  The three characters 
are numbers related to the 
fund type.  (i.e. GF050 =  
General Fund/ Internal 
Service).    

-Three digit numerical  
 

SUBFUND 
(03) 

A fund can be 
broken down into 
subfunds, which 
have their own 
self-balancing 
set of accounts.  

This is a three alphanumeric 
character.   The subfund is 
joined to the fund type/fund.  
The first two characters 
represent the fund type, the 
next three characters are 

-Three digit numerical .  
Requires BCC 
authority. (i.e. 
resolution) 
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FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

related to the fund and the last 
three relate to the subfund 
level.  (i.e. CB/350/359 = Bond 
Administration)   

PROJECT 
(06) 
Level 1 Project 
Detail (06) 

Another set of 
self-balancing 
accounts that are 
independent.  
Usually used to 
account for costs 
of capital 
construction 
projects and 
other costs that 
need to be 
separately 
maintained.   

This is a twelve alphanumeric 
character field.  The first six 
are related to the project and 
the next six are related to the 
project detail.   

Project Structure:  
The first two characters 
signify the first two 
characters of the fund.  
Requires BCC 
authority. (i.e. 
resolution)  

GRANT 
(06) 
Level 1 Grants 
(02) 
Level 2 Grants 
(04)  

Grant codes are 
established for 
each grant 
reporting in the 
County’s 
Schedule of 
Federal and 
State Financial 
Assistance.  
Grants are set to 
meet accounting 
and reporting 
standards 
established by 
the Office of 
Management 
and Budget and 
the State of 
Florida.    

Grants consist of twelve 
alphanumeric characters.  In 
general, the first two 
characters are the prefix 
related to the department.  
The lower lever grant detail 
can be up to six characters.   

Grant Structure: 
Sample Transit (MDTA 
Grant) 
MT3002 – highest 
grant level 
MT300212 – lower 
level 1 
MT3002122403 – 
lower level 2 
Grant Type:  
1 = capital projects 
2 = federal grants 
3 = state grants 
4 = federal pass 
through grants 
5 = state pass through 
grants 
6 = non-profit grants 
7 = local grants 
Requires BCC 
authority. (i.e. 
resolution) 

FUNCTION 
(03) 
 
 
 
 

A three –
character code 
used by the 
County to meet 
its annual 
reporting 
requirements to 

The three-character codes roll 
into two-character codes that 
represent the level of detail at 
which expenditures are 
summarized. (i.e. 522 = Public 
Safety – Fire Control) 
Every expenditure index code 

Function Categories:  
51 – General 
Government Service 
52 – Public Safety 
53 – Physical 
Environment 
54 – Transportation 
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FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

the State of 
Florida Annual 
Local 
Government 
Financial Report.     

is required to have a function 
code. Revenue index codes 
also require a function code, 
usually the same as the 
function code used by the 
department generating the 
revenue. 
   
 

55 – Economic 
Environment 
56 – Human Services 
57 – Culture and 
Recreation 
58 – Other 
60-70 Court-related 
expenditures.    
Within these State 
defined function 
categories, there are 
lower level defined.   

PROGRAM 
(16) 
(8 Levels of 2 
digits) 

Program codes 
are used to 
produce 
managerial 
reports on a 
unified, 
countywide 
basis.  Also, they 
are used to track 
expenditures by 
budget 
categories.   

The first two characters 
denote the program categories 
(i.e. TR = Transportation).  
The second two characters 
relate to the dept.  The 
remaining 12 characters are 
for the use of the departments 
to account for different 
activities within the first 
program level.   

Program Categories 
(level 1) 
PF: Policy Formulation 
PP: Protection of 
People and Property 
TR: Transportation 
CR: Culture and 
Recreation 
PE: Physical 
Environment 
HH: Health and Human 
Services 
GG: General 
Government 
IS: Internal Support 

ORGANIZATION 
CODE 
(16 levels) 

Organization 
codes are used 
to produce 
reports at the 
various levels of 
the 
organizational 
structure 

Indicates the department in 
the County.  It contains eight 
alphanumeric characters.  The 
first two characters are 
alphanumeric characters for 
the department. Each set of 
two characters of the 
remaining characters indicate: 
Division, Section, Service, 
Activity, and SubActivity.       

FAMIS structure 
requires a Yes/No 
answer be given to the 
question “Lower Level 
Required”. This is to 
ensure that all 
transactions are posted 
to the lowest level of an 
organization, generally 
the Section Level. All 
Index Codes must 
have the lowest level of 
the organization 
embedded in it. 
                                              

INDEX CODE 
(12) 

Variable-length 
numbering 
schemes that 
represent a 

Index codes in FAMIS can be 
up to 12 alphanumeric 
characters.  The first two are 
the department prefix.  The 

Index Codes 
classification: 
1. Revenue – the third 
character is always an 
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FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

unique 
combination of 
accounting 
classification 
structure 
elements.  Fund 
type, fund, 
subfund, 
organization, 
project, grant, 
program, 
function, 
usercode, are 
embedded into 
the code.   

remaining characters are all at 
the discretion of the 
department.   
Index codes require the use of 
subobject codes to properly 
classify revenues and 
expenditures.   
Every expenditure index code 
is required to have a function 
code.  Revenue index codes 
also require a function code, 
usually the same as the 
function code used by the 
department generating the 
revenue.   

“R” for revenue.  For 
example, CLRxxxxxx is 
a rev. ic for Clerk of 
Courts.   
2.  Expenditure – 
doesn’t have a unique 
third letter but must 
have the dept. prefix.  
3.  Balance Sheet – 
Finance builds and 
maintains balance 
sheet index codes.  
They usually start with 
a “B” followed with the 
fund number and 
subfund number (i.e. 
B6006001, Fund 600, 
subfund 601).  4.  
Capital project 
transactions are used 
to account for capital 
project funds 
transactions.  Will start 
with “CP” 

GENERAL 
LEDGER 
ACCOUNT 
(03) 
 
 
 
 
 
 

Set of accounts 
used to track 
financial activity 
on the trial 
balance.  Set in 
accordance to 
GAAP/GASB.   

Consist of a 3-character 
account code and a 40-
character title.   
Each GL account is assigned 
a Class and a Category.   

GL Structure: 
Class: Identifies the 
G/L accounts within the 
categories.                     
                                                                                                   
The County’s Class 
Structure for its 
Balance Sheet 
Accounts corresponds 
to its Comprehensive 
Annual Financial 
Report (CAFR)  
(i.e. GL Class 02 is 
titled “Cash and Cash 
Equivalents”) 
 
GL Category: 
10: Asset Accounts 
20: Liability Accounts 
30: Equity Accounts 
40: Operating Accounts 
50: Budgetary 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

143 | P a g e   6 - 1 9 - 1 5  

 

FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

Accounts 
99: Other Accounts 
 
Groupings: 
101 – 199 Assets 
200 – 299 Liabilities 
300 – 399 Equity  
401 – 551 Budgetary & 
Operating 
 

SUBSIDIARY 
ACCOUNT 
(06) 

Set of accounts 
used to support 
certain GL 
accounts like 
A/R, Due to/Due 
from etc. 

These 6 alpha numeric code 
support the balances of certain 
GL accounts.  In general, 
subsidiary accounts will be 
established for GL accounts 
for which there is no other file 
support.   

The first two characters 
define the department 
the subsidiary is 
related to. (i.e. G/L 104 
Petty Cash will have a 
subsidiary: FN0011 
(Finance subsidiary).  
 

TREASURER’S 
ACCOUNT 
(06) 

Used to account 
for the equity 
each fund has in 
the County’s 
Bank Accounts. 

The Treasurer’s Group of 
Accounts consists of up to 6-
character account code and a 
40-character title.  Treasurer’s 
accounts identify bank 
accounts; check writing 
activity, payroll activity, bank 
adjustments control, and input 
control clearing accounts used 
for posting financial 
transactions.   

The Treasurer’s Group 
of Accounts lists all of 
the County’s bank 
accounts i.e. Payroll, 
General Operating, 
Special Services etc. 
and the equity each 
fund has in these 
accounts. 
The bank accounts are 
3 numeric characters 
and the equity 
accounts are 6 alpha 
numeric characters. 
The equity accounts 
contain the fund type 
and fund number in the 
account number i.e. 
7CB361- This would be 
the equity account for 
Capital Bond fund type 
and fund 361. 
 

CHARACTER 
(02) 

Hierarchy into 
which all 
expenditures and 
revenues are 
classified.   

The highest level of summary 
for revenue and expenditure 
transactions.   
(2 character alphanumeric 
field).   

Examples: 
Character R1:  Ad 
Valorem Taxes 
Character: 01 – 
Personnel Services 
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FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

The County’s 
revenues and 
expenditures 
object structure 
follows the State 
of Florida Chart 
of Accounts. The 
character 
combines 
multiple objects. 

 
If the character is 
related to revenue, it 
will have an “R” as the 
first character field.  If 
is an expenditure, it will 
start with numbers.   
  

OBJECT 
(03) 

Hierarchy into 
which all 
expenditures and 
revenues are 
classified.   
The object 
combines 
multiple 
subobjects and 
follows the State 
of Florida Chart 
of Accounts 

The object is a three digit 
numeric code that further 
classifies 
revenues/expenditures within 
a character. 

Revenue Object – 
follows FL State’s 
Revenue Accounts.  
(Example, R1 311 Ad 
Valorem Taxes)  
Expenditure Object – 
Generally it uses the 
first digit of the 2 digit 
character structure, 
plus another 3 digits.   

SUBOBJECT 
(05) 
 

Hierarchy into 
which all 
expenditures and 
revenues are 
classified.  This 
is the lowest 
level a revenue 
or expenditure is 
classified in the 
County and 
follows the State 
of Florida Chart 
of Accounts 

The lowest level and most 
descriptive for the particular 
revenue and expenditure.  
Subobject codes roll up to the 
object level.  All FAMIS 
revenue and expenditure 
transactions must be 
processed with a subobject 
code.     
   

-Five digit numeric field 
for expenditures.  The 
first three match the 
County’s expenditure 
object.  The next two is 
a specific sequence 
used to identify the 
expenditure subobject 
code.   
  
-The letter R in the first 
position for revenue 
codes, plus 5 digits.  
The first three 
characters are the 
Revenue object code.  
The last two are taken 
directly from the State’s 
Revenue accounts.   

ALTERNATE 
OBJECT 
(06) 
 

Another 
reporting 
structure for 
expenditures and 
revenues 

It is used for expenditures 
classification in accordance 
with Ordinance #07-45, and 
revenue classification for the 
State of Florida 

Three additional levels 
classified as part of the 
subobject 
classification. 
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FIELD (Length) DEFINITION DESCRIPTION COUNTY USAGE 

running in 
parallel to the 
subobject 
structure.  

USER CODE 
(08) 

Another set of 
self-balancing 
accounts that are 
independent.  
Usually used to 
account for 
FEMA related 
costs and track 
departmental 
work orders.   

This is an eight digit 
alphanumeric character field.  
Only one level. 

User code is created 
for each FEMA Project 
Worksheet (disaster 
activity report). The first 
letter identifies the 
hurricane, the next two 
define the department 
and rest is in numerical 
sequence. Parks uses 
the user code for 
service workorders.   
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ATTACHMENT J 
FAMIS SAMPLE FUNDING STRUCTURE 
 
PERFORMING ARTS CENTER (PAC) STRUCTURE 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fund Structure 
Fund Type: CB - Capital Bond Projects 
Fund: 360 – Special Obligation Bonds 
Subfund: 008 - Bond Series 96 
Subfund: 009 - Bond Series 97 
Subfund: 013 - CDT Financing 
 
Fund Type: CO – Other Capital Projects 
Fund: 310 – Capital Outlay 
Subfund: 315 - Capital Outlay Grants 
Subfund: 317 - Private Donations 
Subfund: 318 - City of Miami Beach Donations 
Subfund: 319 - PAC Share 2/3 CDT 
Subfund: 320 – CDT PAC Subsidy  
 
All levels of Fund Structure can be viewed on FAMIS screen 6400 – Trial Balance Inquiry (cash, 
receivables, fund balance, etc.) and screen 6750 – Fund Summary Inquiry (budget, revenues, 
expenditures and encumbrances). 
 
Departmental Structure 
Dept. CU – Cultural Affairs 
Div. CU30 – Cultural Affairs – Major Construction 
 
All organization levels can be viewed on FAMIS Screen 6450 – Organization Summary (budget 
revenues, expenditures and encumbrances). 
 

Fund Type – CO 

Fund - 310 

Subfund 317 – Private Donations 

Subfund 318 – City of Miami 

Beach Donations 

Subfund 319 – Pack Share 2/3 

CDT 

Subfund 320 – CDT PAC 

Subsidy 

 

Department CU 

Fund Type – CO 

Fund - 310 

Subfund 315 – Grants 

CU PAC 

Grants 
Other 

Grants 
Project 368017 

PAC Construction 

Fund Type – CB 

Fund - 360 

Subfund 008 – Bonds Series 

96 

Subfund 009 – Bonds Series 

97 

Subfund 013 – CDT 

Financing 

 

Department CU 
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Project Structure 
Project: 368017 – PAC Construction 
 
The project structure is variable and can be accessed by all Departments/Funds. All levels of 
project structure can be viewed on FAMIS Screen 6420 – Project Trial Balance Inquiry (cash, 
receivables, Fund Balance, etc.) and screen 6200 Project Summary Inquiry (budget revenues, 
expenditures and encumbrances). 
 
 
Grant Structure 
Grants: CPCUXX – PAC Grants 
 
The grant structure is variable and can be accessed by all Departments/Funds. All levels of 
grant structure can be viewed on FAMIS Screen 6410 – Grant Trial Balance Inquiry (cash, 
receivables, Fund Balance, etc.) and screen 6220 Grant Summary Inquiry (budget revenues, 
expenditures and encumbrances). 
 

 
 
Program Structure 
CRCUFI –  Imp CIP 
CRCUFN – New CIP 
 
The program structure will capture all expenditures regardless of the subfund (funding) is spent 
on. All levels of program structure can be viewed on FAMIS screen 6550 – Program Summary 
Inquiry. 
 
Index Code Structure 
The index code structure will tie all above structures and is the lowest level where the revenue 
and expenditure transaction is recorded.  
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ATTACHMENT K 
PROJECT PHASES 
 
PROJECT WORK ORDER TASK CODE ACTIVITY/TASK DEFAULT VALUES 

TRADE DURATION 

(DAYS) 

SR PROJECT 

ADMINISTRATION 

        

    PROJ ADMIN 01 CIIS DATABASE 
MONITORING 

* 1 

    PROJ ADMIN 02 INVOICE AND 
PAYMENT 
PROCESSING 

ADMIN SPEC 
PROJ 

1 

    PROJ ADMIN 03 OUTSOURCED 
TASK 
OVERSIGHT 

* 1 

PHASE 01 SCOPE 
DEVELOPMENT 

      30 

    PROJ PHASE 01 - 
01 

KICK-OFF 
MEETING 

* 7 

    PROJ PHASE 01 - 
02 

DEVELOP 
SCOPE OF 
WORK 

* 14 

    PROJ PHASE 01 - 

03 

GENERATE  

SCOPE 
DOCUMENT 

* 7 

    PROJ PHASE 01 - 

04 

STAKEHOLDER 

APPROVAL OF 
SCOPE 

* 7 

PHASE 02 ESTIMATE/ 
EVALUATION 

      60 

    PROJ PHASE 02 - 

01 

DEVELOP 

ESTIMATE - AES 

AES MANAGER 21 

    PROJ PHASE 02 - 

02 

DEVELOP 

ESTIMATE - CMS 

CMS MANAGER 21 

    PROJ PHASE 02 - 

03 

DEVELOP 

ESTIMATE - DSS 

DSS MANAGER 21 

    PROJ PHASE 02 - 

04 

DEVELOP 

ESTIMATE - RSS 

RSS MANAGER 21 

    PROJ PHASE 02 - 

05 

DEVELOP 

ESTIMATE - SP 
PROJ 

SPEC PROJ 

MNGR 

21 
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    PROJ PHASE 02 - 

06 

DEVELOP 

ESTIMATE - 
CONTRACTS 

CONTRACT 

MNGR 

2 

    PROJ PHASE 02 - 
07 

DEVELOP 
ESTIMATE - 
GRAPHICS 

GRAPHICS 
MNGR 

21 

    PROJ PHASE 02 - 
08 

COMPILE TOTAL 
ESTIMATE 

* 7 

    PROJ PHASE 02 - 
09 

DIRECTOR 
APPROVAL 

DCS DIRECTOR 2 

    PROJ PHASE 02 - 
10 

CUSTOMER 
APPROVAL 

* 30 

    PROJ PHASE 02 - 
11 

OCI/GOB 
APPROVAL 

* 30 

    PROJ PHASE 02 - 
12 

OSBM 
APPROVAL 

* 30 

PHASE 03 PLANNING       360 

    PROJ PHASE 03 - 

01 

DEVELOP 

SCHEDULE - 
AES 

AES MANAGER 7 

    PROJ PHASE 03 - 

02 

DEVELOP 

SCHEDULE - 
CMS 

CMS MANAGER 7 

    PROJ PHASE 03 - 
03 

DEVELOP 
SCHEDULE - 
DSS 

DSS MANAGER 7 

    PROJ PHASE 03 - 
04 

DEVELOP 
SCHEDULE - 
RSS 

RSS MANAGER 7 

    PROJ PHASE 03 - 
05 

DEVELOP 
SCHEDULE - SP 
PROJ 

SPEC PROJ 
MNGR 

7 

    PROJ PHASE 03 - 

06 

DEVELOP 

SCHEDULE - 
CONTRACTS 

CONTRACT 

MNGR 

2 

    PROJ PHASE 03 - 
07 

DEVELOP 
SCHEDULE - 
GRAPHICS 

GRAPHICS 
MNGR 

7 

    PROJ PHASE 03 - 
08 

COMPILE TOTAL 
SCHEDULE 

* 7 

    PROJ PHASE 03 - 
09 

PROPERTY 
TOPOGRAPHIC 
AND BOUNDARY 
SURVEY 

* 30 

    PROJ PHASE 03 - 

10 

PROPERTY 

TESTING - 
ASBESTOS 
REPORT 

* 30 

    PROJ PHASE 03 - 
11 

PROPERTY 
TESTING - LEAD 
BASED PAINT 

* 30 

    PROJ PHASE 03 - 
12 

PROPERTY 
TESTING - 
RADON GAS  

* 30 
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    PROJ PHASE 03 - 

13 

PROPERTY 

TESTING - 
TERMITE 

* 30 

    PROJ PHASE 03 - 
14 

PROPERTY 
TESTING - SOIL 
BORING 

* 30 

    PROJ PHASE 03 - 
15 

PROPERTY 
TESTING - 
PERCOLATION 

* 30 

    PROJ PHASE 03 - 
16 

PROPERTY 
TESTING - 
ENVIRONMENTA
L PHASE 1 

* 90 

    PROJ PHASE 03 - 
17 

PROPERTY 
TESTING - 
ENVIRONMENTA
L PHASE 2 

* 90 

    PROJ PHASE 03 - 
18 

SITE PLAN 
ASSESSMENT  

* 30 

    PROJ PHASE 03 - 
19 

GOVERNMENTA
L FACILITIES 
(GF) HEARING 

* 90 

    PROJ PHASE 03 - 

20 

CREATE DRI 

STUDY 

* 90 

    PROJ ADMIN 01 CIIS DATABASE 

MONITORING 

*   

    PROJ ADMIN 02 INVOICE AND 

PAYMENT 
PROCESSING 

ADMIN SPEC 

PROJ 

  

    PROJ ADMIN 03 OUTSOURCED 

TASK 
OVERSIGHT 

*   

PHASE 04 ARCHITECT AND 
ENGINEER 
SELECTION 

      360 

    PROJ PHASE 04 - 
01 

AE 
CONSULTANT - 
DESIGN SCOPE 
OF WORK 

* 7 

    PROJ PHASE 04 - 

02 

AE 

CONSULTANT - 
SMALL 
BUSINESS 
DEVELOPMENT 
REVIEW 

CONTRACT 

MNGR 

7 

    PROJ PHASE 04 - 

03 

AE 

CONSULTANT - 
PREPARE 
REQUEST TO 
ADVERTISE 
(RTA) FORMS 

CONTRACT 

MNGR 

21 

    PROJ PHASE 04 - 

04 

AE 

CONSULTANT - 
FILE RTA WITH 
THE CLERK OF 
THE BOARD 

CONTRACT 

MNGR 

1 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

155 | P a g e   6 - 1 9 - 1 5  

 

    PROJ PHASE 04 - 

05 

AE 

CONSULTANT - 
CONSULTANT 
ADVERTIZING 
PROCESS 

CONTRACT 

MNGR 

7 

    PROJ PHASE 04 - 
06 

AE 
CONSULTANT - 
SELECTION 
PROCESS BY 
OCI 

CONTRACT 
MNGR 

270 

    PROJ PHASE 04 - 
07 

AE 
CONSULTANT - 
CONTRACT 
NEGOTIATION 

CONTRACT 
MNGR 

30 

    PROJ PHASE 04 - 

08 

DESIGN 

EQUITABLE 
DISTRIBUTION 
PROGRAM (EDP) 
SELECTION 

* 30 

    PROJ PHASE 04 - 
09 

DESIGN 
EQUITABLE 
DISTRIBUTION 
PROGRAM (EDP) 
ASSIGNMENT  

* 7 

    PROJ PHASE 04 - 
10 

AE AWARD 
RECOMMENDATI
ON - INITIATE 

CONTRACT 
MNGR 

7 

    PROJ PHASE 04 - 
11 

AE AWARD 
RECOMMENDATI
ON - DCS 
APPROVAL 

DCS DIRECTOR 2 

    PROJ PHASE 04 - 

12 

AE AWARD 

RECOMMENDATI
ON - COMMITTEE 
APPROVAL 

CONTRACT 

MNGR 

30 

    PROJ PHASE 04 - 
13 

AE AWARD 
RECOMMENDATI
ON - BCC 
APPROVAL 

CONTRACT 
MNGR 

30 

    PROJ PHASE 04 - 

14 

ISSUE AE 

NOTICE OF 
AWARD 

CONTRACT 

MNGR 

10 

    PROJ PHASE 04 - 
15 

ISSUE AE 
NOTICE TO 
PROCEED 

CONTRACT 
MNGR 

21 

    PROJ ADMIN 01 CIIS DATABASE 
MONITORING 

*   

    PROJ ADMIN 02 INVOICE AND 
PAYMENT 
PROCESSING 

ADMIN SPEC 
PROJ 

  

PHASE 05 DESIGN       270 

    PROJ PHASE 05 - 

01 

POLICE 

BACKGROUND 
CHECK FOR 
DOCUMENT 

* 7 
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RELEASE 

    PROJ PHASE 05 - 
02 

NOTIFY GSA 
BUILDING 
MANAGER OF 
PROPOSED 
WORK 

* 1 

    PROJ PHASE 05 - 

03 

CREATE 

SCHEMATIC 
DESIGN  

* 75 

    PROJ PHASE 05 - 

04 

DCS APPROVAL 

OF SCHEMATIC 
DESIGN 

DCS DIRECTOR 14 

    PROJ PHASE 05 - 
05 

DESIGN 
DEVELOPMENT 

* 75 

    PROJ PHASE 05 - 
06 

DCS APPROVAL 
OF DESIGN 
DEVELOPMENT 

DCS DIRECTOR 14 

    PROJ PHASE 05 - 
07 

DEVELOP 
CONSTRUCTION 
DOCUMENTS 

* 75 

    PROJ PHASE 05 - 

08 

DCS APPROVAL 

OF 
CONSTRUCTION 
DOCUMENTS 

DCS DIRECTOR 14 

    PROJ PHASE 05 - 
09 

CUSTOMER 
APPROVAL OF 
CONSTRUCTION 
DOCUMENTS 

* 30 

    PROJ PHASE 05 - 
50 

DESIGN BUDGET 
CHANGE ORDER 

* 14 

    PROJ PHASE 05 - 
51 

DESIGN 
CONSULTANT 
CONTRACT 
CHANGE ORDER 

CONTRACT 
MNGR 

21 

    PROJ ADMIN 04 COMMITTEE 
CHANGE ORDER 
APPROVAL 

CONTRACT 
MNGR 

30 

    PROJ ADMIN 05 BCC CHANGE 
ORDER 
APPROVAL 

CONTRACT 
MNGR 

30 

    PROJ ADMIN 01 CIIS DATABASE 
MONITORING 

*   

    PROJ ADMIN 02 INVOICE AND 
PAYMENT 
PROCESSING 

ADMIN SPEC 
PROJ 

  

PHASE 06 PERMITTING       180 

    PROJ PHASE 06 - 
01 

PERMIT DRY 
RUN 

* 90 

    PROJ PHASE 06 - 
02 

BUILDING 
DEPARTMENT 
APPROVAL OF 
PERMIT PLANS 
(CD) 

* 90 
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    PROJ ADMIN 03 OUTSOURCED 

TASK 
OVERSIGHT 

* 1 

PHASE 07 BIDDING       210 

    PROJ PHASE 07 - 
01 

BID WAIVER 
PROCESS 

CONTRACT 
MNGR 

21 

    PROJ ADMIN 04 COMMITTEE 
CHANGE ORDER 
APPROVAL 

CONTRACT 
MNGR 

30 

    PROJ ADMIN 05 BCC CHANGE 

ORDER 
APPROVAL 

CONTRACT 

MNGR 

30 

    PROJ PHASE 07 - 

02 

REQUEST FOR 

PRICE QUOTE 
(RPQ) UNDER 2.5 
M 

CONTRACT 

MNGR 

30 

    PROJ PHASE 07 - 
03 

CAPITAL 
PROJECT 
REQUEST TO 
ADVERTISE 
(RTA) OVER 2.5 
M 

CONTRACT 
MNGR 

30 

    PROJ PHASE 07 - 
04 

GENERAL 
CONTRACTOR - 
SMALL 
BUSINESS 
DEVELOPMENT 
REVIEW 

CONTRACT 
MNGR 

7 

    PROJ PHASE 07 - 
05 

GENERAL 
CONTRACTOR - 
PREPARE 
REQUEST TO 
ADVERTISE 
(RTA) FORMS 

CONTRACT 
MNGR 

21 

    PROJ PHASE 07 - 
06 

GENERAL 
CONTRACTOR - 
FILE RTA WITH 
THE CLERK OF 
THE BOARD 

CONTRACT 
MNGR 

1 

    PROJ PHASE 07 - 

07 

GENERAL 

CONTRACTOR - 
CONSULTANT 
ADVERTIZING 
PROCESS 

CONTRACT 

MNGR 

7 

    PROJ PHASE 07 - 

08 

PRE-BID 

CONFERENCE 

CONTRACT 

MNGR 

1 

    PROJ PHASE 07 - 

09 

BID RFIS * 21 

    PROJ PHASE 07 - 

10 

BID OPENING CONTRACT 

MNGR 

1 

    PROJ PHASE 07 - 

11 

BID REVIEW CONTRACT 

MNGR 

14 

    PROJ PHASE 07 - 

12 

AWARD 

RECOMMENDATI
ON 

CONTRACT 

MNGR 

14 
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    PROJ PHASE 07 - 

13 

BID PROTEST CONTRACT 

MNGR 

7 

    PROJ PHASE 07 - 

14 

ISSUE GC 

NOTICE OF 
AWARD 

CONTRACT 

MNGR 

7 

    PROJ PHASE 07 - 
15 

CONTRACTOR 
LICENSE 
INSURANCE 
BOND REVIEW 
AND APPROVAL 

CONTRACT 
MNGR 

2 

    PROJ PHASE 07 - 

16 

SCHEDULE OF 

VALUES - 
REVIEW AND 
APPROVAL 

* 14 

    PROJ PHASE 07 - 
17 

CONTRACT 
APPROVAL - 
DCS 

DCS DIRECTOR 7 

    PROJ PHASE 07 - 
18 

CONTRACT 
APPROVAL - 
COMMITTEE 
OVER 2.5 M 

CONTRACT 
MNGR 

30 

    PROJ PHASE 07 - 

19 

CONTRACT 

APPROVAL - 
BCC OVER 2.5 M 

CONTRACT 

MNGR 

30 

    PROJ PHASE 07 - 
20 

PRE-
CONSTRUCTION 
MEETING 

* 7 

    PROJ PHASE 07 - 
21 

ISSUE GC 
NOTICE TO 
PROCEED 

CONTRACT 
MNGR 

21 

PHASE 08 CONSTRUCTION 

PROCESS 

      420 

    PROJ PHASE 08 - 

01 

OBTAIN PERMIT 

DOCUMENTS 

* 7 

    PROJ PHASE 08 - 

02 

CONSTRUCTION * 365 

    PROJ PHASE 08 - 

30 

PRODUCT 

SUBMITTAL 
REVIEW 

* 7 

    PROJ PHASE 08 - 
31 

PRODUCT 
APPROVAL 

* 7 

    PROJ PHASE 08 - 

03 

PREPARE 

PUNCHLIST 

* 7 

    PROJ PHASE 08 - 

04 

PUNCHLIST 

REMEDIATION 
BY GC 

* 14 

    PROJ PHASE 08 - 
05 

PUNCHLIST 
ACCEPTANCE 

* 7 

    PROJ PHASE 08 - 
06 

TEMP 
CERTIFICATE OF 
OCCUPANCY 
ISSUED 

* 7 

    PROJ PHASE 08 - 

07 

FINAL 

MUNICIPAL 

* 21 
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INSPECTION 

    PROJ PHASE 08 - 
08 

CERTIFICATE OF 
COMPLETION BY 
JURISDICTION 
ISSUED 

* 7 

    PROJ PHASE 08 - 

09 

CERTIFICATE OF 

OCCUPANCY 
ISSUED 

* 7 

    PROJ PHASE 08 - 

10 

FINAL 

ACCEPTANCE 

* 21 

    PROJ PHASE 08 - 

50 

CONSTRUCTION 

BUDGET 
CHANGE ORDER 

* 14 

    PROJ PHASE 08 - 
51 

CONSTRUCTION 
CONTRACT 
CHANGE ORDER 

CONTRACT 
MNGR 

21 

    PROJ ADMIN 04 COMMITTEE 
CHANGE ORDER 
APPROVAL 

CONTRACT 
MNGR 

30 

    PROJ ADMIN 05 BCC CHANGE 

ORDER 
APPROVAL 

CONTRACT 

MNGR 

30 

    PROJ ADMIN 01 CIIS DATABASE 

MONITORING 

*   

    PROJ ADMIN 02 INVOICE AND 

PAYMENT 
PROCESSING 

ADMIN SPEC 

PROJ 

  

    PROJ ADMIN 03 OUTSOURCED 
TASK 
OVERSIGHT 

* 1 

PHASE 09 COMMISSIONING 
AND CLOSEOUT 

      90 

    PROJ PHASE 09 - 
01 

SCHEDULE 
DETAILED 
SYSTEM 
INTEGRATION 

* 30 

    PROJ PHASE 09 - 

02 

CREATE 

STARTUP / 
INTEGRATION 
PROCEDURES 

* 7 

    PROJ PHASE 09 - 
03 

INTEGRATION 
TESTING 

* 21 

    PROJ PHASE 09 - 
04 

MEASUREMENT 
AND 
VERFICATION 
OF COMPONENT 
FUNCTIONS 

* 14 

    PROJ PHASE 09 - 
05 

CONFIRM 
OWNER AND 
MAINTENANCE 
MANUALS 
ADDRESS 
REQUIREMENTS 

* 21 

    PROJ PHASE 09 - TRAINING * 21 
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06 

    PROJ PHASE 09 - 
07 

CONFIRM 
WARRANTIES 
AND 
GUARANTEES 
INITIATED 

* 7 

    PROJ PHASE 09 - 

08 

SPARE PARTS 

INVENTORY 

* 7 

    PROJ PHASE 09 - 

09 

ASSEMBLE 

CLOSE-OUT 
DOCUMENTS - 
AS BUILT 
DOCUMENTS 

* 30 

    PROJ PHASE 09 - 

10 

ASSEMBLE 

CLOSE-OUT 
DOCUMENTS - 
WARRANTIES 

* 7 

    PROJ PHASE 09 - 
11 

ASSEMBLE 
CLOSE-OUT 
DOCUMENTS - 
INSURANCE 

* 7 

    PROJ PHASE 09 - 

12 

ASSEMBLE 

CLOSE-OUT 
DOCUMENTS - 
LICENSES 

* 7 

    PROJ PHASE 09 - 
13 

ASSEMBLE 
CLOSE-OUT 
DOCUMENTS - 
OWNER AND 
MAINTENANCE 
MANUALS 

* 7 

    PROJ PHASE 09 - 
14 

FINAL PAYMENT ADMIN SPEC 
PROJ 

30 
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ATTACHMENT L 

ORACLE CERTIFIED TRAINING MATRIX 

  COUNTY STAFF 

Modules 

Application 
Owners/    

Project Core 
Team Trainers 

IT Technical 
Staff 

        

Financials       

Asset Management 5 2 2 

Billing  10 3 5 

Cash Management 4   2 

Deal Management 20 3 5 

eSettlements 10 2 2 

eBill Payment 5 2 2 

Expenses 3 2 2 

General Ledger 5 3 5 

Grants 10 3 5 

Accounts Payables 10 3 2 

Project Costing 20 3 5 

Accounts Receivables 10 2 2 

        

Supply Chain       

Contracts 25 3 5 

eSupplier Connection 20 3 5 

Purchasing 25 5 5 

eProcurement 25 5 5 

Inventory 50 3 5 

Program Management 25 3 2 

Strategic Sourcing 25 3 5 

        

Human Resources       

Human Resources 10 3 3 

Mobile Time Management 3 2 5 

Payroll NA 10 5 2 

Talent Acquisition Manager/Candidate Gateway 10 3 2 

Time and Labor 10 3 2 
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Absence Management 10 3 2 

Learning Management 5 3 2 

ORACLE CERTIFIED TRAINING MATRIX 

  COUNTY STAFF 

Modules 

Application 
Owners/    

Project Core 
Team Trainers 

IT Technical 
Staff 

Base Benefits/Benefits Administration/eBenefits 10 3 2 

Employee Profiles 5 2 2 

ePerformance Management (Employee 
Performance Evaluation) 7 2 2 

Succession Management 7 2 2 

        

Budget Management       

Hyperion Planning Plus 3 2 3 

Hyperion Financial Data Quality Management  3 2 3 

Hyperion Financial Data Quality Management 
Adapter Suite 3 2 3 

        

Financial Close/Reporting (CAFR, etc.)       

Hyperion Financial Management Plus 10 3 3 

Hyperion Financial Close Management 10 3 3 

Hyperion Financial Data Quality Management 
Adapter for Financial Management 3 2 3 

User Productivity Kit for Hyperion Financial 
Management Plus 10 2 2 

        

Performance Management       

Scorecard and Strategy Management (overlap 
with Business Analytics OBIFS) 6 3 3 

Hyperion Planning – Strategic Planning (overlap 
with Budget Management) 6 3 3 

 
      

Business Analytics and Dashboard Reporting       

Oracle Business Intelligence Foundation Suite 2 2 2 

Informatica Power Center & Power Connect 
Adapters 2 2 2 

Business Intelligence Management Pak 2 2 2 

Business Intelligence Server Administrator 2 2 2 
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Human Resources Analytics Fusion Edition  2 2 2 

Financial Analytics Fusion Edition  2 2 2 

Procurement and Spend Analytics Fusion Edition  15 2 2 

Supply Chain and Order Management Analytics 
Fusion Edition  15 2 2 

ORACLE CERTIFIED TRAINING MATRIX 

  COUNTY STAFF 

Modules 

Application 
Owners/    

Project Core 
Team Trainers 

IT Technical 
Staff 

Projects Analytics Fusion Edition 2 2 2 

    

Portal Solutions       

Financials Portal Pack 2 2 2 

Enterprise Portal 2 2 2 

Supply Chain Portal Pack 5 2 2 

    Note:  Some team members may be taking multiple trainings that may cross different 
modules. 
 
It is expected that the numbers of individuals in all three columns above will require 
Oracle Certified Training.  However, the County expects that the trainings for the 
different categories may occur at varying time within the project schedule.  
Furthermore, it is expected that the trainers will complete Oracle Certified Training to 
prepare them to perform as “Train the Trainer” structure in support of Attachment N 
– End Users Training Matrix. The Trainers numbers provided above are the 
“minimum” number of trainers targeted for train-the-trainer courses. The End Users 
information in Attachment N has been provided for multiple planning and change 
management purposes, e.g. propose number of trainers needed.  
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ATTACHMENT M 
COUNTY DEPARTMENTS AND OFFICES 
 

For HCM, Hyperion, and Business Analytics, all County departments and offices are in scope.  
For Financial and Supply Chain, all County departments and offices are in scope except for 
Water and Sewer, Miami-Dade Aviation and Public Housing and Community Development 
Departments.  
 
See below for a listing of the County departments and offices in scope of this implementation.  
Please see note above for departments not in scope, marked with (*). 
 

County Departments and Offices 

Animal Services 

Audit & Management Services 

Aviation * 

Board of County Commissioners 

Citizens' Independent Transportation Trust 

Commission on Ethics and Public Trust 

Community Action and Human Services 

Community Information and Outreach 

Corrections and Rehabilitation 

County Attorney Office 

Cultural Affairs 

Economic Advocacy Trust 

Elections 

Finance 

Fire Rescue 

Homeless Trust 

Human Resources 

Information Technology 

Internal Services 

Juvenile Services 

Library 

Management and Budget 

Mayor Office 

Medical Examiner 

Office of Inspector General 

 Parks, Recreation and Open Spaces 

Police 

Property Appraiser 
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Public Housing and Community Development * 

Public Works and Waste Management 

Regulatory and Economic Resources 

Seaport 

Transit 

Vizcaya 

Water and Sewer * 
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ATTACHMENT N 

END USERS TRAINING MATRIX 
*The following end users will require training (not Oracle certified). This information is provided for 
planning and change management purposes only, and the training will be delivered using different 

approaches such as train the trainer, quick tips, etc...  

Modules 
Manager 

Self-
Service* 

Self-Service 
and 

Inquiry* 

Departmental/ 
Central 

Transactional 
Processing* 

        

Financials       

Asset Management 25   5,000 

Billing    50 50+  

Cash Management     50 

Deal Management     50 

eSettlements     50 

eBill Payment   500   

Expenses 160 320 60 

General Ledger 120 2,050 300 

Grants     50 

Accounts Payables 140 1,000 240 

Project Costing 120 2,050 300 

Accounts Receivables     50 

        

Supply Chain       

Contracts 50 50 125 

eSupplier Connection 50 17,000 50 

Purchasing 125 1,000 50+ 

eProcurement 50 50 2,500 

Inventory 25   200 

Program Management 50 50 100 

Strategic Sourcing 50+ 17,000 100 

        

Human Resources       

Human Resources     100 

Mobile Time Management   28,000   

Payroll NA   28,000 100 

Talent Acquisition Manager/Candidate Gateway     100 

Time and Labor   28,000   
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END USERS TRAINING MATRIX 
*The following end users will require training (not Oracle certified). This information is provided for 
planning and change management purposes only, and the training will be delivered using different 

approaches such as train the trainer, quick tips, etc...  

Modules 
Manager 

Self-
Service* 

Self-Service 
and 

Inquiry* 

Departmental/ 
Central 

Transactional 
Processing* 

Absence Management   28,000   

Learning Management 5,000 28,000 100 

Base Benefits/Benefits Administration/eBenefits   28,000 100 

Employee Profiles   28,000 50 

ePerformance Management (Employee Performance 
Evaluation) 5,000 28,000 100 

Succession Management   28,000 100 

        

Budget Management       

Hyperion Planning Plus 100 300 100 

Hyperion Financial Data Quality Management 100 300 100 

Hyperion Financial Data Quality Management Adapter 
Suite 100 300 100 

        

Financial Close/Reporting (CAFR, etc.)       

Hyperion Financial Management Plus 100 300 100 

Hyperion Financial Close Management 100 300 100 

Hyperion Financial Data Quality Management Adapter 
for Financial Management 100 300 100 

User Productivity Kit for Hyperion Financial 
Management Plus 100 300 100 

        

Performance Management       

Scorecard and Strategy Management (overlap with 
Business Analytics OBIFS) 100 1,500 800 

Hyperion Planning – Strategic Planning (overlap with 
Budget Management) 100 1,500 800 

        

Business Analytics and Dashboard Reporting       

Oracle Business Intelligence Foundation Suite 100 500 100 

Informatica Power Center & Power Connect Adapters 100 500 100 

Business Intelligence Management Pak 100 500 100 

Business Intelligence Server Administrator 100 500 100 
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Human Resources Analytics Fusion Edition  100 500 100 

Financial Analytics Fusion Edition  100 500 100 

Procurement and Spend Analytics Fusion Edition  100 500 100 

END USERS TRAINING MATRIX 
*The following end users will require training (not Oracle certified). This information is provided for 
planning and change management purposes only, and the training will be delivered using different 

approaches such as train the trainer, quick tips, etc...  

Modules 
Manager 

Self-
Service* 

Self-Service 
and 

Inquiry* 

Departmental/ 
Central 

Transactional 
Processing* 

Supply Chain and Order Management Analytics Fusion 
Edition  100 500 100 

Projects Analytics Fusion Edition 100 500 100 

        

Portal Solutions       

Financials Portal Pack 500 500 100 

Enterprise Portal 500 28,000 100 

Supply Chain Portal Pack 500 15,000 100 

        

Other (General ERP)       

     Change Management        

         • Executives** 311     

         • Management** 7,100     

         • End Users**   28,000   

 
**No formal training but rather communication 
related updates 
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ATTACHMENT O 
High Level Description of Current WASD/MDAD ERP installation for Optional Migration 
Services 
 
The Miami-Dade Water and Sewer Department (WASD) and the Miami-Dade Aviation 
Department (MDAD) share a single production PeopleSoft 9.1 Financials environment.  This 
environment has been configured such that each department has its own Business Unit.  So 
with the exception of some system-wide settings, that the 2 departments have agreed upon; the 
business rules, security and data are independent of each other.  This model has allowed 
WASD and MDAD to produce their individual financial statements, support their own users, and 
manage customer, vendor & banking relationships on a day-to-day basis without issue.  Each 
department has their own development team, but routine communication has ensured that 
individual efforts do not negatively impact each other and in many cases enabled the sharing of 
functionality and knowledge. 
 
WASD and MDAD have implemented the following ERP modules: General Ledger, Accounts 
Payable, Accounts Receivable, Billing, Purchasing, eProcurement, Project Costing, Program 
Management, Expenses, Asset Management, Inventory, and Commitment Control.  The 
departments have also utilized limited functionality within the Cash Management Treasury 
modules.  MDAD, alone, has deployed the Inventory module.  WASD has about 800 active 
users and MDAD has about 415.   The WASD/MDAD original PeopleSoft go-live was in 2006 
and it is expected that this migration would include the conversion of all the data in existence 
since that period.  The overall current production DB size is about 370GB.  The departments 
also maintain 8 non-production environments that are production-sized and 4 non-production 
environments that are demo-sized. 
 
The tables and charts below provide a high-level overview of chartfield structure, 
customizations, and interfaces.  
 
Chartfield Design: 
 

Field Name PeopleSoft Field 

Max 

Field 

length Shared Field 

Structure 

in 

Common Balanced Budget Field 

Fund Code FUND_CODE 5 Independent Y Y Y 

Organization DEPTID 10 Independent Y N Y 

Account ACCOUNT 10 Shared Y N Y 

Project ID PROJECT_ID 15 Independent N See  

Comments 

Y 

Location CHARTFIELD1 10 Independent N N N 

Operating Unit OPERATING_UNIT 8 Independent N Y Y 

O&M Activities PRODUCT 6 Independent N See  

Comments 

See  

Comments 

User Code CHARTFIELD3 10 Independent N N N 
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Field Name Numbering Rules Comments 

Fund Code Alpha Numeric. First two characters are 

alpha and represent the Department. 

First two characters usage: 

     EA – Aviation 

     EW – Water and Sewer 

Organization Alpha Numeric. First two characters are 

alpha and represent the Department.  The 

remaining characters will be numeric 

(Division, Section etc.) 

First two characters usage: 

     AV – Aviation 

     WS – Water and Sewer 

Account Follow the State Rules.    

Project ID  MDAD/WASD –will not require balancing 

The County currently intends to balance by 

Project. 

Location Define by each area independently To facilitate the reporting based upon impact area, 

commissioner district and/or as needed by the 

departments.  WASD will incorporate its Rate 

Making Code into this field. 

Operating Unit Define by each area independently MDAD intends to use this field to identify each 

airport. They will also use it for budgeting. 

O&M Activities Define by each area independently Balancing: MDAD will balance by this chartfield. 

Budget Field: WASD will use this field for 

budgeting. 

User Code  The User code is an optional field for WASD and 

MDAD.  If the Project Costing Module cannot 

meet FEMA reporting requirements, the County 

may use this field in the future.  MDAD will use 

this field for budgeting. 
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Summary of MDAD/WASD Customizations to 9.1 ERP Financials Installation

 Modification Type

Module Customization Interface Modification Report Security Workflow Grand Total

Accounts Payable 6 10 13 6 2 37

Accounts Receivable 17 4 6 13 40

Asset Management 1 7 5 13

Billing 3 3

Cash Management 1 1 2

Commitment Control 4 2 6 1 13

eProcurement 3 8 2 13

Travel Expenses 2 1 6 1 2 12

General Ledger 3 8 1 2 14

Inventory 4 4 2 1 11

Non-Module Specific 3 3

PeopleTools 4 2 1 7

Program Management 1 1

Project Costing 8 4 2 10 24

Purchasing 4 15 12 2 3 36

Grand Total 58 46 68 43 1 13 229

NOTES: A "Customization" represents functionality that consists of new objects developed by Miami-Dade County

A "Modification" represents changes to delivered objects in order to satisfy a business need

9 of the Purchasing interfaces are related to the integration with the current Miami-Dade County  

ADPICS system, and if MDAD/WASD was migrated into the County solution these would no longer

be needed.  
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Attachment C (County’s Current Computer System Interfaces) includes Water & Sewer 
and Aviation interfaces that must be completed assuming WASD/MDAD remain in their 
own PeopleSoft ERP environment as part of the planned countywide implementation.  
The diagram above includes some of the same interfaces, but identifies additional 
interfaces to non-ERP applications which would be required if the County optionally 
chooses to migrate the WASD/MDAD ERP environment into the countywide solution.   
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ATTACHMENT P 
High Level Description of Current PHCD Financials installation for Optional Migration 
Services 

 
Miami-Dade Public Housing and Community Development is the 8th largest Public Housing 
Agency in the United States. PHCD is a federally funded and regulated entity that is responsible 
for almost 10,000 units of public and other assisted housing. PHCD is responsible for the 
Section 8 private rental program which provides subsidized payments to landlords for 16,000 
families across Miami Dade County. In addition, PHCD also administers federally funded 
programs such as the Community Development Block Grant (CDBG), the HOME Investment 
Partnership Grant, the Emergency Shelter Grant (ESG), and the Neighborhood Stabilization 
Grant Program. All of these programs are designed to develop viable urban communities by 
providing decent housing and a suitable living environment along with expanding economic 
opportunities, principally for low and moderate income households.  
 
PHCD is currently in the midst of a software conversion and has two main business critical 
applications that house all the key modules required to support the organization’s operations 
and serve as our Housing Management systems.  We have a legacy system, CCSLIB, which 
currently contains the Procurement, Budget, Payroll, and core financials modules - General 
Ledger, Accounts Payable, Accounts Receivable and Bank Book. This is a highly customized 
system built on IBM’s U2 database technologies (UniVerse and Unidata) which are flavors of 
the PICK operating system and database environment. This application (CCSLIB) is currently 
interfacing with the newer application (Elite), EnergyCap, Hyperion, and several other 
applications, including several automated bank data processes. As mentioned above, PHCD 
also has a newer housing management system from the same vendor called Elite. This system 
currently handles all the Low Income Public Housing functions such as the monthly rent 
processes. These are customized, automated processes that generate monthly rent charges, 
billing statements, apply late fees, generate bank feeds, and other transactions that are part of 
the finance functions related to this program. Aside of the monthly rent processes, there are 
also receivables and payables functions currently being performed in this system, such as, 
payment receipting, and generation of other program related charges (security deposits, pet 
deposits, maintenance charges, etc…).  Additionally, the Elite system is also where all the 
Section 8 program functions are performed. This entails monthly processes that generate 
housing assistance payments (HAP) to our landlords in the program along with key U.S. HUD 
reports that are used to determine funding amounts and are due on a monthly basis. There is 
also account receivables and payables functionality within this area. 
 
In total, there are approximately 505 active users on the new Elite system and 263 active users 
on the CCSLIB system. Many users still access both systems, particularly the Finance users. 
PHCD’s goal is to complete the conversion from the legacy system and have one system. The 
CCSLIB environment runs on virtual UNIX servers and Elite runs on virtual Microsoft Windows 
and SQL 2008 servers. Both applications are delivered using Citrix XenApp. 
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ATTACHMENT Q 
Remote Access and Offshore Limitations Contract Verbiage 

 
Offshore Limitation.  Selected Proposer shall not transfer any County Data outside the 
territorial limits of the United States of America without the prior written approval of the Contract 
Administrator and assigned MDC Program Manager. 
 
A maximum of 15% of the development work hours may be performed remotely, either on-shore 
or off-shore and must be performed on County infrastructure and equipment. 
 
All other services to include project management, configuration work, testing, team lead 
advising, change management services, training services and all other consulting-related 
services must be performed on premises at Miami-Dade County on Miami-Dade County 
equipment. 
 
With the exception of development work for Implementation Services to be provided under this 
Agreement, subject to the offshore limitations described previously, Selected Proposer shall not 
source any development and/or support for this Agreement outside the territorial limits of the 
United States of America, without the prior written approval of the Contract Administrator and 
assigned MDC Program Manager. 
 
Remote Access. The Parties envision that Services to County’s development and/or test 
environment may be provided by remote electronic means (remote access). The manner, 
including any security restrictions, method, equipment, software and other considerations for 
remote access (high speed on County’s end) shall be provided on a request by request basis 
subject to County’s internal security requirements. County, at its own expense, shall provide the 
equipment and software at its location to permit remote access by Selected Proposer. Selected 
Proposer, at its own expense, shall provide the equipment and software at its location to permit 
remote access by Selected Proposer to County. Physical access for Selected Proposer 
personnel to the System as necessary during Services to allow Selected Proposer to perform 
Services shall be provided by County. 
In addition, County shall provide, within County’s premises, adequate space for Services and 
Support to be performed on-site. Selected Proposer will assume its respective telephone access 
costs incurred to perform Services on the System by remote access. Selected Proposer 
represents and warrants that while performing Services by remote access it will use all 
commercially available methods not to transmit any type of undocumented software routines or 
other elements which are designed to, or capable of, permitting, allowing, or causing: (a) 
unauthorized access to or intrusion upon; (b) disabling of; (c) erasure of; or (d) interference with 
any hardware, software, data or peripheral equipment whether directly or by transference. 
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ATTACHMENT R 
Minimal Project Management Deliverables 
 
Deliverable – Description Deliverable Content 

Standards and Controls  

Project Charter – Details project overview  Project Vision and Mission 

 Project Objectives 

 Project Guiding Principles 

 Project Assumptions 

 Scope and Timelines 

 Organization Chart 

 Roles and Responsibilities 

 Project Standards 

Project Management Plan – outlines project 
management activities and standards 

 Project Phases and Deliverables 

 Project Management Procedures and 
Controls including Issue, Risk and Scope 
Management 

 Meeting Definitions 

 Status Report Standards 

 Project Schedule Standard 

 Project Management Tools 

 Risk Register 

Quality Management Plan – Quality process 
and product quality management. activities  

 Acceptance Criteria and Review Cycle for 
each Deliverable 

 Quality Review Process 

 Quality Review Schedule 

 Quality Review Structure 

 Quality Review Areas 

Technical Charter – Details environment 
strategy, development standards, 
migration/version control strategy, patch 
and fix strategy, and batch processing 
strategy 

 Environment Definitions 

 Migration Standards 

 Development Standards 

 Documentation Standards 
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Deliverable – Description Deliverable Content 

Project Repository – Provides the primary 
location for project information 

 List of Repository Folder hierarchy 

 Structure updated in SharePoint 

Deliverable Expectation Document – 
Documents the County’s Lead Endorser 
expectations of the contents for each 
deliverable on the project  

 Deliverable number, description, Lead 
Endorser and review period 

 Description of tasks to be completed for that 
deliverable 

 County responsibilities 

 Work product(s) 

 Contractor deliverable 

 Deliverable acceptance criteria 

Deliverable Approval Matrix – Lists formal 
deliverables and approval details 

 List of Deliverables 

 List of Selected Proposer and County 
approvers and Lead Endorsers by Deliverable 

 Status of each Deliverable 

Kickoff Meeting Agenda – Outlines kickoff 
meeting 

 List of Attendees 

 Meeting date, duration and location 

 Meeting Topics 

Kickoff Meeting Presentation – Summarizes 
team structure, roles and responsibilities, 
scope, timeline, and methodology 

 Organization Charts of key project staff  

 Description of staff roles and responsibilities 
for each project phase 

 Graphical representations of timeline and 
project scope 

 Descriptions of project approach and 
methodology 

 Overview of what to expect during the various 
project phases 

Knowledge Transfer Plan – Defines the 
knowledge techniques that will be used, 
what knowledge will be transferred, who will 
be supplying the expertise to whom 

 Objectives 

 Knowledge Transfer metrics (including 
transfer from and to and target dates) 

 Roles and Responsibilities 

 Assessment Approach and Tools and Dates 

 Skills Required 

 Participants 

Change Management Plan – Summarizes 
approach and groups impacted by change 

 Change Leadership Plan 

 Change Agent Deployment Plan 

 Business Impacts and Expectations 

 Coaching Plan 

 Sponsor Roadmap 

Stakeholder Analysis – Identifies all key 
stakeholders for a project rollout, their role, 
influence, and concerns 

 Objectives 

 Identification of Stakeholders 

 Expectations of Stakeholders 

 Identification of Change Liaison Network 

 Follow-up Plans 
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Deliverable – Description Deliverable Content 

Communication Plan – Outlines 
communication approach and audiences 

 Roles and Responsibilities 

 Target Audiences 

 Communication Campaigns 

 Vehicle for Communications 

 Approach for monitoring Communication 
effectiveness 

 Key events/milestones where communication 
and/or feedback is desired 

Project Team Training Plan – Lists training 
project team will attend 

 List of each County project team member 

 Planned Training Class 

 Planned Training Date 

Requirements Traceability Matrix – Initial 
List 

 List of Requirements. 

 Requirement Process / Module area 

 Notes 

 Requirements Status 

Master  Project Schedule and Assumptions 
- Initial 

 Schedule Assumptions 

 Tasks 

 Task resources 

 Predecessors 

 Payment Deliverables 

 Deliverables 

System Design Document – Captures 
analysis and decisions from fit/gap sessions 

 Overview of Business area 

 Process areas in scope 

 Process areas not in scope 

 Business process changes 

 Configuration decisions 

 Final Interface listing 

 Final Conversion listing 

 Final Customization listing 

 Final Workflow listing 

 Final Report and Query listing 

 GAP Listing 

 Post Implementation initiatives or activities 
deferred until after go-live 

Finalized Requirements Traceability Matrix  List of Requirements. 

 Requirement Process / Module area 

 Notes 

 Requirements Status 

 Mapping to Business Process Listing 

 Additional Notes 
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Deliverable – Description Deliverable Content 

“To Be” Process Maps – Customized 
Process Maps specific to the County that 
will be developed and maintained through 
the duration of the contract term 

 Process name 

 Process flow 

 Chartfield Use and Structure – detailed list of 
Chart of Account elements with description of 
purpose of each element. 

Change Management Impact Analysis – 
Details expected changes in process, roles, 
and responsibilities based on the solution 
design  

 Documented Key Process Changes by 
Business/Module area 

 Roles and Responsibility changes 

 Key Project Decisions focused on Changes 

Detailed Project Schedule and Assumptions 
– Details tasks, timeline, dependencies, and 
assignments. 

 Schedule Assumptions 

 Tasks 

 Task resources 

 Predecessors 

 Deliverables 

Conversion Plan – Provides data 
conversion approach and details 

 List of Conversions 

 Conversion History requirements 

 Tools to be utilized for conversions 

 Roles and Responsibilities 

 Conversion Data sources 

 Conversion Targets 

Interface Plan –Interfaces to be developed 
and integration approach 

 List of Interfaces 

 Tools to be utilized for each interface 

 Interface source and target systems and 
tables 

 Roles and Responsibilities 

Reporting Plan – Reports to be developed 
and reporting approach   

 List of Reports 

 Reporting Tools summary 

 Report Business requirements 

 Report Data sources 

Work Flow Plan – Work Flows to be 
developed and workflow approach 

 List of Work Flows 

 Development Approach  

 Business Owner 

 Tracking Details 

Customizations Plan – Customizations to 
be developed and customization approach 

 List of Customizations 

 Description of why needed 

 Development Approach  

 Business owner/approval process 
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Deliverable – Description Deliverable Content 

Forms Plan – Forms to be developed and 
forms approach 

 List of Forms 

 Description of why needed 

 Development Approach  

 Business owner/approval process 

Configuration Workbook  Listing of system configurations and 
associated decisions 

Security Plan and Workbook – Details 
security approach, configuration, and 
maintenance 

 List of Roles 

 Key Processes by Role 

 Data Security decisions 

 List of Permission Lists by Role 

 Initial List of Users 

Functional Specifications – Details 
functional specifications for customizations, 
custom reports, workflows, forms and 
interfaces 

 Business requirements to be met with 
specification 

 Business rules for the specification 

 Application area impacted with specification 

End User Training Plan – Defines user 
training approach and audience.  Will 
include the plans for Post Go-Live Training 
needs 

 Roles and Responsibilities 

 Training Course list with duration, media, 
high-level curriculum 

 Training materials standards and 
expectations 

 Templates for materials, reference guides, 
Quick reference card, presentation materials, 
simulation prototype and instructor guides 

 Training Schedule 

 Training Facility listing 

Resistance Management Plan – will include 
an outline of approaches for addressing 
resistance and groups to be evaluating 
 

 Approaches for addressing resistance 

 Groups to be evaluated 

 Schedule for analysis and actions 

Tested System with Configuration and 
Security 

 List of configuration areas by Module 

 List of Roles 

 List of Permission Lists by Role 

 Summary of Unit Test areas for Configuration 

 Summary of Unit Test areas for Security 
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Deliverable – Description Deliverable Content 

Data Conversion Mappings  Data Source table and fields 

 Data Source systems 

 Data target table and fields 

 Data translation requirements 

 Default configuration requirements  

Technical Specifications –Details technical 
requirements and design for any 
customization, custom reports, interfaces, 
and conversion 

 Development object requirements 

 Development logic requirements 

 Technical design layout 

 Associated mappings, if required 

 Expected Test scenarios and results 

Training Curriculum  Detailed Process Areas for each training 
course 

 Training session scenarios 

Instructor and Participant Training Guides – 
Detailed training material 

 Training Materials finalized 

 Instructor Guides finalized 

 Reference Guides finalized 

 UPK scripts recorded 

 Training database updated 

Test Plans – Details testing approach, 
schedule and procedures, for each test 
cycle  

 Overview of Testing Approach and Testing 
Activity in Project Life Cycle 

 Roles and Responsibilities 

 Testing Procedures 

 Test Schedule 

 Testing Cycle expectations 

 Testing Cycle scope 

 Testing Cycle approach 

 Testing Cycle participants 

 Tools for tracking Test Results and Issues 

Test Scenarios – Lists high level testing 
categories for key business processes 

 Scenarios by process area 

 Data scenarios 

 Expected results 

Test Scripts – Provides step-by-step 
activities for each test scenario 

 Process steps to execute 

 Navigation for each test script 

 Test script sequence 

 Test script dependencies 

Operational Plan 
Batch Schedule – Details batch process 
schedule and dependencies 
Production Support Procedures – Details  
production support procedures  

 List of recurring process jobs with recurrence, 
dependencies, criteria and roles 

 Procedures for production migrations, 
schedules, security updates, help desk 
approach 
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Deliverable – Description Deliverable Content 

Production Support Plan  Roles and Responsibilities 

 Production System Management (Help Desk, 
Operations, Application) 

 Change Control Methodology 

 Incident Resolution Methodology 

 Internal Training Strategy 

Completed System/Integration Testing  Test Script summary results 

 Test Script results 

 Issue Log and resolution plan 

 Action Items 

Completed Acceptance Testing   Test Script summary results 

 Test Script results 

 Issue Log and resolution plan 

 Action Items 

Completed Parallel Testing (just HCM 
Payroll) 

 Test Script summary results 

 Test Script results 

 Issue Log and resolution plan 

 Action Items 

Final System Design Document  Updates to System Design document after 
finalized development and testing 

 Reflect any configuration and business rule 
adjustments 

Pilot Training – Delivery of pilot training 
course 

 List of training schedule and attendees 

 List of feedback for each training course 

 Action Plans for each training course 

Completed Training Courses  List of final training schedule 

 List of attendees for each class 

 General feedback for each training course 

Updated Training Materials – Detailed 
training material 

 Training Materials updated with feedback 
from end users and trainers 

Cutover Plan – Outlines tasks to complete 
prior to go live 

 Cutover Schedule 

 Cutover Steps 

 Cutover Responsible Person 

 Cutover Duration 

Finalized Production Support Plan  Roles and Responsibilities 

 Production System Management (Help Desk, 
Operations, Application) 

 Change Control Methodology 

 Incident Resolution Methodology 

 Internal Training Strategy 

Readiness Assessment – Lists  County 
review items to assess readiness for go live 

 Readiness Scope and Assumptions 

 Document Readiness Review and Analysis 

 Assessment Group Identification 
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Deliverable – Description Deliverable Content 

Contingency Plan – Summarizes plan if 
production cutover cannot be completed 

 Summary of Go-Live Plans 

 Contingency Plan Options 

 Recommended Option and Next Steps 

Quality Review Post Report – Provides 
results of quality review process 

 Lessons Learned 

 Recommendations 

 Findings 

 Summary of Project 
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ATTACHMENT S 
Business Process List 
 

Business processes indicated with a (*) are not included in the delivered solution. These 
processes will be accomplished through the use of system reporting tools, changes to County 
processes, or by third party software. 

 

FINANCIALS, PROCUREMENT AND HYPERION PROCESS LIST 

Process 
# 

Application 
Area 

Module Delivered Process 

1 FIN Accounts Payable Entering and Processing Vouchers Online 

2 FIN Accounts Payable Processing Batch Vouchers 

3 FIN Accounts Payable Using Quick Invoices 

4 FIN Accounts Payable Entering and Importing Spreadsheet Vouchers 

5 FIN Accounts Payable Managing Vouchers 

6 FIN Accounts Payable Matching Process, 2-way, 3-way 

7 
FIN Accounts Payable 

Sending Information to PeopleSoft Asset 
Management 

8 FIN Accounts Payable Processing Withholding in PeopleSoft Payables 

9 FIN Accounts Payable Processing Pay Cycles 

10 FIN Accounts Payable Using Additional Payment Processing Options 

11 FIN Accounts Payable Running Voucher and Payment Posting 

12 FIN Accounts Payable Managing Accruals for PeopleSoft Payables 

13 FIN Accounts Payable Reporting and Reconciling Open Liabilities 

14 
FIN Accounts Payable 

Budget-Checking PeopleSoft Payables Transactions 
Using Commitment Control 

15 FIN Accounts Payable Vendor Processing 

16 FIN Accounts Payable Vendor file set-up and maintenance 

17 FIN Accounts Payable Invoice entry and processing 

18 FIN Accounts Payable PO Payment processing  

19 FIN Accounts Payable Non-PO Payment Processing 

20 FIN Accounts Payable Construction Payment Processing 

21 FIN Accounts Payable Other Payment and check/warrant processing 

22 FIN Accounts Payable 1099 Processing 

23 FIN Accounts Payable Debit/Credit Memos 

24 FIN Accounts Payable Setting up recurring Invoices 

25 FIN Accounts Payable Accounting for refunds 

26 FIN Accounts Payable Accounting for overpayments 

27 FIN Accounts Payable Consolidating vendor checks 

28 FIN Accounts Payable Pre-check selection/review 

29 FIN Accounts Payable Payment selection for Check Run 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

184 | P a g e   6 - 1 9 - 1 5  

 

Process 
# 

Application 
Area 

Module Delivered Process 

30 FIN Accounts Payable Setting up check format 

31 FIN Accounts Payable Managing check print numbering 

32 FIN Accounts Payable Check print sequencing  

33 FIN Accounts Payable Processing W-9 requirements 

34 FIN Accounts Payable Accounting for void checks 

35 FIN Accounts Payable Accounting for petty cash 

36 FIN Accounts Payable Reissuing checks 

37 FIN Accounts Payable Creating manual checks 

38 FIN Accounts Payable Processing recurring payments 

39 FIN Accounts Payable Processing Back-up withholding 

40 FIN Accounts Payable Payment intercepts 

41 FIN Accounts Payable Use-tax processing 

42 FIN Accounts Payable Check reconciliation 

43 FIN Accounts Payable Check run certification 

44 FIN Accounts Payable Setting up check print frequency 

45 FIN Accounts Payable Liquidation of purchase orders 

46 FIN Accounts Payable Managing check registers 

47 FIN Accounts Payable Managing stale dated checks 

48 FIN Accounts Payable Processing escheat checks 

49 FIN Accounts Payable Managing payment discounts 

50 FIN Accounts Payable Encumbrance liquidation 

51 
FIN Accounts Payable 

Payment predictor - projected cash flow based on due 
dates 

52 FIN Accounts Payable Integrate with Document Management System  

53 
FIN Accounts Payable 

Creating PeopleSoft Accounts Payable accounting 
entries 

54 FIN Accounts Payable Positive Pay Bank File Creation/Transmission 

55 FIN Accounts Payable Escheatment of Checks process 

56 FIN Accounts Payable Integrating with PeopleSoft applications 

57 
FIN 

Asset 
Management 

Adding and Maintaining Assets 

58 
FIN 

Asset 
Management 

Adjusting, Transferring, and Evaluating Assets 

59 
FIN 

Asset 
Management 

Processing Asset Depreciation  

60 
FIN 

Asset 
Management 

Performing Asset Physical Inventory 

61 
FIN 

Asset 
Management 

Creating PeopleSoft Asset Management Accounting 
Entries 

62 
FIN 

Asset 
Management 

Assets disposition, retirement and theft 
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Process 
# 

Application 
Area 

Module Delivered Process 

63 
FIN 

Asset 
Management 

Construction in Progress (CIP) Capitalization Process 

64 
FIN 

Asset 
Management 

Capitalization process 

65 
FIN 

Asset 
Management 

Setting default asset acquisition dates 

66 
FIN 

Asset 
Management 

Setting dollar thresholds 

67 
FIN 

Asset 
Management 

Numbering Asset Master File 

68 
FIN 

Asset 
Management 

Setting up parent/child relationships in Asset Master 
File 

69 
FIN 

Asset 
Management 

Defining asset types (e.g. Leased, non-owned, grant 
funded) 

70 
FIN 

Asset 
Management 

Defining Asset Classes 

71 
FIN 

Asset 
Management 

Tagging and bar-coding assets 

72 
FIN 

Asset 
Management 

Evaluating asset condition 

73 
FIN 

Asset 
Management 

Reconciling and accounting for missing assets 

74 
FIN 

Asset 
Management 

Defining asset custodianship 

75 
FIN 

Asset 
Management 

Entering asset location 

76 
FIN 

Asset 
Management 

Asset valuation 

77 
FIN 

Asset 
Management 

GASB 34 reporting* 

78 
FIN 

Asset 
Management 

Monthly reconciliation of assets 

79 
FIN 

Asset 
Management 

Reporting of Asset details needed by Risk 
Management* 

80 
FIN 

Asset 
Management 

Reporting of Assets needed by Federal Transit 
Administration (FTA)* 

81 
FIN 

Asset 
Management 

Integrating with PeopleSoft Purchasing, Accounts 
Payable, Project Costing, General Ledger 

82 FIN Billing Entering Bills Online 

83 FIN Billing Using Standard Billing 

84 FIN Billing Using Express Billing 

85 FIN Billing Processing Billing Interface Activity 

86 FIN Billing Generating Invoices 
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Process 
# 

Application 
Area 

Module Delivered Process 

87 FIN Billing Generating Pro-forma Invoices 

88 
FIN Billing 

Integrating with PeopleSoft Accounts Receivable, 
General Ledger, and Accounts Payable 

89 FIN Billing Processing Deferred Revenue Accounting Entries 

90 FIN Billing Using Unbilled Revenue Accrual 

91 
FIN Billing 

Integrating with PeopleSoft Contracts, Project Costing 
and Grants 

92 FIN Billing Generating Recurring Bills 

93 FIN Billing Working with Installment Bills 

94 FIN Billing Adjusting Bills 

95 FIN Billing Managing PeopleSoft Billing Utilities 

96 FIN Billing Processing EDI Transactions in PeopleSoft Billing 

97 FIN Billing Customer management/Customer record 

98 FIN Billing Setup and processing of internal service billings 

99 FIN Billing AR code creation and maintenance 

100 FIN Billing Managing billing procedures 

101 FIN Billing Setting up bill statement formats 

102 FIN Billing Managing bill types 

103 FIN Billing Creating bill schedules 

104 FIN Billing Setting up and managing message codes 

105 
FIN 

Commitment 
Control 

Commitment Control Budget Design  

106 
FIN 

Commitment 
Control 

Entering and Posting Commitment Control Budget 
Journals 

107 
FIN 

Commitment 
Control 

Processing Source Transactions Against Control 
Budgets 

108 
FIN 

Commitment 
Control 

Managing Budget Exceptions 

109 
FIN 

Commitment 
Control 

Setting Up Commitment Control Security 

110 
FIN 

Commitment 
Control 

Closing and Withdrawing Commitment Control 
Budgets 

111 
FIN 

Commitment 
Control 

Inquiring on Budgets and Transaction Activities 

112 
FIN 

Customer 
Contracts  

Integration to support Grants to Billing Interface 

113 
FIN 

Customer 
Contracts 

Integration to support Accounts Receivable 
agreements, e.g. Parks CBO groups, permits to 
conduct business at parks. 

114 FIN eBill Payment PeopleSoft eBill Payment Self-Service Transactions 

115 FIN eProcurement Creating Purchase Requisitions Online 

116 FIN eProcurement Requisition workflow and approval 
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Process 
# 

Application 
Area 

Module Delivered Process 

117 FIN eProcurement Adding/Updating product catalogs 

118 FIN eProcurement Direct Connect (punch out) 

119 FIN eProcurement Approving Purchase Requisitions 

120 FIN eProcurement Timing of pre-encumbrance 

121 
FIN eProcurement 

Changing Purchase  Requisitions and Using Change 
Requests 

122 FIN eProcurement Cancelling Purchase Requisitions 

123 FIN eProcurement Closing Purchase Requisitions 

124 FIN eProcurement Develop solicitation documents 

125 FIN eProcurement Approvals workflows 

126 FIN eProcurement Advertisement of solicitation 

127 FIN eProcurement Receipt of proposals/bids 

128 FIN eProcurement Evaluation of proposals/bids 

129 FIN eProcurement Handling negotiations process 

130 FIN eProcurement Define contracts / agreement 

131 FIN eProcurement Develop contract/ agreement documents 

132 FIN eProcurement Electronic signatures 

133 FIN eProcurement Notify stakeholders / web posting 

134 FIN eProcurement Track Requisition-to-Payment cycle 

135 
FIN eProcurement 

Track user-departments and suppliers for each 
contract 

136 FIN eProcurement Managing spend through funding sources 

137 
FIN eProcurement 

Report on requisitions, solicitations, contracts, 
suppliers, user departments, and spend.  

138 FIN eSupplier Maintaining Supplier Information 

139 
FIN eSupplier 

Self-service registration and maintenance of supplier 
record 

140 FIN eSupplier Manage certifications 

141 FIN eSupplier Manage qualifications 

142 
FIN eSupplier 

Supplier commodities, contracts (past and present), 
payment history, pending payments. 

143 FIN eSupplier Maintaining Solicitation Responses 

144 FIN eSupplier Acknowledging Purchase Orders Online 

145 FIN eSupplier Notify suppliers of awards 

146 FIN eSupplier Notify suppliers of expiring contracts 

147 FIN eSupplier Notify suppliers of insurance status 

148 FIN eSupplier Notify suppliers of expiring certifications 

149 FIN eSupplier Creating Advanced Shipping Notices 

150 FIN eSupplier Reviewing Supplier Account Activity 

151 FIN eSupplier Reviewing Supplier Performance 

152 FIN General Ledger Chart of Accounts Design 
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Process 
# 

Application 
Area 

Module Delivered Process 

153 FIN General Ledger Account information 

154 
FIN General Ledger Creating and Maintaining Accounts 

155 
FIN General Ledger 

Ledgers and subsidiary ledgers (e.g. current flow, 
balancing process, frequency) 

156 FIN General Ledger Fund information 

157 FIN General Ledger Method (e.g. accrual, modified accrual, cash) 

158 FIN General Ledger Consolidations/Roll-up 

159 FIN General Ledger Allocation Processing 

160 FIN General Ledger Summarizing Chart Fields Using Trees 

161 FIN General Ledger Using Spreadsheet Journal Import 

162 FIN General Ledger Processing Journals 

163 FIN General Ledger Manual journal entries 

164 FIN General Ledger Recurring journal entries 

165 FIN General Ledger Journal entry templates 

166 FIN General Ledger Posting journal entries (e.g. summary vs. detail) 

167 FIN General Ledger Perform account reconciliations 

168 FIN General Ledger Managing Interim and Year End Closing 

169 FIN General Ledger Producing the Cash Flow Statement 

170 FIN General Ledger Using Commitment Control in General Ledger 

171 FIN General Ledger Approving Journal Entries 

172 FIN General Ledger Pooled cash accounts  

173 FIN General Ledger Balancing/reconciling pooled cash 

174 FIN General Ledger Due to/due from processing 

175 FIN General Ledger Transfer to/from processing 

176 FIN General Ledger Edits/validations 

177 FIN General Ledger Rolling forward encumbrances 

178 FIN General Ledger Period 13 processing 

179 FIN General Ledger Monthly financial statements 

180 FIN General Ledger Interest Distribution Process 

181 
FIN 

Grants 
Management 

Setting Up and Maintaining PeopleSoft Grants 
Information 

182 
FIN 

Grants 
Management 

Preparing and Submitting a Proposal 

183 
FIN 

Grants 
Management 

Establishing Awards and Projects 

184 
FIN 

Grants 
Management 

Billing for PeopleSoft Grants 

185 
FIN 

Grants 
Management 

Integration with PeopleSoft Applications 

186 FIN Grants Preparing a Proposal and Award for Cost Sharing 
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Process 
# 

Application 
Area 

Module Delivered Process 

Management 

187 
FIN 

Grants 
Management 

Booking and Managing PeopleSoft Grants Revenue 

188 
FIN 

Grants 
Management 

Applying Transactions to PeopleSoft Grants 

189 
FIN 

Grants 
Management 

Managing grant statuses 

190 
FIN 

Grants 
Management 

Managing grant sources 

191 
FIN 

Grants 
Management 

Multi-year grants (e.g. - funding limits, no funding 
limits) 

192 
FIN 

Grants 
Management 

Managing grant types  

193 
FIN 

Grants 
Management 

Tracking multiple grant years 

194 
FIN 

Grants 
Management 

Accounting for overhead in grants 

195 
FIN 

Grants 
Management 

Managing grant applications 

196 
FIN 

Grants 
Management 

Processing grant awards 

197 
FIN 

Grants 
Management 

Grant master file (e.g. numbering, appropriation, 
budgeting, matching, etc.) 

198 
FIN 

Grants 
Management 

Expense distribution from AP 

199 
FIN 

Grants 
Management 

Transaction approvals 

200 
FIN 

Grants 
Management 

Incremental billing 

201 
FIN 

Grants 
Management 

Budget control and review 

202 
FIN 

Grants 
Management 

Grant administration 

203 
FIN 

Grants 
Management 

Reimbursement processing 

204 
FIN 

Grants 
Management 

Disbursement processing 

205 
FIN 

Grants 
Management 

Grant rollover (fiscal year) 

206 
FIN 

Grants 
Management 

Grant close-out 

207 
FIN 

Grants 
Management 

Final billing 
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Process 
# 

Application 
Area 

Module Delivered Process 

208 FIN Inventory Managing Inventory Items 

209 FIN Inventory Receiving and Putting Away Stock 

210 FIN Inventory Replenishing Inventory 

211 FIN Inventory Creating Orders for Fulfillment 

212 FIN Inventory Changing, Canceling, and Holding Orders 

213 FIN Inventory Promising and Reserving Inventory 

214 FIN Inventory Managing Stock Shortages 

215 FIN Inventory Picking Inventory 

216 FIN Inventory Packing Orders for Shipment 

217 FIN Inventory Shipping Inventory 

218 FIN Inventory Creating Shipping Documentation 

219 FIN Inventory Making Stock Quantity Adjustments and Transfers 

220 FIN Inventory Counting Inventory Stock 

221 FIN Inventory Managing Inventory Status 

222 FIN Inventory Part numbering/manufacturer number cross reference 

223 FIN Inventory Retirement of items 

224 FIN Inventory Categorization of items 

225 FIN Inventory Unit of measure conversion 

226 FIN Inventory MSDS tie-in 

227 FIN Inventory Incorporation of images 

228 FIN Inventory Financial accounting 

229 FIN Inventory Manufacturer part catalog 

230 FIN Inventory Parent/child relationship 

231 FIN Inventory ABC classification 

232 FIN Inventory Managing demurrage 

233 FIN Inventory Setup and maintenance of item master record 

234 FIN Inventory Processing returns 

235 FIN Inventory Overhead allocation 

236 FIN Inventory Processing warehouse transfers 

237 FIN Inventory Maintaining perpetual inventory 

238 FIN Inventory Managing inventory obsolescence 

239 FIN Inventory Item  ownership/management 

240 FIN Inventory Tracking returnables 

241 FIN Inventory Charging returnables to departments 

242 FIN Inventory Requesting inventory items  

243 FIN Inventory Processing backorders 

244 FIN Inventory Inventory withdrawal for internal use 

245 FIN Inventory Setting up and maintaining inventory re-order points 

246 
FIN Inventory 

Setup, maintenance and reporting of inventory 
performance metrics  
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Process 
# 

Application 
Area 

Module Delivered Process 

247 
FIN 

Inventory/Cost 
Management 

Costing Transactions and Creating Accounting 
Entries 

248 FIN Project Costing Creating and Maintaining Projects 

249 FIN Project Costing Using Project Trees 

250 FIN Project Costing Creating and Maintaining Activities 

251 FIN Project Costing Staffing Project and Activity Teams 

252 FIN Project Costing Budgeting Project Costs and Revenue 

253 FIN Project Costing Integrating with Commitment Control 

254 FIN Project Costing Pricing Project Costs 

255 FIN Project Costing Distributing Funding 

256 
FIN Project Costing 

Integrating with PeopleSoft General Ledger, Asset 
Management, Receivables, Contracts, Grants and 
Billing 

257 FIN Project Costing Processing Allocations in PeopleSoft Project Costing 

258 FIN Project Costing Analyzing Projects 

259 FIN Project Costing Capitalized assets 

260 FIN Project Costing CIP fund structure 

261 FIN Project Costing Project milestones 

262 FIN Project Costing Project GL accounts 

263 FIN Project Costing Managing and Release of Retainage* 

264 FIN Project Costing Project Closing Process 

265 FIN Project Costing Managing change orders 

266 FIN Purchasing Creating Purchase Orders Online 

267 FIN Purchasing Setting up and maintaining purchase order numbering 

268 FIN Purchasing Managing purchase order payment terms 

269 Fin Purchasing Requisition to purchase order creation 

270 FIN Purchasing PO Rollover 

271 FIN Purchasing Managing Procurement Cards 

272 FIN Purchasing Managing Vendor Returns 

273 
FIN Purchasing 

Budget-Checking PeopleSoft Purchasing 
Transactions Using Commitment Control 

274 FIN Purchasing Receiving Shipments 

275 FIN Purchasing Using Receipt Accrual 

276 FIN Purchasing Approving Purchase Orders 

277 FIN Purchasing Closing Purchase Orders 

278 FIN Purchasing Dispatching and Printing Purchase Orders 

279 
FIN Purchasing 

Creating Purchase Order Change Orders and 
Cancellations 

280 FIN Purchasing Using Purchase Order Sourcing 

281 FIN Purchasing Vendor File maintenance/management 

282 FIN Purchasing W-9 processing 
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Process 
# 

Application 
Area 

Module Delivered Process 

283 FIN Purchasing Commodity codes/NIGP code association 

284 FIN Purchasing Buyer assignment of commodity codes 

285 FIN Purchasing Encumbrance processing/Pre-encumbrance removal 

286 FIN Purchasing Liquidation of encumbrance 

287 FIN Purchasing Procurement milestones 

288 FIN Purchasing Buyer performance 

289 FIN Purchasing Buyer workload management 

290 FIN Purchasing Vendor catalogs 

291 FIN Purchasing Change order processing 

292 
FIN Purchasing 

Year-end processing (e.g. open reqs, open POs, 
blanket POs) 

293 FIN Supplier Contracts Blanket purchase orders (e.g. thresholds, expirations) 

294 FIN Purchasing Blanket purchase order renewals/extensions 

295 FIN Purchasing Retainage 

296 FIN Purchasing Cancelling purchase orders 

297 FIN Purchasing Pre year-end processing 

298 FIN eSupplier Vendor Self-service 

299 FIN Receivables Entering Pending Items 

300 FIN Receivables Entering Payments 

301 FIN Receivables Receiving Payments Electronically 

302 FIN Receivables Applying Payments, including partial payments 

303 FIN Receivables Managing Credit Card Payments 

304 FIN Receivables Maintaining and Reviewing Item Information 

305 FIN Receivables Creating and Maintaining Customer Accounts 

306 FIN Receivables Performing Account Reconciliations 

307 FIN Receivables Transferring Receivables 

308 FIN Receivables Managing Direct Debits 

309 FIN Receivables Posting and Unposting in PeopleSoft Receivables 

310 
FIN Receivables 

Using Commitment Control Processing in PeopleSoft 
Receivables 

311 FIN Receivables Researching Customer Accounts 

312 FIN Receivables Managing Credit, Collections, and Exceptions 

313 FIN Receivables Aging Receivables Items 

314 FIN Receivables Creating Customer Conversations 

315 FIN Receivables Generating Correspondence 

316 FIN Receivables Generating Overdue Charges 

317 FIN Receivables Using the Collections Workbench 

318 FIN Receivables Delinquent/Collection agency processing 

319 FIN Receivables Processing Early payoffs 

320 FIN Receivables Prepayment 
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Process 
# 

Application 
Area 

Module Delivered Process 

321 FIN Receivables Write-offs 

322 FIN Receivables Refunds 

323 FIN Receivables Statement processing, frequency 

324 FIN Receivables Late Fees 

325 FIN Receivables Integrating with PeopleSoft Billing 

326 
FIN Expenses 

Expense authorization and reimbursement (e.g. 
travel, mileage) 

327 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Establish and Maintain G/L Metadata in PeopleSoft 

328 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Refresh G/L Metadata to Hyperion Planning 

329 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Refresh G/L Actual data to Hyperion Planning 

330 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Enter Budget data 

331 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Calculate/Allocate Budget data 

332 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Review/Approve Budget 

333 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Copy Budget/Version to Forecast/Version 

334 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Copy Actual / Version (past periods) to 
Forecast/Version 

335 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Enter Forecast data for outlaying periods 

336 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Calculate/Allocate Forecast data 

337 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Review/Approve Forecast 

338 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Establish and Maintain HR Metadata in PeopleSoft 
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Process 
# 

Application 
Area 

Module Delivered Process 

339 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Refresh HR Metadata to Hyperion Planning 

340 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Refresh HR Position/Employee Actual data to 
Hyperion Planning 

341 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Enter Budget data 

342 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Calculate Budget data 

343 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Review Budget data 

344 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Transfer summarized "Total Position/Employee" 
Budget data to Plan Type 1 - G/L 

345 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Aggregate Budget 

346 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Copy Budget/Version to Forecast/Version 

347 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Copy Actual/Version (past periods) to 
Forecast/Version 

348 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Enter Forecast data for outlaying periods 

349 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Calculate Forecast data 

350 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Review Forecast data 

351 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Transfer summarized "Total Position/Employee" 
Forecast data to Plan Type 1 - G/L 

352 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Aggregate Forecast 

353 
Hyperion 

Public Sector 
Planning & 

Department budget development 
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Process 
# 

Application 
Area 

Module Delivered Process 

Budgeting 

354 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget entry 

355 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget levels and reviews 

356 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Performance Measurement/Non-financial budgeting 

357 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Activity-based budgeting 

358 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Project/grant budgeting 

359 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Multi-year budgeting 

360 
Hyperion 

Public Sector 
Planning & 
Budgeting 

CIP budgeting 

361 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Position budgeting 

362 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget statuses 

363 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget roll-up groups 

364 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget book development 

365 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget amendments 

366 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget adjustments 

367 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget transfers 

368 Hyperion Public Sector Budget overrides 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

196 | P a g e   6 - 1 9 - 1 5  

 

Process 
# 

Application 
Area 

Module Delivered Process 

Planning & 
Budgeting 

369 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Budget checking and controls 

370 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Roll forward prior year encumbrances 

371 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Spending against prior year encumbrances 

372 
Hyperion 

Public Sector 
Planning & 
Budgeting 

Liquidation of roll forward encumbrances 

373 FIN Strategic Sourcing Develop solicitations 

374 FIN Strategic Sourcing Identify suppliers 

375 FIN Strategic Sourcing Self registration of suppliers 

376 FIN Strategic Sourcing Advertise solicitations on the web 

377 FIN Strategic Sourcing Notify registered suppliers 

378 FIN Strategic Sourcing Receive electronic/paper responses 

379 FIN Strategic Sourcing Update, cancel, reissue solicitations 

380 FIN Strategic Sourcing Secure lockbox - until solicitation opening  

381 FIN Strategic Sourcing Apply preferences where applicable 

382 FIN Strategic Sourcing Evaluate solicitation responses 

383 FIN Strategic Sourcing Negotiate with suppliers 

384 FIN Strategic Sourcing Develop contract  

385 FIN Strategic Sourcing Acquire approvals 

386 FIN Strategic Sourcing Recommend for award  

387 FIN Strategic Sourcing Establish contract 

388 FIN Strategic Sourcing Notify proposers / publish contract details 

389 FIN Strategic Sourcing Spend analysis 

390 FIN Strategic Sourcing Preparing Strategic Sourcing Notifications 

391 FIN Strategic Sourcing Registering and Maintaining Bidders 

392 FIN Strategic Sourcing Placing and Managing Bids 

393 FIN Strategic Sourcing Analyzing Bids – rating and ranking 

394 FIN Strategic Sourcing Awarding Events 

395 FIN Strategic Sourcing Optimizing Strategic Sourcing Event Awards 

396 FIN Strategic Sourcing Solicitation types 

397 FIN Strategic Sourcing Addendum processing 

398 FIN Strategic Sourcing Solicitation award options/types 

399 FIN Strategic Sourcing Solicitation encumbrance process (i.e. by type) 
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Process 
# 

Application 
Area 

Module Delivered Process 

400 FIN Supplier Contracts Defining Supplier Contracts 

401 FIN Supplier Contracts Defining Contract Agreements 

402 FIN Supplier Contracts Managing Contract Agreements 

403 FIN Supplier Contracts Maintaining Supply-Side Documents and Deliverables 

404 
FIN Supplier Contracts 

Syndicating Supplier Contracts and Contract 
Messaging 

405 FIN Supplier Contracts Managing the Contract Library 

406 FIN Supplier Contracts Using the Contract Document Wizard 

407 FIN Supplier Contracts Importing Clauses, Sections, and Documents 

408 FIN Supplier Contracts Generating Microsoft Word Documents 

409 FIN Supplier Contracts Managing Document Life Cycles 

410 
FIN Supplier Contracts 

Performing Searches in Supplier Contract 
Management 

411 FIN Supplier Contracts Approving Documents and Document Components 

412 
FIN Supplier Contracts 

Creating and Maintaining Amendments for Supplier 
Contracts 

413 FIN Supplier Contracts Contract set-up and attributes 

414 
FIN Supplier Contracts 

Types (e.g. procurement, non-procurement, financial, 
non-financial) 

415 FIN Supplier Contracts Contract initiation process 

416 FIN Supplier Contracts Contract approval process 

417 FIN Supplier Contracts Performance management 

418 FIN Supplier Contracts Advance notice of expiring contracts 

419 FIN Supplier Contracts Licensing/certifications 

420 FIN Supplier Contracts Managing supplier insurance 

421 FIN Supplier Contracts Managing supplier bonding 

422 FIN Supplier Contracts Processing contract renewals 

423 FIN Supplier Contracts Linking original contract and all renewals 

424 FIN Supplier Contracts Processing contract close-outs 

425 FIN Cash Management Conducting bank fee and account analysis 

426 FIN Cash Management Position tree creation and maintenance 

427 FIN Cash Management Cash position calculation and review 

428 FIN Cash Management Managing Electronic Fund Transfer (EFT) 

429 FIN Cash Management Cash flow settlement payment 

430 
FIN Cash Management 

Accounting events and accounting entry creation, 
maintenance, and review 

431 FIN Cash Management Bank Reconciliation process 

432 FIN Cash Management Processing Non-sufficient Funds (NSF) items 
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HCM PROCESS LIST  

Process 
# 

Application 
Area 

Module Delivered Process 

433 
HCM 

Absence 
Management 

Absence Entitlement Processing 

434 
HCM 

Absence 
Management 

Absence Take Processing 

435 
HCM 

Absence 
Management 

Calculating Leave Accruals 

436 
HCM 

Absence 
Management 

Define Absence Management Overrides 

437 
HCM 

Absence 
Management 

Define Absence Takes 

438 
HCM 

Absence 
Management 

Define Absence Types and Reasons 

439 
HCM 

Absence 
Management 

Define Leave Accrual Rules 

440 
HCM 

Absence 
Management 

Manage Delivered Workflow Approval Processes 

441 
HCM 

Absence 
Management 

Manage Employee Self Service Pages 

442 
HCM 

Absence 
Management 

Manage Entitlements 

443 
HCM 

Absence 
Management 

Manage Extended Absences 

444 
HCM 

Absence 
Management 

Manage Schedules 

445 
HCM 

Absence 
Management 

Process Absence entry, approvals and self-service 
features 

446 
HCM 

Absence 
Management 

Process Retroactive Absence Changes to Recalculate 
Elements of the Absence Run 

447 
HCM 

Absence 
Management 

Set up Absence Entitlement Balance Forecasting and 
Inquiry 

448 
HCM 

Absence 
Management 

Transfer of Converted Absence Data to Payroll 

449 
HCM 

Administer 
Workforce 

Administer Compensation with Salary Plan Defaults 

450 
HCM 

Administer 
Workforce 

Administer Salary Increases 

451 
HCM 

Administer 
Workforce 

Change and Delete EMPLIDs 

452 
HCM 

Administer 
Workforce 

Collect, Store, Track and Manage I-9 Information  

453 
HCM 

Administer 
Workforce 

Create Checklists to Track Details Associated with HR 
Transactions 
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Process 
# 

Application 
Area 

Module Delivered Process 

454 
HCM 

Administer 
Workforce 

Create Job Codes to Track Job Classifications 

455 
HCM 

Administer 
Workforce 

Define Action and Reason Codes for HR Transactions 

456 
HCM 

Administer 
Workforce 

Define and Create a Salary Increase Group 

457 
HCM 

Administer 
Workforce 

Define and Track Employee Identification Data 

458 
HCM 

Administer 
Workforce 

Define Job Codes 

459 
HCM 

Administer 
Workforce 

Define Positions 

460 
HCM 

Administer 
Workforce 

Delete Employment Record Numbers 

461 
HCM 

Administer 
Workforce 

Delivered Workflow for Administer Workforce Actions 

462 
HCM 

Administer 
Workforce 

Employee Self Service Access to Complete and 
Submit the Employee I-9 Information 

463 
HCM 

Administer 
Workforce 

Enter and Track Badge Numbers and Information 

464 
HCM 

Administer 
Workforce 

Enter and Track Dependent and Beneficiary Data 

465 
HCM 

Administer 
Workforce 

Enter and Track Military Service 

466 
HCM 

Administer 
Workforce 

Enter and track Security Clearance Information 

467 
HCM 

Administer 
Workforce 

Enter and Track Teleworker Eligibility and Assignments 

468 
HCM 

Administer 
Workforce 

Enter and track temporary assignments 

469 
HCM 

Administer 
Workforce 

Enter Salary Raises Using Automated Step Increase 
Process 

470 
HCM 

Administer 
Workforce 

Generate EEO-4 State and Local Govt Regulatory 
Report 

471 
HCM 

Administer 
Workforce 

Generate Personal Responsibility and Work 
Opportunity Reconciliation Act (PRWORA) New Hire 
Report and Electronic File  

472 
HCM 

Administer 
Workforce 

Manage and Track Driver's License Information 

473 
HCM 

Administer 
Workforce 

Manage Citizenship and Visa or Permits 

474 
HCM 

Administer 
Workforce 

Meet Equal Employment Opportunity and Affirmative 
Action Plan Reporting Requirements 
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Process 
# 

Application 
Area 

Module Delivered Process 

475 
HCM 

Administer 
Workforce 

Process 'mass change' transactions to employee 
records based on criteria 

476 
HCM 

Administer 
Workforce 

Process Mass Personnel Transactions 

477 
HCM 

Administer 
Workforce 

Process Mass Salary Increases 

478 
HCM 

Administer 
Workforce 

Process retroactive transactions that require retroactive 
benefits actions and/or retroactive payments 

479 
HCM 

Administer 
Workforce 

Report Worker Salary Structure Information 

480 
HCM 

Administer 
Workforce 

Run Reports of Compensation Changes 

481 
HCM 

Administer 
Workforce 

Set up Defaults and Controls for Salary Increase 
Budgets 

482 
HCM 

Administer 
Workforce 

Tie Salary Plans, Grades and Steps to Locations or 
Job Codes for Defaulting Into Positions and Worker 
Compensation Packages 

483 
HCM 

Administer 
Workforce 

Track Disability and Accommodation Information 

484 
HCM 

Administer 
Workforce 

Track Emergency Contact Data 

485 
HCM 

Administer 
Workforce 

Track history via effective dated transactions on 
employee records 

486 
HCM 

Administer 
Workforce 

Track Military Discharge Dates 

487 
HCM 

Administer 
Workforce 

Track Multiple Jobs for Employees 

488 
HCM 

Administer 
Workforce 

Track Non-Employees Including Volunteers 

489 
HCM 

Administer 
Workforce 

Track veteran status 

490 
HCM 

Administer 
Workforce 

Update / Change Job Data Information 

491 
HCM 

Administer 
Workforce 

Update / Change Personal Data Information 

492 
HCM 

Administer 
Workforce 

View Compensation History 

493 
HCM 

Administer 
Workforce 

View Worker Salary Structure Information 

494 
HCM 

Administer 
Workforce 

Workforce Reporting and Inquiry 

495 HCM Base Benefits Audit Benefit Information and Changes 

496 HCM Base Benefits Base Benefits Reporting and Inquiry 
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Process 
# 

Application 
Area 

Module Delivered Process 

497 HCM Base Benefits Define Benefit Plans 

498 HCM Base Benefits Define Health Plans 

499 HCM Base Benefits Delivered Workflows for PeopleSoft Base Benefits 

500 HCM Base Benefits Enroll Employees and Participants in Benefit Plans 

501 HCM Base Benefits Generate benefits related correspondence  

502 HCM Base Benefits Maintain Employee Balances 

503 HCM Base Benefits Manage 457 Deferred Compensation Plans 

504 HCM Base Benefits Manage and track Benefit Providers 

505 HCM Base Benefits Manage and track Dependent Relationships 

506 HCM Base Benefits Manage Annual Benefits Base Rates 

507 HCM Base Benefits Manage Benefit Rates 

508 HCM Base Benefits Manage Benefits Billing 

509 HCM Base Benefits Manage Calculation Rules 

510 HCM Base Benefits Manage Coverage Codes 

511 HCM Base Benefits Manage Deduction Codes 

512 HCM Base Benefits Manage Dependent Rules for Health Plans 

513 HCM Base Benefits Manage Disability Plans 

514 HCM Base Benefits Manage employee eligibility for benefits based on rules 

515 HCM Base Benefits Manage FMLA Plans 

516 HCM Base Benefits Manage FSA Plans 

517 HCM Base Benefits Manage HIPPAA tables for HIPPAA Compliance 

518 HCM Base Benefits Manage Leave Plans 

519 HCM Base Benefits Manage Life Insurance and Accidental Death Plans 

520 HCM Base Benefits Manage Limits for Qualified Savings 

521 HCM Base Benefits Manage Optional Retirement Plans (TIAA-CREF) 

522 HCM Base Benefits Manage Retirement Plans 

523 HCM Base Benefits Manage Retroactive Benefits 

524 HCM Base Benefits Manage Savings Plans 

525 HCM Base Benefits Manage Service Step Table 

526 HCM Base Benefits Manage Simple Rate Plans 

527 HCM Base Benefits Manage Special Accumulators 

528 HCM Base Benefits Process Leave Accruals 

529 HCM Base Benefits Set up, Manage and Administer COBRA Plans 

530 HCM Base Benefits Track FMLA usage 

531 
HCM 

Benefits 
Administration 

Benefits Administration Processing 

532 
HCM 

Benefits 
Administration 

Benefits Administration Reporting and Inquiry 

533 
HCM 

Benefits 
Administration 

Create Event Rules 
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Process 
# 

Application 
Area 

Module Delivered Process 

534 
HCM 

Benefits 
Administration 

Define Eligibility Rules 

535 
HCM 

Benefits 
Administration 

Delivered Workflows for PeopleSoft Benefits 
Administration 

536 
HCM 

Benefits 
Administration 

Enter participant benefit elections 

537 
HCM 

Benefits 
Administration 

Manage Event Maintenance Processes 

538 
HCM 

Benefits 
Administration 

Manage Life Event Rules 

539 
HCM 

Benefits 
Administration 

Manage Open Enrollment Processing 

540 
HCM 

Benefits 
Administration 

Print enrollment statements 

541 
HCM 

Benefits 
Administration 

Schedule events and assign benefits programs 

542 
HCM 

Benefits 
Administration 

Validate and load elections 

543 
HCM 

Career and 
Succession 
Planning 

Create and Manage Succession Plans 

544 
HCM 

Career and 
Succession 
Planning 

Manage career plans 

545 
HCM 

Career and 
Succession 
Planning 

Review Career Summaries 

546 
HCM 

Career and 
Succession 
Planning 

Succession Planning Self Service 

547 HCM eBenefits eBenefits Delivered Workflows 

548 HCM eBenefits eBenefits Reporting and Inquiry 

549 
HCM eBenefits 

Employee enrollment in benefits via the Enrollment 
pages 

550 
HCM eBenefits 

Employee enters information about Life Events such as 
birth, or adoption or marriage 

551 
HCM eBenefits 

Employee review 457 Savings Plan information via Self 
Services 

552 
HCM eBenefits 

Employees access the Self Service Benefits page to 
access eBenefits information 

553 
HCM eBenefits 

Employees review Flexible Spending Accounts 
information 
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Process 
# 

Application 
Area 

Module Delivered Process 

554 
HCM eBenefits 

Employees review health related benefit information on 
Self Service pages 

555 HCM eBenefits Manage self-service web transactions 

556 HCM ePay Employees Access On-line W-2 via Web 

557 HCM ePay Employees Change Direct Deposit Accounts via Web 

558 HCM ePay Employees Enroll in Direct Deposit via Web 

559 
HCM ePay 

Employees Enroll or Change Enrollment to Voluntary 
Deduction Programs via Web 

560 
HCM ePay 

Employees Enter and Update W-4 Tax Information via 
Web 

561 
HCM ePay 

Employees Opt Out of Receiving a Paper Advice via 
Web 

562 HCM ePay Employees Request W-2 Reissue via Web 

563 HCM ePay Employees View Paycheck / Deposit Advice via Web 

564 HCM ePay ePay Delivered Workflow 

565 HCM ePay ePay Reporting and Inquiry 

566 
HCM eProfile 

Display Warning Icons Based on Alert Level for 
Upcoming Expirations or Past Due 

567 HCM eProfile Employee Update Personal Information 

568 HCM eProfile Employees Update Address 

569 HCM eProfile Employees Update Competencies 

570 HCM eProfile Employees Update Email Address 

571 HCM eProfile Employees Update Marital Status 

572 HCM eProfile Employees Update Name 

573 
HCM eProfile 

Set up and Generate Professional Compliance 
Notifications 

574 HCM eProfile Track Certifications and Expiration Dates 

575 HCM eProfile Track Licenses and Expiration Dates 

576 HCM HR Core Administer Base Salary Changes 

577 HCM HR Core Administer Incentive Pay 

578 HCM HR Core Complete Separation Request 

579 HCM HR Core Define and Maintain Job Profiles 

580 HCM HR Core Define Positions 

581 HCM HR Core Discipline Management 

582 HCM HR Core Initiate Separation Request 

583 HCM HR Core Manage Grievances 

584 HCM HR Core Manage Job Information Change 

585 HCM HR Core Manage Personal Information Change 

586 HCM HR Core Track Longevity 

587 HCM Labor Define and Track Seniority Dates 
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Process 
# 

Application 
Area 

Module Delivered Process 

Administration 

588 
HCM 

Labor 
Administration 

Document Disciplinary Action Details 

589 
HCM 

Labor 
Administration 

Document Grievance Details 

590 
HCM 

Labor 
Administration 

Labor Administration Delivered Workflows 

591 
HCM 

Labor 
Administration 

Labor Administration Reporting and Inquiry 

592 
HCM 

Labor 
Administration 

Set up and Track Layoff Processes 

593 
HCM 

Labor 
Administration 

Set up Bargaining Units 

594 
HCM 

Labor 
Administration 

Track Disciplinary Actions 

595 
HCM 

Labor 
Administration 

Track Grievances 

596 
HCM 

Labor 
Administration 

Track Labor Union Contracts 

597 HCM Manage Positions Budget for Positions and Departments 

598 HCM Manage Positions Create and Track Positions Data and History 

599 HCM Manage Positions Maintain Incumbent Data 

600 HCM Manage Positions Maintain Position Data 

601 HCM Manage Positions Process Employee Appointments by Position 

602 HCM Manage Positions Update Incumbent Job Data 

603 HCM Manage Positions Update Position Data 

604 HCM Manage Positions Verify Position Data 

605 HCM Manage Positions View Incumbent, Position and Budget Histories 

606 
HCM 

Monitor Health 
and Safety 

Track Employee Medical Exam Results 

607 HCM Payroll Adjust Paychecks 

608 HCM Payroll Apply payroll withholding rules 

609 HCM Payroll Automatic creation of paysheets 

610 
HCM Payroll 

Calculate Pay and Overtime in Accordance with FLSA/ 
Bargaining Unit Contracts 

611 
HCM Payroll 

Calculate pay and withholdings for Non Resident 
Aliens and produce 1042s 

612 
HCM Payroll 

Calculate, Pay and Track Employer Share of Benefit 
Deductions 

613 HCM Payroll Catastrophic leave pool 

614 HCM Payroll Check print sequencing 
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Process 
# 

Application 
Area 

Module Delivered Process 

615 HCM Payroll Check reconciliation 

616 HCM Payroll Check stub contents 

617 HCM Payroll Collect Pay Data Inputs 

618 HCM Payroll Complete tax payments 

619 HCM Payroll Create Final Check Paysheets 

620 HCM Payroll Deduction/contribution calculation methods 

621 HCM Payroll Define the Final Check Process 

622 HCM Payroll Direct Deposit Reversals 

623 
HCM Payroll 

Distribute Payroll Expense and Liability Data to 
General Ledger Based on Labor Distribution Set-up 

624 HCM Payroll Employee Payment 

625 HCM Payroll Employee self-service 

626 HCM Payroll Establish Benefit Deduction Codes 

627 HCM Payroll Establish Earnings codes 

628 HCM Payroll Establish Earnings programs 

629 HCM Payroll Establish General Deduction Codes 

630 HCM Payroll Generate a Direct Deposit File 

631 HCM Payroll Generate Paysheet Reports 

632 HCM Payroll Maintain employee pay details 

633 HCM Payroll Manage 1042 processing for non-resident aliens 

634 
HCM Payroll 

Manage Additional Pay to be Paid in Addition to 
Regular Pay 

635 HCM Payroll Manage holiday schedules 

636 HCM Payroll Manage Special Accumulator codes 

637 HCM Payroll Manage Tax reciprocity 

638 HCM Payroll Manage tax treaties 

639 HCM Payroll Mass update options 

640 HCM Payroll Mid-period employee changes 

641 HCM Payroll Off Cycle Payroll processing 

642 HCM Payroll Off Cycle Processing 

643 HCM Payroll Off-cycle or one time payments 

644 HCM Payroll On cycle payroll processing 

645 HCM Payroll Payroll adjustments 

646 HCM Payroll Payroll Delivered Workflow 

647 HCM Payroll Payroll Processing 

648 HCM Payroll Payroll Reporting and Inquiry 

649 
HCM Payroll 

Payroll types (e.g. executive, election, retirement, 
exempt, non-exempt, etc.) 

650 HCM Payroll Payroll vendor processing 

651 HCM Payroll Perform Distributions for AP/GL 
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Process 
# 

Application 
Area 

Module Delivered Process 

652 HCM Payroll Prenote 

653 HCM Payroll Print Messages on Employee Earnings Statements 

654 HCM Payroll Print Paychecks and Direct Deposit Advices 

655 HCM Payroll Process Final Check Request 

656 HCM Payroll Process garnishment deductions 

657 HCM Payroll Process gross to net payroll 

658 HCM Payroll Process Gross-ups 

659 HCM Payroll Process Online Single Checks 

660 HCM Payroll Process Retro Pay Mass Requests 

661 HCM Payroll Process retroactive payment transactions 

662 HCM Payroll Processing employee life changes 

663 HCM Payroll Quarter-end processing 

664 HCM Payroll Quarterly tax reporting 

665 HCM Payroll Record Manual Checks 

666 HCM Payroll Record One Time Deductions 

667 HCM Payroll Record One Time Garnishments 

668 HCM Payroll Record One Time Tax Deductions 

669 HCM Payroll Reprint paychecks 

670 HCM Payroll Retirement information 

671 HCM Payroll Reverse Paychecks 

672 HCM Payroll Review Pay Calculation Results 

673 HCM Payroll Review Paysheet Balances 

674 HCM Payroll Review, Adjust and Delete Employee Balances 

675 HCM Payroll Run Final Pay Calculation and Confirm 

676 HCM Payroll Run Pay Calculation 

677 HCM Payroll Seniority date calculation/Merit date calculations 

678 HCM Payroll Set up and manage Pay Calendars 

679 HCM Payroll Set up and manage payroll tax tables 

680 HCM Payroll Set up and Process Payback Deductions 

681 HCM Payroll Set up banks and direct deposit 

682 
HCM Payroll 

Set up Form Table for Printing Checks and Direct 
Deposit Advices 

683 HCM Payroll Support for other organizations 

684 HCM Payroll Time and attendance system integration 

685 
HCM Payroll 

Transfer Taxes, Benefits, Garnishments and Voluntary 
Deductions withheld from Employee Paychecks to AP 
for Payment 

686 HCM Payroll View and Update Paysheets and Paylines 

687 HCM Payroll Void payroll 

688 HCM Payroll W-4 processing 
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Process 
# 

Application 
Area 

Module Delivered Process 

689 HCM Payroll Fiscal and Calendar Year End Payroll Processing 

690 
HCM 

Payroll / 
Commitment 
Accounting 

Encumber Funding for Payroll Transactions 

691 HCM Time and Labor Distribute Time Information 

692 HCM Time and Labor Process Time 

693 
HCM ELM 

Create a Catalog of Activities Including Instructor-Led, 
Web Based and Blended Learning 

694 HCM ELM Curriculum Design and Development 

695 
HCM ELM 

Define Supplemental Learning so that learners receive 
Credit for Completing Other Forms of Learning Beyond 
Cataloged Learning Activities 

696 
HCM ELM 

Enroll Learners in Learning Activities and Track 
Enrollment Status 

697 HCM ELM Enterprise Learning Management Delivered Workflows 

698 
HCM ELM 

Enterprise Learning Management Reporting and 
Inquiry 

699 
HCM ELM 

Establishing Passing, Grading and Attendance 
Schemes 

700 HCM ELM Grade and Track Attendance 

701 HCM ELM Learning Program Delivery 

702 HCM ELM Manage Current and Completed Employee Objectives 

703 HCM ELM Manage Current and Completed Learning Records 

704 
HCM ELM 

Manage Curriculum Programs and Certification 
Programs 

705 
HCM ELM 

Manage Learning Resources Including Equipment, 
Materials and Facilities 

706 HCM ELM Manage Waitlists and Learning Requests 

707 HCM ELM Program Evaluation and Analysis 

708 HCM ELM Training Administration 

709 HCM ELM Training Needs Assessment 

710 
HCM 

Employee Self 
Service 

Employee Self Service 

711 
HCM 

Employee Self 
Service 

Maintain Employee Data Change in Self Service 

712 
HCM 

Employee Self 
Service 

Manager Self Service 

713 HCM ePerformance Define Individual Performance Criteria 

714 HCM ePerformance Employee Self Evaluation 

715 HCM ePerformance ePerformance Reports 

716 HCM ePerformance Manager Evaluation 



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

208 | P a g e   6 - 1 9 - 1 5  

 

Process 
# 

Application 
Area 

Module Delivered Process 

717 HCM ePerformance Review and Approvals 

718 HCM ePerformance Conduct Reviews and Approve Documents 

719 HCM ePerformance Consolidate Feedback from Rating Sources 

720 HCM ePerformance Define Evaluation Criteria 

721 
HCM ePerformance 

Document Employee Receipt of Performance 
Standards 

722 HCM ePerformance ePerformance Delivered Workflow 

723 HCM ePerformance ePerformance Reporting and Inquiry 

724 HCM ePerformance eSignature on Performance Documents 

725 HCM ePerformance Generate Performance Documents 

726 
HCM ePerformance 

Link Performance Plans to Strategic Business 
Objectives 

727 
HCM ePerformance 

Maintain Performance Evaluation Documents and 
History 

728 
HCM ePerformance 

Nominate and Track Multi-Source Evaluation Process 
Including Peer Reviews 

729 HCM ePerformance Record Final Ratings 

730 HCM ePerformance Record Preliminary Ratings 

731 
HCM ePerformance 

Track and Maintain Appeal Process for Performance 
Evaluations 

732 HCM ePerformance Track Performance Notes on Employee Performance 

733 
HCM ePerformance 

Create Performance Plans Based on Organization, 
Bargaining Unit, Department, Grade, etc. 
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ATTACHMENT T 
Application Migration Table 
 
 

Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

Infor Enterprise 
Asset 

Management 
(EAMS)  

EAMS is the 
system of 
record for all 
County capital 
assets; 
approximately 
100,000 assets. 
Depending upon 
the department, 
EAMS is the 
system of 
record for non-
capital assets, 
parts inventory 
and work 
orders. 

 Various 
Departments 

  Interface PeopleSoft 
Financials: 
Asset Mgmt., 
Projects, 
Contracts, 
Billing 

 

Staff Scheduling 
System 

Staff Scheduling 
(IWM) is a 
workforce 
management 
system.  It will 
implement all 
levels of 
approvals per 
standard 
operating 
procedures.  
Key concepts 
include: 
a) Rostering and 
scheduling 
considering the 
following 
aspects:  
b) Absence 
handling 
(leave/vacation/
sick) 
c) 
Skills/certificatio
n requirements 

Corrections Microsoft IIS 
and SQL 

Interface PeopleSoft 
HCM 

PeopleSoft HCM 
will be the 
system of record 
for employee job 
and 
compensation 
updates and 
there will be a 
two-way 
interface with 
the Staff 
Scheduling 
System from 
Orion 
Communications, 
Inc.   
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

d) Alpha bravo  
ii.      Overtime 
request and 
hiring 
iii.      Training 
requirements 
scheduling and 
reporting 
iv.      Bid for 
Service Area, 
division, bureau 
and shift  
v.      Time 
tracking and 
reporting to 
PT&L; etc. 

BidSync  Vendor Data 
Transfer 
Interface.  
Miami-Dade will 
provide new 
and updated 
vendor data by 
web-services 
integration to 
the BidSync 
System.  
Vendors that 
desire to do 
business with 
Miami-Dade will 
register with 
standard 
BidSync process 
and will be 
merged with 
Miami-Dade 
vendor 
information to 
complete the 
registration 

Procurement 
Management 
Services of 
Internal 
Services 
Department 
(ISD) 

  Interface PeopleSoft 
SCM 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

process.     

ISD – Retirees 
(RET) 

Application 

This application 
supports 
medical, dental, 
life, optional 
life, vision, and 
social security 
tax benefits, as 
well as, multiple 
account status 
(regular 
retirement, 
disability, 
Investment 
Plan, DROP 
Retirees, etc.).  

Human 
Resources 
(HR) 

AS400 
platform and 
written in 
RPG 

Replace PeopleSoft HR   

ISD – Accounts 
Receivable (AR) 

Application 

In use since 
2003 with 
15,898 invoices 
totaling over 
949 million.  It is 
a department / 
client and 
service driven 
application 
which supports 
multiple 
agencies / 
business.  
Serves as a log 
for 
documenting 
collection 
efforts with 
clients, as well 
as, creates daily 

Internal 
Services 
Department 
(ISD) 

AS400 
platform and 
written in 
RPG 

Replace PeopleSoft 
Financials: AR 

  



This document is a draft Scope of Services for a future solicitation and 

is subject to change without notice. 

This is not an advertisement.  
Miami-Dade County, Florida                                                                                                         RFP No.        
 

212 | P a g e   6 - 1 9 - 1 5  

 

Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

automatic 
invoices for 
non-FAMIS 
entities for 
Business 
Supplies 
(Aviation, Water 
& Sewer, etc.).    

ISD – Leave of 
Absence (LOA) 

Application 

In use since 
1998 with 7,012 
total accounts 
with over $8 
million collected 
in benefit 
premiums.  
Supports 
medical, dental, 
life, optional 
life, vision, short 
term disability, 
long-term 
disability, and 
group legal 
benefits.  It 
requires 
automated 
account 
information 
retrieval from 
personnel data 
for new 
accounts. 

HR AS400 
platform and 
written in 
RPG 

Integrate PeopleSoft 
Supply Chain 
& Project 
Costing 

LOA will remain 
along with the 
PeopleSoft 
module(s) 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

ISD – Work 
Order (WO) 
Application 

In use since 
1985 with 
246,108 total 
work orders 
with over $747 
million in billing 
charges.  The 
application 
supports 
multiple work 
order types 
(Security, 
Hurricane, 
Emergency, 
etc.), multiple 
work order 
statuses and 
phases (Bidding, 
Construction, 
Planning, etc.), 
markup control 
for contractor, 
materials and 
contractor assist 
by work order, 
invoice 
processing for 
contractor, 
materials and 
contractor 
assist. 

ISD AS400 
platform and 
written in 
RPG 

Replace PeopleSoft 
Financials: 
Project 
Costing, etc. 
PeopleSoft HR 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

ISD – Supply 
Order (SO) 
Application 

In use since 
1992 with 
338,891 
customer 
orders, 38,928 
vendor orders, 
and over 2,700 
stock items with 
over $127 
million sold.  
This application 
supports 
multiple supply 
warehouses, 
standard supply 
warehouse 
principles such 
as stock group, 
class, recycled, 
unit of measure, 
vendor orders 
for stock 
replenishment 
based on 
historical usage, 
physical 
inventory 
process, special 
orders for non-
stock items, 
seasonal stock 
items, 
Warehouse 
pulling and 
delivery of 
ticket process, 
and Back Order 
Fill process. 

ISD AS400 
platform and 
written in 
RPG 

Replace PeopleSoft 
Financials: 
Inventory 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

ISD – 
Unemployment 
Compensation 

(UC) 
Application 

In use since 
1989 with 
13,148 total 
accounts with 
over $26 million 
paid in 
unemployment 
payments.  This 
application is 
responsible for 
account 
management 
maintenance 
including 
fraudulent flag, 
account 
payment ledger 
by calendar year 
and quarter, 
quarterly 
balancing 
reports.  It 
requires 
automated 
account 
information 
retrieval from 
personnel data 
for new 
accounts, as 
well as, 
quarterly 
transmission of 
payments to 
FAMIS to 
chargeback 
departments. 

ISD AS400 
platform and 
written in 
RPG 

Integrate PeopleSoft 
HR, ERP 
Financials, 
Projects, 
Supply Chain, 
Grants, Billing 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

ISD – Design 
and 

Construction 
Services 
Estimate 

Application 

The Estimate 
Application (EA) 
is to facilitate 
job estimation 
by Design and 
Construction 
Services (DCS) 
for work order 
types “W” 
(Work Order), 
“Z” General 
Obligation Bond 
(GOB), and “H” 
(Hurricane).  
Integration with 
County’s Active 
Directory for 
user ID logon 
and existing 
Work Order 
System (WO). 

ISD AS400 
platform and 
written in 
RPG 

Interface PeopleSoft 
Financials 

  

Capital 
Improvements 

Information 
System (CIIS) 

The Capital 
Improvements 
Information 
System (CIIS) is 
a web-based 
capital project 
management 
tool used to 
monitor, track, 
schedule, and 
provide related 
cost information 
and other 
associated 
details for all 
capital projects 
countywide 
including the 
Building Better 
Communities 
General 
Obligation Bond 
Program (BBC-
GOB) and the 

Various 
Departments 

  Replace PeopleSoft 
Financials/ 
Projects 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

Quality 
Neighborhood 
Improvement 
Program (QNIP). 
The CIIS is also 
used to prepare 
the County’s 
Multi-Year 
Capital Plan. 

FAMIS Modules: GL, 
AR, AP, Labor 
Distribution, 
Vendor 
Management, 
Adopted 
budget: 
appropriations 
and allocations 

Finance IBM CICS 
VSAM 

Replace PeopleSoft 
Financials 

  

ADPICS Procurement Procurement 
Management 
Services of 
ISD 

IBM CICS 
VSAM 

Replace PeopleSoft 
Financials 
SCM 

  

Hyperion Operating, 
Capital, and 
Human Capital 
Planning. 

OMB Window 2008 
Server and 
Oracle 
database on 
AIX  

Maintain Hyperion Revised per ERAP 
platform design 
(i.e. Chart of 
Accounts) 

EMC 
Documentum 

Electronic 
Document 
Management 
System 

Various 
Departments 

  Interface All PeopleSoft 
Modules 

All that include 
Document 
Management 

Payroll Process payroll HR IBM CICS 
VSAM 

Replace PeopleSoft 
HR, Payroll 
NA 

  

Time and Leave Time and Labor 
rules 

HR IBM CICS 
VSAM 

Replace PeopleSoft 
HR, Time & 
Labor, 
Absence 
Management 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

CCSLIB Currently 
contains the 
Procurement, 
Budget, Payroll, 
and core 
financials 
modules - 
General Ledger, 
Accounts 
Payable, 
Accounts 
Receivable and 
Bank Book for 
PHCD 

Public 
Housing and 
Community 
Development 
(PHCD) 

Highly 
customized 
system built 
on IBM’s U2 
database 
technologies 
(UniVerse and 
Unidata) 
which are 
flavors of the 
PICK 
operating 
system and 
database 
environment 
on virtual 
UNIX Servers. 

Interface  
______ 

 
Migrate 

PeopleSoft 
Financials 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 
2.4.10 

Elite Housing 
management 
system which 
currently 
handles all the 
Low Income 
Public Housing 
functions such 
as the monthly 
rent processes. 
These are 
customized, 
automated 
processes that 
generate 
monthly rent 
charges, billing 
statements, 
apply late fees, 
generate bank 
feeds, and other 
transactions 
that are part of 
the finance 
functions 
related to this 
program. Aside 
of the monthly 

PHCD Virtual 
Microsoft 
Windows and 
SQL 2008 
servers 

Interface  
______ 

 
Migrate 

PeopleSoft 
Financials 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 
2.4.10 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

rent processes, 
there are also 
receivables and 
payables 
functions 
currently being 
performed in 
this system, 
such as, 
payment 
receipting, and 
generation of 
other program 
related charges 
(security 
deposits, pet 
deposits, 
maintenance 
charges, etc…).  
Additionally, the 
Elite system is 
also where all 
the Section 8 
program 
functions are 
performed 

Portal(s) Finance, HCM None None   PeopleSoft   
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

ASE Scorecard ActiveStrategy 
Enterprise (ASE) 
serves as the 
County’s 
primary tool for 
evaluating 
progress 
towards 
achieving 
Strategic Plan 
goals and 
objectives, and 
facilitates 
compliance with 
the County’s 
Governing for 
Results 
Ordinance (#05-
136). The 
system is the 
County’s 
primary 
repository for 
important 
performance 
measurement 
information, 
and is used by 
employees to 
track 
performance 
measures, 
compare 
measures 
against goals, 
and to monitor 
select projects 
and initiatives.  
ASE has also 
been 
customized to 
serve as the 
foundation for 
department 
business plans. 

OMB Application 
runs on a 
dedicated 
Windows 
Server.  
Database is 
stored on a 
separate 
Windows 
Server and is 
run with 
Sequel. 

Interface Oracle 
Scorecard and 
Strategy 
Management 
(OSSM).  Part 
of Oracle 
Business 
Intelligence 
Foundation 
Suite. 

It is not yet 
confirmed that 
OSSM will 
replace 
ASE.   Since the 
data for many 
performance 
measures are not 
automated 
(hand-entered 
into ASE instead) 
there is a 
possibility that 
ASE will be used 
as a database 
that would feed 
OSSM. 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

Business 
Intelligence 

    None New Oracle (See 
Attachment 
B) 

  

ESRI The county’s 
Geographic 
Information 
System (GIS) 
utilizes ArcGIS 
products 
developed by 
ESRI 
(Environmental 
Systems 
Research 
Institute) to 
capture, store, 
manipulate, 
analyze, 
manage, and 
present all types 
of spatial or 
geographical 
data. The GIS 
architecture 
relies on the 
geodatabase 
model to 
manage 
geographic data 
and build 
relationships 
between 
different data 
types.   

ITD/Various 
Departments 

Desktop GIS 
products and 
ArcGIS 
extensions 
made 
available 
through Citrix 
XenApp.  
Server GIS 
Products 
include 
ArcSDE for 
spatial 
database 
management 
using Oracle 
with Sun 
Solaris and 
ArcGIS Server 
running in 
Windows 
platform for 
web 
applications, 
web services  
and map 
services.  
ArcGIS Image 
Server in 
Windows 
platform is 
used for 
publishing 
imagery.      
Additionally, 
the County 
utilizes ArcGIS 
Online, a 
Cloud service 
offered by 
Esri to deploy 
simple 

Interface All PeopleSoft 
Modules 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

internet 
based 
services. 

Cognos IBM Cognos 
Business 
Intelligence is a 
suite of business 
intelligence 
tools for 
reporting, 
analysis, 
scorecarding, 
dashboards, etc. 

Various 
Departments 

Linux Z and 
Windows 

Interface All PeopleSoft 
Modules 

  

PeopleSoft 
Accounts 
Payable 

Vendors are 
defined as 
SHARED 

Water and 
Sewer 
(WASD),  
Aviation 
(MDAD) 

PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Accounts 
Payable 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Accounts 

Receivable 

  WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Accounts 
Receivable 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Asset 

Management 

  WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Asset 
Management 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Billing 

  WASD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Billing Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Customer 
Contracts  

 WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Contracts Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Cash 

Management 

Primarily using 
just Bank 
functions 

WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Cash 
Management 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Commitment 

Control 

WASD uses 
tracking only of 
expenses, while 
MDAD has 
enforced 
control 

WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Commitment 
Control 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
eProcurement 

  WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

eProcuremen
t 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Travel Expenses 

  WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Expenses Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
General Ledger 

Separate 
business units 
for WASD and 
MDAD 

WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

General 
Ledger 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Inventory 

MDAD fully uses 
Inventory 
functionality 
whereas as 
WASD only 
maintains an 
ITEM catalog to 
facilitate PO 
creation. 

MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Inventory Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

PeopleSoft 
Program 

Management 

Primarly used by 
WASD to 
identify 
resource teams 
for Projects. 
MDAD uses it to 
initiate a Project 
Request. If 
approved, the 
Project Request 
then becomes a 
Project. 

WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Program 
Management 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Project Costing 

  WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Project 
Costing 

Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

PeopleSoft 
Purchasing 

  WASD, MDAD PeopleSoft 
9.1 MP 14, 
PeopleTools 
8.54, Oracle 
12c, AIX 7 

Interface 
_______ 
Migrate 

Purchasing Expected to 
upgrade to 9.2 by 
early 2017 

Interface as part 
of Countywide 
Implementation 
of PeopleSoft. 
See Section 2.4.5. 
____________ 
Migrate 
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Current ERP 
Application 

Application 
Notes/ 

Description 
 Department 

Owner 
Current 

Platform 
Likely 
Future 

Expected ERP 
Module Notes 

(optional) 
sometime after 
the full ERP 
implementation 
for other County 
Departments. 
See Section 2.4.9 

 


